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Executive Summary 

The aim of the report that Hunters have undertaken is to establish the cost of maintaining the four estates; 
Barkantine, Kingsbridge, St John’s and Samuda over the next 30 years. The costs included within the report, 
are based upon an inspection of all the exteriors of every block and on the interiors of 20% of the homes still 
owned by One Housing Group. 
 
The inspections that we carried out were “non intrusive”, that is to say that they are simply visual inspections, 
so we have not dug into the walls or other parts of the structure. 
  
We have also inspected the estate wide communal areas and associated garages. 
 
Following our report on the condition and costs of our survey in September 2017, One Housing instructed 
Hunters to commission a few specialist intrusive surveys, which involved probing deeper into different 
elements of the following buildings; the four point blocks, Kelson House, Kedge House and Alice Shepherd 
house. These surveys typically included, the structure, communal heating systems, lifts, waste and rainwater 
pipework as well as the condition of some of the underground drainage systems. These surveys were 
completed at the end of January 2018. The costs of the specialist’s findings are included within the costs in 
our report. 
 
The interior of leasehold homes are the responsibility of individual leaseholders to maintain and the costs 
reported within the survey for maintaining leaseholder properties are therefore not reported. However, a small 
number of surveys have been carried out in leasehold properties, where most of homes in the block are of 
leaseholder tenure. This helped our survey team, in providing our surveyors with a greater understanding, as 
to the overall condition of the block in which the flat was located. 

Sample Survey by Estate 

The table below is a breakdown of all the homes across each of the four estates, and it shows how many were 
surveyed, to meet the requirements of the survey brief ensuring that 20% of rented property in each block was 
surveyed internally. 
 

 
 
 

Estate Type Total Stock OH Rented Leasehold
OH Rented 

Surveyed
% Surveyed

Barkantine Blocks 25 100%

Flatted 731 418 313 83 20%

Estate Areas 1 100%

Garages (blocks) 6 6 100%

Houses 62 62 13 21%

Kingsbridge Blocks 3 100%

Flatted 134 83 51 17 20%

Estate Areas 1 100%

Garages (blocks) 0 N/A

Houses 0 0 N/A

Samuda Blocks 9 100%

Flatted 506 351 155 73 21%

Estate Areas 1 100%

Garages (blocks) 1 100%

Houses 0 0   N/A

St John's Blocks 30 100%

Flatted 567 293 274 86 29%

Estate Areas 1 100%

Garages (blocks) 6 100%

Houses 30 30 6 20%

All Estates Summary Blocks 67 100%

Flatted 1,938 1,145 793 259 23%

Estate Areas 4 100%

Garages (blocks) 13 100%

Houses 92 92 19 21%
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Survey Cost and Cashflows 

The report sets out Hunters forecasts for the cost of planned maintenance expenditure over the next 30 years 
based on the stock condition surveys carried out by our surveyors and the surveys inspections by the 
specialists. 

For One Housing to understand the full cost to them over the next 30 years, other additional costs will need to 
be considered. 

These typically include: 

 Cyclical Maintenance
 Responsive Maintenance (Day to day repairs)
 Void Maintenance
 Improvements ‐ property, Environmental and energy efficiency
 Fire Risk Assessment Survey findings and costs
 Management and removal of asbestos
 Refurbishment and or demolition surveys

A further instruction from One Housing in January 2018 required a specialist survey of the interior only to each 
of the six void flats available for a fire risk assessment. The sporadic nature of these voids across the four 
estates and the very limited number available for this type of survey, means they cannot be taken as being 
representative of other flats within the building in which they are located. These void dwelling are only located 
across five of the four estate blocks.

The findings are included within a separate report. The estimated cost of report observations from each 
internal flat have been extrapolated to provide an estimate only of the costs of all flats within the same 
building, as if they were all similar. The estimated costs from these fire risk assessments only (excluding 
communal and external elevations) across these five blocks is estimated to be £1,839,406 exclusive of VAT. 

These costs are not included within the individual cashflows of this report, nor are the costs of any 
other blocks or the results of One Housing's own external and communal FRA building surveys. 

These costs, will need to be combined with the planned maintenance and capital works costs to produce an 
overall cost for the next 30 years to One Housing It is also important to note that the costs assumed 
throughout this report are estimates at September 2017 and do not include any allowance for inflation in the 
future. 

Overall Costs years 1-30 – All Four Estates 

The overall costs for 30 years across the four estates including the costs to leaseholders, inclusive of costs for 
things like administering a project and providing general machinery, site staff, facilities and site based services 
not included in the works, but excluding professional fees and VAT is; £97,444,505.  

Four Estates combined costs exclusive of “Other additional costs” above over 30 years is: 

 

Overall Cost Years 1-30 – By Individual Estates 

The overall costs for 30 years across the four estates including the costs to leaseholders, inclusive of costs for 
things like administering a project and providing general machinery, site staff, facilities and site based services 
not included in the works is:  

 

Year 1 Year 2 Year 3 Year 4 Year 5 Yrs 06‐10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

5,347,830 686,959 7,625,406 3,684,996 12,137,118 15,431,782 17,118,410 14,427,377 9,511,757 11,472,871 97,444,505

Estate Year 1 Year 2 Year 3 Year 4 Year 5 Yrs 06‐10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine 3,068,531 346,784 4,664,599 168,611 2,759,787 7,808,376 9,994,005 6,477,693 3,392,280 5,656,965 44,337,631

Kingsbridge 215,881 1,212 49,022 368 36,870 616,696 1,495,826 717,347 391,797 956,353 4,481,372

Samuda 1,434,479 200,201 1,941,696 3,354,206 6,718,346 4,094,588 1,555,580 2,564,978 2,679,552 2,755,046 27,298,671

St John's 628,939 138,762 970,089 161,811 2,622,115 2,912,122 4,072,999 4,667,359 3,048,128 2,104,507 21,326,831

5,347,830 686,959 7,625,406 3,684,996 12,137,118 15,431,782 17,118,410 14,427,377 9,511,757 11,472,871 97,444,505
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Glossary of Terms 
 
The following are some general terms referred to throughout our report to help in your understanding of the 
presented information and costs. 
 
Stock Condition Survey – Comprises of a sample of all property types and is undertaken based on a visual 
non intrusive inspection of properties selected for survey. The survey collects information about the condition 
of the housing stock and reports on the repair and longer term maintenance needs. These normally provided a 
cost over a 30 year period. 
 
Data – This is the information collected by the surveyor about the condition of a surveyed property or asset 
 
Assets – This refers to the individual type of property surveyed e.g. House, Bungalow, Flat, Maisonette and 
Block (The individual building in which the flats relate). 
 
Schedule of Rates – This is a table of all building elements and includes a unit cost for labour and materials 
inclusive of preliminaries. The data collected by the surveyor includes many different quantities and it is these 
quantities, which are multiplied by the rate contained in this table to produce a cashflow of cost for the 
property or asset surveyed. 
 
Costed Tables/ cashflows – These are the tables containing costs you see in the appendices of the report. 
 
Reporting Groups – Each cashflow contains several different building component headings. These headings 
are referred to as a “Group”.  
 
Each flat, house or block is made up of many different building components. Whilst all components have been 
surveyed and data has been collected for them, there would be too many to easily show within the cashflows 
of our report. 
 
We follow the Communities and Local Government (CLG) guidance and best practice. One aspect takes 
individual building elements e.g. Boiler, radiators and hot water cylinder and groups these similar elements 
together under one heading for reporting purposes, in this example we use “Heating and hot water”. In this 
report we group the individual building elements of our survey and show the costs in one of the following 19 
individual “Group” headings: 
 
Group Headings 
 

 Bathrooms – This includes, bath/Shower/s, sink, W.C and floor coverings 
 
 Boundaries – These are all the boundaries associated with the property. They are not applicable to 

individual flats and are included within the survey of the block. 
 
 Building Services – This predominately relate to Blocks of flats to include; communal areas, the 

mechanical and electrical services e.g. lifts, power and lighting, heating & distribution, etc. 
 
 Drainage - Above Ground – Waste pipes, and rainwater goods 
 
 Electrical Installations – These are the existing services within the property e.g. Consumer unit 

(fuse box), electrical wiring, existing smoke detectors. It is also used under the block surveys 
covering the external areas of the building e.g. Security cameras, street lighting, security lights. 

 
 Estates – Includes all areas of an estate e.g. roads, walls, paths, play areas, lighting etc.  
 
 External Buildings – Any external stores relating to the house or block 
 
 External Doors – Communal block entrance doors, individual flat and house main entrance doors, 

both front and rear where applicable. 
 
 External Wall Finish – Includes the pointing (mortar), render or other finishes e.g. timber/ UPVC 

panels 
 
 External Walls – This covers the main structure of the wall e.g. bricks, stonework and concrete 

claddings 
 
 Garages – Collectively includes all elements associated with a garage e.g. roof, gutters, walls, doors. 
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 Hard Surfacing’s – Pathways, roads and paving’s 
 

 Heating & Hot Water – Individual property boiler, storage heaters, radiators, heating system, 
hot water cylinders and cold water storage. 

 
 Internal Doors – Property or Block, Internal doors 
 
 Internal Structural Elements – Communal areas and dwellings, e.g. Internal walls, plaster, stairs. 
 
 Kitchens – all fitted kitchen components e.g. cupboards, sink and floor coverings (not white goods). 
 
 Roofs – Main building roof coverings, facia/ soffits, porch roofs and roof structure. 
 
 Stairs & Balconies – External communal and private stairs/ balcony areas, structure and coverings  
 
 Windows – all windows within the house or block (Flats and communal windows). 

 
A detailed breakdown of all the individual building elements is included within the schedule of rates, together 
with the “Group” used for the purposes of reporting and from where the estimated quantities of work are 
calculated to create our reporting cashflows. Appendix J. 
 
Example of a Group used in a report cashflow: 
 
Garages 
 
Where a garage is attached to an individual house or several garages are contained in a block or located on 
an estate, the costs of work necessary to maintain the garage/s is included under this group heading. You will 
see this either against the houses the block. This principle is applied to all other individual building elements 
and their related “Groups”. 
 
Within the schedule of rates table Appendix J there are a few additional headings to assist you in your 
understanding of the cashflows. 
 
Question Heading 
 
These represent the individual building component questions that are included in a typical condition survey. 
 
Unit (Unit of measure) 
 
This is the unit of measure the surveyor has used to show the quantity of work for the individual building 
element. e.g. Meter’s Squared (M2), Linear Meter/s (LM), Number (Num) example 1 kitchen. Some questions 
require an answer only (Ans) and these are for information and are not costed. e.g. bathroom space layout; is 
it adequate or not (decent Homes question). 
 
Text (Question Answer) 
 
The answer to an individual question, selected from several possible answers. The most relevant one is used. 
 
Typical life cycle 
 
This is the typical expected life of a new installation. These are derived from RICS and BRE data and included 
our own experiences of the life expectancy of building elements based upon our observations and 
professional knowledge through undertaking many thousands of surveys and those of our clients. 
 
These individual life cycles are applied to our surveys, only once the initial year of replacement of has been 
identified by our surveyors for each individual building component. It is only then our Hunters database, adds 
these future life cycles. This means in the example of a kitchen, which has a typical life of 20 years, if our 
surveyor assessed the kitchen as requiring replacement in 4 years’ time from the date of survey, it would 
again include a cost in the future in year 24. 
 
Cost 
 
The rate for replacement of the component. Where the quantity of work from our survey is greater than 1, the 
overall costs is included in our cashflows e.g. Quantity of work X Cost. 
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1 Introduction and scope of survey 

1.1 This report sets out to describe the professional work undertaken to collect and present data on the 
condition of the housing stock owned and managed by One Housing Group (OH). This report details 
the various stages of the survey project and explains the principal findings and how these were 
achieved in practice. 

1.2 A brief and scope of work had been drafted for the scope of a condition survey of the four estates in a 
document dated 11 January 2017. The parties involved: Argent, the Four Estates Forum (4EF) an 
umbrella group of the four estates (represented by Mike Tyrell as their independent advisor and is also 
Chairman of the stock condition survey board) and the London Borough of Tower Hamlets (LBTH). 
Together with One Housing the above parties form the “stock condition survey board”. 

1.3 On behalf of the board, Argent were seeking an experienced consultancy to carry out an independent 
third party survey. This would include a fresh survey of a sample of existing buildings, with the sample 
size and methodology drawn up to provide stakeholders, including residents, with robust data about the 
condition of each of the four estates. The output to inform the options appraisal exercise which 
considers the future of the four estates. Although not directly appointing the consultant OH will fully 
participate in the process. All board members have a copy of the full brief and scope of work document 
See Appendix A. 

1.4 The survey data captured is to assist One Housing Group and its stakeholders as part of a wider and 
separate options appraisal exercise. The stock condition survey data also provides a basis upon which 
programmes of work can be formulated to manage and maintain the existing stock portfolio across 
each of the “Four Estates”, located on the Isle of Dogs. 

 Barkantine Estate 

 Kingsbridge Estate 

 St John’s Estate 

 Samuda Estate 

1.5 The report is intended to be a reference document and contains several costed tables (cashflows) 
which are generated from our Hunters in house Microsoft Access database. A copy of our database 
containing all the information collected as part of this survey will be provided to One Housing Group 
upon delivery of the final report. Further analysis of the data and results can be obtained from our 
Hunters database. 

1.6 Additionally the survey was expected to inform One Housing Group on any issues of statutory 
compliance, including the Housing Health & Safety Rating System (HHSRS) and current non decency 
and newly arising need of OH rented tenures. 

1.7 All assets have been surveyed on a visual non intrusive basis as part of the stock condition survey. 
Properties were not inspected in relation to any aspect of Fire safety and this is covered in separate 
reports conducted by One Housing and other commissions and will form part of their ongoing options 
appraisal of the assets and estates. 

1.8 Furthermore, at the time of this report, a separate instruction was received to undertake a sample of 
intrusive surveys across high/ medium rise blocks. This will involve Structural and Mechanical and 
Electrical specialists. Their surveys will include a sample of, below ground drainage, structural frames 
and external finishes, mechanical and electrical communal services, soil pipes and communal heating 
pipework distributions, together with the structural assessment of the underground car park area on the 
Samuda estate. 

1.9 Following a competitive tendering process in February/March 2017, Hunters were instructed in April to 
commence work on the project. Preparation work began immediately. This included Hunters delivering 
a survey design which was fit for purpose to collect the survey data. The survey design was shared 
and agreed and signed off by all members of the board prior to undertaking any on site surveys.  
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1.10 Prior to surveys commencing on site, pre publicised local “Drop In” evening meetings were arranged, 
by OH and The Four Estate Forum for each estate. These were attended by Hunters management 
team, with representatives of OH and Mike Tyrell of the Four Estates Forum. 

  The meetings were held on: 

  Samuda Estate – Monday 3 April 2017 

  Kingsbridge Estate – Monday 3 April 2017 

  Barkantine Estate – Tuesday 4 April 2017 

  St John's Estate – Monday 10 April 2017 

 A short explanation and overview was given to all, about the survey process and a question answer 
session to gain knowledge of residents’ perceptions as to the condition of their homes, and the estate 
areas where they live. This allowed “Hunters” to set out how we would approach the survey works in 
their areas proving a more informed understanding. 

 Residents were asked to complete a simple pro forma leaving comments and observations about their 
property and estate to help inform our survey team prior to on site surveys. Sixty three returns were 
received from both leaseholders and OH rented tenures. 

 The breakdown of responses received: Barkantine – 17; Kingsbridge 10; Samuda – 16 and St John’s – 
20. The largest attendance was seen at the St John’s estate, as the meeting formed part of a regular 
meeting of the leaseholders. 

 The information on the returns was shared with our survey teams in advance of surveying the estates 
and properties. 

 On site surveys were programmed to commence in April 2017. 

1.11 Further mid survey meetings were attended by our lead surveyor and Mike Tyrell, with estate residents 
to provide an interim short report on progress and to answer any further questions from the residents 
pertaining to our survey methodologies. 

 These took place in the evenings of the following dates: 

  Kingsbridge Estate – 9 May 2017  

  Samuda & St John’s Estates - 22 May 2017 

  Barkantine Estate - 23 May 2017 

1.12 Hunters understand One Housing maintain and manage their own in-house asset management 
database to maintain and programme existing work across the four estates. It is important to 
understand that this survey was commissioned to provide a completely independent survey of the 
assets across the four estates and our report is independent of any existing survey data held by One 
Housing. 

 

1.13 The final on-site stock condition surveys were completed in June 2017. 

 

2 Sample survey 

 Sample Survey 
 
2.1 The project requirement was for a sample survey to be undertaken across all types of the housing 

stock. Hunter’s proposal included a 100% visual survey of each estate area and 100% survey of 
accessible communal and external areas to all blocks of flatted dwellings. 

2.2 A 20% internal sample survey was selected representing all OH rented tenures. Based upon feedback 
from leasehold occupiers, a further internal sample selection of leaseholders was made to obtain a 
better understanding of the potential cold bridging issues and damp problems being experienced by 
some on the St John’s Estate following previous estate works. 
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2.3 The sample was drawn independently by Hunters from the stock list provided by OH. Sold properties 
(Houses) were removed from the list prior to the sample being selected. As with any sample, this can 
only be drawn from existing information contained within the address listing provided. 

2.4 The stock control numbers used for this survey across all four estates are: 
 
 Blocks – 67 (Refer item 2.6) 
 Flatted OH rented tenures – 1,145 (Bedsits, Flats & Maisonettes) 
 Houses/ Bungalows OH rented tenures – 92 (91 Houses and 1 Bungalow) 
 Leasehold Tenures – 793 (represented by a 100% survey of the External & Internal communal areas) 
 Four individual Estates (Communal Areas) 
 Identified Garage blocks – 13 (Barkantine, Samuda and St John’s estates) 
 

2.5 In the case of the exteriors of “blocks” no sample was drawn as a 100% of the all external and 
communal have been visually assessed. 

 Estate Blocks 

2.6 The stock list identified a total of 70 blocks across all estates. Hunters have defined “blocks” as a single 
building containing more than one dwelling (Flat), which are located under one roof. Therefore, for the 
purposes of survey, the following three blocks have been merged for the following reason. All blocks 
should contain a singular main roof area over. In the case of the blocks below and the flats therein, 
their existing configuration would have meant, one or more of these blocks would not have a main roof 
over as the existing block address identified them as been divided horizontally. For the purposes of 
reporting, we have changed the following block configurations: 

 Block reference: KINGDONHS603 has changed to 37-54 Kingdon House (St John’s Estate) -
 (Includes KINGDONHS403 – 24-29; 34-36 and KINGDONHS503 – 37-41; 48-51) 

 Block reference:  ALPHAGROVE23 has changed to 92-160 Evens, Alpha Grove 
 (Barkantine Estate) (Includes ALPHAGROVE33 – 132-160 Evens) 

The above reduced the total number to blocks to 67, still ensuring all are included in this report. 

2.7 Working to the principles of using the following fields containing within the OH address list, a 20% 
sample framework was selected and the sample drawn by Hunters, shared and signed off by the 
board. 

 
 Property Type – House, Bungalow, Flat, Maisonette 
 Year Built 
 By Block 
 By Number of bedrooms  

 
2.8 Following agreement and sign off of our selected sample of 20% of OH rented tenures an agreed letter 

of communication was sent to all sample properties over a phased period informing these customers of 
our visit of their home and survey. This included both “target” and “Alternative” properties. 

In the event no access was achieved to our target properties, an alternative property from the same 
archetype was called upon. This is a recognised best practice exercise as in the event the target 
property is not available an alternative property of similar characteristics is surveyed, to achieve the 
required sample. 
 
A full list of all homes surveyed is available in the address list within our Hunters database. 
 

 The survey achieved a 100% survey of all Blocks (OH rented and leaseholder tenures), Estate areas 
and garages, with a targeted 20% internal sample of OH rented tenures, together with a targeted 
survey of leasehold flats across the St John’s Estate. 

2.9 The sample drawn and surveys achieved is included at Appendix B. 
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2.10 The table below shows the total stock by estate and the samples achieved upon which the survey 
costs have been calculated: 

    

  

There are a small number of instances pertaining to Bedsits, where the total number of archetypes 
available for survey was low, this meant that in a few cases we have not achieved the full 20% internal 
sample e.g. Barkantine and St John’s estate. However, this does not have any significant effects on the 
survey costs. 

Actual surveys achieved 

2.11 The above table shows the actual number of site surveys achieved. In summary 100% of all blocks, 
estate areas and garage blocks have been surveyed. Overall the internal sample survey of OH rented 
tenures achieved a 22.39% sample, 277 properties out of a total original Hunters targeted selection of 
248. This has meant a further 29 additional properties being included over and above the original
sample survey. Our brief excluded the surveying of the estate offices, community centres and
commercial shop units.

2.12 In addition to the OH rented tenures, several leasehold properties were inspected internally following 
the feedback from the responses received at the “Drop in” meetings. The purpose of our visual 
inspection, was to gain a wider understanding of condensation and cold bridging related concerns, 
experienced across some dwellings on the St John’s estate. 

This was specifically targeted at buildings where there are a high number of leaseholders. Whilst the 
interior of OH rented properties are inspected to understand all maintenance liabilities; the targeted 
leaseholder properties have been inspected purely to understand issues reported on potential cold 
bridging works following previous improvements undertaken to the block. A provisional allowance has 
been made for potential work necessary internally to help OH manage cold bridging related works and 
currently shown within year 1 of the estate costs. 

Estate  Type  Stock  Surveyed  % Surveyed 
Barkantine Estate Bedsit 15 2 13.33% 
Barkantine Estate Block 25 25 100.00% 
Barkantine Estate Bungalow 1 1 100.00% 
Barkantine Estate Estate Assets 1 1 100.00% 
Barkantine Estate Estate Garages 6 6 100.00% 
Barkantine Estate Flat 321 62 19.31% 
Barkantine Estate House 61 11 18.03% 
Barkantine Estate Maisonette 82 19 23.17% 

Kingsbridge Estate Block 3 3 100.00% 
Kingsbridge Estate Estate Assets 1 1 100.00% 
Kingsbridge Estate Flat 83 17 20.48% 

Samuda Estate Bedsit 39 8 20.51% 
Samuda Estate Block 9 9 100.00% 
Samuda Estate Estate Assets 1 1 100.00% 
Samuda Estate Estate Garages 1 1 100.00% 
Samuda Estate Flat 83 16 19.28% 
Samuda Estate Maisonette 229 49 21.40% 

St John’s Estate Block 30 30 100.00% 
St John’s Estate Estate Assets 1 1 100.00% 
St John’s Estate Estate Garages 6 6 100.00% 
St John’s Estate Bedsits/ Flat 127 34 26.77% 
St John’s Estate House 30 6 20.00% 
St John’s Estate Maisonette 166 52 31.33% 

Total OH Rented 
Tenures Surveyed 277 22.39% 
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Survey precision 
 
2.13 The precision derived from any sample is proportional to the size of the sample. Experience has shown 

that a population of approximately 250 records of housing stock is necessary to produce a precision of 
plus or minus 4% at 95% confidence. Clearly, the size of the overall sample 20% and 100% of all 
external estates areas, blocks and garages, by far exceeds such a small sample, and therefore 
achieves a precision more than plus or minus 4% at 95% confidence. The full sample gives a sound 
basis for an estimate of major repair costs, suitable for any business planning purpose. 

 

3 Survey data 

 Data capture 
 
3.1 Survey information was captured using Nokia windows phones, with a bespoke “Hunters collect” 

developed App installed on the phone with a pre-determined survey design. The survey design 
enabled surveyors to record basic descriptive information about properties and to record information on 
the individual building elements making up the properties and the expected life cycles of these 
elements.  A copy of the survey format used is attached at Appendix I of this report. 

 
3.2 Our surveyors were required to capture information on stock condition, Decent Homes which 

incorporates the Housing Health & Safety Rating System (HHSRS). The stock condition survey 
included individual building elements and component groups used as part of best practice following 
DCLG guidance. The data was transferred at regular intervals to our head office secure network. 
Validation routines operated to ensure that no data corruption occurred during the transferring process. 
A full back-up of survey data was maintained on each device as a contingency measure. Data was 
securely stored within an in-house Microsoft Access database ready for validation. 

 
3.3 The survey data was captured under approximately 150 elemental headings. For each of these 

elements data was captured to describe the general configuration of the element and its materials, the 
timing of replacements or major repairs both in the short and long term, and the quantities applicable to 
these renewals. 

  
 Improvements 
 
3.4 The stock condition survey brief did not require any improvement measures to be identified as this will 

from a separate exercise as part of a wider options appraisal across each of the four individual estates. 
 
 Decent Homes and the Housing Health & Safety Rating System (HHSRS) 
 
3.5 Data was captured against the risks identified in the indicative approach to the Housing Health and 

Safety Rating System as recommended by the Department for Communities and Local Government for 
use in condition surveys. (Refer section 7, and individual appendices C, D, E, F and G) 

 
 Validation 
 
3.6 Once data had been entered into the prepared database, it was subjected to many validation checks. 

Range checks were applied to fields where values could be expected within known maximum and 
minimum values. Queries were constructed to apply range checks to types of property or to specific 
elements of buildings. Checks were also made to confirm the consistency of responses for property 
types and certain elements, and pricing data. 

 
3.7 Finally, once all computer-generated checks had been completed, the data in its entirety was 

scrutinised, field-by-field, by the Field Team Leader. Any anomalous responses were clarified with 
surveyors and any necessary corrections were applied to the data. When the full scrutiny of the survey 
database had been completed, only then was the data passed as being in a satisfactory condition for 
reports to be generated. 

 
3.8 Furthermore, our onsite team leader, shadowed each surveyor at the start and during all on site 

surveys, to ensure continuity of the survey brief was being adhered too and consistency between the 
survey team was being achieved. As part of our quality assurance an ongoing 5 percent quality control 
survey was conducted of surveyed assets in the presence of our team leader. 
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 Cloning and Extrapolation of Data 
 
3.9  To obtain results that would be representative of the whole stock, the data obtained from the sample 

surveys is grossed up, to represent the total stock for the purposes of the requirements of the options 
appraisal to follow on as a separate exercise from this report. 

 
 Houses/ Bungalow and flatted Assets – OH Rented Tenures 
 
3.10 This is achieved by “Cloning”. The data from a surveyed property type, is cloned to an unsurveyed 

property type of similar characteristics in terms of property type, age, number of bedrooms and in the 
case of flats, a flat from within the same block/ building. In this way all properties Surveyed and cloned 
have a complete data set which is used to build up a report and generate an output cashflow 
representing all OH rented tenures.    

  
 Blocks, Estate areas/ Play areas and Garages 
 
3.11 In the case of the above asset types, these achieved a 100% survey coverage. No cloning is 

necessary. 
 
3.12 A detailed list of the properties surveyed and or cloned is included within the Hunters database. 
 

4 Survey technique  

 Surveys 
 
 Access 
 
4.1 The objective was to survey every estate block across the four estates and our initial sample of 

“Target” properties. To further assist our access process, communication with customers of OH was 
achieved through a general letter from OH advising of the Hunters survey process, together with 
notification from the Four Estates Forum and communications through the “drop in” sessions. 

 
4.2 Whilst we were not always able to access our target property, Hunters surveyors followed our 3 call 

protocol to gain access; 3 separate attempts on different days with a calling card left on the first visit. 
Our calling card also gave the customers an opportunity to ring the Hunters Freephone number to 
arrange an appointment. If access was not gained, we then called upon the alternate property from 
within the same archetype for survey. This together with the overall awareness of the survey helped us 
to achieve our sample.  

 
4.3 Additional, it was agreed to undertake internal inspections to a selected number of Leaseholder 

properties. This is unusual as part of a stock condition survey to access leasehold properties as the 
stock owner has no internal repair liability for the property. However, due to a higher than normal 
leaseholder to OH rented tenures across some of the blocks, it was agreed that a targeted sample of 
leaseholders would be visited. Letters of communication and target sample, were agreed with both OH 
and Mike Tyrell of the Four Estates Forum. 

 
 An agreed letter was sent to leaseholders within the following blocks across the St John’s estate. The 

blocks included; Argyle House, Kingdon House, Normandy House and Tamar House. 
 
4.4 The observations from the sample of leaseholder inspections help our surveyor to provide 

understanding the potential cold bridging concerns. An allowance of work to the blocks has been 
estimated and is included within the summary of costs at Appendix C. These costs have been 
included as year 1 but maybe undertaken over a period of time. 

 

5 Costings of Work 

 Application of Schedule of Rates 
 
5.1 Information was gathered from the non-intrusive surveys in such a way that costs for repair items could 

be readily produced. Buildings and dwellings were broken down into building elements where these 
were found to be present in a property or dwelling. 
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5.2 The cost of repairs for backlog and future major repairs have, in the main, are calculated using an in-
built schedule of rates. This schedule is based upon costs of major repairs and renewal of items as at 
the 3rd Quarter 2017 prices within the London region. We entered into dialogue with One Housing’s 
officers responsible for capital works expenditure to check that the proposed schedule of rates 
reflected the current pricing experience of the Group’s housing stock on the Isle of Dogs. The schedule 
was agreed and the costs applied to our data for use in calculating the cashflows. 

5.3 A facility existed for surveyors to “spot price” major repair items where, in their view, a calculation of 
cost using the in-built schedule of rates would give an inaccurate answer. The surveyors were 
instructed only to use this facility on an “exceptional” basis with most of major repairs/ renewals being 
costed using the schedule of rates. 

5.4 A copy of the schedule of rates is reproduced at Appendix J. 

5.5 It is important to note that the summaries within this report are inclusive of specialist costs 
from the results of their surveys following completion at the end of January 2018. For OH to 
understand their full maintenance liability, further additional costs will need to be considered, typically 
to include: 

 Cyclical, Responsive and Void maintenance 
 Improvements – Property, Environmental and Energy efficiency 
 Fire Risk Assessment Survey Findings and costs 
 Management and removal of asbestos Refurbishment & Demolition surveys 

 

 Economies of Scale 

5.6  Many published schedules of rates incorporate certain assumptions as to the way work will be carried 
out. The schedules included from OH and used within our Hunters MS Access database include a 
presumption that work undertaken will form part of a wider programme of works and that certain 
economies of scale will be achieved. 

 Composite Rates 

5.7 Schedule of rates items are composite in nature. This means that all items of work necessary to carry 
out a major repair/ renewal are included in the schedule of rates cost. 

 
5.8 By way of example, the composite rate used in our Hunters database, for replacing a door includes all 

work necessary to complete the job. This would equate to the following work items in a schedule 
designed to be used to “assemble” individual work items: 

 
a. Take off old door and cart away. 
b. Provide and hang new door. 
c. Provide and fix ironmongery. 
d. Decorate door on both sides. 
 
Contractors’ Preliminaries 

 
5.9 Costs generated directly from the computer using the schedule of rates are inclusive of contractors’ 

preliminaries. These are costs that reflect contractors’ out-turn costs for overheads, site 
accommodation, profit, and general working conditions including scaffolding to low rise properties. 
Considering the level of pricing in the agreed schedule of rates, it is the opinion of Hunters an 
allowance in the range of 23-25% would be appropriate to be added to the base schedule of rates 
items, reflecting the type, nature and location of works associated with high and medium rise buildings 
in a high density urban location. We have applied for the purposes of all costings 25% addition. 
However, this added percentage is an average with individual packages of work would attract different 
percentage additions for preliminaries according to project complexity, work content, and size. 

 
Spot Prices 

5.10 A small number of items of building work cannot be accurately priced using the schedule of rates. In 
the instance of a small but intricate repair, the use of the schedule of rates would not fully take account 
of the complexity of the job. In these cases, the surveyor enters a “spot price” or lump sum estimate of 
the cost in lieu of a quantity. The lump sum estimate effectively bypasses the schedule of rates 
mechanism and ensures that a more reflective estimate of cost appears in the cost reports. This are 
very low in number and for the purposes of continuity across the survey team most components and 
our answers are quantified with the schedule of rates being used. 
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 Base Date 
 
5.11 The base date for survey findings as held on the database may effectively be taken as 3rd Quarter 
 2017. 
  
 
 Internal Plasterwork 
 
5.12 No allowance for consequential plastering or the subsequent redecoration has been included in any of 
 the cost estimates resulting from the stock condition survey. 
 
 Party Walls 
 
5.13 No costs have been included in any of the cost estimates to reflect costs incurred regarding Party 
 Wall legislation and the cost of any works to properties / land adjoining schemes. 
  
 Professional Fees 
 
5.14 Except where explicitly stated, all costs contained in this report and the stock condition database 
 exclude the cost of professional fees associated with the work. 
  
 Value Added Tax 
 
5.15 As is the case for professional fees, except where explicitly stated, all costs contained in this report and 

the stock condition survey database exclude the cost of any Value Added Tax that would be applied to 
the work. It should be noted the costs used in the comparison exercise are an exception as the outputs 
from OH include VAT at 20%. 

  
 Leaseholders 
 
5.16  The costs shown contained within the principal cashflows report on the full stock of buildings cashflows 

regardless of tenure will be subject to the recovery of costs from leaseholders shown within each 
estate breakdown at (Appendices D, E, F and G) The exception being the comparison cashflow 
exercise in Appendix H which is exclusive of leaseholders as this assumes full recovery. 

 
5.17 The provisions within individual leases may mean that it will not be possible to recover the full amount 

but this cannot be ascertained without detailed examination of each lease. The scope of such work falls 
outside the remit of this project. The exception to this is the cashflows used in the comparison of costs 
exercise. 

 

6 Comparison of 30 Year Cashflows – One Housing Group versus Hunters Condition 
Survey 

 
6.1 A further requirement of the brief was to conduct a review of the existing data held on OH in house 

“Integrator” database. Whilst the Hunters stock condition survey has been undertaken as a separate an 
impartial exercise to the existing information held by one housing, it was important to review their data 
and structure to enable a comparison of costs to be drawn. 

 
6.2 To achieve this it was necessary to review the following: 
 

 The elemental breakdown and groups of building components used to collect the data on the 
stock 

 OH, schedule of rates 
 Existing life cycles used for individual components 
 Methodology applied in the output of costs for the 30-year cashflow of OH 

 
6.3 We have compared the elemental components in the OH tables with those used in best practice and 

CLG guidance on stock condition surveys. The individual building components follow in a similar format 
to our own and that of other condition surveys. They included all main aspects of low rise property, but 
more importantly cover building components relating to medium and high assets as found across the 
four estates. We believe the components included within the OH survey database sufficiently allows for 
a representative cashflow to be built up to provide an overall 30-year expenditure of costs to enable 
programmes of work to be developed in maintaining the four estates assets. One Housing’s internal 
asset management database “Integrator” does however, only outturn costs on OH rented properties 
and the proportion of block costs relating to the rented stock. 
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6.4 Furthermore, we have undertaken a review of the provided schedule of rates applied to OH’s data in 

order to generate their in house costed reports. OH, advised Hunters, the rates had been uplifted in 
line with BCIS indices from 2016. A separate and independent validation exercise of the OH Integrator 
database and reporting methodologies we understand had also recently been completed by JRP an 
independent consultant. We have used the 2017 schedule of rates for the purposes of our costs and 
consider these to be appropriate for works of this type. 

 
 Hunters have made several adjustments to the schedule to accommodate some variability between the 

two surveys in terms of the unit of measurement and life cycles of components in calculating the costs. 
Several changes have also been made to elemental life cycles where these are considered not to be in 
line with best practice, outside of those expected from BRE and RICS guidance and that of our own 
surveying knowledge of life expectancies of building materials. 

 
6.5 It is important to note, the OH schedule of rates used for the purposes of drawing the comparison of 

costs, includes; labour and materials and Preliminaries at 25 percent. At the point of final output, a 
further 20 percent is applied for VAT to the OH outturn costs. Additionally, the 30-year cashflows 
produced by OH show the cost assuming full leaseholder recovery. This means cashflow reports used 
for the comparison purpose include, OH rented tenures only and a percentage of the total block cost 
excluding leaseholders. This methodology is also applied to estate areas, but is not applied to garages. 
The OH costs of maintenance comparison bottom line total costs, years 1-30 are shown in 

 Appendix H. 
 
6.6 All other cashflows shown within this report are inclusive of all tenures, OH rented and leaseholders. 

(Appendices C, D, E, F and G) 
 
6.7 Appendix H - One Housing Group V Hunters Cost Comparison Years 1–30 Exclusive of 

Leaseholders (assumes Full Recovery), shows a like for like comparison of OH outturn 1-30 year costs 
versus the Hunters independent condition survey findings. We have used the costs from our stock 
condition survey only for this comparison and they do not take account of the costs of the specialist 
surveys, which had a material impact of increase the compression further. 

 
6.8  At the time of the issue of this report the following components have not been included as part of the 

comparison exercise. These items and groups, will require further discussion as part of the options 
appraisal and following the results to be received from the onsite intrusive surveys by specialists and 
additional information from OH. 

  
 
 Current Exclusions from Cashflows: 
 
  Cyclical Maintenance   Specialist Intrusive Investigations 
 

Fire Extinguisher    Busbar - Type 1 
Garage external lighting   CCTV (estate) 
Intruder alarm system   Drainage (estate) 
Lift Internal Lights    Garage gulley’s 
Roof finish solar protection   Gate and Service Valves (75mm plus) 
Decoration external    Landlord main gas supply  
Decoration internal    Water main 
Garage decoration    Water main (estate) 
      Water Treatment Device 

 
  Improvements    Fire Risk Assessment & Asbestos Management 
       (By Others, Not part of Hunters Survey) 
 
 Roof edge protection    Signage Internal 

Roof safety equipment   Fire Risk Assessments – Estate Wide Blocks 
Signage (estate)    Asbestos Management 
Signage external    Fire Alarm System 

 Environmental 
 Equality Act Adaptations 
 Energy Efficiency Measures 
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7 Meeting government standards 

 Decent Homes Standard 
  
7.1 In 2000 the Government put forward a Decent Homes Standard that it expected all public sector 

housing to meet by the year 2010, and expressed to local authorities and housing associations that it 
also expected one third of their respective housing stocks to meet the Standard by 2004. The Standard 
was viewed by the Government as the minimum standard that all public sector housing had to achieve 
by 2010 or in such extended timescales as were agreed between central government and individual 
social landlords. 

 
7.2 Post this period, as with all social landlords, the above methodology is still used as a benchmark to 

assess the condition of a housing stock. 

 The decent homes guidance operates on the basis that as individual, or a multiple of components fall 
into disrepair, newly arising causes of non-decency will occur that require remedial action by major 
repairs. These newly arising circumstances are likely to be caused by the age of kitchens and 
bathrooms and the state of repair of the exteriors of properties. These causes are a feature of all 
housing stocks and do not reflect any shortcomings in the maintenance regime. If the original 
assessment of non-decency were to be replicated today, the numbers of properties with causes of non-
decency are included in the summary table in Appendix C and individually by estate in Appendices D, 
E, F and G. 

7.3 The costs to remedy non-decency and counts of non-decent properties are included as part of the 
above appendices and discussed in Section 13 – Results. 

7.4 The Decent Homes standard has specific requirements for classifying a property as non-decent. These 
may be misleading and hide the true nature of the work that should be included in a works programme 
to address the causes of failure for Decent Homes. We have shown a summary of the standard below 
and have commented in Section 13 on the underlying trends that are visible in the data but not 
necessarily evident from the headline Decent Homes failure statistics. 

 The following are the criteria required for a dwelling to meet the Decent Homes Standard: 

 Section A 

 It does not contain a risk categorised as “severe” under the Housing Health and Safety Rating System 
(HHSRS). 

 Section B 

 It is in a reasonable state of repair. Dwellings failing on this point will be those where either: 
 
 One or more key building components are old and need replacing (where key means external 

components, electrics, and gas heating source)  
 
  or 

 
 Two or more other building components are old and need replacing. 
 
Section C 
 

 It has reasonably modern facilities and services. Dwellings failing on this point are those that lack three 
or more of the following: 

 
 A reasonably modern kitchen (20 years old or less). 

 
 A kitchen with adequate space and layout. 

 
 A reasonably modern bathroom (30 years old or less). 

 
 An appropriately located bathroom and W.C. 

 
 Adequate noise insulation (where external noise/neighbourhood noise is a problem). 

 
 Adequate size and layout of common areas for blocks of flats. 
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 Section D 

 It provides a reasonable degree of thermal comfort. Dwellings failing the standard are those where the 
occupants are unable to heat their homes to a reasonable level e.g. inadequate levels of insulation 

 
 Decent Homes – a Trigger for Action 
 
7.5 The Decent Homes Standard is defined by the Department of Communities and Local Government as 

“a minimum standard that all housing should meet by 2010”. (Source: A Decent Home: Definition and 
guidance for implementation. DCLG – June 2006). 

7.6 Central government guidance explains to social landlords that the standard should not be regarded as 
the only major repair work that should be undertaken but rather that it should be regarded as a 
“standard that triggers action”. 

7.7 Strict adherence to the Decent Homes definition can lead to strategies that in practice may not produce 
the best value for money for social landlords. For instance, the guidance remarks that in a section 
relating to “Modern Facilities” where the standard requires three components to fail to render a property 
non-decent, “a home lacking two or fewer of the above is still classed as decent, therefore it is not 
necessary to modernise kitchens and bathrooms if a home meets the remaining criteria”. 

7.8 Whilst this is an accurate statement used to assess the number of non-decent properties to provide a 
nationwide benchmark of condition, it will be apparent that any programme based solely on the strict 
interpretation of Decent Homes could result in two components in identical condition being treated 
differently according to the state of repair of other components in the property. For example, the 
kitchen and bathroom in a property could exceed the age threshold for modern facilities and yet the 
property could be classified as “decent” and no work programmed. The adjacent property with a 
kitchen and bathroom in an identical condition but with a further failure, possibly space within the 
kitchen, would qualify as “non-decent” and the kitchen and bathroom would be scheduled for renewal 
in any major repair programme. 

7.9 In addition to any inconsistency of approach, the piecemeal approach to renewing installations and the 
similar effect on future programmes and responsive maintenance in the intervening period are likely to 
result in poorer value for money than could be expected from a managed and consistently organised 
programme of repair. The guidance anticipates this effect and advises authorities that “landlords are 
not expected to carry out only that work which contributes to making homes ‘decent’, and encourages 
authorities to secure better deals and to increase supply side efficiencies”. 

 The guidance summarises the position by stating that: “Social landlords and local housing authorities 
may deliver housing above this standard, but to ensure at least a minimum standard across all housing 
a common classification is needed to set and monitor the national target”. 

7.10 It will be clear, therefore, that the cost of compliance with a strict interpretation of the Decent Homes 
Standard will fall well below that required to keep components in the buildings in a good and economic 
state of repair. In addition, it will be clear from the example above that strict compliance with the 
Decent Homes Standard will lead to inequalities within the standard of provision within the stock and 
increased costs in terms of procurement can be expected. 

7.11 In addition, it should also be realised that many components that require capital works are not 
mentioned in the Decent Homes Standard. Examples of such areas of work are: boundaries, paving, 
drainage, floor coverings, garages, lifts, rainwater goods. 

7.12 A more realistic minimum scenario for most social landlords is to plan for the replacement of a number 
of the key components which will need to be carried out in a planned and consistent manner to achieve 
optimum value for money combined with remaining items in the Decent Homes Standard. 

7.13 It is important to note, that due to the high mix of tenures within the various blocks and without the 
detail of flatted locations (floor), the decent homes results do not include the volume of full failures in 
OH rented flatted units for, main roof coverings, walls and windows associated with the block. They 
may well be some properties that will fail further because of these components, but we consider in the 
short term that these items would not fall into current year 1 work making them non decent, but in 
future ears of newly arising need. Where OH, adhere to a protocol of regular maintenance regime, 
using the results of survey by renewing building components as and when they are necessary, there 
should be no reason for properties that have a potential requirement as failing decent homes under 
“newly arising need” years 2 onwards, to fail this criterion in the future. 
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8 Housing Health and Safety Rating System (HHSRS) 
 
8.1 As part of the survey, surveyors were asked to record risks identified in the HHSRS. This aspect of the 

survey was conducted in accordance with government guidance on assessing risks as part of a large 
scale stock condition survey , which is contained in Figure G3 of Annex G of the CLG publication 
“Collecting, Managing and Using Housing Stock Information”. 

8.2 In total the surveyors recorded 4 instances in the sample surveys where they considered that a 
potential “severe” risk might exist. In each case it would be necessary to verify that the risk merited the 
classification of “severe”. 

8.3 “Severe” risks also constitute grounds for failure under the Decent Homes Standard. In most cases the 
remedial action will be accomplished by the day-to-day repairs service. The instances of severe risk 
have been notified to officers of OH for urgent action. 

8.4 The “severe” risks are listed below: 

 

 Electrical hazards 

 1 Property (St John’s Estate)   Loose disconnected wire   £350 

 Fire 

 1 property (Samuda Estate) – Residents own kitchen built over gas hob £350 

 Structural collapse & falling elements 

 Boundary wall (Samuda Estate) Unstable boundary wall from adjacent 

 tree and mechanical damage from heavy goods and buses in main road       £8,500 

 Collison and Entrapment 

 1 Property (Samuda Estate) – Fire door has no handle or thumb turn and  

 Window held by one hinge only       £350 

 

 Hunters have separately reported on 11 May 2017, extreme concern over the security of access to flat 
roof areas; Locks missing or doors left unlocked. The security of these areas is of paramount 
importance in preventing unauthorised access. It has been noted, where man safe equipment has not 
been provided edge guarding’s should be considered as part of a health and safety programme, but no 
current allowance has been included for this work. 

8.5 Risks classified as “moderate” or lesser degrees of risk can be extracted from the stock condition 
survey database. 

8.6 Risks identified as “moderate” and below would normally need little intervention on the part of the 
landlord and represent an acceptable degree of risk in everyday living. 

 

9 Caveats and Limitations 

9.1 We have not sought to impose any particular limitations upon the survey beyond those of the normal 
surveying practice and caveats. 

 
9.2 In accordance with the brief, we confirm that our inspections have been carried out on visual inspection 

only. We have not inspected areas that were unexposed or inaccessible at the time of the survey and 
consequently we are unable to report that such areas are free from defects or the condition of 
components or services in these areas. 
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We have not carried out any boroscopic investigation of buildings or any chemical testing of elements 
to establish the presence of the following (the results of which may lead to higher repair costs, which 
are not identified from the Hunters condition survey within this report): 

  
 Asbestos based materials 
 High alumina cement 
 Chloride content of concrete 
 Ph value of concrete 
 Carbonation of concrete 
 Woodwall slabs as permanent form work 
 Urea Formaldehyde, the extent of free formaldehyde in which exceeds the level stated in 

BS5669:1979 
 Lead based paints  
 Materials containing loose fibres less than 3 microns in diameter 

 
Trees 
 

9.3 No account has been taken of any costs arising from tree root damage or any limitations on works 
proposals arising from trees. 

Japanese Knotweed 
 

9.4 Japanese Knotweed is now common and we have not allowed for a detailed survey by a specialist to 
identify whether this plant or similar plants are present within the site. 

 Contamination 

9.5 No tests have been undertaken to determine the presence of ground contamination and no costs are 
included in the condition survey database with regards to ground contamination.  

History of Settlement / Subsidence 

9.6 Surveyors have not had access to any historic records of settlement or subsidence in considering the 
structural integrity of buildings. Surveyors will have considered the origin of any structural cracking 
based upon the condition of the structure of the building in question and adjoining buildings. Costs for 
structural repair will have been based upon visual observation rather than research. 
 
Drainage 

9.7 No surveys were made of below ground drainage. Where obvious signs of a problem existed, we would 
expect this to be included in the surveyors’ annotations to the survey. No costs are shown as each 
instance will require more detailed intrusive inspection to determine the cause of problems and to 
provide an estimate of repair works. Typically, this type of repair work is funded from day-to-day repairs 
service budgets. No surveys using CCTV equipment were undertaken. 

 
 Lateral risers & sub-mains 
 
9.8 We did not undertake investigations to determine the extent and condition of lateral risers and sub-

mains and are therefore unable to report on any repair costs in this respect. An assessment of these is 
being made as part of the intrusive work, currently on site and these costs once known should be 
incorporated within the survey. 

 
 Restricted access 
 
9.9  Limited or restricted access will have prevented inspection of all areas of roofs and we have not 

included within the survey for specialist access to inspect these areas. Whilst we have reported on 
those areas that were accessible and visible at the time of our survey, we recommend that a 
contingency allowance is made in respect of roof areas and defects that may remain hidden from view. 

 The roof of Kelson house is an assessment only as no access is allowed onto the roof area based 
upon restrictions imposed by the RSPB at the time of survey. 

 
 Lightning conductors 
 
9.10 We have provided a spot cost for works to replace lightning conductors and we would recommend a 

full test and valuation for the replacement of existing and new planned installations. This data will form 
the basis of inspections by suitably qualified specialists in due course. 
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 Water booster pumps, communal water tanks 
 
9.11 These will exist in some of the larger buildings in the OH stock, but in most cases, they are hidden from 

view or are inaccessible without special access. We have not allowed for any costs in respect of these 
within the stock condition cashflows. We are, however, advised that booster pumps normally have an 
economic life of approximately 10 years, and communal water tanks may be expected to last 30 years 
with regular maintenance. These form part of a current intrusive assessment and once known costs 
should be included as part of the survey data. 

 
 Fire Risk Assessments 

9.12 We have not undertaken any assessments in relation to the integrity or suitability of buildings either 
internal or externally as part of this survey and are unable to comment on these areas. We understand 
that this work is ongoing as part of OH’s assessment and evaluation of their buildings. 

 Automatic Opening vents (AOV’s) 

9.13 We would point out that within the high rise buildings there appeared to be a very limited number or no 
AOVs fitted in the communal areas and no cost has been included within our reports. These may have 
originally been fitted. This is an assumption based on similar archetypes and the design principles and 
codes of practice in force at the time of construction. The original AOV system may have subsequently 
been removed and replaced with manual opening windows. This should be highlighted within the fire 
risk assessments you have carried out of the communal internal areas within the blocks. We would 
recommend that an AOV system is installed within all high rise buildings where appropriate over 6 
storeys fully controllable by the fire service at ground floor level. 

 Sprinkler Systems 

9.14 Following the Grenfell tragedy it is likely that a sprinkler installation will be recommended in all high rise 
blocks and perhaps even a full fire alarm system. We have similarly not included for these works as all 
they are improvements they may become mandatory. 

 Specialist Sub Consultants 

 Mechanical and Electrical 

9.15 A specialist consultant has been instructed following a separate brief from OH, to report on targeted 
installations pertaining to the mechanical and electrical aspects within specific blocks. Their reports are 
separate to our stock condition survey. However, we have been instructed by OH to include their costs 
within our reports. We have therefore removed from our own surveys the components of work where 
there is a correlation to avoid any double counting in the costs between the Hunters condition survey 
and those reported to OH by the independent specialist. 

 Structural Engineer 

9.16 A specialist consultant has been instructed following a separate brief from OH, to report on targeted 
structural aspects of a number of specific estate blocks. Their reports are separate to our stock 
condition survey. However, we have been instructed by OH to include their costs within our reports. We 
have therefore removed from our own surveys the components of work where there is a correlation to 
avoid any double counting in the costs between the Hunters condition survey and those reported to OH 
by the independent specialist. 

 Third Party Liability 

9.17 The report will be provided for your sole use and the board. Whilst it may be shown to other 
professional advisers acting for you, the content may not be disclosed to a third party without our 
express prior consent in writing without which, no responsibility to any third party can be accepted. 

 
No express third party right and no purported third party right is conferred by this contract pursuant to 
the Contracts (Rights of Third Parties) Act 1999. 
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10 Survey assumptions 

 Investment Profile 
 
10.1 The cashflows of major repairs are calculated from the sum of surveyors’ observations, which have 

been applied to the schedule of rates. Costs for repair items have been assigned to the timescales 
recommended by surveyors, which have resulted in a profile of major repair / renewals. The main 
elemental headings are described below with the constituent elements that make up each main 
collective element.  

 
Roofs 

10.2 This heading includes Main roof coverings and additional roofed areas, porch roofs, facias, soffits and 
bargeboards, any fall arrest system, rainwater goods, and lightning conductors. 

 
 External Walls 
 
10.3 This element covers the wall structure, damp proof courses, chimney structures, and bin chutes. 
 
 External Wall Finish 
 
10.4 This element allows for two types of external wall finishes to cope with situations where two finishes 

may be present on the same property e.g. render and pointing.  
 
 External Doors 
 
10.5 Under this heading are elements for entrance doors, front communal entrance doors, patio or French 

doors, and rear or balcony doors. 
 
 Internal Doors 
 
10.6 This heading includes internal doors within dwellings and internal communal areas. 
 
 Internal structural Elements 
 
10.7 Under this heading may be found the separate elements of: wall plaster, ceiling plaster, ground floor 

construction, upper floor construction, communal floor coverings, stairs and balustrading and loft 
insulation. 

 
 Stairs & Balconies 
 
10.8 This heading includes external areas: communal balcony structures, balustrades and handrails, their 

floor covering e.g. asphalt, private balcony balustrades and covering to individual units (where 
accessible), external staircases. 

 
 Windows 
 
10.9 Covered under the main heading of windows are: main window type, and secondary window types, 

roof lights, windows to communal areas, and any automatic opening vents. 
 
 Building Services 
 
10.10 This category combines communal services, but also includes Flatted internal soil and waste pipework, 

together with fire alarms, warden call systems, dry or wet risers, and cold water distribution and door 
entry systems, communal power and lighting and lifts. 

 
 Kitchens 
 
10.11 This heading includes: kitchen units, extract fans in kitchens, kitchen floor coverings, and communal 

kitchens. 
 
 Electrical Installations  
 
10.12 This category covers the electrical wiring installation, the consumer unit, smoke detectors. 
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 Heating & hot water 
 
10.13 This covers central heating boilers, distribution pipework, the hot water storage/provision, storage 

tanks. 
 
 Bathrooms 
 
10.14 Included under the general heading of bathroom are the sanitary fittings (bathroom installation), 

separate WCs, bathroom extract fans, floor coverings in bathrooms, showers and enclosures. 
 
 Boundaries 
 
10.15 This covers pedestrian gates, front, rear and side boundaries, information on the curtilage of the 

property/ block. 
 
 Drainage Above Ground 
 
10.16 This covers the above ground rainwater goods. 
 
 External buildings 
 
10.17 This heading comprises doors to bin stores, bin store structures, bin store wall finish, doors to stores, 

store roof structures, store walls. 
 
 Hard surfaces 
 
10.18 The components associated with, Driveways, parking area surfaces and external environment 

associated with individual dwellings or blocks, paths, roads and external steps. 
 
 Garages 
 
10.19 This heading covers several elements about garages: garage fascia soffit and bargeboard, garage 

doors, garage roof, garage roof structure, garage walls, garage windows, garage rainwater goods. 
 
Estate Areas 
 
10.20 This component group includes estate wide related, boundaries, parking areas, Estate gates, Muga’s 

areas, paths, paving, play areas and equipment, estate roads and street furniture across the estate/s. 
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11 Cyclical response and void maintenance 

The cashflows are exclusive of these components and OH will need to include these as part of their 
wider financial liabilities of total maintenance of the four estate assets. 

 
11.1 Unlike data on major repairs, which can be captured from site inspections, assessment of the costs of 
 cyclical response and void maintenance cannot be made from these inspections. The most usual way 
 of forming an assessment that can be included in business planning is to examine current expenditure 
 and adjust this if necessary for future trends or known future circumstances. 
 
 Cyclical costs 
 

These costs typical include, but not limited to cyclical external and internal communal decorations, lift 
maintenance, grounds maintenance, boiler servicing, periodic electrical inspection of OH dwellings and 
all communal areas, lift servicing, communal heating servicing as examples and asbestos 
management. 

 
 Responsive costs 
 
11.2 These costs typical include day-to-day repairs (call in from residents, leaks, blockages) and include the 

cost of aids and adaptations and asbestos testing/ removal. 
 
 Void works 
 
11.3 These would cover the costs experienced as a result of work within homes as they become void. 

 

12 Results 

12.1 The brief required that estimates were to be produced for dealing with backlog and future major 
repairs, as well as the cost of achieving the government’s Decent Homes Standard. 

 
 Backlog & Future Major Repairs 
 
12.2 Under the heading of major repairs we have included the costs of any backlog of major repairs and 

those repairs that fall due at the various stages of any cashflow that is shown. We have not shown any 
differentiation between backlog repairs and other major repairs as the distinction is largely 
meaningless. Costs are shown when repairs fall due. A larger total in the first year of a cashflow is 
therefore in part backlog work and in part other repairs that have become necessary at that time. 

12.3 No alterations have been made to the timing of repairs. They are the times at which surveyors believe 
repairs will need to be carried out. Any landlord or major works contractor would seek to rearrange 
repairs into a logical programme that sought to achieve efficient planning of the works and economies 
of scale. 

12.4 It should be noted that these costs do not include either day-to-day repairs or servicing operations and 
represent only those works necessary to keep the property to a reasonable state of repair. Except 
where explicitly stated they do not include any degree of improvement or upgrading except where this 
unavoidable or part of current good practice. 

12.5 Because of the assets across the estates being medium or high-rise construction, we have included an 
estimate of cost for scaffolding of these buildings. We have looked at those components of work from 
the survey data e.g. roofs, windows, external wall areas which require scaffolding to undertake this 
work and have profiled a cost for scaffold under the corresponding years. We have not allowed for 
programming these works, which may have the effect of reducing the scaffolding costs, where they to 
be programmed so all associated external works would fall within the same year therefore creating 
economies of scale in terms of the scaffolding cost. 
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 Building elements 

12.6 The survey contained responses under approximately 150 building elements. To make the overall 
findings of the survey more comprehensible in a written/tabular form we have rationalised these 150 
elements under 19 headings for the purposes of tabular and graphical reports. 

 

12.7 The 19 major elemental headings used are: 

  Roofs 
  External walls 
  External wall finish (i.e. rendering, pointing) 
  Windows 
  External doors 
  Stairs & balconies 
  Building services 
  Estate Areas 
  Boundaries 
  Garages 
  External buildings 
  Drainage (above ground) 
  Hard surfacing 
  Bathrooms 
  Kitchens 
  Internal structural elements 
  Electrical installations 
  Heating and hot water installations 
  Internal doors 
 
12.8 For the purposes of this report we have included the costs from the specialist surveys and the 

observations from our cold bridging visual inspections. The results of these surveys are included under 
the following groups and used in the presentation of our report. 

 
  Samuda Estate Main Garage 
  Structural Engineer 
  Bin Chutes 
  M&E Lifts 
  M&E Communal Services 
  Cold Bridging 
 
 Additionally, we have included the costs for estate block scaffolding under a separate group: 
 
 Scaffolding Estate Blocks 
 

Major works requirement 
 

12.9 Using the data captured by the surveyors and applying this to the schedule of rates, we could produce 
a cashflow of the work required to keep the properties in a tenantable condition with no significant 
backlog of major repair work over the first 4 years. This was obtained for each principal property type 
and then the data has been cloned for each property type shown in Appendix C of this report. 

12.10 The costs which represent this table are included in Appendix C. A graphical representation of these 
costs shown in five year bands are shown below. It should be noted that these costs included 
contractors’ preliminaries, estate works and Hunters manual inclusions for costs associated with blocks 
which we have been unable to visually inspect, but made an allowance for replacement e.g. Communal 
heating distribution to all flatted units where this is present, likewise vertical services (Soil/ vent pipes), 
the costs exclude professional fees, and VAT. 
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12.11 The composition of the work required in the next ten years shows that a high predominance of internal 
M&E communal services (Magenta) in years 1, 3and 5 and external works are largely dominated by 
windows (turquoise) years 4, 5, 6 and 10. Kitchens replacements (Yellow), figure across all year bands 
with an increase in the number required in years, 5, 8 and 10. Whilst the costs include contractor’s 
preliminaries, there is no allowance included for; cyclical painting and minor pre-paint repairs or cyclical 
and responsive works. Refer to additional exclusions on the summary spreadsheet for further detail. 
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These current exclusions will require review by OH as part of their overall evaluation for a total 
summary of liabilities as part of the overall business plan and options appraisal. 

12.12  It should be recognised however that the timing of repairs is purely as recorded by surveyors in the 
field. In reality, the costs would be smoothed and organised into a logical programme of works to 
achieve economies of scale and fit within budgetary constraints. This work lies outside the scope of this 
report, but the information given provides a starting point for discussion on this aspect and the 
preparation of outline programmes of work. As in previous charts costs are gross of preliminaries, but 
exclusive of professional fees and VAT. 

 Business plan cashflow 

12.12 Only when the cashflow for major works is combined with the other categories of cost it will be possible 
to produce a cashflow of the total maintenance commitment for the stock. The additional costs to 
produce this must include the following once evaluations of the intrusive surveys are known and the 
options appraisal has been undertaken: 

 Improvements 
 Cyclical maintenance 
 Responsive maintenance 
 Void maintenance 
 Fire Risk Assessment requirements 
 Intrusive surveys 
 Contingent repairs 
 
 The business plan cashflow exclusive of the above is included at Appendix C. 
 
 Each detailed estate breakdown is shown respectively in Appendices D, E, F and G. 
 
 The principal feature of this summary cashflow whilst still major capital work is the value of mechanical 

and electrical work requirement from the specialist report in years 1-5. This represents 44% of the 
overall cost of works over the first 5 years. These costs predominantly relate work on communal 
services (Heating and lighting and other electrical) within the four point blocks, Kelson House, Kedge 
House and Alice Shepherd House. Under the major repairs category, representing the other 50% of 
overall costs in years 1-5. The predominate works in this group are associated with windows, and 
further levels of expenditure necessary for building services within other low rise estate blocks, 
electrical installations within properties and roofing work. 

 
 In Years 6-10, work focuses on the other major repairs category to include further window works and 

associated scaffolding, kitchen installations, external entrance doors, further building services in lower 
rise blocks, and internal homes heating and hot water e.g. boiler renewals and associated work. The 
profile seen typically reflects the investment in the stock made in the late 1990’s and furthermore the 
major decent homes programme across all estates during the period 2009/10. This suggests that 
compared to the average expenditure over the future, the current condition of the stock is generally 
well maintained, however, some significant investment is required to several key building components. 
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Decent Homes Standard 

12.13 Section 7 described the Government’s Decent Homes Standard in some detail. Surveyors recorded the 
individual factors that need to be considered in the Decent Homes Standard following the algorithm 
that is necessary to correctly ascertain whether a property is “Decent”. 

12.14 The overall extrapolated prediction of the number of properties that will contain causes of properties 
becoming Non-Decent, if no major repairs are carried out, is given in the chart below. It should be 
recognised however that some properties will contain more than one cause of non-decency within an 
overall Decent Homes Criterion (e.g. B or C etc.) and that the projected number of instances will 
decrease because of ongoing maintenance programmes. 

The profile is based upon the assumption that OH continue to maintain the housing stock, preventing 
newly arsing need of non decency. 

12.15 The costs attributable to work to maintain the Decent Homes Standard are shown in the chart over. As 
is the case of the major repairs cashflow, these costs are inclusive of contractors’ preliminaries, but 
exclude professional fees, and VAT. The total cost over the first five years excluding these additions is 
estimated to be £1.16 million, and costs for the next five years (6-10) are estimated to be a further 
£146k. Current non decency (year1) is estimated at £75,286 representative of 62 properties. 
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12.16 As with any costs produced within decent homes, these are heavily reliant upon an estimate of the date 
of installation of the component which is recorded by the surveyor. This is because the algorithm 
applied specifically to section B, relates to the installation date of a component and further considers 
the year the work is anticipated for renewal. We would advise upon receipt of our database, that the 
dates of installation are refined for the key components of electrics, boilers, kitchens and bathrooms 
based upon records of installation and cyclical inspection. 

This exercise would have the effect of changing estimated install dates to actual dates and the decent 
homes trigger year could alter the profile. The costs attributable to section B include boilers and 
electrical installations, however, as the trigger for these is also based upon date of installation, these 
could fall out following on update of install dates based upon OH’s known dates from their stored 
records. 

12.17 The Government’s Decent Homes Standard is limited in its scope in that there are many building 
elements that are maintained by a landlord, but which are not included in the Decent Homes Standard. 

Furthermore, there are repairs which are necessary to keep homes in a tenantable condition but which 
nevertheless are not necessary to ensure compliance with the Decent Homes Standard as it needs a 
few factors to combine to “trigger” a non-decent result. If follows from this that the total of major repairs 
costs will substantially exceed the costs to maintain homes in a “Decent” condition. 
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The chart below, shows the relationship between the stock condition survey and the proportion of these costs 
relating to current non decency (year 1) and newly arising need (Years 2-10). It is important to note, the cost 
to remedy decent homes are included within the main cashflows and are not an addition to these costs. 
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Stock Condition Consultant brief and scope 





11 January 2017 

Brief and scope of work for a fresh OH stock survey 

1. Preamble

This document has been drafted to agree the process and scope for the stock condition survey 
of the four One Housing (OH) estates on the Isle of Dogs, with the Four Estates Forum (4EF) - 
an umbrella group for the four estates - and the London Borough of Tower Hamlets (LBTH). The 
document has been drafted in such a way that it can passed to the selected list of consultants 
for tender, once the process and scope has been agreed. 

2. Introduction

Argent is looking to appoint an experienced consultant to carry out an independent, third party 
survey of OH’s housing stock. This will be a fresh survey of a sample of existing buildings, with 
the sample size and methodology drawn up to provide stakeholders, including residents, with 
robust data about the condition of the four estates, drawing reference from OH’s existing stock 
information. The output will be used to inform the options appraisal process which considers the 
future of the four estates. The selected consultant is expected to use a range of methods to 
analyse stock, including visual inspection of a representative building sample, and use of 
benchmark data for similar properties.   

Although not directly appointing the consultant, OH will fully participate in the process, and will 
provide access to its stock (where possible) and to its historic survey data (undertaken through a 
combination of both in-house and independent surveyors). At the request of the 4EF, Argent will 
be responsible for appointing the surveyor, although both Argent and OH will contribute towards 
the costs of the survey.  

We require this survey to be fully independent, because the primary purpose is that the results 
will be used to feed into an options assessment covering the future of the four estates. As a result 
of this, the surveyor is required to undertake the works in an impartial and professional manner. 
In addition, the results, methods and findings will be scrutinised by the 4EF and other residents. 

3. Selection process for appointing a consultant

The selection of the consultant will be undertaken by a Stock Condition Survey Board comprising: 
- Argent
- One Housing
- London Borough of Tower Hamlets
- Members of the Four Estates Forum

Mike Tyrrell, Independent Resident Advisor for the 4EF, would chair this Board. 

Argent (Property Development) Services LLP  
4 Stable Street, London N1C 4AB   
Telephone: +44 (0)20 3664 0200 
www.argentllp.co.uk 
Registered office: 4 Stable Street, London N1C 4AB  Registered Number: OC370009  



The process is proposed to be as follows: 
a) Long list of consultants: OH and Argent have proposed a list of potential consultants. The

members of the Board are invited to propose additional consultants. In order to be
selected, the consultant will be required to meet prequalification criteria (see Section 4).

b) Short list of consultants: The Board will reduce the long list to a maximum of four
consultants, in the interests of expediency.

c) Submission of proposal: the short-listed consultants will be sent a Tender Enquiry as set
out in this document, and asked to produce a Response to Tender. Any fee proposals
which are more than 25% higher than the average submission may be discounted (as
long as the scope of works priced is the same/similar as the other consultants).

d) Selection of consultants: the consultants will be interviewed by the Board. Selection
criteria are proposed to be:

- Experience of surveying relevant types of stock (50%)
- Quality of interview (25%)
- Price (25%)
The 4EF and their independent advisor will be able to select the consultant based on
these criteria, as long as the consultant meets the prequalification requirements and
the fee cap (noted in item c).

e) Review of scope: Once the consultant has been selected, a broader group of
stakeholders, including residents/4EF, will be invited to review the proposed sample of
buildings and to provide any specific comments about the inclusion of particular
blocks/buildings that they consider should be taken into account in framing a robust
methodology. The consultant will then be asked to review their proposed sampling regime
and update this in line with requirements signed off by the Board

f) Appointment of consultant: Argent will appoint the consultant.
g) Completion of survey: On completion of the survey, the results will be published to the

Board. Any further steps will be agreed by the Board, based on the report contents.

4. Consultant’s Submission

Preparation for Response to Tender 

In order to ensure that each consultant has an opportunity to review the estates and understand 
the extent of available data, a ½ day session is available prior to submission of their Response to 
Tender, which will include an estate walk-around and a review of the extent of historic OH stock 
data. The Board will be invited to attend this event too. 

The Response to Tender will need to include the following: 

Prequalification  
The following prequalification information should be included: 

• Details of relevant experience of projects similar to that being requested, carried out
within the last three years:

o Large housing estates
o 10 building typologies identified on the estates, in particular inter-war and

1960s/70s system built stock
• Knowledge of Registered Provider management, maintenance and repairs
• Professional qualifications and technical capacity:
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o Details of staff undertaking the work, their experience and professional
qualifications

o Details of methodology for undertaking the work
• Latest audited accounts for the last three years
• Confirmation of appropriate insurance cover:

o Professional indemnity, £2m
o Employers liability, £2m
o Public liability, £5m

• Declaration of other work previously carried out for One Housing, Argent or the London
Borough of Tower Hamlets.

Main body 
 Other information to include in the Submission: 

• Information required in order to undertake the surveys
• A programme (gant-chart) showing the process they will undertake
• A fixed price for undertaking the Scope of Works (with resource profile), accompanied

by a  schedule of day-rates
• A description of proposed survey and sample methodology. Reference should be made

to any good practice guidance (say, from HCA or Government) which would be
appropriate to be used for the survey

Interview  
Shortlisted consultants will be invited to a 1 hour interview with the Board. This will be structured 
as follows:  

• a 30 minute presentation about the practice, experience and the proposed methodology
• a 30 minute Q&A session

5. Consultant’s Scope of work

The selected consultant will be required to carry out the following: 

• Propose an appropriate sampling regime for the housing stock. The sample should cover
a range of properties across the estates ensuring a representative sample of block
typologies.

• Review the information held by One Housing, including their historic stock condition
surveys, component costs, and other cost data. OH will provide all information required
and direct access to its asset management database. This information may inform the
extent and location of the sample.

• Attend a public event (assume 2no) where the proposed stock to be sampled is presented
to residents, and feedback on the representative nature is sought. The proposed building
sample may be amended at this stage to reflect feedback.

• Visually survey a sample of properties across the 4 estates (Barkantine, St Johns,
Samuda, Kingsbridge). OH will arrange access to all identified properties / blocks. The
consultant will need to propose the properties they wish to sample, but agreement from
the residents about these will be required prior to the survey.

• Particular attention should be paid to:
o Concrete (structural frames and cladding panels)
o Communal service pipework (within blocks and below ground)
o Glazing on point towers
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o Underground parking and basement structures
o Current remaining life of building if we continue with day to day and planned

maintenance and repairs
o Maximum life of structures if refurbished
o Lifts, pumps, boilers and other large items of communal plant within each building

• Cross-refer survey information with benchmark cost data for similar building typologies.
• Identify the proposed future maintenance costs & timescales of the estates using the

survey data, appropriate statistical methods and the benchmark data. The confidence of
the estimate should be stated clearly. If further surveys are required, these should be
identified.  Consistency of the OH data with the findings of the survey should be
evaluated.

• Benchmark these financial metrics against typical values for similar stock (both for good
condition and poor), to provide context for the costs.

• Prepare a report which will be submitted to the Board; on signoff, the consultant will be
asked to present a summary of the findings to residents, Councillors and other key
stakeholders to explain the task carried out and findings

• Terms and Conditions of appointment to follow.

6. Deliverables and timescales

Consultant selection 
• Tender Enquiry issued by Argent in mid-Jan.
• Response to Tender Enquiries to be received by end of Jan. ½ day session with OH’s

housing management team to be held within this period.
• Appointment to be made early Feb.

Survey 
• Inception meeting to take place within two weeks (ten working days) of confirmation of

appointment.
• Proposed stock sample presented to residents two weeks after inception meeting
• Stock survey and detailed review of historic OH data undertaken six weeks after inception

meeting, concluding with the submission of a draft report.
• The Board will review the draft report and to provide comments within two weeks (ten

working days) of issuing of the draft report.
• Issue the final report to the project team within two weeks (ten working days) of receiving

comments.
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Four Estates Condition Survey

Sample Survey Breakdown ‐ Surveyed/ Cloned Assets

Estate UCARN Block Total Flats Leasehold OHG OHG Surveyed % OHG Surveyed

Barkantine Estate ALEXANDERH03 1‐16 Alexander House 16 8 8 2 25.00%

Barkantine Estate ALPHAGROVE23 92‐160 Alpha Grove 35 17 18 4 22.22%

Barkantine Estate BOWSPRITPT03 1‐82 Bowsprit Point 82 45 37 7 18.92%

Barkantine Estate BYNGSTRE00BK 4‐38 Evens Byng Street 18 6 12 2 16.67%

Barkantine Estate CHEVALST0003 1‐35 Odds Cheval Street 18 9 9 2 22.22%

Barkantine Estate CLARAGRANT03 1‐12 Incl Clara Grant House 12 5 7 1 14.29%

Barkantine Estate CRESSALHSE03 1‐12 Incl Cressal House 12 3 9 2 22.22%

Barkantine Estate FORECASTLE01 1‐6 Incl Forecastle Court 6 6 1 16.67%

Barkantine Estate GILBHOUS00BK 1‐12 Incl Gilbertson House 12 6 6 1 16.67%

Barkantine Estate HAVANNAHST03 2‐20 Even Havannah Street 10 10 2 20.00%

Barkantine Estate HIBBERTHSE03 1‐8 Incl Hibbert House 8 2 6 1 16.67%

Barkantine Estate JANETST00003 2‐52 Evens Janet Street 26 2 24 6 25.00%

Barkantine Estate KEDGEHOUSE03 1‐40 Incl Kedge House 40 5 35 7 20.00%

Barkantine Estate KNIGHTHEAD03 1‐82 Incl Knighthead Point 82 45 37 6 16.22%

Barkantine Estate MIDSHIPPNT03 1‐82 Incl Midship Point 82 35 47 9 19.15%

Barkantine Estate MIZZEN000001 1‐6 Incl Mizzen Court 6 6 1 16.67%

Barkantine Estate QUARTERDK003 17‐107 Odds The Quarterdeck 46 27 19 4 21.05%

Barkantine Estate SCOULDING003 1‐18 Incl Scoulding House 18 5 13 3 23.08%

Barkantine Estate SPINNAKER003 1‐42 Incl Spinnaker House 42 25 17 3 17.65%

Barkantine Estate STARWAY100BK 1‐20 Incl Starboard Way 20 7 13 3 23.08%

Barkantine Estate STRAFFORD103 6‐32 Even Strafford Street 14 1 13 2 15.38%

Barkantine Estate STRAFFORD203 42‐50 Evens Strafford Street 4 4 1 25.00%

Barkantine Estate TIDEWAYHSE03 1‐28 Incl Tideway House 28 18 10 3 30.00%

Barkantine Estate TOPMASTPT003 1‐82 Incl Topmast Point 82 41 41 8 19.51%

Barkantine Estate WINCHHOUSE03 1‐12 Incl Winch House 12 1 11 2 18.18%

Estate survey Totals 731 313 418 83 19.86%

Other Assets Total in Stock Surveyed % Surveyed

Barkantine Estate Blocks All 25 25 100.00%

Barkantine Estate Houses/ Bungalows 62 13 20.97%

Barkantine Estate Estate Areas 1 1 100.00%

Barkantine Estate Estate Garages 6 6 100.00%

Estate UCARN Block Total Flats Leasehold OHG OHG Surveyed % OHG Surveyed

Kingsbridge Estate MICHIGANHS03 1‐25 Incl Michigan House 25 9 16 3 18.75%

Kingsbridge Estate MONTCALMHS03 1‐53 Incl Montcalm House 55 26 29 6 20.69%

Kingsbridge Estate MONTROSEHS03 1‐53 Incl Montrose House 54 16 38 8 21.05%

Estate survey Totals 134 51 83 17 20.48%

Other Assets Total in Stock Surveyed % Surveyed

Kingsbridge Estate Blocks All 3 3 100.00%

Kingsbridge Estate Houses/ Bungalows N/A

Kingsbridge Estate Estate Areas 1 1 100.00%

Kingsbridge Estate Estate Garages N/A

Estate UCARN Block Total Flats Leasehold OHG OHG Surveyed % OHG Surveyed

Samuda Estate BALLINCT0003 1‐58 Ballin Court 58 7 51 10 19.61%

Samuda Estate DAGMARCT0003 1‐92 Incl Dagmar Court 93 22 71 14 19.72%

Samuda Estate HALYARDHSE03 1‐34 Incl Halyard House 34 18 16 3 18.75%

Samuda Estate HEDLEYHSE003 1‐54 Incl Hedley House 54 18 36 7 19.44%

Samuda Estate KELSONHSE003 1‐144 Incl Kelson House 145 31 114 25 21.93%

Samuda Estate PINNACEHSE03 1‐36 Incl Pinnace House 36 19 17 3 17.65%

Samuda Estate REEFHOUSE003 1‐27 Incl Reef House 27 8 19 6 31.58%

Samuda Estate TALIAHOUSE03 1‐45 Incl Talia House 45 23 22 4 18.18%

Samuda Estate YARROWHSE003 1‐14 Incl Yarrow House 14 9 5 1 20.00%

Estate survey Totals 506 155 351 73 20.80%

Other Assets Total in Stock Surveyed % Surveyed

Samuda Estate Blocks All 9 9 100.00%

Samuda Estate Houses/ Bungalows N/A

Samuda Estate Estate Areas 1 1 100.00%

Samuda Estate Estate Garages 1 1 100.00%
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Four Estates Condition Survey

Sample Survey Breakdown ‐ Surveyed/ Cloned Assets

Estate UCARN Block Total Flats Leasehold OHG OHG Surveyed % OHG Surveyed

St Johns Estate ALICESHEPH03 1‐72 Alice Shepherd House 72 8 64 14 21.88%

St Johns Estate ARGYLEHOUS03 1‐20 Argyle House 20 18 2 1 50.00%

St Johns Estate ASHHOUSE0003 1‐12 Ash House 12 3 9 4 44.44%

St Johns Estate CASTALIASQ03 1‐27 Odds Castilia Square 14 3 11 2 18.18%

St Johns Estate CEDARHSE0003 1‐12 Cedar House 12 9 3 1 33.33%

St Johns Estate CHIPKAST1003 6‐21 Incl Chipka Street 16 11 5 2 40.00%

St Johns Estate CHIPSTRE00BK 22‐37 Incl Chipka Street 16 12 4 1 25.00%

St Johns Estate EASTFERRY003 26‐44 Evens East Ferry Road 10 5 5 1 20.00%

St Johns Estate ELMHOUSE0003 1‐18 Incl Elm House 18 8 10 2 20.00%

St Johns Estate FINWHALEHS03 1‐14 Incl Finwhale House 14 8 6 1 16.67%

St Johns Estate GLENGALL1003 5‐35 Odd Glengall Grove 32 23 9 3 33.33%

St Johns Estate GLENGALL2003 47‐65 Odd Glengall Grove 20 15 5 1 20.00%

St Johns Estate JOHNMACHSE03 1‐20 Incl John McDonald House 20 9 11 6 54.55%

St Johns Estate KIMBERLEY003 1‐17 Incl Kimberley House 17 6 11 4 36.36%

St Johns Estate KINGDONHS303 19‐36 Incl Kingdon House 18 12 6 4 66.67%

St Johns Estate KINGDONHS603 37‐54 Incl Kingdon House 18 10 8 2 25.00%

St Johns Estate KINGHOUS01BK 1‐18 Incl Kingdon House 18 12 6 1 16.67%

St Johns Estate LINGARDHS203 19‐36 Incl Lingard House 18 11 7 1 14.29%

St Johns Estate LINGHOUS00BK 1‐18 Incl Lingard House 18 11 7 2 28.57%

St Johns Estate LLANDOVERY03 1‐30 Incl Llandovery House 30 10 20 4 20.00%

St Johns Estate MANCHESTER03 517‐519 Odds Manchester Road 4 1 3 1 33.33%

St Johns Estate MONTFORT1003 1‐36 Incl Montfort House 36 16 20 9 45.00%

St Johns Estate NORMHOUS01BK 1‐8 Incl Normandy House 8 6 2 2 100.00%

St Johns Estate OAKHOUSE0003 1‐12 Incl Oak House 12 3 9 1 11.11%

St Johns Estate RUGLESSHSE03 1‐18 Rugless House 18 9 9 1 11.11%

St Johns Estate SKEGGSHSE003 1‐27 Incl Skeggs House 27 12 15 9 60.00%

St Johns Estate TAMARHOUSE03 1‐8 Incl Tamar House 8 5 3 1 33.33%

St Johns Estate THORNEHSE003 1‐27 Incl Thorne House 25 12 13 3 23.08%

St Johns Estate VALIANTHSE03 1‐8 Incl Valiant House 8 4 4 1 25.00%

St Johns Estate WATKINSHSE03 1‐8 Incl Watkins House 8 2 6 1 16.67%

Estate survey Totals 567 274 293 86 29.35%

Other Assets Total in Stock Surveyed % Surveyed

St Johns Estate Blocks All 30 30 100.00%

St Johns Estate Houses/ Bungalows 30 6 20.00%

St Johns Estate Estate Areas 1 1 100.00%

St Johns Estate Estate Garages 6 6 100.00%

Four Estates Summary Asset Type Total in Stock Leasehold OHG OHG Surveyed % Surveyed

Four Estates Summary Flatted 1,938 793 1,145 259 22.62%

Four Estates Summary Blocks 67 0 0 67 100.00%

Four Estates Summary Houses/ Bungalows 92 0 0 19 20.65%

Four Estates Summary Estate Areas 4 0 0 4 100.00%

Four Estates Summary Estate Garages 13 0 0 13 100.00%

Four Estates ‐ Summary of Assets Surveyed 
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Appendix C 

Understanding the Cashflows Reporting 
Spreadsheets Appendices C, D, E, F & G 

Summary of Maintenance costs Years 1-30 - 
All Estates (Cashflow & Bar Charts)  

Decent Homes – Current and Newly Arising 
Need 
(Number of non Decent Homes and Costs)  





Understanding the Cashflows 

Reporting Spreadsheets (Appendices C, D, E, F and G) 

The individual, 1- 30 year summary of maintenance cashflow presented in appendix C, are 
broken down into three main sections for the purposes of reporting. 

1. Component Groups – The costs shown against these Grouped headings include
the summary of all managed One Housing Group assets, to include both the external
communal areas of all blocks of flats regardless of tenure and the estate and estate
garages upon which they are located. (Samuda Estate below ground garage
excluded).

The costs included in these cashflows is based upon visual non intrusive assessment
of the stock and represents the total cost of maintaining the four estates, inclusive of
contractors preliminaries.

Our property surveys include a higher number of building component questions than
are included in this table. Therefore, for the purposes of the reports, all of the building
elements are grouped. e.g. The group of Bathrooms is not limited to bathroom only,
but includes; The bathroom (Bath, toilet, wash hand basin), shower where applicable,
extract fan, floor covering, separate shower enclosures. For a better understanding of
the building components that make up these groups, we have shown this in the
schedule of rates table in appendix I. This table also provides an indication of typical
life expectancies of each building component following its installation from new.
(They are to be used as a guide only).

2. Hunters Manual Inclusions – The costs in this section are based upon an
assessment of the costs associated with building components, which were not
accessible, but contribute to the overall cost of maintaining the housing stock across
the four estates. They relate predominantly to the blocks and include leasehold
properties. An example is the “Communal heating distribution throughout a block.
Where communal heating is present, we have allowed for the replacement of the
installation throughout the block based upon the number of dwellings it serves and an
extra over allowance in leasehold properties for the installation of the internal flat
distribution. A landlord could not remove the communal services, without
replacement of the heating service it provides within a flat.

3. Preliminaries/ Scaffolding – We have included an allowance for contractor’s
preliminaries on the above (Item 2) costs only. All other preliminaries are included
within the schedule of rates items and allowed for within the costs shown in item 1
above. These normally include scaffolding. However, due to the size and nature of
blocks situated across the estates, we have included for these scaffolding costs as a
separate item. The costs for low rise houses are already included as part of the
normal preliminaries allowance within the costs in item 1 above.

Within the detailed summary breakdowns by estate (see appendices D, E, F and G) the 
component groups vary. This is because there are a lesser number of building components 
based upon the type of asset surveyed and reported. However the principles above do not 
change. 

For a full detailed breakdown of the Grouped components, and their individual building 
elements please refer to the schedule of rates table in Appendix I.  This table also provides 
an indication as to a typical life expectancy of each element. 





Summary of Maintenance costs Years 1-30 - 
All Estates (Cashflow & Bar Charts)  





Four Estates ‐ One Housing Group

Summary of Maintenance Years 1‐30

Total Stock Inclusive of OH Rented, Leasehold, Block/ Estate Assets, Specialists & Preliminaries (Exclusive of Professional Fees & VAT)

Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Bathrooms 55,583 51,792 21,845 10,188 99,795 5,660 40,722 33,016 19,691 197,609 599,547 893,841 1,345,501 191,804 3,566,594

Boundaries £107,225 £26,749 £19,072 £10,107 £137,954 £3,360 £0 £28,760 £6,825 £66,314 £170,137 £257,978 £170,881 £178,079 1,183,441

Building Services £28,380 £0 £42,018 £0 £2,180,460 £0 £0 £54,796 £0 £972,348 £1,103,994 £643,520 £345,973 £224,030 5,595,519

Drainage ‐ Above Ground £111,174 £42,197 £73,863 £285 £235,689 £0 £388 £0 £0 £56,069 £37,713 £159,138 £17,255 £18,226 751,997

Electrical Installations £11,110 £89,575 £376,980 £221,256 £503,501 £136,390 £25,660 £8,910 £4,560 £324,814 £569,603 £713,574 £912,493 £402,134 4,300,560

Estates £265,918 £6,631 £2,775 £0 £52,094 £0 £0 £0 £0 £407,521 £612,890 £2,540,206 £342,324 £982,490 5,212,849

External Buildings £19,476 £6,943 £4,863 £15,684 £41,065 £0 £0 £0 £0 £35,784 £19,308 £73,443 £105,709 £48,148 370,423

External Doors £9,827 £11,146 £9,805 £25,367 £202,222 £97,625 £0 £55,604 £3,100 £931,396 £706,378 £883,947 £482,598 £291,208 3,710,223

External Wall Finish £22,142 £1,465 £0 £0 £60,078 £38,790 £0 £0 £0 £207,251 £436,002 £790,984 £46,952 £182,831 1,786,495

External Walls £39,041 £21,300 £33,780 £0 £72,084 £0 £0 £4,600 £0 £71,640 £11,510 £212,401 £141,810 £85,227 693,393

Garages £44,942 £4,561 £5,056 £742 £6,195 £0 £3,712 £8,795 £0 £32,168 £42,021 £62,551 £29,891 £22,834 263,468

Hard Surfacings £43,822 £65,655 £1,982 £0 £32,325 £10,296 £0 £6,226 £0 £198,401 £116,416 £210,785 £78,348 £23,326 787,582

Heating & Hot Water £84,461 £110,712 £90,080 £55,470 £374,745 £37,321 £294,576 £89,826 £17,895 £554,893 £447,326 £474,362 £548,946 £273,626 3,454,239

Internal Doors £7,270 £0 £7,399 £10,760 £32,552 £0 £0 £182,988 £0 £15,826 £207,770 £94,459 £283,381 £256,355 1,098,760

Internal Structural Elements £157,081 £9,858 £2,984 £7,800 £48,293 £0 £0 £2,161 £0 £113,031 £225,807 £281,248 £165,978 £462,273 1,476,514

Kitchens £109,438 £85,386 £103,966 £100,242 £553,148 £192,672 £304,934 £886,752 £39,342 £1,086,582 £1,692,430 £255,691 £967,636 £2,500,728 8,878,947

Roofs £29,039 £19,934 £47,765 £2,328 £1,039,453 £0 £2,706 £139,661 £0 £845,383 £323,269 £739,276 £1,083,758 £1,170,808 5,443,380

Stairs & Balconies £23,574 £0 £0 £0 £132,011 £0 £0 £2,808 £0 £360,027 £383,241 £544,989 £702,250 £175,767 2,324,667

Windows £100,375 £7,430 £86,298 £3,142,267 £2,968,048 £989,242 £5,117 £83,807 £0 £3,443,642 £2,182,344 £509,899 £940,640 £154,800 14,613,909

Sub Total 1,269,878 561,334 930,531 3,602,496 8,771,712 1,511,356 677,815 1,588,710 91,413 9,920,699 9,887,706 10,342,292 8,712,324 7,644,694 65,512,960

Specialist Reporting & Cold Bridging Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Cold Bridging (Hunters surveys) £168,750 £0 £0 £0 £0 £0 £0 £0 £0 £0 £0 0 0 0 168,750

Samuda Estate Main Garage £285,000 £0 £0 £0 £0 £0 £0 £0 £0 £0 £210,625 0 46,250 164,375 706,250

Structural Engineer £155,000 £28,125 £0 £0 £325,000 £0 £0 £0 £0 £430,000 £430,000 430,000 430,000 430,000 2,658,125

Bin Chutes £102,915 £0 £0 £0 £0 £0 £0 £0 £0 £0 £13,375 0 13,125 0 129,415

M&E Lifts £68,750 £0 £0 £0 £0 £0 £0 £0 £0 £0 £2,025,000 375,000 0 0 2,468,750

M&E Communal Services £3,129,438 £97,500 £6,694,875 £82,500 £2,498,438 £250,000 £0 £0 £0 £0 £4,227,500 2,551,875 233,125 3,015,938 22,781,188

Sub Total 3,909,853 125,625 6,694,875 82,500 2,823,438 250,000 0 0 0 430,000 6,906,500 3,356,875 722,500 3,610,313 28,912,478

Scaffolding ‐ Estate Blocks £168,099 £0 £0 £0 £541,968 £0 £0 £44,298 £0 £917,491 £324,204 £728,210 76,933 217,864 3,019,067

Total 5,347,830 686,959 7,625,406 3,684,996 12,137,118 1,761,356 677,815 1,633,008 91,413 11,268,190 17,118,410 14,427,377 9,511,757 11,472,871 97,444,505

Exclusions

Cyclical, Responsive & Void Maintenance 

Improvements

All Fire Works

Asbestos removal

Environmental Improvements

Equality Act Adaptations

Energy Efficiency Measures

D2669 Final Report Summary of Maintenance

Hunters February 2018





Four Estates ‐ One Housing Group ‐ Summary of Maintenance Years 1‐30

Total Stock Inclusive of OH Rented, Leasehold,  Block/Estate Assets, Specialists & Preliminaries (Exclusive of Professional Fees & VAT)

D2669 Summary of Maintenance Chart Hunters
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Four Estates ‐ One Housing Group Summary of Maintenance Years 1‐10

Total Stock Inclusive of OH Rented, Leasehold Block/ Estate Assets, Specialists & Preliminaries (Exclusive of Professional Fees & VAT) 

D2669 Summary of Maintenance Chart yrs 1‐10 Hunters
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Decent Homes – Current and Newly Arising Need 
(Number of non Decent Homes and costs) 





Four Estates One Housing Group

All Estates Summary of Non Decent Homes & Newly Arising Need By Count & Cost Year 1‐10  

Decent Homes Count ‐ Non Decent Homes and Newly Arising need NDH

Estate DH Survey Section Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Fours Estates Section: A‐HHSRS Electrical hazard 1 0 0 0 0 0 0 0 0 0

Fours Estates Section: A‐HHSRS Collision and entrapment 1 0 0 0 0 0 0 0 0 0

Fours Estates Section: A‐HHSRS Fire hazard 1 0 0 0 0 0 0 0 0 0

Fours Estates Section: A‐HHSRS Structural collapse or falling elements 1 0 0 0 0 0 0 0 0 0

Fours Estates Section: B ‐Reasonable State of Repair Boiler 49 7 10 0 11 0 0 0 0 0

Fours Estates Section: B ‐Reasonable State of Repair Chimney 0 3 0 0 0 0 0 0 0 0

Fours Estates Section: B ‐Reasonable State of Repair Electrical Systems 0 35 149 84 150 48 8 0 0 0

Fours Estates Section: B ‐Reasonable State of Repair Roof Finish 0 0 0 0 0 0 0 0 0 3

Fours Estates Section: B ‐Reasonable State of Repair Wall Finish External (other) 0 0 0 0 0 0 0 0 0 3

Fours Estates Section: C ‐Modern Facilities & Services 0 0 0 0 0 0 0 0 0 0

Fours Estates Section: D ‐Thermal Comfort 9 0 0 0 0 0 0 0 0 0

Four Estates Estate Total 58 45 159 84 161 48 8 0 0 3

Decent Homes Costs ‐ Non Decent Homes and Newly Arising need NDH

Estate DH Survey Section Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Fours Estates Section: A‐HHSRS Electrical hazard 350 0 0 0 0 0 0 0 0 0

Fours Estates Section: A‐HHSRS Collision and entrapment 350 0 0 0 0 0 0 0 0 0

Fours Estates Section: A‐HHSRS Fire hazard 350 0 0 0 0 0 0 0 0 0

Fours Estates Section: A‐HHSRS Structural collapse or falling elements 8,500 0 0 0 0 0 0 0 0 0

Fours Estates Section: B ‐Reasonable State of Repair Boiler 57,771 8,253 11,790 0 12,969 0 0 0 0 0

Fours Estates Section: B ‐Reasonable State of Repair Chimney 0 4,212 0 0 0 0 0 0 0 0

Fours Estates Section: B ‐Reasonable State of Repair Electrical Systems 0 87,325 371,755 209,580 386,725 119,760 19,960 0 0 0

Fours Estates Section: B ‐Reasonable State of Repair Roof Finish 0 0 0 0 0 0 0 0 0 4,980

Fours Estates Section: B ‐Reasonable State of Repair Wall Finish External (other) 0 0 0 0 0 0 0 0 0 1,293

Fours Estates Section: C ‐Modern Facilities & Services 0 0 0 0 0 0 0 0 0 0

Fours Estates Section: D ‐Thermal Comfort Roof Loft Insulation 7,965 0 0 0 0 0 0 0 0 0

Four Estates Estate Total 75,286 99,790 383,545 209,580 399,694 119,760 19,960 0 0 6,273

Newly Arising Need

Newly Arising Need

D2669 Final Non Decent Homes Hunters September 2017





Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10
Section: D ‐Thermal Comfort £7,965 £0 £0 £0 £0 £0 £0 £0 £0 £0

Section: C ‐Modern Facilities & Services £0 £0 £0 £0 £0 £0 £0 £0 £0 £0

Section: B ‐Reasonable State of Repair £57,771 £99,790 £383,545 £209,580 £399,694 £119,760 £19,960 £0 £0 £6,273

Section: A‐HHSRS £9,550 £0 £0 £0 £0 £0 £0 £0 £0 £0
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Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10
Section: D ‐Thermal Comfort 9 0 0 0 0 0 0 0 0 0

Section: C ‐Modern Facilities & Services 0 0 0 0 0 0 0 0 0 0

Section: B ‐Reasonable State of Repair 49 45 159 84 161 48 8 0 0 6

Section: A‐HHSRS 4 0 0 0 0 0 0 0 0 0
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Appendix D 

Barkantine Estate Summaries 
 Summary of Maintenance (Grouped) by Estate

 By Estate and Main Asset types

 By Individual Block, Estate works and Estate garages

 Decent Homes Current and newly arising need - Costs & counts





Estate - Summary of Maintenance 





Four Estates One Housing Group

Barkantine Estate ‐ Estate Summary of Maintenance Costs Years 1‐30 Inclusive of Specialists & Preliminaries

 (Exclusive of Professional Fees & VAT)

Summary of Grouped Components Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Bathrooms 31,844 40,486 13,635 8,206 45,728 1,760 14,643 13,735 4,340 164,026 269,383 454,016 286,293 93,492 1,441,587

Boundaries 13,148 12,557 16,212 9,057 116,180 0 0 0 6,825 35,236 133,473 70,386 70,627 63,623 547,324

Building Services 20,970 0 39,592 0 715,675 0 0 3,278 0 207,540 405,017 153,796 149,443 90,446 1,785,757

Drainage ‐ Above Ground 2,161 0 13,402 285 103,937 0 388 0 0 16,714 16,342 55,238 3,508 8,176 220,151

Electrical Installations 4,780 14,970 84,805 35,930 249,987 77,300 22,525 0 570 97,862 267,770 348,855 343,677 58,321 1,607,352

Estates 63,251 6,631 0 0 27,794 0 0 0 0 253,625 517,432 507,963 192,750 417,654 1,987,100

External Buildings 1,383 6,943 733 1,180 1,752 0 0 0 0 17,618 9,145 19,730 4,720 24,063 87,267

External Doors 887 8,046 0 0 21,012 10,526 0 0 0 429,010 467,292 471,103 316,372 28,145 1,752,393

External Wall Finish 6,030 1,465 0 0 25,912 0 0 0 0 60,760 9,789 129,359 387 139,028 372,730

External Walls 2,025 1,800 0 0 16,025 0 0 0 0 27,330 6,500 68,581 26,114 59,347 207,722

Garages 37,189 0 4,884 0 3,002 0 1,856 4,343 0 11,733 32,843 32,699 13,736 18,172 160,457

Hard Surfacings 14,423 747 0 0 9,981 1,863 0 6,226 0 90,193 65,849 101,271 62,538 3,215 356,306

Heating & Hot Water 46,051 33,246 31,888 4,512 129,802 12,094 32,628 33,480 12,000 201,913 199,236 146,967 179,565 112,261 1,175,643

Internal Doors 810 0 2,019 10,760 0 0 0 182,988 0 12,598 196,472 25,306 256,461 56,690 744,104

Internal Structural Elements 53,767 4,000 1,251 5,000 29,792 0 0 1,666 0 76,310 126,318 81,123 121,955 63,393 564,575

Kitchens 46,722 83,218 77,186 54,931 303,428 66,226 77,558 251,512 18,032 528,006 447,710 131,929 565,947 933,117 3,585,522

Roofs 21,460 14,550 46,992 0 71,118 0 0 772 0 255,251 150,615 400,569 185,898 313,785 1,461,010

Stairs & Balconies 182 0 0 0 9,115 0 0 0 0 30,549 237,587 89,931 68,425 6,583 442,372

Windows 6,188 0 0 0 404,225 0 5,117 50,264 0 3,376,234 673,998 92,102 0 4,679 4,612,807

Sub Total 373,271 228,659 332,599 129,861 2,284,465 169,769 154,715 548,264 41,767 5,892,508 4,232,771 3,380,924 2,848,416 2,494,190 23,112,179

Specialist Reporting & Cold Bridging Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Structural Engineer 115,000 28,125 0 0 221,250 0 0 0 0 296,250 296,250 296,250 296,250 296,250 1,845,625

Bin Chutes 80,885 0 0 0 0 0 0 0 0 0 11,625 0 11,625 0 104,135

M&E Lifts 40,625 0 0 0 0 0 0 0 0 0 1,800,000 0 0 0 1,840,625

M&E Communal Services 2,438,500 90,000 4,332,000 38,750 75,000 237,500 0 0 0 0 3,550,000 2,480,625 233,125 2,728,125 16,203,625

Cold Bridging 20,250 0 0 0 0 0 0 0 0 0 0 0 0 0 20,250

Sub Total 2,695,260 118,125 4,332,000 38,750 296,250 237,500 0 0 0 296,250 5,657,875 2,776,875 541,000 3,024,375 20,014,260

Blocks Scaffolding 0 0 0 0 179,072 0 0 5,108 0 462,495 103,359 319,894 2,864 138,400 1,211,192

Estate Total 3,068,531 346,784 4,664,599 168,611 2,759,787 407,269 154,715 553,372 41,767 6,651,253 9,994,005 6,477,693 3,392,280 5,656,965 44,337,631

Excludes

Cyclical, Responsive & Void Maintenance

Improvements

All Fire Works

Asbestos removal

Environmental Improvements

Disabled Adaptations

Energy Efficiency Measures

D2669 Final Report Summary of Maintenance

Hunters 





Summary of Maintenance by 

Estate and Main Asset Type 





Four Estates One Housing Group

Barkantine Estate ‐ Estate Summary of Maintenance Costs Years 1‐30, All Asset Types, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)  

Block Costs
Blocks Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine Estate Blocks Boundaries 13,148 7,337 12,852 5,175 109,968 0 0 0 0 26,781 105,981 46,312 55,111 46,826 429,491

Barkantine Estate Blocks Building Services 20,970 0 39,592 0 715,675 0 0 3,278 0 207,540 405,017 153,796 149,443 90,446 1,785,757

Barkantine Estate Blocks Drainage ‐ Above Ground 1,969 0 11,862 285 102,668 0 388 0 0 16,023 11,008 54,023 3,040 5,601 206,867

Barkantine Estate Blocks Electrical Installations 0 0 0 0 30,732 0 0 0 0 69,262 0 27,200 61,532 24,156 212,882

Barkantine Estate Blocks External Buildings 1,383 6,943 733 1,180 1,752 0 0 0 0 17,618 9,145 19,730 4,720 24,063 87,267

Barkantine Estate Blocks External Doors 887 0 0 0 14,307 0 0 0 0 126,498 205,219 175,386 261,106 4,603 788,006

Barkantine Estate Blocks External Wall Finish 1,416 1,465 0 0 25,912 0 0 0 0 60,760 8,367 108,392 387 110,795 317,494

Barkantine Estate Blocks External Walls 1,300 0 0 0 8,025 0 0 0 0 27,330 6,500 60,581 2,600 59,347 165,683

Barkantine Estate Blocks Hard Surfacings 14,423 747 0 0 9,981 1,863 0 6,226 0 84,673 44,951 89,230 6,434 3,215 261,743

Barkantine Estate Blocks Internal Doors 0 0 2,019 10,760 0 0 0 182,988 0 12,598 192,422 23,956 256,461 6,470 687,674

Barkantine Estate Blocks Internal Structural Elements 24,639 0 1,251 0 23,714 0 0 1,666 0 76,310 126,318 80,529 121,955 24,993 481,375

Barkantine Estate Blocks Roofs 4,510 14,550 1,500 0 6,521 0 0 772 0 218,177 139,053 361,590 34,942 265,535 1,047,150

Barkantine Estate Blocks Stairs & Balconies 182 0 0 0 9,115 0 0 0 0 30,549 237,587 89,931 68,425 6,583 442,372

Barkantine Estate Blocks Windows 2,474 0 0 0 404,225 0 0 50,264 0 3,226,919 489,081 92,102 0 4,679 4,269,744

Estate Blocks Total 87,301 31,042 69,809 17,400 1,462,595 1,863 388 245,194 0 4,201,038 1,980,649 1,382,758 1,026,156 677,312 11,183,505

OHG Rented 51,605 21,382 47,206 11,387 945,185 1,397 259 148,555 0 2,244,136 1,095,312 846,419 554,525 413,941 6,381,309

Leasehold 35,696 9,660 22,603 6,013 517,410 466 129 96,639 0 1,956,902 885,337 536,339 471,631 263,371 4,802,196

OH Rented ‐ Internal Costs
Flatted Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine Estate Flatted Bathrooms 30,537 35,869 8,865 8,206 24,990 1,760 13,523 12,846 4,340 89,317 190,339 427,175 276,615 82,914 1,207,296

Barkantine Estate Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Flatted Electrical Installations 2,660 0 82,905 35,930 216,405 77,300 21,385 0 570 20,610 229,195 207,715 263,620 34,165 1,192,460

Barkantine Estate Flatted External Doors 0 8,046 0 0 6,705 10,526 0 0 0 263,507 222,290 257,852 32,499 23,542 824,967

Barkantine Estate Flatted Heating & Hot Water 29,545 27,351 23,635 4,512 101,557 12,094 32,628 33,480 12,000 184,674 121,401 91,165 179,565 83,965 937,572

Barkantine Estate Flatted Internal Doors 810 0 0 0 0 0 0 0 0 0 4,050 1,350 0 50,220 56,430

Barkantine Estate Flatted Internal Structural Elements 22,593 4,000 0 5,000 6,078 0 0 0 0 0 0 0 0 38,400 76,071

Barkantine Estate Flatted Kitchens 1,704 81,470 26,838 54,931 198,593 65,674 77,098 250,498 16,680 502,526 406,852 124,291 363,806 902,829 3,073,790

Estate OHG Rented Total 87,849 156,736 142,243 108,579 554,328 167,354 144,634 296,824 33,590 1,060,634 1,174,127 1,109,548 1,116,105 1,216,035 7,368,586

OH Rented Houses ‐ Combined External & Internal Costs (62 Number Houses)
Estate Houses Asset Type Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine Estate Houses Bathrooms 1,307 4,617 4,770 0 20,738 0 1,120 889 0 74,709 79,044 26,841 9,678 10,578 234,291

Barkantine Estate Houses Boundaries 0 5,220 3,360 3,882 6,212 0 0 0 6,825 8,455 27,492 24,074 15,516 16,797 117,833

Barkantine Estate Houses Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Houses Drainage ‐ Above Ground 192 0 1,540 0 1,269 0 0 0 0 691 5,334 1,215 468 2,575 13,284

Barkantine Estate Houses Electrical Installations 2,120 14,970 1,900 0 2,850 0 1,140 0 0 7,990 38,575 113,940 18,525 0 202,010

Barkantine Estate Houses External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Houses External Doors 0 0 0 0 0 0 0 0 0 39,005 39,783 37,865 22,767 0 139,420

Barkantine Estate Houses External Wall Finish 4,614 0 0 0 0 0 0 0 0 0 1,422 20,967 0 28,233 55,236

Barkantine Estate Houses External Walls 725 1,800 0 0 8,000 0 0 0 0 0 0 8,000 23,514 0 42,039

Barkantine Estate Houses Hard Surfacings 0 0 0 0 0 0 0 0 0 5,520 20,898 12,041 56,104 0 94,563

Barkantine Estate Houses Heating & Hot Water 16,506 5,895 8,253 0 28,245 0 0 0 0 17,239 77,835 55,802 0 28,296 238,071

Barkantine Estate Houses Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Houses Internal Structural Elements 6,535 0 0 0 0 0 0 0 0 0 0 594 0 0 7,129

Barkantine Estate Houses Kitchens 45,018 1,748 50,348 0 104,835 552 460 1,014 1,352 25,480 40,858 7,638 202,141 30,288 511,732

Barkantine Estate Houses Roofs 16,950 0 45,492 0 64,597 0 0 0 0 37,074 11,562 38,979 150,956 48,250 413,860

Barkantine Estate Houses Windows 3,714 0 0 0 0 0 5,117 0 0 149,315 184,917 0 0 0 343,063

Estate Houses Total 97,681 34,250 115,663 3,882 236,746 552 7,837 1,903 8,177 365,478 527,720 347,956 499,669 165,017 2,412,531

Costs by Tenure Estate Total Blocks
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Four Estates One Housing Group

Barkantine Estate ‐ Estate Summary of Maintenance Costs Years 1‐30, All Asset Types, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)  

Estate Costs
Estate Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine Estate Estate Assets Estates Total 63,251 6,631 0 0 27,794 0 0 0 0 253,625 517,432 507,963 192,750 417,654 1,987,100

OHG Rented 38,286 4,014 0 0 16,824 0 0 0 0 153,518 313,200 307,468 116,671 252,804 1,202,784

Leasehold 24,965 2,617 0 0 10,970 0 0 0 0 100,107 204,232 200,495 76,079 164,850 784,316

Estate Garages Costs
Estate Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine Estate Estate Garages Estate Garages Total 37,189 0 4,884 0 3,002 0 1,856 4,343 0 11,733 32,843 32,699 13,736 18,172 160,457

OHG Rented 22,510 0 2,956 0 1,817 0 1,123 2,629 0 7,102 19,880 19,793 8,314 10,999 97,124

Leasehold 14,679 0 1,928 0 1,185 0 733 1,714 0 4,631 12,963 12,906 5,422 7,173 63,333

Specialist ‐ Structural Engineer
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine Estate Blocks External Walls (Frame/Panels/Floors) 115,000 28,125 0 0 221,250 0 0 0 0 296,250 296,250 296,250 296,250 296,250 1,845,625

OHG Rented 73,948 24,609 0 0 124,996 0 0 0 0 167,755 167,755 167,755 167,755 167,755 1,062,330

Leasehold 41,052 3,516 0 0 96,254 0 0 0 0 128,495 128,495 128,495 128,495 128,495 783,295

Block Total 115,000 28,125 0 0 221,250 0 0 0 0 296,250 296,250 296,250 296,250 296,250 1,845,625

Specialist ‐ Bin Chutes
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine Estate Blocks Refuse 80,885 0 0 0 0 0 0 0 0 0 11,625 0 11,625 0 104,135

OHG Rented 43,267 0 0 0 0 0 0 0 0 0 6,170 0 6,170 0 55,607

Leasehold 37,618 0 0 0 0 0 0 0 0 0 5,455 0 5,455 0 48,528

Estate Total 80,885 0 0 0 0 0 0 0 0 0 11,625 0 11,625 0 104,135

Specialist ‐ M&E Lifts
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine Estate Blocks Lifts 40,625 0 0 0 0 0 0 0 0 0 1,800,000 0 0 0 1,840,625

OHG Rented 21,256 0 0 0 0 0 0 0 0 0 1,003,354 0 0 0 1,024,609

Leasehold 19,369 0 0 0 0 0 0 0 0 0 796,646 0 0 0 816,016

Block Total 40,625 0 0 0 0 0 0 0 0 0 1,800,000 0 0 0 1,840,625

Specialist ‐ Communal M&E Services
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine Estate Blocks Specialists Communal M&E Services 2,438,500 90,000 4,332,000 38,750 75,000 237,500 0 0 0 0 3,550,000 2,480,625 233,125 2,728,125 16,203,625

OHG Rented 1,219,595 48,293 2,314,890 33,906 46,570 131,593 0 0 0 0 1,896,265 1,225,631 115,888 1,347,428 8,380,058

Leasehold 1,218,905 41,707 2,017,110 4,844 28,430 105,907 0 0 0 0 1,653,735 1,254,994 117,237 1,380,697 7,823,567

Block Total 2,438,500 90,000 4,332,000 38,750 75,000 237,500 0 0 0 0 3,550,000 2,480,625 233,125 2,728,125 16,203,625

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine Estate Cold Bridging Cold Bridging Sub Total 20,250 0 0 0 0 0 0 0 0 0 0 0 0 0 20,250

OHG Rented 10,125 0 0 0 0 0 0 0 0 0 0 0 0 0 10,125

Leasehold 10,125 0 0 0 0 0 0 0 0 0 0 0 0 0 10,125

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Barkantine Estate Scaffold Scaffold Sub Total 0 0 0 0 179,072 0 0 5,108 0 462,495 103,359 319,894 2,864 138,400 1,211,192

OHG Rented 0 0 0 0 108,401 0 0 5,108 0 243,632 82,883 162,586 2,864 86,256 691,730

Leasehold 0 0 0 0 70,671 0 0 0 0 218,863 20,476 157,308 0 52,144 519,462

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Estate Summary Estate Total 3,068,531 346,784 4,664,599 168,611 2,759,787 407,269 154,715 553,372 41,767 6,651,253 9,994,005 6,477,693 3,392,280 5,656,965 44,337,631

Costs by Tenure Estate Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

OHG Rented 1,666,122 289,284 2,622,959 157,754 2,034,867 300,896 153,853 455,019 41,767 4,242,256 6,286,666 4,187,156 2,587,962 3,660,235 28,686,795

Leasehold 1,402,409 57,500 2,041,640 10,857 724,920 106,373 862 98,353 0 2,408,997 3,707,339 2,290,537 804,318 1,996,730 15,650,836

Estate Total 3,068,531 346,784 4,664,599 168,611 2,759,787 407,269 154,715 553,372 41,767 6,651,253 9,994,005 6,477,693 3,392,280 5,656,965 44,337,631
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Summary of Maintenance by 

Individual Block, Estate work/ Estate 
Garages 





Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐16 Alexander House Block Boundaries 0 462 0 0 0 0 0 0 0 0 3,780 0 0 0 4,242

1‐16 Alexander House Block Building Services 0 0 0 0 55,125 0 0 0 0 5,813 2,656 0 3,900 1,913 69,407

1‐16 Alexander House Block Drainage ‐ Above Ground 0 0 0 0 8,503 0 0 0 0 949 0 0 595 0 10,047

1‐16 Alexander House Block Electrical Installations 0 0 0 0 0 0 0 0 0 3,288 0 0 2,800 488 6,576

1‐16 Alexander House Block External Buildings 0 0 0 0 0 0 0 0 0 1,770 0 0 0 1,770 3,540

1‐16 Alexander House Block External Doors 0 0 0 0 0 0 0 0 0 17,195 0 0 1,774 0 18,969

1‐16 Alexander House Block External Wall Finish 0 0 0 0 539 0 0 0 0 0 8,367 29,092 0 0 37,998

1‐16 Alexander House Block External Walls 0 0 0 0 7,800 0 0 0 0 0 0 0 0 0 7,800

1‐16 Alexander House Block Hard Surfacings 0 0 0 0 0 0 0 0 0 85 0 0 0 0 85

1‐16 Alexander House Block Internal Doors 0 0 0 0 0 0 0 3,882 0 0 0 0 0 0 3,882

1‐16 Alexander House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 15,733 0 0 15,733

1‐16 Alexander House Block Roofs 0 0 0 0 0 0 0 0 0 4,521 0 19,197 249 0 23,967

1‐16 Alexander House Block Stairs & Balconies 0 0 0 0 582 0 0 0 0 6,722 9,120 582 970 0 17,976

1‐16 Alexander House Block Windows 0 0 0 0 115,980 0 0 0 0 13,645 0 0 0 0 129,625

Sub Total 0 462 0 0 188,529 0 0 3,882 0 53,988 23,923 64,604 10,288 4,171 349,847

Costs by Tenure Total Block
OHG Rented 0 231 0 0 94,265 0 0 1,941 0 26,994 11,962 32,302 5,144 2,086 174,924 50.00% 8 729 21,865

Leasehold 0 231 0 0 94,265 0 0 1,941 0 26,994 11,962 32,302 5,144 2,086 174,924 50.00% 8 729 21,865

16

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐16 Alexander House Flatted Bathrooms 0 0 0 0 560 0 368 2,816 0 1,772 84 368 25,020 84 31,072

1‐16 Alexander House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐16 Alexander House Flatted Electrical Installations 0 0 0 0 1,600 0 19,960 0 0 0 760 0 1,600 760 24,680

1‐16 Alexander House Flatted External Doors 0 0 0 0 0 2,480 0 0 0 10,728 0 0 0 0 13,208

1‐16 Alexander House Flatted Heating & Hot Water 0 3,384 0 0 0 0 9,432 0 0 8,800 0 0 9,432 0 31,048

1‐16 Alexander House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 5,940 5,940

1‐16 Alexander House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐16 Alexander House Flatted Kitchens 0 0 0 0 0 368 18,072 17,048 0 0 336 368 788 34,668 71,648

OHG Rented Sub Total 0 3,384 0 0 2,160 2,848 47,832 19,864 0 21,300 1,180 736 36,840 41,452 177,596 100% 8 740 22,200

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐16 Alexander House Estate Assets Estates Sub Total 1,276 134 0 0 561 0 0 0 0 5,117 10,440 10,249 3,889 8,427 40,093

OHG Rented 638 67 0 0 280 0 0 0 0 2,559 5,220 5,124 1,945 4,213 20,046 50.00% 8 84 2,506

Leasehold 638 67 0 0 280 0 0 0 0 2,559 5,220 5,124 1,945 4,213 20,046 50.00% 8 84 2,506

16

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐16 Alexander House Estate Garages Estate Garages Sub Total 750 0 99 0 61 0 37 88 0 237 663 660 277 367 3,237

OHG Rented 375 0 49 0 30 0 19 44 0 118 331 330 139 183 1,619 50.00% 8 6.74 202.34

Leasehold 375 0 49 0 30 0 19 44 0 118 331 330 139 183 1,619 50.00% 8 6.74 202.34

16

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐16 Alexander House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 13,932 0 13,932 0 0 27,864

OHG Rented 0 0 0 0 0 0 0 0 0 6,966 0 6,966 0 0 13,932 50.00% 8 58.05 1,741.50

Leasehold 0 0 0 0 0 0 0 0 0 6,966 0 6,966 0 0 13,932 50.00% 8 58.05 1,741.50

16

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 2,027 3,980 99 0 191,310 2,848 47,869 23,834 0 94,574 36,206 90,181 51,294 54,416 598,637

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 1,013 3,682 49 0 96,735 2,848 47,851 21,849 0 57,937 18,693 45,458 44,067 47,934 388,117 50.00% 8 1,617 48,515

Leasehold 1,013 298 49 0 94,575 0 19 1,985 0 36,637 17,513 44,722 7,227 6,482 210,521 50.00% 8 877 26,315

Block Total 2,027 3,980 99 0 191,310 2,848 47,869 23,834 0 94,574 36,206 90,181 51,294 54,416 598,637 16
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

92‐160 Alpha Grove Block Boundaries 1,242 0 0 0 1,386 0 0 0 0 0 0 0 16,486 0 19,114

92‐160 Alpha Grove Block Building Services 0 0 13,000 0 2,926 0 0 0 0 5,176 90,581 13,000 2,926 5,176 132,785

92‐160 Alpha Grove Block Drainage ‐ Above Ground 460 0 0 0 0 0 0 0 0 776 1,325 0 0 776 3,337

92‐160 Alpha Grove Block Electrical Installations 0 0 0 0 0 0 0 0 0 1,220 0 0 0 1,220 2,440

92‐160 Alpha Grove Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

92‐160 Alpha Grove Block External Doors 0 0 0 0 0 0 0 0 0 887 28,840 3,882 0 0 33,609

92‐160 Alpha Grove Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 0 0 108,208 108,208

92‐160 Alpha Grove Block External Walls 1,300 0 0 0 225 0 0 0 0 0 0 5,200 0 0 6,725

92‐160 Alpha Grove Block Hard Surfacings 208 0 0 0 0 0 0 0 0 0 2,698 0 0 0 2,906

92‐160 Alpha Grove Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 3,228 0 0 3,228

92‐160 Alpha Grove Block Internal Structural Elements 0 0 0 0 2,166 0 0 0 0 0 0 2,166 16,579 0 20,911

92‐160 Alpha Grove Block Roofs 0 0 0 0 0 0 0 0 0 0 16,760 0 0 0 16,760

92‐160 Alpha Grove Block Stairs & Balconies 182 0 0 0 0 0 0 0 0 3,277 0 0 3,277 0 6,736

92‐160 Alpha Grove Block Windows 0 0 0 0 0 0 0 0 0 3,096 173,356 0 0 0 176,452

Sub Total 3,392 0 13,000 0 6,703 0 0 0 0 14,432 313,560 27,476 39,268 115,380 533,211

Costs by Tenure Total Block
OHG Rented 1,744 0 6,686 0 3,447 0 0 0 0 7,422 161,259 14,131 20,195 59,338 274,223 51.43% 18 508 15,235

Leasehold 1,648 0 6,314 0 3,256 0 0 0 0 7,010 152,301 13,345 19,073 56,042 258,988 48.57% 17 508 15,235

35

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

92‐160 Alpha Grove Flatted Bathrooms 20,133 0 0 0 2,223 0 945 0 0 1,120 140 19,089 945 1,120 45,715

92‐160 Alpha Grove Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

92‐160 Alpha Grove Flatted Electrical Installations 0 0 0 0 1,710 0 0 0 0 855 3,600 27,765 23,310 0 57,240

92‐160 Alpha Grove Flatted External Doors 0 0 0 0 0 0 0 0 0 0 27,644 0 0 0 27,644

92‐160 Alpha Grove Flatted Heating & Hot Water 0 0 0 0 11,363 0 0 0 0 15,217 11,338 10,611 10,611 0 59,140

92‐160 Alpha Grove Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 1,215 1,215

92‐160 Alpha Grove Flatted Internal Structural Elements 10,172 0 0 0 0 0 0 0 0 0 0 0 0 0 10,172

92‐160 Alpha Grove Flatted Kitchens 0 0 0 0 34,776 0 1,206 0 0 37,290 0 2,601 33,381 37,290 146,544

OHG Rented Sub Total 30,305 0 0 0 50,072 0 2,151 0 0 54,482 42,722 60,066 68,247 39,625 347,670 100% 18 644 19,315

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

92‐160 Alpha Grove Estate Assets Estates Sub Total 2,792 293 0 0 1,227 0 0 0 0 11,194 22,837 22,420 8,507 18,434 87,703

OHG Rented 1,436 151 0 0 631 0 0 0 0 5,757 11,745 11,530 4,375 9,480 45,104 51.43% 18 84 2,506

Leasehold 1,356 142 0 0 596 0 0 0 0 5,437 11,092 10,889 4,132 8,953 42,599 48.57% 17 84 2,506

35

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

92‐160 Alpha Grove Estate Garages Estate Garages Sub Total 1,641 0 216 0 132 0 82 192 0 518 1,450 1,443 606 802 7,082

OHG Rented 844 0 111 0 68 0 42 99 0 266 745 742 312 412 3,642 51.43% 18 6.74 202.34

Leasehold 797 0 105 0 64 0 40 93 0 252 704 701 294 390 3,440 48.57% 17 6.74 202.34

35

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

92‐160 Alpha Grove Scaffold Scaffold Sub Total 0 0 0 0 21,362 0 0 0 0 0 0 0 0 0 21,362

OHG Rented 0 0 0 0 10,986 0 0 0 0 0 0 0 0 0 10,986 51.43% 18 20.34 610.34

Leasehold 0 0 0 0 10,376 0 0 0 0 0 0 0 0 0 10,376 48.57% 17 20.34 610.34

35

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 38,130 293 13,216 0 79,496 0 2,233 192 0 80,626 380,569 111,405 116,629 174,241 997,028

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 34,329 151 6,797 0 65,204 0 2,193 99 0 67,927 216,472 86,469 93,129 108,856 681,626 51.43% 18 1,262 37,868

Leasehold 3,801 142 6,419 0 14,292 0 40 93 0 12,698 164,097 24,936 23,500 65,385 315,402 48.57% 17 618 18,553

Block Total 38,130 293 13,216 0 79,496 0 2,233 192 0 80,626 380,569 111,405 116,629 174,241 997,028 35
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Bowsprit Point Block Boundaries 0 0 2,850 0 0 0 0 0 0 0 0 0 0 4,020 6,870

1‐82 Bowsprit Point Block Building Services 3,780 0 0 0 0 0 0 0 0 10,611 0 0 13,744 10,611 38,746

1‐82 Bowsprit Point Block Drainage ‐ Above Ground 0 0 0 0 17,398 0 0 0 0 757 754 0 0 0 18,909

1‐82 Bowsprit Point Block Electrical Installations 0 0 0 0 1,464 0 0 0 0 7,000 0 0 1,464 0 9,928

1‐82 Bowsprit Point Block External Buildings 0 590 0 0 0 0 0 0 0 0 1,180 0 0 0 1,770

1‐82 Bowsprit Point Block External Doors 0 0 0 0 0 0 0 0 0 0 0 35,898 60,326 0 96,224

1‐82 Bowsprit Point Block External Wall Finish 216 0 0 0 0 0 0 0 0 9,420 0 0 0 216 9,852

1‐82 Bowsprit Point Block External Walls 0 0 0 0 0 0 0 0 0 0 0 1,650 0 0 1,650

1‐82 Bowsprit Point Block Hard Surfacings 1,040 0 0 0 0 0 0 0 0 0 0 2,458 0 0 3,498

1‐82 Bowsprit Point Block Internal Doors 0 0 0 0 0 0 0 44,440 0 0 45,764 0 63,630 0 153,834

1‐82 Bowsprit Point Block Internal Structural Elements 8,600 0 0 0 0 0 0 0 0 9,829 32,697 0 16,663 9,096 76,885

1‐82 Bowsprit Point Block Roofs 0 0 0 0 0 0 0 0 0 0 16,433 110 1,550 41,055 59,148

1‐82 Bowsprit Point Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 52,387 0 1,500 0 53,887

1‐82 Bowsprit Point Block Windows 0 0 0 0 0 0 0 0 0 408,007 0 0 0 0 408,007

Sub Total 13,636 590 2,850 0 18,862 0 0 44,440 0 445,624 149,215 40,116 158,877 64,998 939,208

Costs by Tenure Total Block
OHG Rented 6,153 266 1,286 0 8,511 0 0 20,052 0 201,074 67,329 18,101 71,688 29,328 423,789 45.12% 37 382 11,454

Leasehold 7,483 324 1,564 0 10,351 0 0 24,388 0 244,550 81,886 22,015 87,189 35,670 515,419 54.88% 45 382 11,454

82

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Bowsprit Point Flatted Bathrooms 700 1,680 0 0 0 0 1,176 0 945 1,400 24,520 38,029 15,686 14,035 98,171

1‐82 Bowsprit Point Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Bowsprit Point Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 0 92,315 0 0 0 92,315

1‐82 Bowsprit Point Flatted External Doors 0 0 0 0 0 0 0 0 0 0 20,164 41,571 0 8,046 69,781

1‐82 Bowsprit Point Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Bowsprit Point Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Bowsprit Point Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Bowsprit Point Flatted Kitchens 0 0 0 0 20,850 20,850 0 48,543 0 0 49,020 20,850 22,980 72,543 255,636

OHG Rented Sub Total 700 1,680 0 0 20,850 20,850 1,176 48,543 945 1,400 186,019 100,450 38,666 94,624 515,903 100% 37 465 13,943

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Bowsprit Point Estate Assets Estates Sub Total 6,540 686 0 0 2,874 0 0 0 0 26,226 53,505 52,526 19,931 43,187 205,476

OHG Rented 2,951 309 0 0 1,297 0 0 0 0 11,834 24,142 23,701 8,993 19,487 92,715 45.12% 37 84 2,506

Leasehold 3,589 376 0 0 1,577 0 0 0 0 14,392 29,362 28,825 10,938 23,700 112,761 54.88% 45 84 2,506

82

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Bowsprit Point Estate Garages Estate Garages Sub Total 3,846 0 505 0 310 0 192 449 0 1,213 3,396 3,381 1,420 1,879 16,592

OHG Rented 1,735 0 228 0 140 0 87 203 0 547 1,532 1,526 641 848 7,487 45.12% 37 6.74 202.34

Leasehold 2,110 0 277 0 170 0 105 246 0 666 1,864 1,856 779 1,031 9,105 54.88% 45 6.74 202.34

82

Specialist ‐ Structural Engineer
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Bowsprit Point Blocks External Walls (Frame/Panels/Floors) 17,500 0 0 0 45,000 0 0 0 0 60,000 60,000 60,000 60,000 60,000 362,500

OHG Rented 7,896 0 0 0 20,305 0 0 0 0 27,073 27,073 27,073 27,073 27,073 163,567 45.12% 37 147 4,421

Leasehold 9,604 0 0 0 24,695 0 0 0 0 32,927 32,927 32,927 32,927 32,927 198,933 54.88% 45 147 4,421

Block Total 17,500 0 0 0 45,000 0 0 0 0 60,000 60,000 60,000 60,000 60,000 362,500 82

Specialist ‐ Bin Chutes
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Bowsprit Point Blocks Refuse 18,045 0 0 0 0 0 0 0 0 0 2,625 0 2,625 0 23,295

OHG Rented 8,142 0 0 0 0 0 0 0 0 0 1,184 0 1,184 0 10,511 45.12% 37 9 284

Leasehold 9,903 0 0 0 0 0 0 0 0 0 1,441 0 1,441 0 12,784 54.88% 45 9 284

Block Total 18,045 0 0 0 0 0 0 0 0 0 2,625 0 2,625 0 23,295 82
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Specialist ‐ M&E Lifts
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Bowsprit Point Blocks Lifts 9,375 0 0 0 0 0 0 0 0 0 375,000 0 0 0 384,375

OHG Rented 4,230 0 0 0 0 0 0 0 0 0 169,207 0 0 0 173,438 45.12% 37 156 4,688

Leasehold 5,145 0 0 0 0 0 0 0 0 0 205,793 0 0 0 210,938 54.88% 45 156 4,688

Block Total 9,375 0 0 0 0 0 0 0 0 0 375,000 0 0 0 384,375 82

Specialist ‐ Communal M&E Services
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Bowsprit Point Blocks Specialists Communal M&E Services 619,625 0 968,000 0 12,500 50,000 0 0 0 0 793,750 623,750 53,906 682,031 3,803,563

OHG Rented 279,587 0 436,780 0 5,640 22,561 0 0 0 0 358,155 281,448 24,324 307,746 1,716,242 45.12% 37 1,546 46,385

Leasehold 340,038 0 531,220 0 6,860 27,439 0 0 0 0 435,595 342,302 29,583 374,285 2,087,321 54.88% 45 1,546 46,385

Block Total 619,625 0 968,000 0 12,500 50,000 0 0 0 0 793,750 623,750 53,906 682,031 3,803,563 82

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Bowsprit Point Scaffold Scaffold Sub Total 0 0 0 0 95,760 0 0 0 0 0 0 95,760 0 0 191,520

OHG Rented 0 0 0 0 43,209 0 0 0 0 0 0 43,209 0 0 86,418 45.12% 37 77.85 2,335.61

Leasehold 0 0 0 0 52,551 0 0 0 0 0 0 52,551 0 0 105,102 54.88% 45 77.85 2,335.61

82

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 689,267 2,956 971,355 0 196,156 70,850 1,368 93,432 945 534,463 1,623,510 975,983 335,426 946,720 6,442,431

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 311,395 2,256 438,294 0 99,952 43,411 1,263 68,798 945 241,929 834,643 495,508 172,570 479,106 3,190,068 45.12% 37 2,874 86,218

Leasehold 377,872 700 533,061 0 96,205 27,439 105 24,634 0 292,535 788,867 480,475 162,856 467,614 3,252,363 54.88% 45 2,409 72,275

Block Total 689,267 2,956 971,355 0 196,156 70,850 1,368 93,432 945 534,463 1,623,510 975,983 335,426 946,720 6,442,431 82
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

4‐38 Evens Byng Street Block Boundaries 195 0 0 0 0 0 0 0 0 2,100 2,685 0 0 2,100 7,080

4‐38 Evens Byng Street Block Building Services 5,850 0 0 0 2,329 0 0 0 0 0 79,776 5,850 2,329 0 96,134

4‐38 Evens Byng Street Block Drainage ‐ Above Ground 0 0 0 0 0 0 388 0 0 0 1,987 0 0 388 2,763

4‐38 Evens Byng Street Block Electrical Installations 0 0 0 0 488 0 0 0 0 0 0 0 488 0 976

4‐38 Evens Byng Street Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4‐38 Evens Byng Street Block External Doors 0 0 0 0 0 0 0 0 0 0 6,244 6,470 0 0 12,714

4‐38 Evens Byng Street Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 3,232 0 0 3,232

4‐38 Evens Byng Street Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 1,300 1,300

4‐38 Evens Byng Street Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 0 3,321 0 3,321

4‐38 Evens Byng Street Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4‐38 Evens Byng Street Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 4,236 4,236

4‐38 Evens Byng Street Block Roofs 0 0 0 0 1,546 0 0 0 0 0 2,706 0 1,546 0 5,798

4‐38 Evens Byng Street Block Stairs & Balconies 0 0 0 0 904 0 0 0 0 0 10,730 0 0 0 11,634

4‐38 Evens Byng Street Block Windows 0 0 0 0 0 0 0 0 0 0 75,350 0 0 0 75,350

Sub Total 6,045 0 0 0 5,267 0 388 0 0 2,100 179,478 15,552 7,684 8,024 224,538

Costs by Tenure Total Block
OHG Rented 4,030 0 0 0 3,511 0 259 0 0 1,400 119,652 10,368 5,123 5,349 149,692 66.67% 12 416 12,474

Leasehold 2,015 0 0 0 1,756 0 129 0 0 700 59,826 5,184 2,561 2,675 74,846 33.33% 6 416 12,474

18

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

4‐38 Evens Byng Street Flatted Bathrooms 0 0 0 0 552 0 888 0 0 2,862 2,310 47,910 3,750 2,310 60,582

4‐38 Evens Byng Street Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4‐38 Evens Byng Street Flatted Electrical Installations 0 0 0 0 570 0 0 0 0 2,400 0 2,970 29,940 0 35,880

4‐38 Evens Byng Street Flatted External Doors 0 0 0 0 0 0 0 0 0 0 4,470 15,954 0 0 20,424

4‐38 Evens Byng Street Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 6,816 24,000 8,460 0 0 39,276

4‐38 Evens Byng Street Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4‐38 Evens Byng Street Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4‐38 Evens Byng Street Flatted Kitchens 0 0 552 0 0 0 888 552 0 23,580 22,338 552 1,440 25,020 74,922

OHG Rented Sub Total 0 0 552 0 1,122 0 1,776 552 0 35,658 53,118 75,846 35,130 27,330 231,084 100% 12 642 19,257

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

4‐38 Evens Byng Street Estate Assets Estates Sub Total 1,436 151 0 0 631 0 0 0 0 5,757 11,745 11,530 4,375 9,480 45,104

OHG Rented 957 100 0 0 421 0 0 0 0 3,838 7,830 7,687 2,917 6,320 30,070 66.67% 12 84 2,506

Leasehold 479 50 0 0 210 0 0 0 0 1,919 3,915 3,843 1,458 3,160 15,035 33.33% 6 84 2,506

18

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

4‐38 Evens Byng Street Estate Garages Estate Garages Sub Total 844 0 111 0 68 0 42 99 0 266 745 742 312 412 3,642

OHG Rented 563 0 74 0 45 0 28 66 0 178 497 495 208 275 2,428 66.67% 12 6.74 202.34

Leasehold 281 0 37 0 23 0 14 33 0 89 248 247 104 137 1,214 33.33% 6 6.74 202.34

18

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

4‐38 Evens Byng Street Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 11,378 0 0 0 11,378

OHG Rented 0 0 0 0 0 0 0 0 0 0 7,585 0 0 0 7,585 66.67% 12 21.07 632.11

Leasehold 0 0 0 0 0 0 0 0 0 0 3,793 0 0 0 3,793 33.33% 6 21.07 632.11

18

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 8,325 151 663 0 7,088 0 2,206 651 0 43,781 256,464 103,670 47,501 45,247 515,747

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 5,550 100 626 0 5,099 0 2,063 618 0 41,074 188,682 94,396 43,377 39,274 420,859 66.67% 12 1,169 35,072

Leasehold 2,775 50 37 0 1,989 0 143 33 0 2,708 67,782 9,275 4,124 5,972 94,888 33.33% 6 527 15,815

Block Total 8,325 151 663 0 7,088 0 2,206 651 0 43,781 256,464 103,670 47,501 45,247 515,747 18
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐35 Odds Cheval Street Block Boundaries 462 0 1,755 0 0 0 0 0 0 0 3,510 12,473 0 0 18,200

1‐35 Odds Cheval Street Block Building Services 0 0 0 0 3,106 0 0 0 0 10,456 81,717 0 10,906 2,656 108,841

1‐35 Odds Cheval Street Block Drainage ‐ Above Ground 119 0 0 0 0 0 0 0 0 2,832 0 0 0 712 3,663

1‐35 Odds Cheval Street Block Electrical Installations 0 0 0 0 0 0 0 0 0 976 0 0 0 976 1,952

1‐35 Odds Cheval Street Block External Buildings 0 0 0 0 0 0 0 0 0 0 590 0 0 0 590

1‐35 Odds Cheval Street Block External Doors 0 0 0 0 0 0 0 0 0 0 23,194 0 0 0 23,194

1‐35 Odds Cheval Street Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐35 Odds Cheval Street Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 2,600 0 2,600

1‐35 Odds Cheval Street Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 0 2,034 0 2,034

1‐35 Odds Cheval Street Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 6,470 6,470

1‐35 Odds Cheval Street Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 1,999 1,466 0 1,999 1,466 6,930

1‐35 Odds Cheval Street Block Roofs 0 0 0 0 3,092 0 0 0 0 0 3,584 0 3,092 0 9,768

1‐35 Odds Cheval Street Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 2,003 0 0 2,003 0 4,006

1‐35 Odds Cheval Street Block Windows 0 0 0 0 0 0 0 0 0 0 0 92,102 0 0 92,102

Sub Total 581 0 1,755 0 6,198 0 0 0 0 18,266 114,061 104,575 22,634 12,280 280,350

Costs by Tenure Total Block
OHG Rented 291 0 878 0 3,099 0 0 0 0 9,133 57,031 52,288 11,317 6,140 140,175 50.00% 9 519 15,575

Leasehold 291 0 878 0 3,099 0 0 0 0 9,133 57,031 52,288 11,317 6,140 140,175 50.00% 9 519 15,575

18

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐35 Odds Cheval Street Flatted Bathrooms 1,925 0 0 0 828 0 508 0 0 16,395 3,600 11,701 1,033 0 35,990

1‐35 Odds Cheval Street Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐35 Odds Cheval Street Flatted Electrical Installations 0 0 0 0 760 0 0 0 0 0 2,950 14,835 9,980 950 29,475

1‐35 Odds Cheval Street Flatted External Doors 0 0 0 0 0 0 0 0 0 0 9,089 3,725 5,364 0 18,178

1‐35 Odds Cheval Street Flatted Heating & Hot Water 0 0 5,895 0 4,716 0 0 0 0 0 14,620 12,867 0 0 38,098

1‐35 Odds Cheval Street Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐35 Odds Cheval Street Flatted Internal Structural Elements 3,200 0 0 0 0 0 0 0 0 0 0 0 0 0 3,200

1‐35 Odds Cheval Street Flatted Kitchens 0 0 0 0 21,678 0 760 0 0 16,680 845 828 21,610 17,525 79,926

OHG Rented Sub Total 5,125 0 5,895 0 27,982 0 1,268 0 0 33,075 31,104 43,956 37,987 18,475 204,867 100% 9 759 22,763

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐35 Odds Cheval Street Estate Assets Estates Sub Total 1,436 151 0 0 631 0 0 0 0 5,757 11,745 11,530 4,375 9,480 45,104

OHG Rented 718 75 0 0 315 0 0 0 0 2,878 5,872 5,765 2,188 4,740 22,552 50.00% 9 84 2,506

Leasehold 718 75 0 0 315 0 0 0 0 2,878 5,872 5,765 2,188 4,740 22,552 50.00% 9 84 2,506

18

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐35 Odds Cheval Street Estate Garages Estate Garages Sub Total 844 0 111 0 68 0 42 99 0 266 745 742 312 412 3,642

OHG Rented 422 0 55 0 34 0 21 49 0 133 373 371 156 206 1,821 50.00% 9 6.74 202.34

Leasehold 422 0 55 0 34 0 21 49 0 133 373 371 156 206 1,821 50.00% 9 6.74 202.34

18

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐35 Odds Cheval Street Cold Bridging Cold Bridging Sub Total 20,250 0 0 0 0 0 0 0 0 0 0 0 0 0 20,250

OHG Rented 10,125 0 0 0 0 0 0 0 0 0 0 0 0 0 10,125 50.00% 9 37.50 1,125.00

Leasehold 10,125 0 0 0 0 0 0 0 0 0 0 0 0 0 10,125 50.00% 9 37.50 1,125.00

18

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐35 Odds Cheval Street Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 19,505 0 0 19,505

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 9,753 0 0 9,753 50.00% 9 36.12 1,083.61

Leasehold 0 0 0 0 0 0 0 0 0 0 0 9,753 0 0 9,753 50.00% 9 36.12 1,083.61

18

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 28,236 151 7,761 0 34,879 0 1,310 99 0 57,364 157,655 180,308 65,308 40,648 573,719

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 16,680 75 6,828 0 31,431 0 1,289 49 0 45,220 94,380 112,132 51,647 29,561 389,293 50.00% 9 1,442 43,254.75

Leasehold 11,555 75 933 0 3,449 0 21 49 0 12,145 63,276 68,176 13,660 11,086 184,426 50.00% 9 683 20,491.75

Block Total 28,236 151 7,761 0 34,879 0 1,310 99 0 57,364 157,655 180,308 65,308 40,648 573,719 18
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Clara Grant House Block Boundaries 0 0 0 0 0 0 0 0 0 924 0 0 0 0 924

1‐12 Incl Clara Grant House Block Building Services 0 0 0 0 1,553 0 0 0 0 0 54,950 0 1,553 3,900 61,956

1‐12 Incl Clara Grant House Block Drainage ‐ Above Ground 485 0 0 0 0 0 0 0 0 0 1,413 0 485 0 2,383

1‐12 Incl Clara Grant House Block Electrical Installations 0 0 0 0 0 0 0 0 0 976 0 0 0 976 1,952

1‐12 Incl Clara Grant House Block External Buildings 453 2,360 0 0 388 0 0 0 0 0 0 0 0 2,360 5,561

1‐12 Incl Clara Grant House Block External Doors 0 0 0 0 0 0 0 0 0 0 0 18,829 0 0 18,829

1‐12 Incl Clara Grant House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Clara Grant House Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Clara Grant House Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 3,901 0 0 3,901

1‐12 Incl Clara Grant House Block Internal Doors 0 0 0 6,456 0 0 0 0 0 0 0 0 0 0 6,456

1‐12 Incl Clara Grant House Block Internal Structural Elements 0 0 0 0 3,032 0 0 0 0 1,066 0 3,032 1,066 0 8,196

1‐12 Incl Clara Grant House Block Roofs 0 0 0 0 0 0 0 0 0 0 5,372 0 0 0 5,372

1‐12 Incl Clara Grant House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 1,934 0 0 0 1,934 3,868

1‐12 Incl Clara Grant House Block Windows 0 0 0 0 0 0 0 0 0 0 81,845 0 0 0 81,845

Sub Total 938 2,360 0 6,456 4,973 0 0 0 0 4,900 143,580 25,762 3,104 9,170 201,243

Costs by Tenure Total Block
OHG Rented 547 1,377 0 3,766 2,901 0 0 0 0 2,858 83,755 15,028 1,811 5,349 117,392 58.33% 7 559 16,770

Leasehold 391 983 0 2,690 2,072 0 0 0 0 2,042 59,825 10,734 1,293 3,821 83,851 41.67% 5 559 16,770

12

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Clara Grant House Flatted Bathrooms 0 0 0 0 889 0 0 0 980 0 15,659 889 0 980 19,397

1‐12 Incl Clara Grant House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Clara Grant House Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 3,465 0 17,465 665 0 21,595

1‐12 Incl Clara Grant House Flatted External Doors 0 0 0 0 0 0 0 0 0 9,058 0 9,387 0 0 18,445

1‐12 Incl Clara Grant House Flatted Heating & Hot Water 0 0 0 0 14,000 0 0 0 0 7,266 0 0 14,000 0 35,266

1‐12 Incl Clara Grant House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Clara Grant House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Clara Grant House Flatted Kitchens 0 0 0 30,891 644 0 1,624 0 0 0 0 644 32,515 0 66,318

OHG Rented Sub Total 0 0 0 30,891 15,533 0 1,624 0 980 19,789 15,659 28,385 47,180 980 161,021 100% 7 767 23,003

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Clara Grant House Estate Assets Estates Sub Total 957 100 0 0 421 0 0 0 0 3,838 7,830 7,687 2,917 6,320 30,070

OHG Rented 558 59 0 0 245 0 0 0 0 2,239 4,567 4,484 1,701 3,687 17,541 58.33% 7 84 2,506

Leasehold 399 42 0 0 175 0 0 0 0 1,599 3,262 3,203 1,215 2,633 12,529 41.67% 5 84 2,506

12

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Clara Grant House Estate Garages Estate Garages Sub Total 563 0 74 0 45 0 28 66 0 178 497 495 208 275 2,428

OHG Rented 328 0 43 0 26 0 16 38 0 104 290 289 121 160 1,416 58.33% 7 6.74 202.34

Leasehold 234 0 31 0 19 0 12 27 0 74 207 206 87 115 1,012 41.67% 5 6.74 202.34

12

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Clara Grant House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 12,539 0 0 0 0 12,539

OHG Rented 0 0 0 0 0 0 0 0 0 7,314 0 0 0 0 7,314 58.33% 7 34.83 1,044.92

Leasehold 0 0 0 0 0 0 0 0 0 5,225 0 0 0 0 5,225 41.67% 5 34.83 1,044.92

12

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 2,458 2,460 74 37,347 20,972 0 1,652 66 980 41,244 167,566 62,329 53,409 16,745 407,301

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 1,434 1,435 43 34,657 18,706 0 1,640 38 980 32,304 104,271 48,185 50,813 10,176 304,684 58.33% 7 1,451 43,526

Leasehold 1,024 1,025 31 2,690 2,266 0 12 27 0 8,939 63,295 14,143 2,595 6,569 102,617 41.67% 5 684 20,523

Block Total 2,458 2,460 74 37,347 20,972 0 1,652 66 980 41,244 167,566 62,329 53,409 16,745 407,301 12
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Cressal House Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Cressal House Block Building Services 0 0 0 0 5,453 0 0 0 0 0 0 54,108 1,553 0 61,114

1‐12 Incl Cressal House Block Drainage ‐ Above Ground 0 0 0 0 162 0 0 0 0 0 1,192 0 453 0 1,807

1‐12 Incl Cressal House Block Electrical Installations 0 0 0 0 976 0 0 0 0 0 0 0 976 0 1,952

1‐12 Incl Cressal House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 439 0 0 439

1‐12 Incl Cressal House Block External Doors 0 0 0 0 0 0 0 0 0 0 10,018 0 4,022 0 14,040

1‐12 Incl Cressal House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Cressal House Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Cressal House Block Hard Surfacings 0 0 0 0 208 0 0 0 0 0 3,985 0 0 0 4,193

1‐12 Incl Cressal House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Cressal House Block Internal Structural Elements 0 0 0 0 533 0 0 0 0 0 0 2,132 0 0 2,665

1‐12 Incl Cressal House Block Roofs 0 0 0 0 0 0 0 0 0 0 3,998 0 2,491 0 6,489

1‐12 Incl Cressal House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Cressal House Block Windows 0 0 0 0 0 0 0 0 0 0 48,824 0 0 0 48,824

Sub Total 0 0 0 0 7,332 0 0 0 0 0 68,017 56,679 9,495 0 141,523

Costs by Tenure Total Block
OHG Rented 0 0 0 0 5,499 0 0 0 0 0 51,013 42,509 7,121 0 106,142 75.00% 9 393 11,794

Leasehold 0 0 0 0 1,833 0 0 0 0 0 17,004 14,170 2,374 0 35,381 25.00% 3 393 11,794

12

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Cressal House Flatted Bathrooms 0 0 368 0 460 0 1,521 0 0 560 1,925 25,646 1,521 2,853 34,854

1‐12 Incl Cressal House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Cressal House Flatted Electrical Installations 0 0 0 0 380 0 0 0 0 950 2,000 24,435 950 0 28,715

1‐12 Incl Cressal House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 0 6,705 2,980 9,685

1‐12 Incl Cressal House Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 17,800 13,895 0 0 10,000 41,695

1‐12 Incl Cressal House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Cressal House Flatted Internal Structural Elements 313 0 0 0 0 0 0 0 0 0 0 0 0 0 313

1‐12 Incl Cressal House Flatted Kitchens 0 0 0 0 828 0 676 0 0 15,720 740 20,478 676 16,460 55,578

OHG Rented Sub Total 313 0 368 0 1,668 0 2,197 0 0 35,030 18,560 70,559 9,852 32,293 170,840 100% 9 633 18,982

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Cressal House Estate Assets Estates Sub Total 957 100 0 0 421 0 0 0 0 3,838 7,830 7,687 2,917 6,320 30,070

OHG Rented 718 75 0 0 315 0 0 0 0 2,878 5,872 5,765 2,188 4,740 22,552 75.00% 9 84 2,506

Leasehold 239 25 0 0 105 0 0 0 0 959 1,957 1,922 729 1,580 7,517 25.00% 3 84 2,506

12

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Cressal House Estate Garages Estate Garages Sub Total 563 0 74 0 45 0 28 66 0 178 497 495 208 275 2,428

OHG Rented 422 0 55 0 34 0 21 49 0 133 373 371 156 206 1,821 75.00% 9 6.74 202.34

Leasehold 141 0 18 0 11 0 7 16 0 44 124 124 52 69 607 25.00% 3 6.74 202.34

12

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Cressal House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 11,610 0 0 0 11,610

OHG Rented 0 0 0 0 0 0 0 0 0 0 8,708 0 0 0 8,708 75.00% 9 32.25 967.50

Leasehold 0 0 0 0 0 0 0 0 0 0 2,903 0 0 0 2,903 25.00% 3 32.25 967.50

12

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 1,833 100 442 0 9,466 0 2,225 66 0 39,046 106,514 135,420 22,472 38,888 356,471

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 1,453 75 423 0 7,517 0 2,218 49 0 38,042 84,525 119,204 19,317 37,239 310,063 75.00% 9 1,148 34,451

Leasehold 380 25 18 0 1,950 0 7 16 0 1,004 21,988 16,215 3,155 1,649 46,408 25.00% 3 516 15,469

Block Total 1,833 100 442 0 9,466 0 2,225 66 0 39,046 106,514 135,420 22,472 38,888 356,471 12
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐6 Incl Forecastle Court Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Forecastle Court Block Building Services 0 0 0 0 776 0 0 3,278 0 0 13,296 0 4,182 1,328 22,860

1‐6 Incl Forecastle Court Block Drainage ‐ Above Ground 0 0 0 285 0 0 0 0 0 0 662 0 285 0 1,232

1‐6 Incl Forecastle Court Block Electrical Installations 0 0 0 0 122 0 0 0 0 0 0 0 122 0 244

1‐6 Incl Forecastle Court Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Forecastle Court Block External Doors 0 0 0 0 0 0 0 0 0 0 5,176 0 0 0 5,176

1‐6 Incl Forecastle Court Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Forecastle Court Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Forecastle Court Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 913 0 0 0 913

1‐6 Incl Forecastle Court Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 1,941 0 1,941

1‐6 Incl Forecastle Court Block Internal Structural Elements 0 0 0 0 533 0 0 933 0 0 4,236 533 933 0 7,168

1‐6 Incl Forecastle Court Block Roofs 0 0 0 0 0 0 0 0 0 0 1,213 0 225 0 1,438

1‐6 Incl Forecastle Court Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Forecastle Court Block Windows 0 0 0 0 0 0 0 14,447 0 0 0 0 0 0 14,447

Sub Total 0 0 0 285 1,431 0 0 18,658 0 0 25,496 533 7,688 1,328 55,419

Costs by Tenure Total Block
OHG Rented 0 0 0 285 1,431 0 0 18,658 0 0 25,496 533 7,688 1,328 55,419 100.00% 6 308 9,237

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

6

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐6 Incl Forecastle Court Flatted Bathrooms 552 0 0 0 0 0 0 1,344 0 0 13,974 0 504 1,392 17,766

1‐6 Incl Forecastle Court Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Forecastle Court Flatted Electrical Installations 0 0 570 0 0 0 0 0 0 0 2,400 15,540 0 0 18,510

1‐6 Incl Forecastle Court Flatted External Doors 0 0 0 0 0 0 0 0 0 0 4,470 0 4,470 0 8,940

1‐6 Incl Forecastle Court Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 7,074 2,256 0 7,074 0 16,404

1‐6 Incl Forecastle Court Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Forecastle Court Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Forecastle Court Flatted Kitchens 0 0 25,146 0 0 0 0 0 0 0 0 1,566 23,580 552 50,844

OHG Rented Sub Total 552 0 25,716 0 0 0 0 1,344 0 7,074 23,100 17,106 35,628 1,944 112,464 100% 6 625 18,744

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐6 Incl Forecastle Court Estate Assets Estates Sub Total 479 50 0 0 210 0 0 0 0 1,919 3,915 3,843 1,458 3,160 15,035

OHG Rented 479 50 0 0 210 0 0 0 0 1,919 3,915 3,843 1,458 3,160 15,035 100.00% 6 84 2,506

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

6

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐6 Incl Forecastle Court Estate Garages Estate Garages Sub Total 281 0 37 0 23 0 14 33 0 89 248 247 104 137 1,214

OHG Rented 281 0 37 0 23 0 14 33 0 89 248 247 104 137 1,214 100.00% 6 6.74 202.34

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0.00 0.00

6

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐6 Incl Forecastle Court Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 5,108 0 0 0 0 0 0 5,108

OHG Rented 0 0 0 0 0 0 0 5,108 0 0 0 0 0 0 5,108 100.00% 6 28.38 851.33

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 #DIV/0! #DIV/0!

6

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 1,312 50 25,753 285 1,664 0 14 25,143 0 9,082 52,759 21,730 44,878 6,570 189,240

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 1,312 50 25,753 285 1,664 0 14 25,143 0 9,082 52,759 21,730 44,878 6,570 189,240 100.00% 6 1,051 31,540

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

Block Total 1,312 50 25,753 285 1,664 0 14 25,143 0 9,082 52,759 21,730 44,878 6,570 189,240 6
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Gilbertson House Block Boundaries 0 0 0 0 0 0 0 0 0 924 0 0 0 0 924

1‐12 Incl Gilbertson House Block Building Services 0 0 0 0 1,553 0 0 0 0 0 54,950 0 1,553 3,900 61,956

1‐12 Incl Gilbertson House Block Drainage ‐ Above Ground 485 0 0 0 0 0 0 0 0 0 1,413 0 485 0 2,383

1‐12 Incl Gilbertson House Block Electrical Installations 0 0 0 0 0 0 0 0 0 976 0 0 0 976 1,952

1‐12 Incl Gilbertson House Block External Buildings 362 3,540 0 0 311 0 0 0 0 0 0 0 3,540 0 7,753

1‐12 Incl Gilbertson House Block External Doors 0 0 0 0 0 0 0 0 0 0 3,718 14,234 0 0 17,952

1‐12 Incl Gilbertson House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Gilbertson House Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Gilbertson House Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Gilbertson House Block Internal Doors 0 0 0 4,304 0 0 0 0 0 0 1,294 0 0 0 5,598

1‐12 Incl Gilbertson House Block Internal Structural Elements 0 0 0 0 3,032 0 0 0 0 1,066 0 3,032 1,066 0 8,196

1‐12 Incl Gilbertson House Block Roofs 0 0 0 0 0 0 0 0 0 0 5,372 0 0 0 5,372

1‐12 Incl Gilbertson House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 1,934 0 0 0 1,934 3,868

1‐12 Incl Gilbertson House Block Windows 0 0 0 0 0 0 0 0 0 0 81,845 0 0 0 81,845

Sub Total 847 3,540 0 4,304 4,896 0 0 0 0 4,900 148,592 17,266 6,644 6,810 197,799

Costs by Tenure Total Block
OHG Rented 424 1,770 0 2,152 2,448 0 0 0 0 2,450 74,296 8,633 3,322 3,405 98,900 50.00% 6 549 16,483

Leasehold 424 1,770 0 2,152 2,448 0 0 0 0 2,450 74,296 8,633 3,322 3,405 98,900 50.00% 6 549 16,483

12

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Gilbertson House Flatted Bathrooms 0 0 0 0 2,280 0 0 0 0 0 13,422 1,440 840 0 17,982

1‐12 Incl Gilbertson House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Gilbertson House Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 1,140 0 17,370 1,140 0 19,650

1‐12 Incl Gilbertson House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 11,484 0 0 0 11,484

1‐12 Incl Gilbertson House Flatted Heating & Hot Water 0 0 0 0 0 9,894 0 0 0 6,600 0 0 7,074 0 23,568

1‐12 Incl Gilbertson House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Gilbertson House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Gilbertson House Flatted Kitchens 0 0 0 0 552 0 0 0 0 0 1,140 25,572 0 1,140 28,404

OHG Rented Sub Total 0 0 0 0 2,832 9,894 0 0 0 7,740 26,046 44,382 9,054 1,140 101,088 100% 6 562 16,848

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Gilbertson House Estate Assets Estates Sub Total 957 100 0 0 421 0 0 0 0 3,838 7,830 7,687 2,917 6,320 30,070

OHG Rented 479 50 0 0 210 0 0 0 0 1,919 3,915 3,843 1,458 3,160 15,035 50.00% 6 84 2,506

Leasehold 479 50 0 0 210 0 0 0 0 1,919 3,915 3,843 1,458 3,160 15,035 50.00% 6 84 2,506

12

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Gilbertson House Estate Garages Estate Garages Sub Total 563 0 74 0 45 0 28 66 0 178 497 495 208 275 2,428

OHG Rented 281 0 37 0 23 0 14 33 0 89 248 247 104 137 1,214 50.00% 6 6.74 202.34

Leasehold 281 0 37 0 23 0 14 33 0 89 248 247 104 137 1,214 50.00% 6 6.74 202.34

12

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Gilbertson House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 12,074 0 0 12,074 24,148

OHG Rented 0 0 0 0 0 0 0 0 0 0 6,037 0 0 6,037 12,074 50.00% 6 67.08 2,012.33

Leasehold 0 0 0 0 0 0 0 0 0 0 6,037 0 0 6,037 12,074 50.00% 6 67.08 2,012.33

12

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 2,367 3,640 74 4,304 8,194 9,894 28 66 0 16,656 195,039 69,830 18,823 26,619 355,533

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 1,183 1,820 37 2,152 5,513 9,894 14 33 0 12,198 110,542 57,106 13,938 13,880 228,310 50.00% 6 1,268 38,052

Leasehold 1,183 1,820 37 2,152 2,681 0 14 33 0 4,458 84,496 12,724 4,884 12,740 127,222 50.00% 6 707 21,204

Block Total 2,367 3,640 74 4,304 8,194 9,894 28 66 0 16,656 195,039 69,830 18,823 26,619 355,533 12
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

2‐20 Even Havannah Street Block Boundaries 1,710 0 0 0 0 0 0 0 0 0 2,526 560 1,925 0 6,721

2‐20 Even Havannah Street Block Building Services 0 0 0 0 0 0 0 0 0 4,544 0 39,888 3,250 1,294 48,976

2‐20 Even Havannah Street Block Drainage ‐ Above Ground 388 0 0 0 552 0 0 0 0 0 0 0 388 0 1,328

2‐20 Even Havannah Street Block Electrical Installations 0 0 0 0 1,464 0 0 0 0 1,422 0 0 1,464 0 4,350

2‐20 Even Havannah Street Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2‐20 Even Havannah Street Block External Doors 0 0 0 0 0 0 0 0 0 7,117 0 0 0 1,941 9,058

2‐20 Even Havannah Street Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2‐20 Even Havannah Street Block External Walls 0 0 0 0 0 0 0 0 0 0 1,300 0 0 0 1,300

2‐20 Even Havannah Street Block Hard Surfacings 747 0 0 0 0 0 0 0 0 0 0 0 0 1,038 1,785

2‐20 Even Havannah Street Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2‐20 Even Havannah Street Block Internal Structural Elements 0 0 0 0 1,067 0 0 0 0 0 0 4,456 0 0 5,523

2‐20 Even Havannah Street Block Roofs 0 0 0 0 0 0 0 0 0 0 0 2,481 0 0 2,481

2‐20 Even Havannah Street Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 2,418 0 14,209 0 16,627

2‐20 Even Havannah Street Block Windows 0 0 0 0 0 0 0 0 0 0 27,861 0 0 2,205 30,066

Sub Total 2,845 0 0 0 3,083 0 0 0 0 13,083 34,105 47,385 21,236 6,478 128,215

Costs by Tenure Total Block
OHG Rented 2,845 0 0 0 3,083 0 0 0 0 13,083 34,105 47,385 21,236 6,478 128,215 100.00% 10 427 12,822

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

10

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

2‐20 Even Havannah Street Flatted Bathrooms 0 0 0 0 2,740 0 0 420 0 0 22,370 1,340 1,820 0 28,690

2‐20 Even Havannah Street Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2‐20 Even Havannah Street Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 950 4,000 24,950 950 0 30,850

2‐20 Even Havannah Street Flatted External Doors 0 0 0 0 0 0 0 0 0 0 20,390 0 0 0 20,390

2‐20 Even Havannah Street Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 26,365 6,365 0 0 20,000 52,730

2‐20 Even Havannah Street Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2‐20 Even Havannah Street Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2‐20 Even Havannah Street Flatted Kitchens 0 0 0 460 20,745 19,650 0 635 0 0 0 1,555 20,285 20,110 83,440

OHG Rented Sub Total 0 0 0 460 23,485 19,650 0 1,055 0 27,315 53,125 27,845 23,055 40,110 216,100 100% 10 720 21,610

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

2‐20 Even Havannah Street Estate Assets Estates Sub Total 798 84 0 0 350 0 0 0 0 3,198 6,525 6,406 2,431 5,267 25,058

OHG Rented 798 84 0 0 350 0 0 0 0 3,198 6,525 6,406 2,431 5,267 25,058 100.00% 10 84 2,506

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

10

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

2‐20 Even Havannah Street Estate Garages Estate Garages Sub Total 469 0 62 0 38 0 23 55 0 148 414 412 173 229 2,023

OHG Rented 469 0 62 0 38 0 23 55 0 148 414 412 173 229 2,023 100.00% 10 6.74 202.34

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0.00 0.00

10

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

2‐20 Even Havannah Street Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 6,347 0 0 0 6,347

OHG Rented 0 0 0 0 0 0 0 0 0 0 6,347 0 0 0 6,347 100.00% 10 21.16 634.70

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0.00 0.00

10

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 4,112 84 62 460 26,956 19,650 23 1,110 0 43,744 100,516 82,048 46,895 52,084 377,743

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 4,112 84 62 460 26,956 19,650 23 1,110 0 43,744 100,516 82,048 46,895 52,084 377,743 100.00% 10 1,259 37,774

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

Block Total 4,112 84 62 460 26,956 19,650 23 1,110 0 43,744 100,516 82,048 46,895 52,084 377,743 10
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Hibbert House Block Boundaries 739 0 0 0 0 0 0 0 0 630 0 5,636 0 630 7,635

1‐8 Incl Hibbert House Block Building Services 0 0 17,728 0 7,197 0 0 0 0 1,710 0 2,600 2,656 1,710 33,601

1‐8 Incl Hibbert House Block Drainage ‐ Above Ground 0 0 0 0 5,094 0 0 0 0 1,596 0 0 349 0 7,039

1‐8 Incl Hibbert House Block Electrical Installations 0 0 0 0 732 0 0 0 0 0 0 0 732 0 1,464

1‐8 Incl Hibbert House Block External Buildings 0 453 0 0 0 0 0 0 0 1,064 590 0 0 1,864 3,971

1‐8 Incl Hibbert House Block External Doors 0 0 0 0 0 0 0 0 0 2,681 4,122 0 0 0 6,803

1‐8 Incl Hibbert House Block External Wall Finish 0 0 0 0 0 0 0 0 0 8,146 0 0 0 0 8,146

1‐8 Incl Hibbert House Block External Walls 0 0 0 0 0 0 0 0 0 210 0 0 0 0 210

1‐8 Incl Hibbert House Block Hard Surfacings 254 0 0 0 0 1,863 0 6,226 0 3,736 0 4,235 0 0 16,314

1‐8 Incl Hibbert House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 538 0 0 538

1‐8 Incl Hibbert House Block Internal Structural Elements 0 0 0 0 1,466 0 0 0 0 0 0 4,855 0 0 6,321

1‐8 Incl Hibbert House Block Roofs 0 0 0 0 0 0 0 0 0 2,978 0 10,795 0 11,620 25,393

1‐8 Incl Hibbert House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 0 4,200 0 0 4,200

1‐8 Incl Hibbert House Block Windows 0 0 0 0 0 0 0 0 0 57,990 0 0 0 0 57,990

Sub Total 993 453 17,728 0 14,489 1,863 0 6,226 0 80,741 4,712 32,859 3,737 15,824 179,625

Costs by Tenure Total Block
OHG Rented 745 340 13,296 0 10,867 1,397 0 4,670 0 60,556 3,534 24,644 2,803 11,868 134,719 75.00% 6 748 22,453

Leasehold 248 113 4,432 0 3,622 466 0 1,557 0 20,185 1,178 8,215 934 3,956 44,906 25.00% 2 748 22,453

8

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Hibbert House Flatted Bathrooms 1,392 0 0 0 0 0 0 504 0 0 552 0 14,766 552 17,766

1‐8 Incl Hibbert House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Hibbert House Flatted Electrical Installations 0 0 0 0 570 14,970 0 0 0 0 0 2,970 0 0 18,510

1‐8 Incl Hibbert House Flatted External Doors 0 0 0 0 0 0 0 0 0 8,046 0 0 0 0 8,046

1‐8 Incl Hibbert House Flatted Heating & Hot Water 9,894 0 0 0 0 0 0 0 0 6,600 0 7,074 0 0 23,568

1‐8 Incl Hibbert House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 4,050 4,050

1‐8 Incl Hibbert House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Hibbert House Flatted Kitchens 0 0 0 0 0 552 26,478 0 0 630 0 552 630 26,478 55,320

OHG Rented Sub Total 11,286 0 0 0 570 15,522 26,478 504 0 15,276 552 10,596 15,396 31,080 127,260 100% 6 707 21,210

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Hibbert House Estate Assets Estates Sub Total 638 67 0 0 280 0 0 0 0 2,559 5,220 5,124 1,945 4,213 20,046

OHG Rented 479 50 0 0 210 0 0 0 0 1,919 3,915 3,843 1,458 3,160 15,035 75.00% 6 84 2,506

Leasehold 160 17 0 0 70 0 0 0 0 640 1,305 1,281 486 1,053 5,012 25.00% 2 84 2,506

8

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Hibbert House Estate Garages Estate Garages Sub Total 375 0 49 0 30 0 19 44 0 118 331 330 139 183 1,619

OHG Rented 281 0 37 0 23 0 14 33 0 89 248 247 104 137 1,214 75.00% 6 6.74 202.34

Leasehold 94 0 12 0 8 0 5 11 0 30 83 82 35 46 405 25.00% 2 6.74 202.34

8

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Hibbert House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 0 0 12,694 12,694

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 0 0 9,521 9,521 75.00% 6 52.89 1,586.75

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 3,174 3,174 25.00% 2 52.89 1,586.75

8

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 13,292 520 17,777 0 15,370 17,385 26,497 6,774 0 98,694 10,815 48,909 21,216 63,995 341,244

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 12,791 390 13,333 0 11,670 16,919 26,492 5,206 0 77,840 8,249 39,331 19,761 55,766 287,748 75.00% 6 1,599 47,958

Leasehold 502 130 4,444 0 3,700 466 5 1,567 0 20,855 2,566 9,578 1,455 8,229 53,496 25.00% 2 892 26,748

Block Total 13,292 520 17,777 0 15,370 17,385 26,497 6,774 0 98,694 10,815 48,909 21,216 63,995 341,244 8
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

2‐52 Evens Janet Street Block Boundaries 0 0 7,022 2,925 0 0 0 0 0 739 0 0 7,175 0 17,861

2‐52 Evens Janet Street Block Building Services 0 0 0 0 70,814 0 0 0 0 8,900 1,328 0 11,814 450 93,306

2‐52 Evens Janet Street Block Drainage ‐ Above Ground 0 0 0 0 3,559 0 0 0 0 3,875 0 0 0 2,484 9,918

2‐52 Evens Janet Street Block Electrical Installations 0 0 0 0 0 0 0 0 0 8,540 0 2,400 0 8,540 19,480

2‐52 Evens Janet Street Block External Buildings 244 0 0 0 0 0 0 0 0 3,504 0 2,237 0 3,245 9,230

2‐52 Evens Janet Street Block External Doors 0 0 0 0 0 0 0 0 0 15,029 2,681 0 0 2,662 20,372

2‐52 Evens Janet Street Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 0 0 1,293 1,293

2‐52 Evens Janet Street Block External Walls 0 0 0 0 0 0 0 0 0 5,200 0 0 0 11,183 16,383

2‐52 Evens Janet Street Block Hard Surfacings 8,562 0 0 0 6,776 0 0 0 0 0 34,321 0 0 0 49,659

2‐52 Evens Janet Street Block Internal Doors 0 0 0 0 0 0 0 1,346 0 0 0 0 0 0 1,346

2‐52 Evens Janet Street Block Internal Structural Elements 0 0 800 0 0 0 0 0 0 0 1,733 8,424 0 2,765 13,722

2‐52 Evens Janet Street Block Roofs 0 0 0 0 0 0 0 0 0 13,233 466 55,591 0 18,624 87,914

2‐52 Evens Janet Street Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 2,155 298 17,918 2,155 0 22,526

2‐52 Evens Janet Street Block Windows 0 0 0 0 0 0 0 0 0 104,401 0 0 0 0 104,401

Sub Total 8,806 0 7,822 2,925 81,149 0 0 1,346 0 165,576 40,827 86,570 21,144 51,246 467,411

Costs by Tenure Total Block
OHG Rented 8,129 0 7,220 2,700 74,907 0 0 1,242 0 152,839 37,686 79,911 19,518 47,304 431,456 92.31% 24 599 17,977

Leasehold 677 0 602 225 6,242 0 0 104 0 12,737 3,141 6,659 1,626 3,942 35,955 7.69% 2 599 17,977

26

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

2‐52 Evens Janet Street Flatted Bathrooms 0 0 0 0 0 420 368 1,644 420 560 7,012 22,012 21,116 31,668 85,220

2‐52 Evens Janet Street Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2‐52 Evens Janet Street Flatted Electrical Installations 0 0 19,960 0 40,680 380 0 0 0 1,600 1,300 3,960 5,340 1,140 74,360

2‐52 Evens Janet Street Flatted External Doors 0 0 0 0 0 0 0 0 0 21,456 25,608 0 0 0 47,064

2‐52 Evens Janet Street Flatted Heating & Hot Water 0 0 0 0 0 0 4,716 18,864 0 31,116 0 3,760 31,680 0 90,136

2‐52 Evens Janet Street Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2‐52 Evens Janet Street Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2‐52 Evens Janet Street Flatted Kitchens 0 0 0 0 0 368 0 16,824 0 32,788 48,784 368 3,188 48,508 150,828

OHG Rented Sub Total 0 0 19,960 0 40,680 1,168 5,084 37,332 420 87,520 82,704 30,100 61,324 81,316 447,608 100% 24 622 18,650

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

2‐52 Evens Janet Street Estate Assets Estates Sub Total 2,074 217 0 0 911 0 0 0 0 8,316 16,965 16,655 6,320 13,694 65,151

OHG Rented 1,914 201 0 0 841 0 0 0 0 7,676 15,660 15,373 5,834 12,640 60,139 92.31% 24 84 2,506

Leasehold 160 17 0 0 70 0 0 0 0 640 1,305 1,281 486 1,053 5,012 7.69% 2 84 2,506

26

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

2‐52 Evens Janet Street Estate Garages Estate Garages Sub Total 1,219 0 160 0 98 0 61 142 0 385 1,077 1,072 450 596 5,261

OHG Rented 1,126 0 148 0 91 0 56 131 0 355 994 990 416 550 4,856 92.31% 24 6.74 202.34

Leasehold 94 0 12 0 8 0 5 11 0 30 83 82 35 46 405 7.69% 2 6.74 202.34

26

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

2‐52 Evens Janet Street Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 14,087 0 14,087 0 0 28,174

OHG Rented 0 0 0 0 0 0 0 0 0 13,003 0 13,003 0 0 26,007 92.31% 24 36.12 1,083.62

Leasehold 0 0 0 0 0 0 0 0 0 1,084 0 1,084 0 0 2,167 7.69% 2 36.12 1,083.62

26

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 12,099 217 27,942 2,925 122,839 1,168 5,145 38,820 420 275,883 141,573 148,484 89,238 146,851 1,013,605

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 11,168 201 27,328 2,700 116,519 1,168 5,140 38,706 420 261,394 137,044 139,377 87,091 141,810 970,066 92.31% 24 1,347 40,419

Leasehold 931 17 614 225 6,320 0 5 114 0 14,489 4,528 9,106 2,147 5,041 43,538 7.69% 2 726 21,769

Block Total 12,099 217 27,942 2,925 122,839 1,168 5,145 38,820 420 275,883 141,573 148,484 89,238 146,851 1,013,605 26
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐40 Incl Kedge House Block Boundaries 3,312 0 0 0 0 0 0 0 0 1,062 0 924 0 0 5,298

1‐40 Incl Kedge House Block Building Services 0 0 0 0 3,240 0 0 0 0 5,176 0 0 3,240 5,176 16,832

1‐40 Incl Kedge House Block Drainage ‐ Above Ground 32 0 0 0 0 0 0 0 0 525 0 0 0 194 751

1‐40 Incl Kedge House Block Electrical Installations 0 0 0 0 7,796 0 0 0 0 0 0 16,400 2,196 0 26,392

1‐40 Incl Kedge House Block External Buildings 324 0 0 0 906 0 0 0 0 8,349 0 1,828 0 10,973 22,380

1‐40 Incl Kedge House Block External Doors 887 0 0 0 8,244 0 0 0 0 6,703 3,549 0 0 0 19,383

1‐40 Incl Kedge House Block External Wall Finish 0 0 0 0 323 0 0 0 0 0 0 0 0 862 1,185

1‐40 Incl Kedge House Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐40 Incl Kedge House Block Hard Surfacings 677 0 0 0 2,167 0 0 0 0 0 0 8,605 0 0 11,449

1‐40 Incl Kedge House Block Internal Doors 0 0 2,019 0 0 0 0 0 0 0 5,380 20,190 0 0 27,589

1‐40 Incl Kedge House Block Internal Structural Elements 1,250 0 0 0 5,998 0 0 0 0 5,365 5,189 7,798 5,365 1,800 32,765

1‐40 Incl Kedge House Block Roofs 1,933 14,550 0 0 466 0 0 0 0 47,209 0 18,018 0 0 82,176

1‐40 Incl Kedge House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 3,750 0 0 0 0 3,750

1‐40 Incl Kedge House Block Windows 0 0 0 0 288,245 0 0 0 0 55,125 0 0 0 0 343,370

Sub Total 8,415 14,550 2,019 0 317,385 0 0 0 0 133,264 14,118 73,763 10,801 19,005 593,320

Costs by Tenure Total Block
OHG Rented 7,363 12,731 1,767 0 277,712 0 0 0 0 116,606 12,353 64,543 9,451 16,629 519,155 87.50% 35 494 14,833

Leasehold 1,052 1,819 252 0 39,673 0 0 0 0 16,658 1,765 9,220 1,350 2,376 74,165 12.50% 5 494 14,833

40

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐40 Incl Kedge House Flatted Bathrooms 1,970 700 0 0 0 0 1,645 0 0 840 2,520 22,370 60,380 2,450 92,875

1‐40 Incl Kedge House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐40 Incl Kedge House Flatted Electrical Installations 0 0 12,475 24,950 49,900 0 0 0 0 0 0 0 0 0 87,325

1‐40 Incl Kedge House Flatted External Doors 0 0 0 0 0 0 0 0 0 46,935 0 0 0 0 46,935

1‐40 Incl Kedge House Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐40 Incl Kedge House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 31,050 31,050

1‐40 Incl Kedge House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐40 Incl Kedge House Flatted Kitchens 0 21,800 0 0 0 22,230 420 43,040 0 22,215 42,160 1,380 25,385 85,175 263,805

OHG Rented Sub Total 1,970 22,500 12,475 24,950 49,900 22,230 2,065 43,040 0 69,990 44,680 23,750 85,765 118,675 521,990 100% 35 497 14,914

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐40 Incl Kedge House Estate Assets Estates Sub Total 3,190 334 0 0 1,402 0 0 0 0 12,793 26,100 25,622 9,723 21,067 100,232

OHG Rented 2,792 293 0 0 1,227 0 0 0 0 11,194 22,837 22,420 8,507 18,434 87,703 87.50% 35 84 2,506

Leasehold 399 42 0 0 175 0 0 0 0 1,599 3,262 3,203 1,215 2,633 12,529 12.50% 5 84 2,506

40

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐40 Incl Kedge House Estate Garages Estate Garages Sub Total 1,876 0 246 0 151 0 94 219 0 592 1,657 1,649 693 917 8,094

OHG Rented 1,641 0 216 0 132 0 82 192 0 518 1,450 1,443 606 802 7,082 87.50% 35 6.74 202.34

Leasehold 234 0 31 0 19 0 12 27 0 74 207 206 87 115 1,012 12.50% 5 6.74 202.34

40

Specialist ‐ Structural Engineer
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐40 Incl Kedge House Blocks External Walls (Frame/Panels/Floors) 45,000 28,125 0 0 41,250 0 0 0 0 56,250 56,250 56,250 56,250 56,250 395,625

OHG Rented 39,375 24,609 0 0 36,094 0 0 0 0 49,219 49,219 49,219 49,219 49,219 346,172 87.50% 35 330 9,891

Leasehold 5,625 3,516 0 0 5,156 0 0 0 0 7,031 7,031 7,031 7,031 7,031 49,453 12.50% 5 330 9,891

Block Total 45,000 28,125 0 0 41,250 0 0 0 0 56,250 56,250 56,250 56,250 56,250 395,625 40

Specialist ‐ Bin Chutes
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐40 Incl Kedge House Blocks Refuse 8,705 0 0 0 0 0 0 0 0 0 1,125 0 1,125 0 10,955

OHG Rented 7,617 0 0 0 0 0 0 0 0 0 984 0 984 0 9,586 87.50% 35 9 274

Leasehold 1,088 0 0 0 0 0 0 0 0 0 141 0 141 0 1,369 12.50% 5 9 274

Block Total 8,705 0 0 0 0 0 0 0 0 0 1,125 0 1,125 0 10,955 40
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Specialist ‐ M&E Lifts
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐40 Incl Kedge House Blocks Lifts 3,125 0 0 0 0 0 0 0 0 0 300,000 0 0 0 303,125

OHG Rented 2,734 0 0 0 0 0 0 0 0 0 262,500 0 0 0 265,234 87.50% 35 253 7,578

Leasehold 391 0 0 0 0 0 0 0 0 0 37,500 0 0 0 37,891 12.50% 5 253 7,578

Block Total 3,125 0 0 0 0 0 0 0 0 0 300,000 0 0 0 303,125 40

Specialist ‐ Communal M&E Services
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐40 Incl Kedge House Blocks Specialists Communal M&E Services 50,000 0 460,000 38,750 25,000 37,500 0 0 0 0 375,000 3,125 0 0 989,375

OHG Rented 43,750 0 402,500 33,906 21,875 32,813 0 0 0 0 328,125 2,734 0 0 865,703 87.50% 35 824 24,734

Leasehold 6,250 0 57,500 4,844 3,125 4,688 0 0 0 0 46,875 391 0 0 123,672 12.50% 5 824 24,734

Block Total 50,000 0 460,000 38,750 25,000 37,500 0 0 0 0 375,000 3,125 0 0 989,375 40

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐40 Incl Kedge House Scaffold Scaffold Sub Total 0 0 0 0 61,950 0 0 0 0 0 61,950 0 0 0 123,900

OHG Rented 0 0 0 0 54,206 0 0 0 0 0 54,206 0 0 0 108,413 87.50% 35 103.25 3,097.50

Leasehold 0 0 0 0 7,744 0 0 0 0 0 7,744 0 0 0 15,488 12.50% 5 103.25 3,097.50

40

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 122,281 65,509 474,740 63,700 497,038 59,730 2,159 43,259 0 272,889 880,880 184,160 164,356 215,914 3,046,616

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 107,242 60,133 416,957 58,856 441,146 55,043 2,147 43,232 0 247,527 776,355 164,109 154,533 203,759 2,731,037 87.50% 35 2,601 78,030

Leasehold 15,039 5,376 57,783 4,844 55,892 4,688 12 27 0 25,362 104,525 20,051 9,824 12,155 315,578 12.50% 5 2,104 63,116

Block Total 122,281 65,509 474,740 63,700 497,038 59,730 2,159 43,259 0 272,889 880,880 184,160 164,356 215,914 3,046,616 40
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Knighthead Point Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 0 760 0 760

1‐82 Incl Knighthead Point Block Building Services 3,780 0 0 0 0 0 0 0 0 10,611 0 0 13,744 10,611 38,746

1‐82 Incl Knighthead Point Block Drainage ‐ Above Ground 0 0 0 0 17,398 0 0 0 0 757 754 0 0 0 18,909

1‐82 Incl Knighthead Point Block Electrical Installations 0 0 0 0 1,464 0 0 0 0 7,000 0 0 8,464 0 16,928

1‐82 Incl Knighthead Point Block External Buildings 0 0 0 0 0 0 0 0 0 0 1,770 0 0 0 1,770

1‐82 Incl Knighthead Point Block External Doors 0 0 0 0 0 0 0 0 0 0 35,898 0 60,326 0 96,224

1‐82 Incl Knighthead Point Block External Wall Finish 1,200 0 0 0 0 0 0 0 0 9,420 0 0 129 0 10,749

1‐82 Incl Knighthead Point Block External Walls 0 0 0 0 0 0 0 0 0 0 0 1,650 0 0 1,650

1‐82 Incl Knighthead Point Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Incl Knighthead Point Block Internal Doors 0 0 0 0 0 0 0 44,440 0 0 45,764 0 63,630 0 153,834

1‐82 Incl Knighthead Point Block Internal Structural Elements 250 0 0 0 0 0 0 0 0 9,829 22,026 0 23,461 0 55,566

1‐82 Incl Knighthead Point Block Roofs 0 0 0 0 0 0 0 0 0 0 17,674 0 1,550 41,055 60,279

1‐82 Incl Knighthead Point Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 52,387 0 0 0 52,387

1‐82 Incl Knighthead Point Block Windows 2,474 0 0 0 0 0 0 0 0 408,007 0 0 0 2,474 412,955

Sub Total 7,704 0 0 0 18,862 0 0 44,440 0 445,624 176,273 1,650 172,064 54,140 920,757

Costs by Tenure Total Block
OHG Rented 3,476 0 0 0 8,511 0 0 20,052 0 201,074 79,538 745 77,639 24,429 415,464 45.12% 37 374 11,229

Leasehold 4,228 0 0 0 10,351 0 0 24,388 0 244,550 96,735 905 94,425 29,711 505,293 54.88% 45 374 11,229

82

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Knighthead Point Flatted Bathrooms 3,405 0 0 0 840 0 1,499 0 1,575 7,831 420 22,141 61,236 1,120 100,067

1‐82 Incl Knighthead Point Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Incl Knighthead Point Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 0 27,445 0 39,920 24,950 92,315

1‐82 Incl Knighthead Point Flatted External Doors 0 0 0 0 0 0 0 0 0 21,998 30,585 22,272 0 4,470 79,325

1‐82 Incl Knighthead Point Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Incl Knighthead Point Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Incl Knighthead Point Flatted Internal Structural Elements 6,744 0 0 0 0 0 0 0 0 0 0 0 0 0 6,744

1‐82 Incl Knighthead Point Flatted Kitchens 0 276 0 0 12,970 0 1,352 0 0 33,360 108,713 1,180 13,142 37,253 208,246

OHG Rented Sub Total 10,149 276 0 0 13,810 0 2,851 0 1,575 63,189 167,163 45,593 114,298 67,793 486,697 100% 37 438 13,154

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Knighthead Point Estate Assets Estates Sub Total 6,540 686 0 0 2,874 0 0 0 0 26,226 53,505 52,526 19,931 43,187 205,476

OHG Rented 2,951 309 0 0 1,297 0 0 0 0 11,834 24,142 23,701 8,993 19,487 92,715 45.12% 37 84 2,506

Leasehold 3,589 376 0 0 1,577 0 0 0 0 14,392 29,362 28,825 10,938 23,700 112,761 54.88% 45 84 2,506

82

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Knighthead Point Estate Garages Estate Garages Sub Total 3,846 0 505 0 310 0 192 449 0 1,213 3,396 3,381 1,420 1,879 16,592

OHG Rented 1,735 0 228 0 140 0 87 203 0 547 1,532 1,526 641 848 7,487 45.12% 37 6.74 202.34

Leasehold 2,110 0 277 0 170 0 105 246 0 666 1,864 1,856 779 1,031 9,105 54.88% 45 6.74 202.34

82

Specialist ‐ Structural Engineer
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Knighthead Point Blocks External Walls (Frame/Panels/Floors) 17,500 0 0 0 45,000 0 0 0 0 60,000 60,000 60,000 60,000 60,000 362,500

OHG Rented 7,896 0 0 0 20,305 0 0 0 0 27,073 27,073 27,073 27,073 27,073 163,567 45.12% 37 147 4,421

Leasehold 9,604 0 0 0 24,695 0 0 0 0 32,927 32,927 32,927 32,927 32,927 198,933 54.88% 45 147 4,421

Block Total 17,500 0 0 0 45,000 0 0 0 0 60,000 60,000 60,000 60,000 60,000 362,500 82

Specialist ‐ Bin Chutes
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Knighthead Point Blocks Refuse 18,045 0 0 0 0 0 0 0 0 0 2,625 0 2,625 0 23,295

OHG Rented 8,142 0 0 0 0 0 0 0 0 0 1,184 0 1,184 0 10,511 45.12% 37 9 284

Leasehold 9,903 0 0 0 0 0 0 0 0 0 1,441 0 1,441 0 12,784 54.88% 45 9 284

Block Total 18,045 0 0 0 0 0 0 0 0 0 2,625 0 2,625 0 23,295 82
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Specialist ‐ M&E Lifts
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Knighthead Point Blocks Lifts 9,375 0 0 0 0 0 0 0 0 0 375,000 0 0 0 384,375

OHG Rented 4,230 0 0 0 0 0 0 0 0 0 169,207 0 0 0 173,438 45.12% 37 156 4,688

Leasehold 5,145 0 0 0 0 0 0 0 0 0 205,793 0 0 0 210,938 54.88% 45 156 4,688

Block Total 9,375 0 0 0 0 0 0 0 0 0 375,000 0 0 0 384,375 82

Specialist ‐ Communal M&E Services
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Knighthead Point Blocks Specialists Communal M&E Services 619,625 0 968,000 0 12,500 50,000 0 0 0 0 793,750 623,750 53,906 682,031 3,803,563

OHG Rented 279,587 0 436,780 0 5,640 22,561 0 0 0 0 358,155 281,448 24,324 307,746 1,716,242 45.12% 37 1,546 46,385

Leasehold 340,038 0 531,220 0 6,860 27,439 0 0 0 0 435,595 342,302 29,583 374,285 2,087,321 54.88% 45 1,546 46,385

Block Total 619,625 0 968,000 0 12,500 50,000 0 0 0 0 793,750 623,750 53,906 682,031 3,803,563 82

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Knighthead Point Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 97,020 0 0 0 0 97,020

OHG Rented 0 0 0 0 0 0 0 0 0 43,777 0 0 0 0 43,777 45.12% 37 39.44 1,183.17

Leasehold 0 0 0 0 0 0 0 0 0 53,243 0 0 0 0 53,243 54.88% 45 39.44 1,183.17

82

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 692,784 962 968,505 0 93,356 50,000 3,043 44,889 1,575 693,272 1,631,712 786,900 424,245 909,031 6,300,274

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 318,167 585 437,008 0 49,703 22,561 2,938 20,255 1,575 347,495 827,996 380,085 254,152 447,376 3,109,896 45.12% 37 2,802 84,051

Leasehold 374,617 376 531,497 0 43,654 27,439 105 24,634 0 345,777 803,716 406,815 170,093 461,655 3,190,378 54.88% 45 2,363 70,897

Block Total 692,784 962 968,505 0 93,356 50,000 3,043 44,889 1,575 693,272 1,631,712 786,900 424,245 909,031 6,300,274 82
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Midship Point Block Boundaries 0 0 0 0 1,710 0 0 0 0 0 0 0 0 0 1,710

1‐82 Incl Midship Point Block Building Services 3,780 0 0 0 0 0 0 0 0 10,611 0 0 13,744 10,611 38,746

1‐82 Incl Midship Point Block Drainage ‐ Above Ground 0 0 0 0 17,398 0 0 0 0 757 754 0 0 0 18,909

1‐82 Incl Midship Point Block Electrical Installations 0 0 0 0 1,464 0 0 0 0 7,000 0 0 8,464 0 16,928

1‐82 Incl Midship Point Block External Buildings 0 0 0 0 0 0 0 0 0 0 1,770 0 0 0 1,770

1‐82 Incl Midship Point Block External Doors 0 0 0 0 0 0 0 0 0 0 35,898 0 46,920 0 82,818

1‐82 Incl Midship Point Block External Wall Finish 0 0 0 0 0 0 0 0 0 9,420 0 0 129 0 9,549

1‐82 Incl Midship Point Block External Walls 0 0 0 0 0 0 0 0 0 0 0 1,650 0 0 1,650

1‐82 Incl Midship Point Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 3,034 0 0 0 3,034

1‐82 Incl Midship Point Block Internal Doors 0 0 0 0 0 0 0 44,440 0 0 45,764 0 63,630 0 153,834

1‐82 Incl Midship Point Block Internal Structural Elements 1,000 0 34 0 723 0 0 0 0 10,729 22,026 0 15,940 3,998 54,450

1‐82 Incl Midship Point Block Roofs 0 0 0 0 0 0 0 0 0 0 16,433 110 1,550 41,055 59,148

1‐82 Incl Midship Point Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 52,387 0 1,989 0 54,376

1‐82 Incl Midship Point Block Windows 0 0 0 0 0 0 0 0 0 408,007 0 0 0 0 408,007

Sub Total 4,780 0 34 0 21,295 0 0 44,440 0 446,524 178,066 1,760 152,366 55,664 904,929

Costs by Tenure Total Block
OHG Rented 2,740 0 19 0 12,206 0 0 25,472 0 255,934 102,062 1,009 87,332 31,905 518,679 57.32% 47 368 11,036

Leasehold 2,040 0 15 0 9,089 0 0 18,968 0 190,590 76,004 751 65,034 23,759 386,250 42.68% 35 368 11,036

82

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Midship Point Flatted Bathrooms 0 12,712 0 6,356 4,711 0 2,625 1,155 0 46,936 5,622 15,623 4,760 0 100,500

1‐82 Incl Midship Point Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Incl Midship Point Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 0 44,910 0 72,355 0 117,265

1‐82 Incl Midship Point Flatted External Doors 0 0 0 0 0 0 0 0 0 60,818 0 63,027 0 0 123,845

1‐82 Incl Midship Point Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Incl Midship Point Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Incl Midship Point Flatted Internal Structural Elements 600 0 0 0 0 0 0 0 0 0 0 0 0 0 600

1‐82 Incl Midship Point Flatted Kitchens 0 32,456 0 0 11,790 0 4,652 0 0 143,608 1,863 1,016 36,092 141,480 372,957

OHG Rented Sub Total 600 45,168 0 6,356 16,501 0 7,277 1,155 0 251,362 52,395 79,666 113,207 141,480 715,167 100% 47 507 15,216

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Midship Point Estate Assets Estates Sub Total 6,540 686 0 0 2,874 0 0 0 0 26,226 53,505 52,526 19,931 43,187 205,476

OHG Rented 3,749 393 0 0 1,647 0 0 0 0 15,032 30,667 30,106 11,424 24,754 117,773 57.32% 47 84 2,506

Leasehold 2,792 293 0 0 1,227 0 0 0 0 11,194 22,837 22,420 8,507 18,434 87,703 42.68% 35 84 2,506

82

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Midship Point Estate Garages Estate Garages Sub Total 3,846 0 505 0 310 0 192 449 0 1,213 3,396 3,381 1,420 1,879 16,592

OHG Rented 2,204 0 289 0 178 0 110 257 0 695 1,947 1,938 814 1,077 9,510 57.32% 47 6.74 202.34

Leasehold 1,641 0 216 0 132 0 82 192 0 518 1,450 1,443 606 802 7,082 42.68% 35 6.74 202.34

82

Specialist ‐ Structural Engineer
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Midship Point Blocks External Walls (Frame/Panels/Floors) 17,500 0 0 0 45,000 0 0 0 0 60,000 60,000 60,000 60,000 60,000 362,500

OHG Rented 10,030 0 0 0 25,793 0 0 0 0 34,390 34,390 34,390 34,390 34,390 207,774 57.32% 47 147 4,421

Leasehold 7,470 0 0 0 19,207 0 0 0 0 25,610 25,610 25,610 25,610 25,610 154,726 42.68% 35 147 4,421

Block Total 17,500 0 0 0 45,000 0 0 0 0 60,000 60,000 60,000 60,000 60,000 362,500 82

Specialist ‐ Bin Chutes
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Midship Point Blocks Refuse 18,045 0 0 0 0 0 0 0 0 0 2,625 0 2,625 0 23,295

OHG Rented 10,343 0 0 0 0 0 0 0 0 0 1,505 0 1,505 0 13,352 57.32% 47 9 284

Leasehold 7,702 0 0 0 0 0 0 0 0 0 1,120 0 1,120 0 9,943 42.68% 35 9 284

Block Total 18,045 0 0 0 0 0 0 0 0 0 2,625 0 2,625 0 23,295 82
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Specialist ‐ M&E Lifts
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Midship Point Blocks Lifts 9,375 0 0 0 0 0 0 0 0 0 375,000 0 0 0 384,375

OHG Rented 5,373 0 0 0 0 0 0 0 0 0 214,939 0 0 0 220,313 57.32% 47 156 4,688

Leasehold 4,002 0 0 0 0 0 0 0 0 0 160,061 0 0 0 164,063 42.68% 35 156 4,688

Block Total 9,375 0 0 0 0 0 0 0 0 0 375,000 0 0 0 384,375 82

Specialist ‐ Communal M&E Services
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Midship Point Blocks Specialists Communal M&E Services 574,625 45,000 968,000 0 12,500 50,000 0 0 0 0 793,750 615,000 62,656 682,031 3,803,563

OHG Rented 329,358 25,793 554,829 0 7,165 28,659 0 0 0 0 454,954 352,500 35,913 390,920 2,180,091 57.32% 47 1,546 46,385

Leasehold 245,267 19,207 413,171 0 5,335 21,341 0 0 0 0 338,796 262,500 26,744 291,111 1,623,472 42.68% 35 1,546 46,385

Block Total 574,625 45,000 968,000 0 12,500 50,000 0 0 0 0 793,750 615,000 62,656 682,031 3,803,563 82

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Midship Point Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 87,780 0 0 0 87,780 175,560

OHG Rented 0 0 0 0 0 0 0 0 0 50,313 0 0 0 50,313 100,626 57.32% 47 71.37 2,140.98

Leasehold 0 0 0 0 0 0 0 0 0 37,467 0 0 0 37,467 74,934 42.68% 35 71.37 2,140.98

82

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 635,311 90,854 968,539 6,356 98,480 50,000 7,469 46,044 0 873,105 1,518,737 812,333 412,206 1,072,022 6,591,456

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 364,398 71,354 555,138 6,356 63,489 28,659 7,387 26,884 0 607,727 892,859 499,609 284,584 674,839 4,083,284 57.32% 47 2,896 86,878

Leasehold 270,913 19,500 413,401 0 34,991 21,341 82 19,160 0 265,378 625,878 312,724 127,621 397,182 2,508,172 42.68% 35 2,389 71,662

Block Total 635,311 90,854 968,539 6,356 98,480 50,000 7,469 46,044 0 873,105 1,518,737 812,333 412,206 1,072,022 6,591,456 82
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐6 Incl Mizzen Court Block Boundaries 0 0 0 0 700 0 0 0 0 0 0 0 700 0 1,400

1‐6 Incl Mizzen Court Block Building Services 0 0 0 0 776 0 0 0 0 15,516 1,456 0 2,726 270 20,744

1‐6 Incl Mizzen Court Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 252 0 0 0 142 394

1‐6 Incl Mizzen Court Block Electrical Installations 0 0 0 0 122 0 0 0 0 0 0 0 122 0 244

1‐6 Incl Mizzen Court Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 3,743 0 0 3,743

1‐6 Incl Mizzen Court Block External Doors 0 0 0 0 0 0 0 0 0 4,122 0 0 0 0 4,122

1‐6 Incl Mizzen Court Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 1,336 0 0 1,336

1‐6 Incl Mizzen Court Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Mizzen Court Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 623 0 0 623

1‐6 Incl Mizzen Court Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Mizzen Court Block Internal Structural Elements 0 0 0 0 1,000 0 0 500 0 0 0 4,389 500 0 6,389

1‐6 Incl Mizzen Court Block Roofs 0 0 0 0 0 0 0 0 0 2,651 0 5,605 0 0 8,256

1‐6 Incl Mizzen Court Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Mizzen Court Block Windows 0 0 0 0 0 0 0 0 0 16,511 0 0 0 0 16,511

Sub Total 0 0 0 0 2,598 0 0 500 0 39,052 1,456 15,696 4,048 412 63,762

Costs by Tenure Total Block
OHG Rented 0 0 0 0 2,598 0 0 500 0 39,052 1,456 15,696 4,048 412 63,762 100.00% 6 354 10,627

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

6

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐6 Incl Mizzen Court Flatted Bathrooms 0 0 0 0 552 0 0 0 0 252 13,422 1,392 252 0 15,870

1‐6 Incl Mizzen Court Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Mizzen Court Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 0 2,970 14,970 0 570 18,510

1‐6 Incl Mizzen Court Flatted External Doors 0 0 0 0 0 0 0 0 0 0 8,046 8,046 0 0 16,092

1‐6 Incl Mizzen Court Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 0 10,458 0 0 7,074 17,532

1‐6 Incl Mizzen Court Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Mizzen Court Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐6 Incl Mizzen Court Flatted Kitchens 0 0 0 23,580 0 0 0 0 0 0 1,056 0 24,132 504 49,272

OHG Rented Sub Total 0 0 0 23,580 552 0 0 0 0 252 35,952 24,408 24,384 8,148 117,276 100% 6 652 19,546

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐6 Incl Mizzen Court Estate Assets Estates Sub Total 479 50 0 0 210 0 0 0 0 1,919 3,915 3,843 1,458 3,160 15,035

OHG Rented 479 50 0 0 210 0 0 0 0 1,919 3,915 3,843 1,458 3,160 15,035 100.00% 6 84 2,506

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

6

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐6 Incl Mizzen Court Estate Garages Estate Garages Sub Total 281 0 37 0 23 0 14 33 0 89 248 247 104 137 1,214

OHG Rented 281 0 37 0 23 0 14 33 0 89 248 247 104 137 1,214 100.00% 6 6.74 202.34

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0.00 0.00

6

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐6 Incl Mizzen Court Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 4,257 0 0 0 0 4,257

OHG Rented 0 0 0 0 0 0 0 0 0 4,257 0 0 0 0 4,257 100.00% 6 23.65 709.50

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0.00 0.00

6

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 760 50 37 23,580 3,383 0 14 533 0 45,569 41,571 44,195 29,994 11,858 201,544

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 760 50 37 23,580 3,383 0 14 533 0 45,569 41,571 44,195 29,994 11,858 201,544 100.00% 6 1,120 33,591

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

Block Total 760 50 37 23,580 3,383 0 14 533 0 45,569 41,571 44,195 29,994 11,858 201,544 6
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

17‐107 Odds The Quarterdeck Block Boundaries 1,293 4,850 0 0 14,886 0 0 0 0 0 11,970 0 0 31,413 64,412

17‐107 Odds The Quarterdeck Block Building Services 0 0 0 0 133,630 0 0 0 0 0 13,278 15,600 9,721 0 172,229

17‐107 Odds The Quarterdeck Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 20,248 0 0 20,248

17‐107 Odds The Quarterdeck Block Electrical Installations 0 0 0 0 4,392 0 0 0 0 0 0 0 4,392 0 8,784

17‐107 Odds The Quarterdeck Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 2,360 0 0 2,360

17‐107 Odds The Quarterdeck Block External Doors 0 0 0 0 0 0 0 0 0 36,532 0 36,196 0 0 72,728

17‐107 Odds The Quarterdeck Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 31,500 0 0 31,500

17‐107 Odds The Quarterdeck Block External Walls 0 0 0 0 0 0 0 0 0 5,200 0 0 0 0 5,200

17‐107 Odds The Quarterdeck Block Hard Surfacings 623 415 0 0 0 0 0 0 0 21,631 0 0 0 0 22,669

17‐107 Odds The Quarterdeck Block Internal Doors 0 0 0 0 0 0 0 0 0 0 2,692 0 0 0 2,692

17‐107 Odds The Quarterdeck Block Internal Structural Elements 0 0 267 0 1,599 0 0 0 0 1,999 0 12,032 1,999 0 17,896

17‐107 Odds The Quarterdeck Block Roofs 0 0 0 0 0 0 0 0 0 0 32,609 91,827 0 0 124,436

17‐107 Odds The Quarterdeck Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 0 10,476 0 0 10,476

17‐107 Odds The Quarterdeck Block Windows 0 0 0 0 0 0 0 0 0 375,810 0 0 0 0 375,810

Sub Total 1,916 5,265 267 0 154,507 0 0 0 0 441,172 60,549 220,239 16,112 31,413 931,440

Costs by Tenure Total Block
OHG Rented 791 2,175 110 0 63,818 0 0 0 0 182,223 25,009 90,968 6,655 12,975 384,725 41.30% 19 675 20,249

Leasehold 1,125 3,090 157 0 90,689 0 0 0 0 258,949 35,540 129,271 9,457 18,438 546,715 58.70% 27 675 20,249

46

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

17‐107 Odds The Quarterdeck Flatted Bathrooms 460 0 0 0 1,585 920 0 1,575 0 368 23,782 21,368 1,953 1,972 53,983

17‐107 Odds The Quarterdeck Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17‐107 Odds The Quarterdeck Flatted Electrical Installations 0 0 0 0 0 36,930 1,425 0 0 5,710 1,600 12,475 3,135 0 61,275

17‐107 Odds The Quarterdeck Flatted External Doors 0 0 0 0 0 0 0 0 0 17,433 23,215 6,705 0 0 47,353

17‐107 Odds The Quarterdeck Flatted Heating & Hot Water 0 0 0 0 17,768 0 8,480 0 0 20,649 5,895 5,895 10,611 5,895 75,193

17‐107 Odds The Quarterdeck Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17‐107 Odds The Quarterdeck Flatted Internal Structural Elements 495 0 0 0 0 0 0 0 0 0 0 0 0 0 495

17‐107 Odds The Quarterdeck Flatted Kitchens 0 460 0 0 1,775 460 460 61,761 16,680 0 460 920 1,611 77,290 161,877

OHG Rented Sub Total 955 460 0 0 21,128 38,310 10,365 63,336 16,680 44,160 54,952 47,363 17,310 85,157 400,176 100% 19 702 21,062

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

17‐107 Odds The Quarterdeck Estate Assets Estates Sub Total 3,669 385 0 0 1,612 0 0 0 0 14,712 30,015 29,466 11,181 24,227 115,267

OHG Rented 1,515 159 0 0 666 0 0 0 0 6,077 12,397 12,171 4,618 10,007 47,610 41.30% 19 84 2,506

Leasehold 2,154 226 0 0 946 0 0 0 0 8,635 17,617 17,295 6,563 14,220 67,657 58.70% 27 84 2,506

46

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

17‐107 Odds The Quarterdeck Estate Garages Estate Garages Sub Total 2,157 0 283 0 174 0 108 252 0 681 1,905 1,897 797 1,054 9,308

OHG Rented 891 0 117 0 72 0 44 104 0 281 787 783 329 435 3,844 41.30% 19 6.74 202.34

Leasehold 1,266 0 166 0 102 0 63 148 0 399 1,118 1,113 468 619 5,463 58.70% 27 6.74 202.34

46

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

17‐107 Odds The Quarterdeck Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 13,622 0 13,622 0 0 27,244

OHG Rented 0 0 0 0 0 0 0 0 0 5,626 0 5,626 0 0 11,253 41.30% 19 19.74 592.26

Leasehold 0 0 0 0 0 0 0 0 0 7,996 0 7,996 0 0 15,991 58.70% 27 19.74 592.26

46

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 8,697 6,110 550 0 177,421 38,310 10,473 63,588 16,680 514,347 147,421 312,586 45,400 141,851 1,483,435

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 4,153 2,794 227 0 85,684 38,310 10,409 63,440 16,680 238,368 93,146 156,912 28,912 108,574 847,609 41.30% 19 1,487 44,611

Leasehold 4,544 3,316 323 0 91,737 0 63 148 0 275,979 54,275 155,675 16,487 33,277 635,826 58.70% 27 785 23,549

Block Total 8,697 6,110 550 0 177,421 38,310 10,473 63,588 16,680 514,347 147,421 312,586 45,400 141,851 1,483,435 46
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Scoulding House Block Boundaries 0 0 0 0 630 0 0 0 0 1,386 0 1,663 630 0 4,309

1‐18 Incl Scoulding House Block Building Services 0 0 0 0 63,504 0 0 0 0 8,314 0 0 5,850 2,464 80,132

1‐18 Incl Scoulding House Block Drainage ‐ Above Ground 0 0 0 0 5,931 0 0 0 0 26 0 3,861 0 0 9,818

1‐18 Incl Scoulding House Block Electrical Installations 0 0 0 0 0 0 0 0 0 1,342 0 0 0 1,342 2,684

1‐18 Incl Scoulding House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Scoulding House Block External Doors 0 0 0 0 1,941 0 0 0 0 12,940 0 7,764 8,644 0 31,289

1‐18 Incl Scoulding House Block External Wall Finish 0 1,465 0 0 0 0 0 0 0 14,934 0 1,980 0 216 18,595

1‐18 Incl Scoulding House Block External Walls 0 0 0 0 0 0 0 0 0 2,600 0 0 0 1,864 4,464

1‐18 Incl Scoulding House Block Hard Surfacings 0 0 0 0 415 0 0 0 0 26,214 0 830 0 0 27,459

1‐18 Incl Scoulding House Block Internal Doors 0 0 0 0 0 0 0 0 0 1,294 0 0 0 0 1,294

1‐18 Incl Scoulding House Block Internal Structural Elements 333 0 0 0 966 0 0 0 0 605 1,599 6,049 0 1,599 11,151

1‐18 Incl Scoulding House Block Roofs 0 0 0 0 0 0 0 0 0 8,799 0 0 0 36,592 45,391

1‐18 Incl Scoulding House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 1,165 0 12,921 1,165 0 15,251

1‐18 Incl Scoulding House Block Windows 0 0 0 0 0 0 0 0 0 112,824 0 0 0 0 112,824

Sub Total 333 1,465 0 0 73,387 0 0 0 0 192,443 1,599 35,068 16,289 44,077 364,661

Costs by Tenure Total Block
OHG Rented 241 1,058 0 0 53,002 0 0 0 0 138,987 1,155 25,327 11,764 31,833 263,366 72.22% 13 675 20,259

Leasehold 93 407 0 0 20,385 0 0 0 0 53,456 444 9,741 4,525 12,244 101,295 27.78% 5 675 20,259

18

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Scoulding House Flatted Bathrooms 0 0 184 0 210 0 0 1,292 0 189 1,995 4,868 22,697 11,981 43,416

1‐18 Incl Scoulding House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Scoulding House Flatted Electrical Installations 190 0 7,485 800 12,475 0 0 0 0 1,200 8,795 1,390 7,485 1,805 41,625

1‐18 Incl Scoulding House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 13,910 0 9,387 0 23,297

1‐18 Incl Scoulding House Flatted Heating & Hot Water 6,000 16,000 2,358 1,128 1,316 2,200 0 0 0 0 5,568 10,133 22,000 0 66,703

1‐18 Incl Scoulding House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 1,350 0 7,965 9,315

1‐18 Incl Scoulding House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Scoulding House Flatted Kitchens 0 0 352 0 0 0 0 8,340 0 0 25,782 21,837 0 9,286 65,597

OHG Rented Sub Total 6,190 16,000 10,379 1,928 14,001 2,200 0 9,632 0 1,389 56,050 39,578 61,569 31,037 249,953 100% 13 641 19,227

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Scoulding House Estate Assets Estates Sub Total 1,436 151 0 0 631 0 0 0 0 5,757 11,745 11,530 4,375 9,480 45,104

OHG Rented 1,037 109 0 0 456 0 0 0 0 4,158 8,482 8,327 3,160 6,847 32,575 72.22% 13 84 2,506

Leasehold 399 42 0 0 175 0 0 0 0 1,599 3,262 3,203 1,215 2,633 12,529 27.78% 5 84 2,506

18

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Scoulding House Estate Garages Estate Garages Sub Total 844 0 111 0 68 0 42 99 0 266 745 742 312 412 3,642

OHG Rented 610 0 80 0 49 0 30 71 0 192 538 536 225 298 2,630 72.22% 13 6.74 202.34

Leasehold 234 0 31 0 19 0 12 27 0 74 207 206 87 115 1,012 27.78% 5 6.74 202.34

18

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Scoulding House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 17,544 0 0 0 17,544 35,088

OHG Rented 0 0 0 0 0 0 0 0 0 12,671 0 0 0 12,671 25,341 72.22% 13 64.98 1,949.33

Leasehold 0 0 0 0 0 0 0 0 0 4,873 0 0 0 4,873 9,747 27.78% 5 64.98 1,949.33

18

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 8,803 17,616 10,490 1,928 88,087 2,200 42 9,731 0 217,399 70,139 86,918 82,545 102,551 698,449

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 8,077 17,167 10,459 1,928 67,508 2,200 30 9,703 0 157,396 66,226 73,768 76,718 82,686 573,866 72.22% 13 1,471 44,144

Leasehold 726 449 31 0 20,579 0 12 27 0 60,003 3,914 13,150 5,827 19,865 124,582 27.78% 5 831 24,916

Block Total 8,803 17,616 10,490 1,928 88,087 2,200 42 9,731 0 217,399 70,139 86,918 82,545 102,551 698,449 18
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐42 Incl Spinnaker House Block Boundaries 462 0 0 0 22,636 0 0 0 0 554 0 0 21,250 0 44,902

1‐42 Incl Spinnaker House Block Building Services 0 0 0 0 187,634 0 0 0 0 5,435 0 13,650 10,870 5,435 223,024

1‐42 Incl Spinnaker House Block Drainage ‐ Above Ground 0 0 11,862 0 7,117 0 0 0 0 0 0 0 0 0 18,979

1‐42 Incl Spinnaker House Block Electrical Installations 0 0 0 0 3,904 0 0 0 0 12,600 0 6,000 16,504 0 39,008

1‐42 Incl Spinnaker House Block External Buildings 0 0 733 0 0 0 0 0 0 2,597 0 970 0 2,360 6,660

1‐42 Incl Spinnaker House Block External Doors 0 0 0 0 0 0 0 0 0 9,705 33,514 2,662 0 0 45,881

1‐42 Incl Spinnaker House Block External Wall Finish 0 0 0 0 23,490 0 0 0 0 0 0 0 0 0 23,490

1‐42 Incl Spinnaker House Block External Walls 0 0 0 0 0 0 0 0 0 8,920 0 0 0 0 8,920

1‐42 Incl Spinnaker House Block Hard Surfacings 1,482 0 0 0 0 0 0 0 0 16,189 0 23,514 0 0 41,185

1‐42 Incl Spinnaker House Block Internal Doors 0 0 0 0 0 0 0 0 0 9,958 0 0 0 0 9,958

1‐42 Incl Spinnaker House Block Internal Structural Elements 13,206 0 0 0 0 0 0 0 0 12,429 5,083 0 12,429 0 43,147

1‐42 Incl Spinnaker House Block Roofs 2,577 0 1,500 0 0 0 0 0 0 129,590 0 415 0 0 134,082

1‐42 Incl Spinnaker House Block Stairs & Balconies 0 0 0 0 2,170 0 0 0 0 4,115 0 0 29,435 0 35,720

1‐42 Incl Spinnaker House Block Windows 0 0 0 0 0 0 0 0 0 408,566 0 0 0 0 408,566

Sub Total 17,727 0 14,095 0 246,951 0 0 0 0 620,658 38,597 47,211 90,488 7,795 1,083,522

Costs by Tenure Total Block
OHG Rented 7,175 0 5,705 0 99,956 0 0 0 0 251,219 15,623 19,109 36,626 3,155 438,568 40.48% 17 860 25,798

Leasehold 10,552 0 8,390 0 146,995 0 0 0 0 369,439 22,974 28,102 53,862 4,640 644,954 59.52% 25 860 25,798

42

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐42 Incl Spinnaker House Flatted Bathrooms 0 0 0 1,430 630 0 0 0 0 840 13,940 27,474 5,750 2,895 52,959

1‐42 Incl Spinnaker House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐42 Incl Spinnaker House Flatted Electrical Installations 0 0 14,970 0 27,445 950 0 0 0 0 4,850 4,800 950 2,850 56,815

1‐42 Incl Spinnaker House Flatted External Doors 0 0 0 0 0 8,046 0 0 0 14,751 10,540 0 0 0 33,337

1‐42 Incl Spinnaker House Flatted Heating & Hot Water 1,900 2,585 15,382 3,384 12,000 0 0 0 0 15,384 3,290 0 25,102 12,000 91,027

1‐42 Incl Spinnaker House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 4,050 0 0 0 4,050

1‐42 Incl Spinnaker House Flatted Internal Structural Elements 475 0 0 5,000 0 0 0 0 0 0 0 0 0 0 5,475

1‐42 Incl Spinnaker House Flatted Kitchens 1,104 26,478 0 0 460 0 845 0 0 22,065 29,736 460 27,323 25,323 133,794

OHG Rented Sub Total 3,479 29,063 30,352 9,814 40,535 8,996 845 0 0 53,040 66,406 32,734 59,125 43,068 377,457 100% 17 740 22,203

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐42 Incl Spinnaker House Estate Assets Estates Sub Total 3,350 351 0 0 1,472 0 0 0 0 13,433 27,405 26,903 10,209 22,120 105,244

OHG Rented 1,356 142 0 0 596 0 0 0 0 5,437 11,092 10,889 4,132 8,953 42,599 40.48% 17 84 2,506

Leasehold 1,994 209 0 0 876 0 0 0 0 7,996 16,312 16,014 6,077 13,167 62,645 59.52% 25 84 2,506

42

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐42 Incl Spinnaker House Estate Garages Estate Garages Sub Total 1,970 0 259 0 159 0 98 230 0 621 1,739 1,732 728 962 8,498

OHG Rented 797 0 105 0 64 0 40 93 0 252 704 701 294 390 3,440 40.48% 17 6.74 202.34

Leasehold 1,172 0 154 0 95 0 59 137 0 370 1,035 1,031 433 573 5,059 59.52% 25 6.74 202.34

42

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐42 Incl Spinnaker House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 38,726 0 0 0 0 38,726

OHG Rented 0 0 0 0 0 0 0 0 0 15,675 0 0 0 0 15,675 40.48% 17 30.73 922.05

Leasehold 0 0 0 0 0 0 0 0 0 23,051 0 0 0 0 23,051 59.52% 25 30.73 922.05

42

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 26,526 29,414 44,706 9,814 289,117 8,996 943 230 0 726,478 134,147 108,580 160,549 73,946 1,613,447

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 12,807 29,205 36,162 9,814 141,152 8,996 885 93 0 325,622 93,825 63,434 100,178 55,566 877,739 40.48% 17 1,721 51,632

Leasehold 13,718 209 8,544 0 147,966 0 59 137 0 400,856 40,322 45,147 60,372 18,380 735,708 59.52% 25 981 29,428

Block Total 26,526 29,414 44,706 9,814 289,117 8,996 943 230 0 726,478 134,147 108,580 160,549 73,946 1,613,447 42
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Incl Starboard Way Block Boundaries 0 2,025 0 0 1,350 0 0 0 0 4,250 0 8,712 0 4,250 20,587

1‐20 Incl Starboard Way Block Building Services 0 0 0 0 70,912 0 0 0 0 2,656 11,029 0 0 9,156 93,753

1‐20 Incl Starboard Way Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 10,114 0 0 10,114

1‐20 Incl Starboard Way Block Electrical Installations 0 0 0 0 0 0 0 0 0 2,684 0 0 0 2,684 5,368

1‐20 Incl Starboard Way Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 6,973 0 0 6,973

1‐20 Incl Starboard Way Block External Doors 0 0 0 0 0 0 0 0 0 3,235 0 11,325 0 0 14,560

1‐20 Incl Starboard Way Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 9,380 0 0 9,380

1‐20 Incl Starboard Way Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 45,000 45,000

1‐20 Incl Starboard Way Block Hard Surfacings 0 0 0 0 0 0 0 0 0 1,951 0 15,596 0 0 17,547

1‐20 Incl Starboard Way Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐20 Incl Starboard Way Block Internal Structural Elements 0 0 0 0 333 0 0 0 0 0 3,820 333 0 0 4,486

1‐20 Incl Starboard Way Block Roofs 0 0 0 0 0 0 0 0 0 0 0 54,041 0 0 54,041

1‐20 Incl Starboard Way Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 1,106 0 20,850 1,106 0 23,062

1‐20 Incl Starboard Way Block Windows 0 0 0 0 0 0 0 0 0 144,165 0 0 0 0 144,165

Sub Total 0 2,025 0 0 72,595 0 0 0 0 160,047 14,849 137,324 1,106 61,090 449,036

Costs by Tenure Total Block
OHG Rented 0 1,316 0 0 47,187 0 0 0 0 104,031 9,652 89,261 719 39,709 291,873 65.00% 13 748 22,452

Leasehold 0 709 0 0 25,408 0 0 0 0 56,016 5,197 48,063 387 21,382 157,163 35.00% 7 748 22,452

20

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Incl Starboard Way Flatted Bathrooms 0 6,711 0 0 2,104 420 819 0 0 840 0 24,474 819 1,260 37,447

1‐20 Incl Starboard Way Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐20 Incl Starboard Way Flatted Electrical Installations 1,710 0 0 9,980 14,970 7,485 0 0 0 0 5,140 2,910 0 1,140 43,335

1‐20 Incl Starboard Way Flatted External Doors 0 0 0 0 0 0 0 0 0 10,536 0 17,433 0 0 27,969

1‐20 Incl Starboard Way Flatted Heating & Hot Water 11,751 5,382 0 0 3,807 0 0 0 0 4,400 4,716 17,567 0 4,716 52,339

1‐20 Incl Starboard Way Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐20 Incl Starboard Way Flatted Internal Structural Elements 594 4,000 0 0 6,078 0 0 0 0 0 0 0 0 38,400 49,072

1‐20 Incl Starboard Way Flatted Kitchens 0 0 0 0 828 0 819 0 0 36,090 960 17,508 1,187 36,682 94,074

OHG Rented Sub Total 14,055 16,093 0 9,980 27,787 7,905 1,638 0 0 51,866 10,816 79,892 2,006 82,198 304,236 100% 13 780 23,403

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Incl Starboard Way Estate Assets Estates Sub Total 1,595 167 0 0 701 0 0 0 0 6,397 13,050 12,811 4,861 10,534 50,116

OHG Rented 1,037 109 0 0 456 0 0 0 0 4,158 8,482 8,327 3,160 6,847 32,575 65.00% 13 84 2,506

Leasehold 558 59 0 0 245 0 0 0 0 2,239 4,567 4,484 1,701 3,687 17,541 35.00% 7 84 2,506

20

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Incl Starboard Way Estate Garages Estate Garages Sub Total 938 0 123 0 76 0 47 110 0 296 828 825 346 458 4,047

OHG Rented 610 0 80 0 49 0 30 71 0 192 538 536 225 298 2,630 65.00% 13 6.74 202.34

Leasehold 328 0 43 0 26 0 16 38 0 104 290 289 121 160 1,416 35.00% 7 6.74 202.34

20

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Incl Starboard Way Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 22,472 0 22,472 0 0 44,944

OHG Rented 0 0 0 0 0 0 0 0 0 14,607 0 14,607 0 0 29,214 65.00% 13 74.91 2,247.20

Leasehold 0 0 0 0 0 0 0 0 0 7,865 0 7,865 0 0 15,730 35.00% 7 74.91 2,247.20

20

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 16,588 18,285 123 9,980 101,159 7,905 1,685 110 0 241,078 39,543 253,324 8,320 154,280 852,379

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 15,702 17,518 80 9,980 75,479 7,905 1,668 71 0 174,853 29,489 192,623 6,110 129,051 660,529 65.00% 13 1,694 50,810

Leasehold 887 767 43 0 25,680 0 16 38 0 66,224 10,055 60,701 2,210 25,229 191,850 35.00% 7 914 27,407

Block Total 16,588 18,285 123 9,980 101,159 7,905 1,685 110 0 241,078 39,543 253,324 8,320 154,280 852,379 20
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

6‐32 Even Strafford Street Block Boundaries 0 0 0 0 42,180 0 0 0 0 2,380 0 0 0 2,380 46,940

6‐32 Even Strafford Street Block Building Services 0 0 0 0 47,102 0 0 0 0 4,550 0 0 6,362 0 58,014

6‐32 Even Strafford Street Block Drainage ‐ Above Ground 0 0 0 0 1,977 0 0 0 0 1,218 0 0 0 776 3,971

6‐32 Even Strafford Street Block Electrical Installations 0 0 0 0 0 0 0 0 0 5,856 0 1,200 0 5,856 12,912

6‐32 Even Strafford Street Block External Buildings 0 0 0 0 147 0 0 0 0 334 1,475 0 0 1,491 3,447

6‐32 Even Strafford Street Block External Doors 0 0 0 0 0 0 0 0 0 0 4,122 2,228 0 0 6,350

6‐32 Even Strafford Street Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 970 0 0 970

6‐32 Even Strafford Street Block External Walls 0 0 0 0 0 0 0 0 0 0 2,600 36,265 0 0 38,865

6‐32 Even Strafford Street Block Hard Surfacings 0 0 0 0 0 0 0 0 0 7,306 0 6,725 0 0 14,031

6‐32 Even Strafford Street Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6‐32 Even Strafford Street Block Internal Structural Elements 0 0 0 0 766 0 0 0 0 1,166 1,864 766 1,166 0 5,728

6‐32 Even Strafford Street Block Roofs 0 0 0 0 0 0 0 0 0 7,511 0 430 0 34,479 42,420

6‐32 Even Strafford Street Block Stairs & Balconies 0 0 0 0 637 0 0 0 0 1,359 0 7,957 1,359 0 11,312

6‐32 Even Strafford Street Block Windows 0 0 0 0 0 0 0 35,817 0 3,715 0 0 0 0 39,532

Sub Total 0 0 0 0 92,809 0 0 35,817 0 35,395 10,061 56,541 8,887 44,982 284,492

Costs by Tenure Total Block
OHG Rented 0 0 0 0 86,180 0 0 33,259 0 32,867 9,342 52,502 8,252 41,769 264,171 92.86% 13 677 20,321

Leasehold 0 0 0 0 6,629 0 0 2,558 0 2,528 719 4,039 635 3,213 20,321 7.14% 1 677 20,321

14

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

6‐32 Even Strafford Street Flatted Bathrooms 0 644 0 0 0 0 846 0 252 1,589 1,484 16,211 15,557 644 37,227

6‐32 Even Strafford Street Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6‐32 Even Strafford Street Flatted Electrical Installations 0 0 14,970 0 17,465 1,235 0 0 0 0 2,800 2,400 1,235 0 40,105

6‐32 Even Strafford Street Flatted External Doors 0 8,046 0 0 0 0 0 0 0 4,340 3,720 9,387 0 0 25,493

6‐32 Even Strafford Street Flatted Heating & Hot Water 0 0 0 0 31,358 0 0 0 0 0 0 8,911 26,000 2,280 68,549

6‐32 Even Strafford Street Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6‐32 Even Strafford Street Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6‐32 Even Strafford Street Flatted Kitchens 0 0 0 0 28,154 552 441 23,580 0 0 504 1,196 27,951 24,084 106,462

OHG Rented Sub Total 0 8,690 14,970 0 76,977 1,787 1,287 23,580 252 5,929 8,508 38,105 70,743 27,008 277,836 100% 13 712 21,372

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

6‐32 Even Strafford Street Estate Assets Estates Sub Total 1,117 117 0 0 491 0 0 0 0 4,478 9,135 8,968 3,403 7,373 35,081

OHG Rented 1,037 109 0 0 456 0 0 0 0 4,158 8,482 8,327 3,160 6,847 32,575 92.86% 13 84 2,506

Leasehold 80 8 0 0 35 0 0 0 0 320 652 641 243 527 2,506 7.14% 1 84 2,506

14

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

6‐32 Even Strafford Street Estate Garages Estate Garages Sub Total 657 0 86 0 53 0 33 77 0 207 580 577 243 321 2,833

OHG Rented 610 0 80 0 49 0 30 71 0 192 538 536 225 298 2,630 92.86% 13 6.74 202.34

Leasehold 47 0 6 0 4 0 2 5 0 15 41 41 17 23 202 7.14% 1 6.74 202.34

14

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

6‐32 Even Strafford Street Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 0 0 8,308 8,308

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 0 0 7,715 7,715 92.86% 13 19.78 593.43

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 593 593 7.14% 1 19.78 593.43

14

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 1,773 8,807 15,056 0 170,330 1,787 1,320 59,474 252 46,009 28,284 104,191 83,275 87,992 608,550

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 1,647 8,799 15,050 0 163,662 1,787 1,317 56,910 252 43,146 26,871 99,471 82,380 83,636 584,928 92.86% 13 1,500 44,994

Leasehold 127 8 6 0 6,668 0 2 2,564 0 2,863 1,413 4,720 895 4,356 23,622 7.14% 1 787 23,622

Block Total 1,773 8,807 15,056 0 170,330 1,787 1,320 59,474 252 46,009 28,284 104,191 83,275 87,992 608,550 14
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

42‐50 Evens Strafford Street Block Boundaries 0 0 1,225 0 2,160 0 0 0 0 0 0 0 3,385 0 6,770

42‐50 Evens Strafford Street Block Building Services 0 0 8,864 0 970 0 0 0 0 518 0 0 0 518 10,870

42‐50 Evens Strafford Street Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 460 0 0 0 129 589

42‐50 Evens Strafford Street Block Electrical Installations 0 0 0 0 0 0 0 0 0 1,098 0 0 0 1,098 2,196

42‐50 Evens Strafford Street Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

42‐50 Evens Strafford Street Block External Doors 0 0 0 0 4,122 0 0 0 0 0 0 0 0 0 4,122

42‐50 Evens Strafford Street Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 5,772 0 0 5,772

42‐50 Evens Strafford Street Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

42‐50 Evens Strafford Street Block Hard Surfacings 830 0 0 0 0 0 0 0 0 2,268 0 524 0 0 3,622

42‐50 Evens Strafford Street Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

42‐50 Evens Strafford Street Block Internal Structural Elements 0 0 150 0 0 0 0 0 0 0 995 0 0 0 1,145

42‐50 Evens Strafford Street Block Roofs 0 0 0 0 1,417 0 0 0 0 772 0 1,126 18,287 0 21,602

42‐50 Evens Strafford Street Block Stairs & Balconies 0 0 0 0 4,822 0 0 0 0 0 0 2,912 0 0 7,734

42‐50 Evens Strafford Street Block Windows 0 0 0 0 0 0 0 0 0 13,645 0 0 0 0 13,645

Sub Total 830 0 10,239 0 13,491 0 0 0 0 18,761 995 10,334 21,672 1,745 78,067

Costs by Tenure Total Block
OHG Rented 830 0 10,239 0 13,491 0 0 0 0 18,761 995 10,334 21,672 1,745 78,067 100.00% 4 651 19,517

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

4

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

42‐50 Evens Strafford Street Flatted Bathrooms 0 0 368 0 0 0 0 0 168 0 560 368 9,116 368 10,948

42‐50 Evens Strafford Street Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

42‐50 Evens Strafford Street Flatted Electrical Installations 0 0 0 0 0 380 0 0 0 0 0 11,580 380 0 12,340

42‐50 Evens Strafford Street Flatted External Doors 0 0 0 0 0 0 0 0 0 0 2,480 5,364 0 0 7,844

42‐50 Evens Strafford Street Flatted Heating & Hot Water 0 0 0 0 0 0 0 4,400 0 0 8,000 0 1,128 0 13,528

42‐50 Evens Strafford Street Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

42‐50 Evens Strafford Street Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

42‐50 Evens Strafford Street Flatted Kitchens 0 0 0 0 0 368 15,720 0 0 0 252 368 0 15,972 32,680

OHG Rented Sub Total 0 0 368 0 0 748 15,720 4,400 168 0 11,292 17,680 10,624 16,340 77,340 100% 4 645 19,335

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

42‐50 Evens Strafford Street Estate Assets Estates Sub Total 319 33 0 0 140 0 0 0 0 1,279 2,610 2,562 972 2,107 10,023

OHG Rented 319 33 0 0 140 0 0 0 0 1,279 2,610 2,562 972 2,107 10,023 100.00% 4 84 2,506

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

4

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

42‐50 Evens Strafford Street Estate Garages Estate Garages Sub Total 188 0 25 0 15 0 9 22 0 59 166 165 69 92 809

OHG Rented 188 0 25 0 15 0 9 22 0 59 166 165 69 92 809 100.00% 4 6.74 202.34

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0.00 0.00

4

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

42‐50 Evens Strafford Street Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 0 2,864 0 2,864

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 0 2,864 0 2,864 100.00% 4 23.87 716.00

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0.00 0.00

4

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 1,337 33 10,632 0 13,646 748 15,729 4,422 168 20,100 15,063 30,741 36,202 20,283 169,104

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 1,337 33 10,632 0 13,646 748 15,729 4,422 168 20,100 15,063 30,741 36,202 20,283 169,104 100.00% 4 1,409 42,276

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00% 0 0 0

Block Total 1,337 33 10,632 0 13,646 748 15,729 4,422 168 20,100 15,063 30,741 36,202 20,283 169,104 4
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐28 Incl Tideway House Block Boundaries 924 0 0 0 19,530 0 0 0 0 0 81,510 13,304 0 0 115,268

1‐28 Incl Tideway House Block Building Services 0 0 0 0 14,664 0 0 0 0 82,432 0 9,100 3,623 2,656 112,475

1‐28 Incl Tideway House Block Drainage ‐ Above Ground 0 0 0 0 181 0 0 0 0 486 0 12,375 0 0 13,042

1‐28 Incl Tideway House Block Electrical Installations 0 0 0 0 3,904 0 0 0 0 284 0 0 3,904 0 8,092

1‐28 Incl Tideway House Block External Buildings 0 0 0 1,180 0 0 0 0 0 0 0 0 1,180 0 2,360

1‐28 Incl Tideway House Block External Doors 0 0 0 0 0 0 0 0 0 10,352 1,774 0 24,130 0 36,256

1‐28 Incl Tideway House Block External Wall Finish 0 0 0 0 1,560 0 0 0 0 0 0 12,250 0 0 13,810

1‐28 Incl Tideway House Block External Walls 0 0 0 0 0 0 0 0 0 5,200 0 12,516 0 0 17,716

1‐28 Incl Tideway House Block Hard Surfacings 0 332 0 0 0 0 0 0 0 1,868 0 19,479 1,079 0 22,758

1‐28 Incl Tideway House Block Internal Doors 0 0 0 0 0 0 0 0 0 1,346 0 0 0 0 1,346

1‐28 Incl Tideway House Block Internal Structural Elements 0 0 0 0 500 0 0 0 0 2,922 0 4,566 1,799 0 9,787

1‐28 Incl Tideway House Block Roofs 0 0 0 0 0 0 0 772 0 913 0 74,132 0 0 75,817

1‐28 Incl Tideway House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 5,473 12,115 0 0 17,588

1‐28 Incl Tideway House Block Windows 0 0 0 0 0 0 0 0 0 212,472 0 0 0 0 212,472

Sub Total 924 332 0 1,180 40,339 0 0 772 0 318,275 88,757 169,837 35,715 2,656 658,787

Costs by Tenure Total Block
OHG Rented 330 119 0 421 14,407 0 0 276 0 113,670 31,699 60,656 12,755 949 235,281 35.71% 10 784 23,528

Leasehold 594 213 0 759 25,932 0 0 496 0 204,605 57,058 109,181 22,960 1,707 423,506 64.29% 18 784 23,528

28

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐28 Incl Tideway House Flatted Bathrooms 0 0 0 0 788 0 0 696 0 456 7,428 16,027 972 1,317 27,684

1‐28 Incl Tideway House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐28 Incl Tideway House Flatted Electrical Installations 760 0 0 0 18,035 0 0 0 570 1,200 8,685 2,930 570 0 32,750

1‐28 Incl Tideway House Flatted External Doors 0 0 0 0 0 0 0 0 0 18,774 0 0 6,573 0 25,347

1‐28 Incl Tideway House Flatted Heating & Hot Water 0 0 0 0 5,229 0 0 4,716 0 7,767 11,000 3,537 8,253 0 40,502

1‐28 Incl Tideway House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐28 Incl Tideway House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐28 Incl Tideway House Flatted Kitchens 600 0 788 0 276 276 570 29,190 0 12,510 0 1,940 570 42,068 88,788

OHG Rented Sub Total 1,360 0 788 0 24,328 276 570 34,602 570 40,707 27,113 24,434 16,938 43,385 215,071 100% 10 717 21,507

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐28 Incl Tideway House Estate Assets Estates Sub Total 2,233 234 0 0 981 0 0 0 0 8,955 18,270 17,936 6,806 14,747 70,162

OHG Rented 798 84 0 0 350 0 0 0 0 3,198 6,525 6,406 2,431 5,267 25,058 35.71% 10 84 2,506

Leasehold 1,436 151 0 0 631 0 0 0 0 5,757 11,745 11,530 4,375 9,480 45,104 64.29% 18 84 2,506

28

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐28 Incl Tideway House Estate Garages Estate Garages Sub Total 1,313 0 172 0 106 0 66 153 0 414 1,160 1,155 485 642 5,666

OHG Rented 469 0 62 0 38 0 23 55 0 148 414 412 173 229 2,023 35.71% 10 6.74 202.34

Leasehold 844 0 111 0 68 0 42 99 0 266 745 742 312 412 3,642 64.29% 18 6.74 202.34

28

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐28 Incl Tideway House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 27,864 0 27,864 0 0 55,728

OHG Rented 0 0 0 0 0 0 0 0 0 9,951 0 9,951 0 0 19,903 35.71% 10 66.34 1,990.29

Leasehold 0 0 0 0 0 0 0 0 0 17,913 0 17,913 0 0 35,825 64.29% 18 66.34 1,990.29

28

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 5,830 566 960 1,180 65,754 276 636 35,527 570 396,216 135,300 241,225 59,944 61,430 1,005,414

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 2,957 202 850 421 39,123 276 593 34,932 570 167,674 65,751 101,859 32,297 49,829 497,336 35.71% 10 1,658 49,734

Leasehold 2,874 364 111 759 26,631 0 42 595 0 228,541 69,549 139,366 27,647 11,600 508,078 64.29% 18 941 28,227

Block Total 5,830 566 960 1,180 65,754 276 636 35,527 570 396,216 135,300 241,225 59,944 61,430 1,005,414 28
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Topmast Point Block Boundaries 1,710 0 0 0 0 0 0 0 0 0 0 0 0 2,033 3,743

1‐82 Incl Topmast Point Block Building Services 3,780 0 0 0 0 0 0 0 0 10,611 0 0 13,744 10,611 38,746

1‐82 Incl Topmast Point Block Drainage ‐ Above Ground 0 0 0 0 17,398 0 0 0 0 757 754 0 0 0 18,909

1‐82 Incl Topmast Point Block Electrical Installations 0 0 0 0 1,464 0 0 0 0 7,000 0 0 8,464 0 16,928

1‐82 Incl Topmast Point Block External Buildings 0 0 0 0 0 0 0 0 0 0 1,770 0 0 0 1,770

1‐82 Incl Topmast Point Block External Doors 0 0 0 0 0 0 0 0 0 0 0 35,898 54,964 0 90,862

1‐82 Incl Topmast Point Block External Wall Finish 0 0 0 0 0 0 0 0 0 9,420 0 0 129 0 9,549

1‐82 Incl Topmast Point Block External Walls 0 0 0 0 0 0 0 0 0 0 0 1,650 0 0 1,650

1‐82 Incl Topmast Point Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 0 0 2,177 2,177

1‐82 Incl Topmast Point Block Internal Doors 0 0 0 0 0 0 0 44,440 0 0 45,764 0 63,630 0 153,834

1‐82 Incl Topmast Point Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 17,306 22,026 0 20,757 0 60,089

1‐82 Incl Topmast Point Block Roofs 0 0 0 0 0 0 0 0 0 0 16,433 110 1,550 41,055 59,148

1‐82 Incl Topmast Point Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 52,387 0 1,790 0 54,177

1‐82 Incl Topmast Point Block Windows 0 0 0 0 0 0 0 0 0 408,007 0 0 0 0 408,007

Sub Total 5,490 0 0 0 18,862 0 0 44,440 0 453,101 139,134 37,658 165,028 55,876 919,589

Costs by Tenure Total Block
OHG Rented 2,745 0 0 0 9,431 0 0 22,220 0 226,551 69,567 18,829 82,514 27,938 459,795 50.00% 41 374 11,215

Leasehold 2,745 0 0 0 9,431 0 0 22,220 0 226,551 69,567 18,829 82,514 27,938 459,795 50.00% 41 374 11,215

82

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Topmast Point Flatted Bathrooms 0 13,422 7,945 420 2,338 0 315 1,400 0 3,955 11,605 61,828 4,410 3,220 110,858

1‐82 Incl Topmast Point Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Incl Topmast Point Flatted Electrical Installations 0 0 0 0 27,445 0 0 0 0 0 12,475 0 62,375 0 102,295

1‐82 Incl Topmast Point Flatted External Doors 0 0 0 0 0 0 0 0 0 10,864 0 54,981 0 0 65,845

1‐82 Incl Topmast Point Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Incl Topmast Point Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Incl Topmast Point Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐82 Incl Topmast Point Flatted Kitchens 0 0 0 0 41,715 0 2,115 525 0 105,990 26,935 0 44,880 106,620 328,780

OHG Rented Sub Total 0 13,422 7,945 420 71,498 0 2,430 1,925 0 120,809 51,015 116,809 111,665 109,840 607,778 100% 41 494 14,824

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Topmast Point Estate Assets Estates Sub Total 6,540 686 0 0 2,874 0 0 0 0 26,226 53,505 52,526 19,931 43,187 205,476

OHG Rented 3,270 343 0 0 1,437 0 0 0 0 13,113 26,752 26,263 9,966 21,594 102,738 50.00% 41 84 2,506

Leasehold 3,270 343 0 0 1,437 0 0 0 0 13,113 26,752 26,263 9,966 21,594 102,738 50.00% 41 84 2,506

82

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Topmast Point Estate Garages Estate Garages Sub Total 3,846 0 505 0 310 0 192 449 0 1,213 3,396 3,381 1,420 1,879 16,592

OHG Rented 1,923 0 253 0 155 0 96 225 0 607 1,698 1,691 710 940 8,296 50.00% 41 6.74 202.34

Leasehold 1,923 0 253 0 155 0 96 225 0 607 1,698 1,691 710 940 8,296 50.00% 41 6.74 202.34

82

Specialist ‐ Structural Engineer
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Topmast Point Blocks External Walls (Frame/Panels/Floors) 17,500 0 0 0 45,000 0 0 0 0 60,000 60,000 60,000 60,000 60,000 362,500

OHG Rented 8,750 0 0 0 22,500 0 0 0 0 30,000 30,000 30,000 30,000 30,000 181,250 50.00% 41 147 4,421

Leasehold 8,750 0 0 0 22,500 0 0 0 0 30,000 30,000 30,000 30,000 30,000 181,250 50.00% 41 147 4,421

Block Total 17,500 0 0 0 45,000 0 0 0 0 60,000 60,000 60,000 60,000 60,000 362,500 82

Specialist ‐ Bin Chutes
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Topmast Point Blocks Refuse 18,045 0 0 0 0 0 0 0 0 0 2,625 0 2,625 0 23,295

OHG Rented 9,023 0 0 0 0 0 0 0 0 0 1,313 0 1,313 0 11,648 50.00% 41 9 284

Leasehold 9,023 0 0 0 0 0 0 0 0 0 1,313 0 1,313 0 11,648 50.00% 41 9 284

Block Total 18,045 0 0 0 0 0 0 0 0 0 2,625 0 2,625 0 23,295 82
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Specialist ‐ M&E Lifts
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Topmast Point Blocks Lifts 9,375 0 0 0 0 0 0 0 0 0 375,000 0 0 0 384,375

OHG Rented 4,688 0 0 0 0 0 0 0 0 0 187,500 0 0 0 192,188 50.00% 41 156 4,688

Leasehold 4,688 0 0 0 0 0 0 0 0 0 187,500 0 0 0 192,188 50.00% 41 156 4,688

Block Total 9,375 0 0 0 0 0 0 0 0 0 375,000 0 0 0 384,375 82

Specialist ‐ Communal M&E Services
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Topmast Point Blocks Specialists Communal M&E Services 574,625 45,000 968,000 0 12,500 50,000 0 0 0 0 793,750 615,000 62,656 682,031 3,803,563

OHG Rented 287,313 22,500 484,000 0 6,250 25,000 0 0 0 0 396,875 307,500 31,328 341,016 1,901,781 50.00% 41 1,546 46,385

Leasehold 287,313 22,500 484,000 0 6,250 25,000 0 0 0 0 396,875 307,500 31,328 341,016 1,901,781 50.00% 41 1,546 46,385

Block Total 574,625 45,000 968,000 0 12,500 50,000 0 0 0 0 793,750 615,000 62,656 682,031 3,803,563 82

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐82 Incl Topmast Point Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 105,105 0 105,105 0 0 210,210

OHG Rented 0 0 0 0 0 0 0 0 0 52,553 0 52,553 0 0 105,105 50.00% 41 85.45 2,563.54

Leasehold 0 0 0 0 0 0 0 0 0 52,553 0 52,553 0 0 105,105 50.00% 41 85.45 2,563.54

82

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 635,421 59,108 976,450 420 151,044 50,000 2,622 46,814 0 766,454 1,478,425 990,479 423,326 952,814 6,533,377

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 317,710 36,265 492,198 420 111,271 25,000 2,526 24,370 0 443,632 764,720 553,644 267,495 531,327 3,570,578 50.00% 41 2,903 87,087

Leasehold 317,710 22,843 484,253 0 39,773 25,000 96 22,445 0 322,823 713,705 436,835 155,830 421,487 2,962,800 50.00% 41 2,409 72,263

Block Total 635,421 59,108 976,450 420 151,044 50,000 2,622 46,814 0 766,454 1,478,425 990,479 423,326 952,814 6,533,377 82
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Winch House Block Boundaries 1,099 0 0 2,250 2,800 0 0 0 0 11,832 0 3,040 2,800 0 23,821

1‐12 Incl Winch House Block Building Services 0 0 0 0 42,411 0 0 0 0 3,900 0 0 5,453 0 51,764

1‐12 Incl Winch House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 7,425 0 0 7,425

1‐12 Incl Winch House Block Electrical Installations 0 0 0 0 976 0 0 0 0 0 0 1,200 976 0 3,152

1‐12 Incl Winch House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 1,180 0 0 1,180

1‐12 Incl Winch House Block External Doors 0 0 0 0 0 0 0 0 0 0 6,471 0 0 0 6,471

1‐12 Incl Winch House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 12,880 0 0 12,880

1‐12 Incl Winch House Block External Walls 0 0 0 0 0 0 0 0 0 0 2,600 0 0 0 2,600

1‐12 Incl Winch House Block Hard Surfacings 0 0 0 0 415 0 0 0 0 3,425 0 2,740 0 0 6,580

1‐12 Incl Winch House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Winch House Block Internal Structural Elements 0 0 0 0 0 0 0 233 0 0 1,558 233 233 33 2,290

1‐12 Incl Winch House Block Roofs 0 0 0 0 0 0 0 0 0 0 0 27,602 2,852 0 30,454

1‐12 Incl Winch House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 1,029 0 0 7,467 2,715 11,211

1‐12 Incl Winch House Block Windows 0 0 0 0 0 0 0 0 0 72,926 0 0 0 0 72,926

Sub Total 1,099 0 0 2,250 46,602 0 0 233 0 93,112 10,629 56,300 19,781 2,748 232,754

Costs by Tenure Total Block
OHG Rented 1,007 0 0 2,063 42,719 0 0 214 0 85,353 9,743 51,608 18,133 2,519 213,358 91.67% 11 647 19,396

Leasehold 92 0 0 188 3,884 0 0 19 0 7,759 886 4,692 1,648 229 19,396 8.33% 1 647 19,396

12

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Winch House Flatted Bathrooms 0 0 0 0 700 0 0 0 0 552 1,993 24,607 1,712 693 30,257

1‐12 Incl Winch House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Winch House Flatted Electrical Installations 0 0 12,475 200 2,400 14,970 0 0 0 1,140 200 2,000 1,340 0 34,725

1‐12 Incl Winch House Flatted External Doors 0 0 0 0 6,705 0 0 0 0 7,770 6,475 0 0 8,046 28,996

1‐12 Incl Winch House Flatted Heating & Hot Water 0 0 0 0 0 0 10,000 5,500 12,000 2,820 0 2,350 6,600 22,000 61,270

1‐12 Incl Winch House Flatted Internal Doors 810 0 0 0 0 0 0 0 0 0 0 0 0 0 810

1‐12 Incl Winch House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Winch House Flatted Kitchens 0 0 0 0 552 0 0 460 0 0 45,228 552 460 798 48,050

OHG Rented Sub Total 810 0 12,475 200 10,357 14,970 10,000 5,960 12,000 12,282 53,896 29,509 10,112 31,537 204,108 100% 11 619 18,555

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Winch House Estate Assets Estates Sub Total 957 100 0 0 421 0 0 0 0 3,838 7,830 7,687 2,917 6,320 30,070

OHG Rented 877 92 0 0 386 0 0 0 0 3,518 7,177 7,046 2,674 5,793 27,564 91.67% 11 84 2,506

Leasehold 80 8 0 0 35 0 0 0 0 320 652 641 243 527 2,506 8.33% 1 84 2,506

12

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Winch House Estate Garages Estate Garages Sub Total 563 0 74 0 45 0 28 66 0 178 497 495 208 275 2,428

OHG Rented 516 0 68 0 42 0 26 60 0 163 456 454 191 252 2,226 91.67% 11 6.74 202.34

Leasehold 47 0 6 0 4 0 2 5 0 15 41 41 17 23 202 8.33% 1 6.74 202.34

12

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Winch House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 7,547 0 7,547 0 0 15,094

OHG Rented 0 0 0 0 0 0 0 0 0 6,918 0 6,918 0 0 13,836 91.67% 11 41.93 1,257.83

Leasehold 0 0 0 0 0 0 0 0 0 629 0 629 0 0 1,258 8.33% 1 41.93 1,257.83

12

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 3,429 100 12,549 2,450 57,425 14,970 10,028 6,259 12,000 116,957 72,852 101,538 33,018 40,880 484,454

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 3,211 92 12,543 2,263 53,503 14,970 10,026 6,234 12,000 108,234 71,272 95,535 31,109 40,102 461,092 91.67% 11 1,397 41,917

Leasehold 218 8 6 188 3,922 0 2 25 0 8,723 1,580 6,002 1,909 779 23,362 8.33% 1 779 23,362

Block Total 3,429 100 12,549 2,450 57,425 14,970 10,028 6,259 12,000 116,957 72,852 101,538 33,018 40,880 484,454 12
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs Years 1‐30 By Block & Asset Types Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

OH Rented Houses ‐ Combined External & Internal Costs (62 Number Houses)
Estate Houses Asset Type Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11‐15 Year 16‐20 Year 21‐25 Year 26‐30 Year 1‐30 % of Total Stock Ave £ Cost/Annum Ave £ Cost/Yrs 1‐30

Barkantine Estate Houses Bathrooms 1,307 4,617 4,770 0 20,738 0 1,120 889 0 74,709 79,044 26,841 9,678 10,578 234,291

Barkantine Estate Houses Boundaries 0 5,220 3,360 3,882 6,212 0 0 0 6,825 8,455 27,492 24,074 15,516 16,797 117,833

Barkantine Estate Houses Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Houses Drainage ‐ Above Ground 192 0 1,540 0 1,269 0 0 0 0 691 5,334 1,215 468 2,575 13,284

Barkantine Estate Houses Electrical Installations 2,120 14,970 1,900 0 2,850 0 1,140 0 0 7,990 38,575 113,940 18,525 0 202,010

Barkantine Estate Houses External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Houses External Doors 0 0 0 0 0 0 0 0 0 39,005 39,783 37,865 22,767 0 139,420

Barkantine Estate Houses External Wall Finish 4,614 0 0 0 0 0 0 0 0 0 1,422 20,967 0 28,233 55,236

Barkantine Estate Houses External Walls 725 1,800 0 0 8,000 0 0 0 0 0 0 8,000 23,514 0 42,039

Barkantine Estate Houses Hard Surfacings 0 0 0 0 0 0 0 0 0 5,520 20,898 12,041 56,104 0 94,563

Barkantine Estate Houses Heating & Hot Water 16,506 5,895 8,253 0 28,245 0 0 0 0 17,239 77,835 55,802 0 28,296 238,071

Barkantine Estate Houses Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Houses Internal Structural Elements 6,535 0 0 0 0 0 0 0 0 0 0 594 0 0 7,129

Barkantine Estate Houses Kitchens 45,018 1,748 50,348 0 104,835 552 460 1,014 1,352 25,480 40,858 7,638 202,141 30,288 511,732

Barkantine Estate Houses Roofs 16,950 0 45,492 0 64,597 0 0 0 0 37,074 11,562 38,979 150,956 48,250 413,860

Barkantine Estate Houses Windows 3,714 0 0 0 0 0 5,117 0 0 149,315 184,917 0 0 0 343,063

Houses Totals 97,681 34,250 115,663 3,882 236,746 552 7,837 1,903 8,177 365,478 527,720 347,956 499,669 165,017 2,412,531 100.00% 62 1,297 38,912

Estate Costs
Estate Houses Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock Ave £ Cost/Annum Ave £ Cost/Yrs 1‐30

62 Houses Estate Assets Estates Sub Total 4,945 518 0 0 2,173 0 0 0 0 19,829 40,455 39,715 15,070 32,654 155,360 100.00% 62 84 2,506

Estate Garages Costs
Estate Houses Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock Ave £ Cost/Annum Ave £ Cost/Yrs 1‐30

62 Houses Estate Garages Estate Garages Sub Total 2,908 0 382 0 235 0 145 340 0 917 2,568 2,557 1,074 1,421 12,545 100.00% 62 7 202

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock Ave £ Cost/Annum Ave £ Cost/Yrs 1‐30

Houses Summary 62 Houses Total 105,534 34,768 116,045 3,882 239,154 552 7,982 2,243 8,177 386,225 570,743 390,227 515,813 199,092 2,580,436 1 62 1,387 41,620
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Four Estates One Housing Group

Barkantine Estate ‐  Summary of Maintenance Costs over 30 Years By Block & Asset Type (Exclusive of Professional Fees & VAT)

OH Rented Houses ‐ Combined External & Internal Costs (62 Number Houses)

Estate Houses Asset Type Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11‐15 Year 16‐20 Year 21‐25 Year 26‐30 Year 1‐30
% of Total Stock

Ave £ 

Cost/Annum

Ave £ Cost/Yrs 1‐

30

Barkantine Estate Houses Bathrooms 1,307 4,617 4,770 0 20,738 0 1,120 889 0 74,709 79,044 26,841 9,678 10,578 234,291

Barkantine Estate Houses Boundaries 0 5,220 3,360 3,882 6,212 0 0 0 6,825 8,455 27,492 24,074 15,516 16,797 117,833

Barkantine Estate Houses Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Houses Drainage ‐ Above Ground 192 0 1,540 0 1,269 0 0 0 0 691 5,334 1,215 468 2,575 13,284

Barkantine Estate Houses Electrical Installations 2,120 14,970 1,900 0 2,850 0 1,140 0 0 7,990 38,575 113,940 18,525 0 202,010

Barkantine Estate Houses External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Houses External Doors 0 0 0 0 0 0 0 0 0 39,005 39,783 37,865 22,767 0 139,420

Barkantine Estate Houses External Wall Finish 4,614 0 0 0 0 0 0 0 0 0 1,422 20,967 0 28,233 55,236

Barkantine Estate Houses External Walls 725 1,800 0 0 8,000 0 0 0 0 0 0 8,000 23,514 0 42,039

Barkantine Estate Houses Hard Surfacings 0 0 0 0 0 0 0 0 0 5,520 20,898 12,041 56,104 0 94,563

Barkantine Estate Houses Heating & Hot Water 16,506 5,895 8,253 0 28,245 0 0 0 0 17,239 77,835 55,802 0 28,296 238,071

Barkantine Estate Houses Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Houses Internal Structural Elements 6,535 0 0 0 0 0 0 0 0 0 0 594 0 0 7,129

Barkantine Estate Houses Kitchens 45,018 1,748 50,348 0 104,835 552 460 1,014 1,352 25,480 40,858 7,638 202,141 30,288 511,732

Barkantine Estate Houses Roofs 16,950 0 45,492 0 64,597 0 0 0 0 37,074 11,562 38,979 150,956 48,250 413,860

Barkantine Estate Houses Windows 3,714 0 0 0 0 0 5,117 0 0 149,315 184,917 0 0 0 343,063

Houses Totals 97,681 34,250 115,663 3,882 236,746 552 7,837 1,903 8,177 365,478 527,720 347,956 499,669 165,017 2,412,531 100.00% 62 1,297 38,912

Estate Costs

Estate Houses
Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock

Ave £ 

Cost/Annum

Ave £ Cost/Yrs 1‐

30

62 Houses Estate Assets Estates Sub Total 4,945 518 0 0 2,173 0 0 0 0 19,829 40,455 39,715 15,070 32,654 155,360 100.00% 62 84 2,506

Estate Garages Costs

Estate Houses
Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock

Ave £ 

Cost/Annum

Ave £ Cost/Yrs 1‐

30

62 Houses Estate Garages Estate Garages Sub Total 2,908 0 382 0 235 0 145 340 0 917 2,568 2,557 1,074 1,421 12,545 100.00% 62 7 202

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Houses Summary 62 Houses Total 105,534 34,768 116,045 3,882 239,154 552 7,982 2,243 8,177 386,225 570,743 390,227 515,813 199,092 2,580,436
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Estate Summary - Decent Homes, 

Current and Newly Arising Need 





Non Decent Homes & Newly Arising Need ‐ Barkantine Estate by Count & Cost

Decent Homes Count ‐ Non Decent Homes and Newly Arising need NDH

Estate DH Survey Section Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Barkantine Estate Section: A‐HHSRS 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Section: B ‐Reasonable State of Repair Boiler 29 5 6 0 11 0 0 0 0 0

Barkantine Estate Section: B ‐Reasonable State of Repair Chimney 0 3 0 0 0 0 0 0 0 0

Barkantine Estate Section: B ‐Reasonable State of Repair Electrical Systems 0 6 33 14 83 29 8 0 0 0

Barkantine Estate Section: C ‐Modern Facilities & Services 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Section: D ‐Thermal Comfort Roof Loft Insulation 9 0 0 0 0 0 0 0 0 0

Estate Total 35 14 39 14 94 29 8 0 0 0

Decent Homes Count ‐ Non Decent Homes and Newly Arising need NDH

Estate DH Survey Section Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Barkantine Estate Section: A‐HHSRS 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Section: B ‐Reasonable State of Repair Boiler 34,191 5,895 7,074 0 12,969 0 0 0 0 0

Barkantine Estate Section: B ‐Reasonable State of Repair Chimney 0 4,212 0 0 0 0 0 0 0 0

Barkantine Estate Section: B ‐Reasonable State of Repair Electrical Systems 0 14,970 82,335 34,930 207,085 72,355 19,960 0 0 0

Barkantine Estate Section: C ‐Modern Facilities & Services 0 0 0 0 0 0 0 0 0 0

Barkantine Estate Section: D ‐Thermal Comfort Roof Loft Insulation 7,965 0 0 0 0 0 0 0 0 0

Estate Total 42,156 25,077 89,409 34,930 220,054 72,355 19,960 0 0 0

Newly Arising Need

Newly Arising Need
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Appendix E 

Samuda Estate Summaries 
 Summary of Maintenance (Grouped) by Estate

 By Estate and Main Asset types

 By Individual Block, Estate works and Estate garages

 Decent Homes Current and newly arising need - Costs & counts





Estate - Summary of Maintenance 





Four Estates One Housing Group

Samuda Estate ‐ Estate Summary of Maintenance Costs Years 1‐30 Inclusive of Specialists & Preliminaries

 (Exclusive of Professional Fees & VAT)

Summary of Grouped Components Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Bathrooms 13,461 8,938 6,752 1,430 4,311 1,742 11,133 9,749 9,426 14,676 65,749 113,853 684,769 37,502 983,491

Boundaries 22,725 9,080 0 1,050 7,549 0 0 0 0 0 10,010 19,170 60,279 12,750 142,613

Building Services 4,230 0 0 0 1,048,912 0 0 33,968 0 402,474 93,656 75,075 112,128 39,920 1,810,363

Drainage ‐ Above Ground 101,380 32,027 0 0 69,195 0 0 0 0 24,515 2,394 1,061 0 0 230,572

Electrical Installations 4,915 49,900 225,975 114,770 154,212 38,110 1,425 8,625 2,090 117,149 37,402 89,710 330,223 138,474 1,312,980

Estates 128,689 0 2,775 0 17,342 0 0 0 0 65,555 95,458 1,062,776 0 477,650 1,850,245

External Buildings 6,801 0 0 0 15,177 0 0 0 0 2,360 0 12,892 12,980 2,360 52,570

External Doors 6,705 3,100 3,100 20,003 104,424 50,445 0 23,964 3,100 263,436 65,251 85,361 122,683 198,408 949,980

External Wall Finish 0 0 0 0 29,963 0 0 0 0 144,552 0 21,185 2,063 0 197,763

External Walls 4,958 0 0 0 26,000 0 0 0 0 19,495 0 10,065 0 15,600 76,118

Garages 742 0 0 0 0 0 0 0 0 0 0 2,968 0 2,614 6,324

Hard Surfacings 10,646 64,700 197 0 6,820 8,433 0 0 0 3,736 4,585 31,063 0 197 130,377

Heating & Hot Water 24,054 23,580 15,550 30,571 61,153 11,790 82,530 25,068 5,895 202,410 112,690 113,269 149,760 44,802 903,122

Internal Doors 5,650 0 0 0 31,742 0 0 0 0 0 0 38,736 26,920 108,540 211,588

Internal Structural Elements 16,207 4,646 0 0 7,760 0 0 495 0 23,499 69,711 56,585 2,499 43,393 224,795

Kitchens 28,281 920 24,174 44,115 123,977 92,792 204,383 258,294 21,310 199,916 547,191 34,095 223,341 781,376 2,584,165

Roofs 769 3,310 0 0 829,599 0 0 0 0 274,268 36,232 0 620,952 399,146 2,164,276

Stairs & Balconies 6,330 0 0 0 100,156 0 0 0 0 70,637 39,789 160,177 203,205 42,321 622,615

Windows 65,008 0 86,298 3,142,267 1,415,608 989,242 0 0 0 13,251 20,837 0 0 120,305 5,852,816

Sub Total 451,551 200,201 364,821 3,354,206 4,053,900 1,192,554 299,471 360,163 41,821 1,841,929 1,200,955 1,928,041 2,551,802 2,465,358 20,306,773

Specialist Reporting Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Sumuda Estate Main Garage 285,000 0 0 0 0 0 0 0 0 0 210,625 0 46,250 164,375 706,250

Structural Engineer 23,125 0 0 0 65,000 0 0 0 0 80,000 80,000 80,000 80,000 80,000 488,125

Bin Chutes 13,240 0 0 0 0 0 0 0 0 0 1,500 0 1,500 0 16,240

M&E Lifts 17,500 0 0 0 0 0 0 0 0 0 0 375,000 0 0 392,500

M&E Communal Services 644,063 0 1,576,875 0 2,410,938 12,500 0 0 0 0 62,500 41,250 0 45,313 4,793,438

Sub Total 982,928 0 1,576,875 0 2,475,938 12,500 0 0 0 80,000 354,625 496,250 127,750 289,688 6,396,553

Blocks Scaffolding 0 0 0 0 188,508 0 0 0 0 266,150 0 140,687 0 0 595,345

Estate Total 1,434,479 200,201 1,941,696 3,354,206 6,718,346 1,205,054 299,471 360,163 41,821 2,188,079 1,555,580 2,564,978 2,679,552 2,755,046 27,298,671

Excludes

Cyclical, Responsive & Void Maintenance

Improvements

All Fire Works

Asbestos removal

Environmental Improvements

Disabled Adaptations

Energy Efficiency Measures
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Summary of Maintenance by 

Estate and Main Asset Type 





Four Estates One Housing Group

Samuda Estate ‐ Estate  Summary of Maintenance Costs Years 1‐30 By All Asset Types, Inclusive of Specialists & Preliminaries

 (Exclusive of Professional Fees & VAT) 

Block Costs
Estate Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Samuda Estate Block Boundaries 22,725 9,080 0 1,050 7,549 0 0 0 0 0 10,010 19,170 60,279 12,750 142,613

Samuda Estate Block Building Services 4,230 0 0 0 1,048,912 0 0 33,968 0 378,945 93,656 75,075 112,128 39,920 1,786,834

Samuda Estate Block Drainage ‐ Above Ground 101,380 32,027 0 0 69,195 0 0 0 0 24,515 2,394 1,061 0 0 230,572

Samuda Estate Block Electrical Installations 1,400 0 0 0 37,092 0 0 7,200 0 100,724 1,707 16,800 42,408 78,324 285,655

Samuda Estate Block External Buildings 6,801 0 0 0 15,177 0 0 0 0 2,360 0 12,892 12,980 2,360 52,570

Samuda Estate Block External Doors 0 0 0 7,098 22,762 24,130 0 0 0 37,945 46,567 74,936 104,832 30,600 348,870

Samuda Estate Block External Wall Finish 0 0 0 0 29,963 0 0 0 0 144,552 0 21,185 2,063 0 197,763

Samuda Estate Block External Walls 4,958 0 0 0 26,000 0 0 0 0 19,495 0 10,065 0 15,600 76,118

Samuda Estate Block Hard Surfacing's 10,646 64,700 197 0 6,820 8,433 0 0 0 3,736 4,585 31,063 0 197 130,377

Samuda Estate Block Internal Doors 5,650 0 0 0 31,742 0 0 0 0 0 0 38,736 26,920 0 103,048

Samuda Estate Block Internal Structural Elements 5,942 4,151 0 0 3,166 0 0 0 0 2,499 69,711 56,585 2,499 43,393 187,946

Samuda Estate Block Roofs 769 3,310 0 0 829,599 0 0 0 0 274,268 36,232 0 620,952 399,146 2,164,276

Samuda Estate Block Stairs & Balconies 6,330 0 0 0 100,156 0 0 0 0 70,637 39,789 160,177 203,205 42,321 622,615

Samuda Estate Block Windows 65,008 0 86,298 3,142,267 1,415,608 989,242 0 0 0 13,251 20,837 0 0 120,305 5,852,816

Estate Block Sub Total 235,839 113,268 86,495 3,150,415 3,643,741 1,021,805 0 41,168 0 1,072,927 325,488 517,745 1,188,266 784,916 12,182,073

Costs by Tenure Total Block
OHG Rented 140,175 61,275 68,816 2,178,425 2,231,480 800,266 0 32,367 0 691,874 216,490 358,052 803,838 493,794 8,076,852

Leasehold 95,664 51,993 17,679 971,990 1,412,261 221,539 0 8,801 0 381,053 108,998 159,693 384,428 291,122 4,105,221

OH Rented ‐ Internal Costs
Estate Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Samuda Estate Flatted Bathrooms 13,461 8,938 6,752 1,430 4,311 1,742 11,133 9,749 9,426 14,676 65,749 113,853 684,769 37,502 983,491

Samuda Estate Flatted Building Services 0 0 0 0 0 0 0 0 0 23,529 0 0 0 0 23,529

Samuda Estate Flatted Electrical Installations 3,515 49,900 225,975 114,770 117,120 38,110 1,425 1,425 2,090 16,425 35,695 72,910 287,815 60,150 1,027,325

Samuda Estate Flatted External Doors 6,705 3,100 3,100 12,905 81,662 26,315 0 23,964 3,100 225,491 18,684 10,425 17,851 167,808 601,110

Samuda Estate Flatted Heating & Hot Water 24,054 23,580 15,550 30,571 61,153 11,790 82,530 25,068 5,895 202,410 112,690 113,269 149,760 44,802 903,122

Samuda Estate Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 108,540 108,540

Samuda Estate Flatted Internal Structural Elements 10,265 495 0 0 4,594 0 0 495 0 21,000 0 0 0 0 36,849

Samuda Estate Flatted Kitchens 28,281 920 24,174 44,115 123,977 92,792 204,383 258,294 21,310 199,916 547,191 34,095 223,341 781,376 2,584,165

OHG Rented Estate Sub Total 86,281 86,933 275,551 203,791 392,817 170,749 299,471 318,995 41,821 703,447 780,009 344,552 1,363,536 1,200,178 6,268,131

Estate Costs
Estate Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Samuda Estate Estate Assets Estates Total 128,689 0 2,775 0 17,342 0 0 0 0 65,555 95,458 1,062,776 0 477,650 1,850,245

OHG Rented 89,268 0 1,925 0 12,030 0 0 0 0 45,474 66,217 737,222 0 331,334 1,283,470

Leasehold 39,421 0 850 0 5,312 0 0 0 0 20,081 29,241 325,554 0 146,316 566,775

Estate Garages Costs & Specialist Main Garage
Estate Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Samuda Estate Estate Garages Garages 742 0 0 0 0 0 0 0 0 0 0 2,968 0 2,614 6,324

Specialist Main Garage 285,000 0 0 0 0 0 0 0 0 0 210,625 0 46,250 164,375 706,250

Estate Garages Total 285,742 0 0 0 0 0 0 0 0 0 210,625 2,968 46,250 166,989 712,574

OHG Rented 198,212 0 0 0 0 0 0 0 0 0 146,105 2,059 32,083 115,836 494,295

Leasehold 87,530 0 0 0 0 0 0 0 0 0 64,520 909 14,167 51,153 218,279

Specialist ‐ Structural Engineer
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Samuda Estate Blocks External Walls (Frame/Panels/Floors) 23,125 0 0 0 65,000 0 0 0 0 80,000 80,000 80,000 80,000 80,000 488,125

OHG Rented 18,181 0 0 0 51,103 0 0 0 0 62,897 62,897 62,897 62,897 62,897 383,767

Leasehold 4,944 0 0 0 13,897 0 0 0 0 17,103 17,103 17,103 17,103 17,103 104,358

Estate Total 23,125 0 0 0 65,000 0 0 0 0 80,000 80,000 80,000 80,000 80,000 488,125
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Four Estates One Housing Group

Samuda Estate ‐ Estate  Summary of Maintenance Costs Years 1‐30 By All Asset Types, Inclusive of Specialists & Preliminaries

 (Exclusive of Professional Fees & VAT) 

Specialist ‐ Bin Chutes
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Samuda Estate Blocks Refuse 13,240 0 0 0 0 0 0 0 0 0 1,500 0 1,500 0 16,240

OHG Rented 10,409 0 0 0 0 0 0 0 0 0 1,179 0 1,179 0 12,768

Leasehold 2,831 0 0 0 0 0 0 0 0 0 321 0 321 0 3,472

Estate Total 13,240 0 0 0 0 0 0 0 0 0 1,500 0 1,500 0 16,240

Specialist ‐ M&E Lifts
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Samuda Estate Blocks Lifts 17,500 0 0 0 0 0 0 0 0 0 0 375,000 0 0 392,500

OHG Rented 13,759 0 0 0 0 0 0 0 0 0 0 294,828 0 0 308,586

Leasehold 3,741 0 0 0 0 0 0 0 0 0 0 80,172 0 0 83,914

Block Total 17,500 0 0 0 0 0 0 0 0 0 0 375,000 0 0 392,500

Specialist ‐ Communal M&E Services
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Samuda Estate Blocks Specialists Communal M&E Services 644,063 0 1,576,875 0 2,410,938 12,500 0 0 0 0 62,500 41,250 0 45,313 4,793,438

OHG Rented 506,366 0 1,239,750 0 1,895,496 9,828 0 0 0 0 49,138 32,431 0 35,625 3,768,634

Leasehold 137,696 0 337,125 0 515,442 2,672 0 0 0 0 13,362 8,819 0 9,688 1,024,804

Block Total 644,063 0 1,576,875 0 2,410,938 12,500 0 0 0 0 62,500 41,250 0 45,313 4,793,438

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Samuda Estate Scaffold Scaffold Sub Total 0 0 0 0 188,508 0 0 0 0 266,150 0 140,687 0 0 595,345

OHG Rented 0 0 0 0 111,610 0 0 0 0 198,507 0 101,222 0 0 411,339

Leasehold 0 0 0 0 76,898 0 0 0 0 67,643 0 39,465 0 0 184,006

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Estate Summary Estate Total  1,434,479 200,201 1,941,696 3,354,206 6,718,346 1,205,054 299,471 360,163 41,821 2,188,079 1,555,580 2,564,978 2,679,552 2,755,046 27,298,671

Costs by Tenure Estate Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

OHG Rented 1,062,652 148,208 1,586,042 2,382,216 4,694,536 980,842 299,471 351,362 41,821 1,702,199 1,322,035 1,933,262 2,263,532 2,239,664 21,007,843

Leasehold 371,826 51,993 355,654 971,990 2,023,810 224,212 0 8,801 0 485,880 233,545 631,716 416,020 515,381 6,290,828

Estate Total 1,434,479 200,201 1,941,696 3,354,206 6,718,346 1,205,054 299,471 360,163 41,821 2,188,079 1,555,580 2,564,978 2,679,552 2,755,046 27,298,671
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Four Estates One Housing Group

Samuda Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT) 

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐58 Ballin Court Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 17,000 0 0 17,000

1‐58 Ballin Court Block Building Services 0 0 0 0 156,824 0 0 0 0 67,305 2,656 18,850 7,505 1,305 254,445

1‐58 Ballin Court Block Drainage ‐ Above Ground 14,234 0 0 0 18,188 0 0 0 0 0 2,394 0 0 0 34,816

1‐58 Ballin Court Block Electrical Installations 0 0 0 0 4,200 0 0 0 0 10,370 0 4,200 0 10,370 29,140

1‐58 Ballin Court Block External Buildings 0 0 0 0 0 0 0 0 0 2,360 0 0 0 2,360 4,720

1‐58 Ballin Court Block External Doors 0 0 0 0 887 0 0 0 0 0 0 4,436 26,446 0 31,769

1‐58 Ballin Court Block External Wall Finish 0 0 0 0 0 0 0 0 0 14,740 0 0 0 0 14,740

1‐58 Ballin Court Block External Walls 0 0 0 0 0 0 0 0 0 2,600 0 0 0 0 2,600

1‐58 Ballin Court Block Hard Surfacing's 0 0 0 0 0 0 0 0 0 0 0 6,019 0 0 6,019

1‐58 Ballin Court Block Internal Doors 0 0 0 0 5,918 0 0 0 0 0 0 0 0 0 5,918

1‐58 Ballin Court Block Internal Structural Elements 250 0 0 0 0 0 0 0 0 0 11,860 0 0 0 12,110

1‐58 Ballin Court Block Roofs 0 0 0 0 153,718 0 0 0 0 0 5,888 0 143,785 0 303,391

1‐58 Ballin Court Block Stairs & Balconies 0 0 0 0 18,695 0 0 0 0 16,703 0 66,556 16,305 0 118,259

1‐58 Ballin Court Block Windows 0 0 8,907 692,470 0 0 0 0 0 0 0 0 0 8,907 710,284

Sub Total 14,484 0 8,907 692,470 358,430 0 0 0 0 114,078 22,798 117,061 194,041 22,942 1,545,211

Costs by Tenure Total Block
OHG Rented 12,736 0 7,832 608,896 315,171 0 0 0 0 100,310 20,047 102,933 170,622 20,173 1,358,720 87.93% 51 888 26,642

Leasehold 1,748 0 1,075 83,574 43,259 0 0 0 0 13,768 2,751 14,128 23,419 2,769 186,491 12.07% 7 888 26,642

58

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐58 Ballin Court Flatted Bathrooms 0 0 460 0 0 0 4,310 630 2,163 0 6,992 4,140 118,062 460 137,217

1‐58 Ballin Court Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐58 Ballin Court Flatted Electrical Installations 475 14,970 12,475 12,475 26,470 1,140 0 0 0 475 5,705 13,995 53,915 7,705 149,800

1‐58 Ballin Court Flatted External Doors 0 0 3,100 0 6,705 6,705 0 0 0 6,200 0 0 0 54,981 77,691

1‐58 Ballin Court Flatted Heating & Hot Water 0 0 0 5,895 0 5,895 31,833 0 0 61,995 10,611 13,509 50,955 10,611 191,304

1‐58 Ballin Court Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 32,670 32,670

1‐58 Ballin Court Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐58 Ballin Court Flatted Kitchens 460 0 0 0 20,425 3,220 315 0 0 38,223 154,336 3,995 21,210 39,649 281,833

OHG Rented Sub Total 935 14,970 16,035 18,370 53,600 16,960 36,458 630 2,163 106,893 177,644 35,639 244,142 146,076 870,515 100% 51 569 17,069

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐58 Ballin Court Estate Assets Estates Sub Total 14,751 0 318 0 1,988 0 0 0 0 7,514 10,942 121,820 0 54,750 212,083

OHG Rented 12,971 0 280 0 1,748 0 0 0 0 6,607 9,621 107,118 0 48,143 186,487 87.93% 51 122 3,657

Leasehold 1,780 0 38 0 240 0 0 0 0 907 1,321 14,702 0 6,608 25,596 12.07% 7 122 3,657

58

Estate Garages Costs & Specialist Main Garage
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐58 Ballin Court Estate Garages Estate Garages Sub Total 32,753 0 0 0 0 0 0 0 0 0 24,143 340 5,301 19,141 81,678

OHG Rented 28,800 0 0 0 0 0 0 0 0 0 21,229 299 4,662 16,831 71,821 87.93% 51 46.94 1,408.25

Leasehold 3,953 0 0 0 0 0 0 0 0 0 2,914 41 640 2,310 9,858 12.07% 7 46.94 1,408.25

58

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐58 Ballin Court Scaffold Scaffold Sub Total 0 0 0 0 38,829 0 0 0 0 0 0 38,829 0 0 77,658

OHG Rented 0 0 0 0 34,143 0 0 0 0 0 0 34,143 0 0 68,285 87.93% 51 44.63 1,338.93

Leasehold 0 0 0 0 4,686 0 0 0 0 0 0 4,686 0 0 9,373 12.07% 7 44.63 1,338.93

58

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 62,923 14,970 25,260 710,840 452,847 16,960 36,458 630 2,163 228,485 235,527 313,689 443,484 242,909 2,787,146

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 55,442 14,970 24,147 627,266 404,662 16,960 36,458 630 2,163 213,810 228,541 280,132 419,426 231,223 2,555,828 87.93% 51 1,670 50,114

Leasehold 7,481 0 1,113 83,574 48,185 0 0 0 0 14,675 6,986 33,558 24,059 11,687 231,318 12.07% 7 1,102 33,045

Block Total 62,923 14,970 25,260 710,840 452,847 16,960 36,458 630 2,163 228,485 235,527 313,689 443,484 242,909 2,787,146 58
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Four Estates One Housing Group

Samuda Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT) 

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐92 Incl Dagmar Court Block Boundaries 832 9,080 0 0 0 0 0 0 0 0 0 0 4,900 0 14,812

1‐92 Incl Dagmar Court Block Building Services 3,150 0 0 0 283,074 0 0 0 0 68,656 0 29,900 38,975 2,656 426,411

1‐92 Incl Dagmar Court Block Drainage ‐ Above Ground 32,423 0 0 0 27,678 0 0 0 0 0 0 0 0 0 60,101

1‐92 Incl Dagmar Court Block Electrical Installations 1,400 0 0 0 0 0 0 0 0 32,620 0 0 7,000 25,620 66,640

1‐92 Incl Dagmar Court Block External Buildings 0 0 0 0 5,900 0 0 0 0 0 0 0 5,900 0 11,800

1‐92 Incl Dagmar Court Block External Doors 0 0 0 0 0 0 0 0 0 0 0 11,646 48,903 0 60,549

1‐92 Incl Dagmar Court Block External Wall Finish 0 0 0 0 0 0 0 0 0 23,274 0 0 0 0 23,274

1‐92 Incl Dagmar Court Block External Walls 0 0 0 0 2,600 0 0 0 0 0 0 0 0 0 2,600

1‐92 Incl Dagmar Court Block Hard Surfacing's 0 0 0 0 6,310 8,302 0 0 0 0 0 0 0 0 14,612

1‐92 Incl Dagmar Court Block Internal Doors 0 0 0 0 4,842 0 0 0 0 0 0 0 0 0 4,842

1‐92 Incl Dagmar Court Block Internal Structural Elements 1,737 0 0 0 0 0 0 0 0 0 0 29,691 0 0 31,428

1‐92 Incl Dagmar Court Block Roofs 0 0 0 0 207,748 0 0 0 0 4,982 0 0 202,665 0 415,395

1‐92 Incl Dagmar Court Block Stairs & Balconies 2,713 0 0 0 18,440 0 0 0 0 0 0 18,440 85,908 0 125,501

1‐92 Incl Dagmar Court Block Windows 0 0 0 1,097,832 0 0 0 0 0 0 0 0 0 0 1,097,832

Sub Total 42,255 9,080 0 1,097,832 556,592 8,302 0 0 0 129,532 0 89,677 394,251 28,276 2,355,797

Costs by Tenure Total Block
OHG Rented 32,259 6,932 0 838,130 424,925 6,338 0 0 0 98,890 0 68,463 300,987 21,587 1,798,512 76.34% 71 844 25,331

Leasehold 9,996 2,148 0 259,702 131,667 1,964 0 0 0 30,642 0 21,214 93,264 6,689 557,285 23.66% 22 844 25,331

93

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐92 Incl Dagmar Court Flatted Bathrooms 3,675 700 0 0 1,260 552 2,300 3,300 315 700 21,377 17,132 118,415 32,675 202,401

1‐92 Incl Dagmar Court Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐92 Incl Dagmar Court Flatted Electrical Installations 1,425 0 75,325 24,950 15,445 950 475 475 0 5,350 2,950 24,375 65,225 950 217,895

1‐92 Incl Dagmar Court Flatted External Doors 0 0 0 0 0 3,100 0 0 3,100 3,100 3,100 0 6,705 88,271 107,376

1‐92 Incl Dagmar Court Flatted Heating & Hot Water 12,969 23,580 1,880 4,700 11,535 0 11,790 0 5,895 81,315 28,261 45,734 23,580 17,685 268,924

1‐92 Incl Dagmar Court Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 38,475 38,475

1‐92 Incl Dagmar Court Flatted Internal Structural Elements 5,000 0 0 0 0 0 0 0 0 21,000 0 0 0 0 26,000

1‐92 Incl Dagmar Court Flatted Kitchens 920 0 0 0 20,850 23,150 44,985 42,427 0 80,930 86,605 2,300 29,528 188,420 520,115

OHG Rented Sub Total 23,989 24,280 77,205 29,650 49,090 27,752 59,550 46,202 9,310 192,395 142,293 89,541 243,453 366,476 1,381,186 100% 71 648 19,453

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐92 Incl Dagmar Court Estate Assets Estates Sub Total 23,652 0 510 0 3,187 0 0 0 0 12,049 17,545 195,332 0 87,789 340,065

OHG Rented 18,057 0 389 0 2,433 0 0 0 0 9,198 13,394 149,125 0 67,022 259,619 76.34% 71 122 3,657

Leasehold 5,595 0 121 0 754 0 0 0 0 2,850 4,150 46,208 0 20,767 80,445 23.66% 22 122 3,657

93

Estate Garages Costs & Specialist Main Garage
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐92 Incl Dagmar Court Estate Garages Estate Garages Sub Total 52,518 0 0 0 0 0 0 0 0 0 38,712 546 8,500 30,692 130,967

OHG Rented 40,094 0 0 0 0 0 0 0 0 0 29,554 416 6,490 23,431 99,986 76.34% 71 46.94 1,408.25

Leasehold 12,424 0 0 0 0 0 0 0 0 0 9,158 129 2,011 7,260 30,981 23.66% 22 46.94 1,408.25

93

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐92 Incl Dagmar Court Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 65,377 0 0 65,377

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 49,911 0 0 49,911 76.34% 71 23.43 702.98

Leasehold 0 0 0 0 0 0 0 0 0 0 0 15,466 0 0 15,466 23.66% 22 23.43 702.98

93

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 142,414 33,360 77,715 1,127,482 608,869 36,054 59,550 46,202 9,310 333,976 198,549 440,473 646,204 513,233 4,273,392

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 114,400 31,212 77,594 867,780 476,448 34,090 59,550 46,202 9,310 300,483 185,241 357,457 550,930 478,516 3,589,214 76.34% 71 1,685 50,552

Leasehold 28,015 2,148 121 259,702 132,421 1,964 0 0 0 33,492 13,308 83,016 95,275 34,717 684,178 23.66% 22 1,037 31,099

Block Total 142,414 33,360 77,715 1,127,482 608,869 36,054 59,550 46,202 9,310 333,976 198,549 440,473 646,204 513,233 4,273,392 93
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Four Estates One Housing Group

Samuda Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT) 

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐34 Incl Halyard House Block Boundaries 700 0 0 0 0 0 0 0 0 0 0 0 0 0 700

1‐34 Incl Halyard House Block Building Services 0 0 0 0 4,400 0 0 0 0 0 0 0 4,400 0 8,800

1‐34 Incl Halyard House Block Drainage ‐ Above Ground 158 0 0 0 0 0 0 0 0 24,515 0 0 0 0 24,673

1‐34 Incl Halyard House Block Electrical Installations 0 0 0 0 0 0 0 0 0 4,148 0 0 0 4,148 8,296

1‐34 Incl Halyard House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐34 Incl Halyard House Block External Doors 0 0 0 0 0 0 0 0 0 0 0 1,774 0 30,600 32,374

1‐34 Incl Halyard House Block External Wall Finish 0 0 0 0 0 0 0 0 0 14,999 0 0 0 0 14,999

1‐34 Incl Halyard House Block External Walls 175 0 0 0 0 0 0 0 0 350 0 0 0 0 525

1‐34 Incl Halyard House Block Hard Surfacing's 0 64,700 0 0 0 0 0 0 0 0 0 0 0 0 64,700

1‐34 Incl Halyard House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐34 Incl Halyard House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐34 Incl Halyard House Block Roofs 0 2,577 0 0 128,665 0 0 0 0 466 7,246 0 123,815 0 262,769

1‐34 Incl Halyard House Block Stairs & Balconies 0 0 0 0 42,321 0 0 0 0 5,007 0 0 5,007 42,321 94,656

1‐34 Incl Halyard House Block Windows 0 0 0 0 367,270 0 0 0 0 0 0 0 0 0 367,270

Sub Total 1,033 67,277 0 0 542,656 0 0 0 0 49,485 7,246 1,774 133,222 77,069 879,762

Costs by Tenure Total Block
OHG Rented 486 31,660 0 0 255,368 0 0 0 0 23,287 3,410 835 62,693 36,268 414,006 47.06% 16 863 25,875

Leasehold 547 35,617 0 0 287,288 0 0 0 0 26,198 3,836 939 70,529 40,801 465,756 52.94% 18 863 25,875

34

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐34 Incl Halyard House Flatted Bathrooms 3,846 2,270 0 0 0 0 378 0 630 0 700 13,422 29,494 0 50,740

1‐34 Incl Halyard House Flatted Building Services 0 0 0 0 0 0 0 0 0 8,096 0 0 0 0 8,096

1‐34 Incl Halyard House Flatted Electrical Installations 1,140 0 15,920 0 0 0 0 0 0 0 13,425 8,490 12,475 950 52,400

1‐34 Incl Halyard House Flatted External Doors 0 0 0 0 0 3,100 0 3,720 0 0 0 0 3,100 21,456 31,376

1‐34 Incl Halyard House Flatted Heating & Hot Water 11,085 0 0 9,354 7,238 0 0 5,895 0 0 0 18,656 10,380 0 62,608

1‐34 Incl Halyard House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 17,280 17,280

1‐34 Incl Halyard House Flatted Internal Structural Elements 0 0 0 0 594 0 0 0 0 0 0 0 0 0 594

1‐34 Incl Halyard House Flatted Kitchens 0 460 0 0 0 1,012 0 0 0 762 68,655 1,012 762 1,935 74,598

OHG Rented Sub Total 16,071 2,730 15,920 9,354 7,832 4,112 378 9,615 630 8,858 82,780 41,580 56,211 41,621 297,692 100% 16 620 18,606

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐34 Incl Halyard House Estate Assets Estates Sub Total 8,647 0 186 0 1,165 0 0 0 0 4,405 6,414 71,412 0 32,095 124,325

OHG Rented 4,069 0 88 0 548 0 0 0 0 2,073 3,018 33,606 0 15,104 58,506 47.06% 16 122 3,657

Leasehold 4,578 0 99 0 617 0 0 0 0 2,332 3,396 37,806 0 16,992 65,819 52.94% 18 122 3,657

34

Estate Garages Costs & Specialist Main Garage
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐34 Incl Halyard House Estate Garages Estate Garages Sub Total 19,200 0 0 0 0 0 0 0 0 0 14,153 199 3,108 11,221 47,880

OHG Rented 9,035 0 0 0 0 0 0 0 0 0 6,660 94 1,462 5,280 22,532 47.06% 16 46.94 1,408.25

Leasehold 10,165 0 0 0 0 0 0 0 0 0 7,493 106 1,645 5,940 25,348 52.94% 18 46.94 1,408.25

34

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐34 Incl Halyard House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 36,481 0 0 36,481

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 17,168 0 0 17,168 47.06% 16 35.77 1,072.97

Leasehold 0 0 0 0 0 0 0 0 0 0 0 19,313 0 0 19,313 52.94% 18 35.77 1,072.97

34

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 44,951 70,007 16,106 9,354 551,653 4,112 378 9,615 630 62,748 110,593 151,446 192,541 162,006 1,386,140

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 29,662 34,390 16,008 9,354 263,748 4,112 378 9,615 630 34,218 95,868 93,282 120,366 98,273 809,903 47.06% 16 1,687 50,619

Leasehold 15,289 35,617 99 0 287,905 0 0 0 0 28,530 14,724 58,164 72,175 63,733 576,237 52.94% 18 1,067 32,013

Block Total 44,951 70,007 16,106 9,354 551,653 4,112 378 9,615 630 62,748 110,593 151,446 192,541 162,006 1,386,140 34
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Four Estates One Housing Group

Samuda Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT) 

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐54 Incl Hedley House Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐54 Incl Hedley House Block Building Services 0 0 0 0 132,231 0 0 0 0 17,550 91,000 0 27,205 0 267,986

1‐54 Incl Hedley House Block Drainage ‐ Above Ground 18,979 0 0 0 11,862 0 0 0 0 0 0 0 0 0 30,841

1‐54 Incl Hedley House Block Electrical Installations 0 0 0 0 9,800 0 0 0 0 25,864 0 9,800 0 25,864 71,328

1‐54 Incl Hedley House Block External Buildings 0 0 0 0 2,065 0 0 0 0 0 0 0 2,065 0 4,130

1‐54 Incl Hedley House Block External Doors 0 0 0 0 10,259 24,130 0 0 0 0 0 0 14,141 0 48,530

1‐54 Incl Hedley House Block External Wall Finish 0 0 0 0 2,063 0 0 0 0 38,941 0 0 2,063 0 43,067

1‐54 Incl Hedley House Block External Walls 0 0 0 0 1,300 0 0 0 0 0 0 6,337 0 15,600 23,237

1‐54 Incl Hedley House Block Hard Surfacing's 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐54 Incl Hedley House Block Internal Doors 0 0 0 0 5,380 0 0 0 0 0 0 0 0 0 5,380

1‐54 Incl Hedley House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 16,943 0 0 0 16,943

1‐54 Incl Hedley House Block Roofs 644 0 0 0 1,601 0 0 0 0 145,199 0 0 1,368 131,159 279,971

1‐54 Incl Hedley House Block Stairs & Balconies 0 0 0 0 4,522 0 0 0 0 15,601 0 7,240 69,620 0 96,983

1‐54 Incl Hedley House Block Windows 0 0 0 581,038 7,739 0 0 0 0 0 0 0 0 7,739 596,516

Sub Total 19,623 0 0 581,038 188,822 24,130 0 0 0 243,155 107,943 23,377 116,462 180,362 1,484,912

Costs by Tenure Total Block
OHG Rented 13,082 0 0 387,359 125,881 16,087 0 0 0 162,103 71,962 15,585 77,641 120,241 989,941 66.67% 36 917 27,498

Leasehold 6,541 0 0 193,679 62,941 8,043 0 0 0 81,052 35,981 7,792 38,821 60,121 494,971 33.33% 18 917 27,498

54

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐54 Incl Hedley House Flatted Bathrooms 3,700 1,430 4,576 0 0 0 1,515 630 525 700 14,685 460 82,859 700 111,780

1‐54 Incl Hedley House Flatted Building Services 0 0 0 0 0 0 0 0 0 15,433 0 0 0 0 15,433

1‐54 Incl Hedley House Flatted Electrical Installations 475 0 27,445 12,475 1,900 2,850 950 0 1,140 0 0 16,300 54,840 0 118,375

1‐54 Incl Hedley House Flatted External Doors 0 3,100 0 12,905 34,361 13,410 0 0 0 0 0 0 0 0 63,776

1‐54 Incl Hedley House Flatted Heating & Hot Water 0 0 5,895 7,238 28,495 5,895 5,895 7,074 0 31,420 11,000 23,580 18,864 0 145,356

1‐54 Incl Hedley House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐54 Incl Hedley House Flatted Internal Structural Elements 0 0 0 0 4,000 0 0 0 0 0 0 0 0 0 4,000

1‐54 Incl Hedley House Flatted Kitchens 22,945 460 420 22,525 0 1,012 22,525 735 21,310 315 69,838 3,456 45,640 45,035 256,216

OHG Rented Sub Total 27,120 4,990 38,336 55,143 68,756 23,167 30,885 8,439 22,975 47,868 95,523 43,796 202,203 45,735 714,936 100% 36 662 19,859

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐54 Incl Hedley House Estate Assets Estates Sub Total 13,734 0 296 0 1,851 0 0 0 0 6,996 10,187 113,419 0 50,975 197,457

OHG Rented 9,156 0 197 0 1,234 0 0 0 0 4,664 6,791 75,613 0 33,983 131,638 66.67% 36 122 3,657

Leasehold 4,578 0 99 0 617 0 0 0 0 2,332 3,396 37,806 0 16,992 65,819 33.33% 18 122 3,657

54

Estate Garages Costs & Specialist Main Garage
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐54 Incl Hedley House Estate Garages Estate Garages Sub Total 30,494 0 0 0 0 0 0 0 0 0 22,478 317 4,936 17,821 76,045

OHG Rented 20,329 0 0 0 0 0 0 0 0 0 14,985 211 3,291 11,881 50,697 66.67% 36 46.94 1,408.25

Leasehold 10,165 0 0 0 0 0 0 0 0 0 7,493 106 1,645 5,940 25,348 33.33% 18 46.94 1,408.25

54

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐54 Incl Hedley House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 65,558 0 0 0 0 65,558

OHG Rented 0 0 0 0 0 0 0 0 0 43,705 0 0 0 0 43,705 66.67% 36 40.47 1,214.04

Leasehold 0 0 0 0 0 0 0 0 0 21,853 0 0 0 0 21,853 33.33% 18 40.47 1,214.04

54

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 90,971 4,990 38,632 636,181 259,429 47,297 30,885 8,439 22,975 363,577 236,131 180,909 323,601 294,892 2,538,908

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 69,687 4,990 38,533 442,502 195,871 39,254 30,885 8,439 22,975 258,341 189,262 135,204 283,135 211,840 1,930,918 66.67% 36 1,788 53,637

Leasehold 21,284 0 99 193,679 63,558 8,043 0 0 0 105,236 46,869 45,704 40,466 83,052 607,991 33.33% 18 1,126 33,777

Block Total 90,971 4,990 38,632 636,181 259,429 47,297 30,885 8,439 22,975 363,577 236,131 180,909 323,601 294,892 2,538,908 54
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Four Estates One Housing Group

Samuda Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT) 

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐144 Incl Kelson House Block Boundaries 8,550 0 0 0 0 0 0 0 0 0 0 0 48,450 0 57,000

1‐144 Incl Kelson House Block Building Services 0 0 0 0 0 0 0 33,968 0 18,634 0 0 0 18,634 71,236

1‐144 Incl Kelson House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐144 Incl Kelson House Block Electrical Installations 0 0 0 0 0 0 0 7,200 0 0 1,707 0 0 0 8,907

1‐144 Incl Kelson House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐144 Incl Kelson House Block External Doors 0 0 0 0 0 0 0 0 0 0 46,567 0 0 0 46,567

1‐144 Incl Kelson House Block External Wall Finish 0 0 0 0 27,900 0 0 0 0 0 0 0 0 0 27,900

1‐144 Incl Kelson House Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐144 Incl Kelson House Block Hard Surfacing's 4,981 0 0 0 0 0 0 0 0 0 4,585 14,528 0 0 24,094

1‐144 Incl Kelson House Block Internal Doors 4,036 0 0 0 0 0 0 0 0 0 0 23,672 26,920 0 54,628

1‐144 Incl Kelson House Block Internal Structural Elements 3,355 2,500 0 0 0 0 0 0 0 0 25,490 7,560 0 43,393 82,298

1‐144 Incl Kelson House Block Roofs 0 0 0 0 0 0 0 0 0 111,833 0 0 0 87,611 199,444

1‐144 Incl Kelson House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐144 Incl Kelson House Block Windows 0 0 77,391 0 0 989,242 0 0 0 5,512 20,837 0 0 20,837 1,113,819

Sub Total 20,922 2,500 77,391 0 27,900 989,242 0 41,168 0 135,979 99,186 45,760 75,370 170,475 1,685,893

Costs by Tenure Total Block
OHG Rented 16,449 1,966 60,845 0 21,935 777,749 0 32,367 0 106,908 77,981 35,977 59,256 134,029 1,325,461 78.62% 114 388 11,627

Leasehold 4,473 534 16,546 0 5,965 211,493 0 8,801 0 29,071 21,205 9,783 16,114 36,446 360,432 21.38% 31 388 11,627

145

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐144 Incl Kelson House Flatted Bathrooms 2,240 840 0 0 1,260 560 504 2,181 4,575 12,576 14,863 25,946 234,236 875 300,656

1‐144 Incl Kelson House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐144 Incl Kelson House Flatted Electrical Installations 0 22,455 94,810 64,870 72,355 0 0 0 0 0 0 0 42,415 0 296,905

1‐144 Incl Kelson House Flatted External Doors 6,705 0 0 0 4,250 0 0 5,364 0 209,486 8,764 0 0 0 234,569

1‐144 Incl Kelson House Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐144 Incl Kelson House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐144 Incl Kelson House Flatted Internal Structural Elements 3,901 495 0 0 0 0 0 0 0 0 0 0 0 0 4,396

1‐144 Incl Kelson House Flatted Kitchens 3,956 0 22,230 21,590 59,385 61,638 61,159 143,612 0 57,746 86,427 15,872 102,793 336,115 972,523

OHG Rented Sub Total 16,802 23,790 117,040 86,460 137,250 62,198 61,663 151,157 4,575 279,808 110,054 41,818 379,444 336,990 1,809,049 100% 114 529 15,869

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐144 Incl Kelson House Estate Assets Estates Sub Total 36,877 0 795 0 4,970 0 0 0 0 18,786 27,355 304,550 0 136,876 530,209

OHG Rented 28,993 0 625 0 3,907 0 0 0 0 14,769 21,506 239,440 0 107,613 416,854 78.62% 114 122 3,657

Leasehold 7,884 0 170 0 1,062 0 0 0 0 4,016 5,848 65,111 0 29,263 113,355 21.38% 31 122 3,657

145

Estate Garages Costs & Specialist Main Garage
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐144 Incl Kelson House Estate Garages Estate Garages Sub Total 81,883 0 0 0 0 0 0 0 0 0 60,357 851 13,253 47,853 204,196

OHG Rented 64,377 0 0 0 0 0 0 0 0 0 47,453 669 10,420 37,622 160,540 78.62% 114 46.94 1,408.25

Leasehold 17,506 0 0 0 0 0 0 0 0 0 12,904 182 2,833 10,231 43,656 21.38% 31 46.94 1,408.25

145

Specialist ‐ Structural Engineer
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐144 Incl Kelson House Blocks External Walls (Frame/Panels/Floors) 23,125 0 0 0 65,000 0 0 0 0 80,000 80,000 80,000 80,000 80,000 488,125

OHG Rented 18,181 0 0 0 51,103 0 0 0 0 62,897 62,897 62,897 62,897 62,897 383,767 78.62% 114 112 3,366

Leasehold 4,944 0 0 0 13,897 0 0 0 0 17,103 17,103 17,103 17,103 17,103 104,358 21.38% 31 112 3,366

Block Total 23,125 0 0 0 65,000 0 0 0 0 80,000 80,000 80,000 80,000 80,000 488,125 145

Specialist ‐ Bin Chutes
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐144 Incl Kelson House Blocks Refuse 13,240 0 0 0 0 0 0 0 0 0 1,500 0 1,500 0 16,240

OHG Rented 10,409 0 0 0 0 0 0 0 0 0 1,179 0 1,179 0 12,768 78.62% 114 4 112

Leasehold 2,831 0 0 0 0 0 0 0 0 0 321 0 321 0 3,472 21.38% 31 4 112

Block Total 13,240 0 0 0 0 0 0 0 0 0 1,500 0 1,500 0 16,240 145

Specialist ‐ M&E Lifts
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐144 Incl Kelson House Blocks Lifts 17,500 0 0 0 0 0 0 0 0 0 0 375,000 0 0 392,500

OHG Rented 13,759 0 0 0 0 0 0 0 0 0 0 294,828 0 0 308,586 78.62% 114 90 2,707

Leasehold 3,741 0 0 0 0 0 0 0 0 0 0 80,172 0 0 83,914 21.38% 31 90 2,707

Block Total 17,500 0 0 0 0 0 0 0 0 0 0 375,000 0 0 392,500 145
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Four Estates One Housing Group

Samuda Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT) 

Specialist ‐ Communal M&E Services
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐144 Incl Kelson House Blocks Specialists Communal M&E Services 644,063 0 1,576,875 0 2,410,938 12,500 0 0 0 0 62,500 41,250 0 45,313 4,793,438

OHG Rented 506,366 0 1,239,750 0 1,895,496 9,828 0 0 0 0 49,138 32,431 0 35,625 3,768,634 78.62% 114 1,102 33,058

Leasehold 137,696 0 337,125 0 515,442 2,672 0 0 0 0 13,362 8,819 0 9,688 1,024,804 21.38% 31 1,102 33,058

Block Total 644,063 0 1,576,875 0 2,410,938 12,500 0 0 0 0 62,500 41,250 0 45,313 4,793,438 145

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐144 Incl Kelson House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 165,375 0 0 0 0 165,375

OHG Rented 0 0 0 0 0 0 0 0 0 130,019 0 0 0 0 130,019 78.62% 114 38.02 1,140.52

Leasehold 0 0 0 0 0 0 0 0 0 35,356 0 0 0 0 35,356 21.38% 31 38.02 1,140.52

145

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 854,411 26,290 1,772,101 86,460 2,646,057 1,063,940 61,663 192,325 4,575 679,948 440,952 889,229 549,567 817,506 10,085,024

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 675,336 25,756 1,418,261 86,460 2,109,691 849,774 61,663 183,524 4,575 594,400 370,208 708,058 513,196 714,775 8,315,678 78.62% 114 2,431 72,945

Leasehold 179,075 534 353,841 0 536,366 214,166 0 8,801 0 85,547 70,744 181,171 36,371 102,731 1,769,346 21.38% 31 1,903 57,076

Block Total 854,411 26,290 1,772,101 86,460 2,646,057 1,063,940 61,663 192,325 4,575 679,948 440,952 889,229 549,567 817,506 10,085,024 145
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Four Estates One Housing Group

Samuda Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT) 

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐36 Incl Pinnace House Block Boundaries 8,593 0 0 0 0 0 0 0 0 0 0 0 6,929 12,750 28,272

1‐36 Incl Pinnace House Block Building Services 0 0 0 0 110,316 0 0 0 0 89,700 0 0 17,168 0 217,184

1‐36 Incl Pinnace House Block Drainage ‐ Above Ground 16,607 0 0 0 7,908 0 0 0 0 0 0 662 0 0 25,177

1‐36 Incl Pinnace House Block Electrical Installations 0 0 0 0 0 0 0 0 0 13,048 0 0 2,800 10,248 26,096

1‐36 Incl Pinnace House Block External Buildings 0 0 0 0 590 0 0 0 0 0 0 0 590 0 1,180

1‐36 Incl Pinnace House Block External Doors 0 0 0 0 5,656 0 0 0 0 0 0 11,773 8,244 0 25,673

1‐36 Incl Pinnace House Block External Wall Finish 0 0 0 0 0 0 0 0 0 12,499 0 0 0 0 12,499

1‐36 Incl Pinnace House Block External Walls 0 0 0 0 7,800 0 0 0 0 0 0 3,728 0 0 11,528

1‐36 Incl Pinnace House Block Hard Surfacing's 765 0 0 0 0 0 0 0 0 0 0 5,811 0 0 6,576

1‐36 Incl Pinnace House Block Internal Doors 0 0 0 0 8,070 0 0 0 0 0 0 0 0 0 8,070

1‐36 Incl Pinnace House Block Internal Structural Elements 0 0 0 0 2,666 0 0 0 0 0 9,319 2,666 0 0 14,651

1‐36 Incl Pinnace House Block Roofs 0 733 0 0 88,596 0 0 0 0 233 9,964 0 84,479 0 184,005

1‐36 Incl Pinnace House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 5,435 0 23,720 5,435 0 34,590

1‐36 Incl Pinnace House Block Windows 0 0 0 549,200 0 0 0 0 0 7,739 0 0 0 0 556,939

Sub Total 25,965 733 0 549,200 231,602 0 0 0 0 128,654 19,283 48,360 125,645 22,998 1,152,440

Costs by Tenure Total Block
OHG Rented 12,261 346 0 259,344 109,368 0 0 0 0 60,753 9,106 22,837 59,332 10,860 544,208 47.22% 17 1,067 32,012

Leasehold 13,704 387 0 289,856 122,234 0 0 0 0 67,901 10,177 25,523 66,313 12,138 608,232 52.78% 19 1,067 32,012

36

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐36 Incl Pinnace House Flatted Bathrooms 0 3,146 1,716 0 0 0 378 693 0 0 2,380 0 43,962 0 52,275

1‐36 Incl Pinnace House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐36 Incl Pinnace House Flatted Electrical Installations 0 12,475 0 0 0 3,230 0 0 0 0 0 6,800 33,170 0 55,675

1‐36 Incl Pinnace House Flatted External Doors 0 0 0 0 7,440 0 0 0 0 0 0 3,720 0 3,100 14,260

1‐36 Incl Pinnace House Flatted Heating & Hot Water 0 0 0 3,384 0 0 7,074 5,895 0 13,838 19,174 0 12,969 7,074 69,408

1‐36 Incl Pinnace House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐36 Incl Pinnace House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐36 Incl Pinnace House Flatted Kitchens 0 0 0 0 1,012 552 53,334 0 0 21,165 378 1,564 693 74,184 152,882

OHG Rented Sub Total 0 15,621 1,716 3,384 8,452 3,782 60,786 6,588 0 35,003 21,932 12,084 90,794 84,358 344,500 100% 17 675 20,265

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐36 Incl Pinnace House Estate Assets Estates Sub Total 9,156 0 197 0 1,234 0 0 0 0 4,664 6,791 75,613 0 33,983 131,638

OHG Rented 4,324 0 93 0 583 0 0 0 0 2,202 3,207 35,706 0 16,048 62,162 47.22% 17 122 3,657

Leasehold 4,832 0 104 0 651 0 0 0 0 2,462 3,584 39,907 0 17,935 69,476 52.78% 19 122 3,657

36

Estate Garages Costs & Specialist Main Garage
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐36 Incl Pinnace House Estate Garages Estate Garages Sub Total 20,329 0 0 0 0 0 0 0 0 0 14,985 211 3,291 11,881 50,697

OHG Rented 9,600 0 0 0 0 0 0 0 0 0 7,076 100 1,554 5,610 23,940 47.22% 17 46.94 1,408.25

Leasehold 10,729 0 0 0 0 0 0 0 0 0 7,909 111 1,737 6,270 26,757 52.78% 19 46.94 1,408.25

36

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐36 Incl Pinnace House Scaffold Scaffold Sub Total 0 0 0 0 42,260 0 0 0 0 0 0 0 0 0 42,260

OHG Rented 0 0 0 0 19,956 0 0 0 0 0 0 0 0 0 19,956 47.22% 17 39.13 1,173.89

Leasehold 0 0 0 0 22,304 0 0 0 0 0 0 0 0 0 22,304 52.78% 19 39.13 1,173.89

36

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 55,450 16,354 1,913 552,584 283,548 3,782 60,786 6,588 0 168,321 62,992 136,268 219,730 153,220 1,721,535

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 26,185 15,967 1,809 262,728 138,358 3,782 60,786 6,588 0 97,959 41,321 70,726 151,680 116,876 994,767 47.22% 17 1,951 58,516

Leasehold 29,265 387 104 289,856 145,189 0 0 0 0 70,362 21,670 65,541 68,049 36,344 726,768 52.78% 19 1,275 38,251

Block Total 55,450 16,354 1,913 552,584 283,548 3,782 60,786 6,588 0 168,321 62,992 136,268 219,730 153,220 1,721,535 36
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Four Estates One Housing Group

Samuda Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT) 

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Reef House Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Incl Reef House Block Building Services 0 0 0 0 185,253 0 0 0 0 12,269 0 0 15,795 3,494 216,811

1‐27 Incl Reef House Block Drainage ‐ Above Ground 0 18,188 0 0 0 0 0 0 0 0 0 0 0 0 18,188

1‐27 Incl Reef House Block Electrical Installations 0 0 0 0 11,020 0 0 0 0 7,000 0 0 17,736 0 35,756

1‐27 Incl Reef House Block External Buildings 0 0 0 0 590 0 0 0 0 0 0 0 590 0 1,180

1‐27 Incl Reef House Block External Doors 0 0 0 7,098 5,960 0 0 0 0 9,705 0 5,823 7,098 0 35,684

1‐27 Incl Reef House Block External Wall Finish 0 0 0 0 0 0 0 0 0 3,119 0 20,559 0 0 23,678

1‐27 Incl Reef House Block External Walls 2,078 0 0 0 9,100 0 0 0 0 0 0 0 0 0 11,178

1‐27 Incl Reef House Block Hard Surfacing's 540 0 197 0 510 131 0 0 0 0 0 0 0 197 1,575

1‐27 Incl Reef House Block Internal Doors 1,614 0 0 0 0 0 0 0 0 0 0 15,064 0 0 16,678

1‐27 Incl Reef House Block Internal Structural Elements 0 0 0 0 500 0 0 0 0 2,499 6,099 500 2,499 0 12,097

1‐27 Incl Reef House Block Roofs 0 0 0 0 67,254 0 0 0 0 11,555 0 0 0 67,254 146,063

1‐27 Incl Reef House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 5,066 0 44,221 5,066 0 54,353

1‐27 Incl Reef House Block Windows 0 0 0 0 435,494 0 0 0 0 0 0 0 0 0 435,494

Sub Total 4,232 18,188 197 7,098 715,681 131 0 0 0 51,213 6,099 86,167 48,784 70,945 1,008,735

Costs by Tenure Total Block
OHG Rented 2,978 12,799 139 4,995 503,627 92 0 0 0 36,039 4,292 60,636 34,329 49,924 709,851 70.37% 19 1,245 37,361

Leasehold 1,254 5,389 58 2,103 212,054 39 0 0 0 15,174 1,807 25,531 14,455 21,021 298,884 29.63% 8 1,245 37,361

27

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Reef House Flatted Bathrooms 0 0 0 0 0 0 1,748 0 1,218 0 2,660 1,748 43,721 0 51,095

1‐27 Incl Reef House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Incl Reef House Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 3,230 0 0 10,830 47,405 61,465

1‐27 Incl Reef House Flatted External Doors 0 0 0 0 14,155 0 0 11,780 0 0 0 0 0 0 25,935

1‐27 Incl Reef House Flatted Heating & Hot Water 0 0 1,880 0 1,880 0 12,969 6,204 0 0 9,432 0 12,969 9,432 54,766

1‐27 Incl Reef House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Incl Reef House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Incl Reef House Flatted Kitchens 0 0 0 0 0 1,748 0 0 0 0 80,492 2,457 0 1,979 86,676

OHG Rented Sub Total 0 0 1,880 0 16,035 1,748 14,717 17,984 1,218 3,230 92,584 4,205 67,520 58,816 279,937 100% 19 491 14,734

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Reef House Estate Assets Estates Sub Total 6,867 0 148 0 925 0 0 0 0 3,498 5,094 56,709 0 25,487 98,728

OHG Rented 4,832 0 104 0 651 0 0 0 0 2,462 3,584 39,907 0 17,935 69,476 70.37% 19 122 3,657

Leasehold 2,035 0 44 0 274 0 0 0 0 1,036 1,509 16,803 0 7,552 29,253 29.63% 8 122 3,657

27

Estate Garages Costs & Specialist Main Garage
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Reef House Estate Garages Estate Garages Sub Total 15,247 0 0 0 0 0 0 0 0 0 11,239 158 2,468 8,910 38,023

OHG Rented 10,729 0 0 0 0 0 0 0 0 0 7,909 111 1,737 6,270 26,757 70.37% 19 46.94 1,408.25

Leasehold 4,518 0 0 0 0 0 0 0 0 0 3,330 47 731 2,640 11,266 29.63% 8 46.94 1,408.25

27

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Reef House Scaffold Scaffold Sub Total 0 0 0 0 35,217 0 0 0 0 35,217 0 0 0 0 70,434

OHG Rented 0 0 0 0 24,782 0 0 0 0 24,782 0 0 0 0 49,565 70.37% 19 86.96 2,608.67

Leasehold 0 0 0 0 10,435 0 0 0 0 10,435 0 0 0 0 20,869 29.63% 8 86.96 2,608.67

27

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 26,346 18,188 2,225 7,098 767,858 1,879 14,717 17,984 1,218 93,158 115,015 147,240 118,772 164,159 1,495,857

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 18,540 12,799 2,123 4,995 545,096 1,840 14,717 17,984 1,218 66,513 108,369 104,859 103,586 132,946 1,135,585 70.37% 19 1,992 59,768

Leasehold 7,806 5,389 102 2,103 222,762 39 0 0 0 26,645 6,646 42,381 15,186 31,213 360,273 29.63% 8 1,501 45,034

Block Total 26,346 18,188 2,225 7,098 767,858 1,879 14,717 17,984 1,218 93,158 115,015 147,240 118,772 164,159 1,495,857 27
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Four Estates One Housing Group

Samuda Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT) 

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐45 Incl Talia House Block Boundaries 4,050 0 0 1,050 4,500 0 0 0 0 0 10,010 0 0 0 19,610

1‐45 Incl Talia House Block Building Services 1,080 0 0 0 117,257 0 0 0 0 103,019 0 26,325 1,080 12,019 260,780

1‐45 Incl Talia House Block Drainage ‐ Above Ground 0 13,839 0 0 0 0 0 0 0 0 0 0 0 0 13,839

1‐45 Incl Talia House Block Electrical Installations 0 0 0 0 9,272 0 0 0 0 5,600 0 0 14,872 0 29,744

1‐45 Incl Talia House Block External Buildings 6,801 0 0 0 4,659 0 0 0 0 0 0 12,892 2,950 0 27,302

1‐45 Incl Talia House Block External Doors 0 0 0 0 0 0 0 0 0 12,940 0 38,597 0 0 51,537

1‐45 Incl Talia House Block External Wall Finish 0 0 0 0 0 0 0 0 0 30,170 0 626 0 0 30,796

1‐45 Incl Talia House Block External Walls 2,705 0 0 0 0 0 0 0 0 16,545 0 0 0 0 19,250

1‐45 Incl Talia House Block Hard Surfacing's 4,009 0 0 0 0 0 0 0 0 0 0 4,705 0 0 8,714

1‐45 Incl Talia House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐45 Incl Talia House Block Internal Structural Elements 600 1,651 0 0 0 0 0 0 0 0 0 16,168 0 0 18,419

1‐45 Incl Talia House Block Roofs 125 0 0 0 113,355 0 0 0 0 0 4,982 0 291 113,122 231,875

1‐45 Incl Talia House Block Stairs & Balconies 3,617 0 0 0 0 0 0 0 0 19,331 39,789 0 4,231 0 66,968

1‐45 Incl Talia House Block Windows 65,008 0 0 0 587,291 0 0 0 0 0 0 0 0 65,008 717,307

Sub Total 87,995 15,490 0 1,050 836,334 0 0 0 0 187,605 54,781 99,313 23,424 190,149 1,496,141

Costs by Tenure Total Block
OHG Rented 43,020 7,573 0 513 408,874 0 0 0 0 91,718 26,782 48,553 11,452 92,962 731,447 48.89% 22 1,108 33,248

Leasehold 44,975 7,917 0 537 427,460 0 0 0 0 95,887 27,999 50,760 11,972 97,187 764,694 51.11% 23 1,108 33,248

45

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐45 Incl Talia House Flatted Bathrooms 0 552 0 1,430 1,791 630 0 2,000 0 700 1,392 51,005 2,520 2,792 64,812

1‐45 Incl Talia House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐45 Incl Talia House Flatted Electrical Installations 0 0 0 0 0 29,940 0 950 950 7,370 13,615 2,000 14,945 1,140 70,910

1‐45 Incl Talia House Flatted External Doors 0 0 0 0 8,046 0 0 0 0 6,705 6,820 6,705 8,046 0 36,322

1‐45 Incl Talia House Flatted Heating & Hot Water 0 0 5,895 0 9,185 0 7,074 0 0 13,842 28,712 11,790 14,148 0 90,646

1‐45 Incl Talia House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 20,115 20,115

1‐45 Incl Talia House Flatted Internal Structural Elements 1,364 0 0 0 0 0 0 0 0 0 0 0 0 0 1,364

1‐45 Incl Talia House Flatted Kitchens 0 0 1,524 0 22,305 0 0 71,520 0 460 460 2,979 22,400 71,994 193,642

OHG Rented Sub Total 1,364 552 7,419 1,430 41,327 30,570 7,074 74,470 950 29,077 50,999 74,479 62,059 96,041 477,811 100% 22 724 21,719

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐45 Incl Talia House Estate Assets Estates Sub Total 11,445 0 247 0 1,542 0 0 0 0 5,830 8,489 94,516 0 42,479 164,547

OHG Rented 5,595 0 121 0 754 0 0 0 0 2,850 4,150 46,208 0 20,767 80,445 48.89% 22 122 3,657

Leasehold 5,850 0 126 0 788 0 0 0 0 2,980 4,339 48,308 0 21,711 84,102 51.11% 23 122 3,657

45

Estate Garages Costs & Specialist Main Garage
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐45 Incl Talia House Estate Garages Estate Garages Sub Total 25,412 0 0 0 0 0 0 0 0 0 18,731 264 4,113 14,851 63,371

OHG Rented 12,424 0 0 0 0 0 0 0 0 0 9,158 129 2,011 7,260 30,981 48.89% 22 46.94 1,408.25

Leasehold 12,988 0 0 0 0 0 0 0 0 0 9,574 135 2,102 7,590 32,390 51.11% 23 46.94 1,408.25

45

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐45 Incl Talia House Scaffold Scaffold Sub Total 0 0 0 0 52,697 0 0 0 0 0 0 0 0 0 52,697

OHG Rented 0 0 0 0 25,763 0 0 0 0 0 0 0 0 0 25,763 48.89% 22 39.03 1,171.04

Leasehold 0 0 0 0 26,934 0 0 0 0 0 0 0 0 0 26,934 51.11% 23 39.03 1,171.04

45

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 126,216 16,042 7,666 2,480 931,900 30,570 7,074 74,470 950 222,512 133,001 268,572 89,596 343,520 2,254,568

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 62,403 8,125 7,540 1,943 476,718 30,570 7,074 74,470 950 123,645 91,089 169,369 75,522 217,031 1,346,448 48.89% 22 2,040 61,202

Leasehold 63,813 7,917 126 537 455,182 0 0 0 0 98,867 41,912 99,203 14,075 126,489 908,120 51.11% 23 1,316 39,483

Block Total 126,216 16,042 7,666 2,480 931,900 30,570 7,074 74,470 950 222,512 133,001 268,572 89,596 343,520 2,254,568 45
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Four Estates One Housing Group

Samuda Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT) 

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐14 Incl Yarrow House Block Boundaries 0 0 0 0 3,049 0 0 0 0 0 0 2,170 0 0 5,219

1‐14 Incl Yarrow House Block Building Services 0 0 0 0 59,557 0 0 0 0 1,812 0 0 0 1,812 63,181

1‐14 Incl Yarrow House Block Drainage ‐ Above Ground 18,979 0 0 0 3,559 0 0 0 0 0 0 399 0 0 22,937

1‐14 Incl Yarrow House Block Electrical Installations 0 0 0 0 2,800 0 0 0 0 2,074 0 2,800 0 2,074 9,748

1‐14 Incl Yarrow House Block External Buildings 0 0 0 0 1,373 0 0 0 0 0 0 0 885 0 2,258

1‐14 Incl Yarrow House Block External Doors 0 0 0 0 0 0 0 0 0 15,300 0 887 0 0 16,187

1‐14 Incl Yarrow House Block External Wall Finish 0 0 0 0 0 0 0 0 0 6,810 0 0 0 0 6,810

1‐14 Incl Yarrow House Block External Walls 0 0 0 0 5,200 0 0 0 0 0 0 0 0 0 5,200

1‐14 Incl Yarrow House Block Hard Surfacing's 351 0 0 0 0 0 0 0 0 3,736 0 0 0 0 4,087

1‐14 Incl Yarrow House Block Internal Doors 0 0 0 0 7,532 0 0 0 0 0 0 0 0 0 7,532

1‐14 Incl Yarrow House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐14 Incl Yarrow House Block Roofs 0 0 0 0 68,662 0 0 0 0 0 8,152 0 64,549 0 141,363

1‐14 Incl Yarrow House Block Stairs & Balconies 0 0 0 0 16,178 0 0 0 0 3,494 0 0 11,633 0 31,305

1‐14 Incl Yarrow House Block Windows 0 0 0 221,727 17,814 0 0 0 0 0 0 0 0 17,814 257,355

Sub Total 19,330 0 0 221,727 185,724 0 0 0 0 33,226 8,152 6,256 77,067 21,700 573,182

Costs by Tenure Total Block
OHG Rented 6,904 0 0 79,188 66,330 0 0 0 0 11,866 2,911 2,234 27,524 7,750 204,708 35.71% 5 1,365 40,942

Leasehold 12,426 0 0 142,539 119,394 0 0 0 0 21,360 5,241 4,022 49,543 13,950 368,474 64.29% 9 1,365 40,942

14

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐14 Incl Yarrow House Flatted Bathrooms 0 0 0 0 0 0 0 315 0 0 700 0 11,500 0 12,515

1‐14 Incl Yarrow House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐14 Incl Yarrow House Flatted Electrical Installations 0 0 0 0 950 0 0 0 0 0 0 950 0 2,000 3,900

1‐14 Incl Yarrow House Flatted External Doors 0 0 0 0 6,705 0 0 3,100 0 0 0 0 0 0 9,805

1‐14 Incl Yarrow House Flatted Heating & Hot Water 0 0 0 0 2,820 0 5,895 0 0 0 5,500 0 5,895 0 20,110

1‐14 Incl Yarrow House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐14 Incl Yarrow House Flatted Internal Structural Elements 0 0 0 0 0 0 0 495 0 0 0 0 0 0 495

1‐14 Incl Yarrow House Flatted Kitchens 0 0 0 0 0 460 22,065 0 0 315 0 460 315 22,065 45,680

OHG Rented Sub Total 0 0 0 0 10,475 460 27,960 3,910 0 315 6,200 1,410 17,710 24,065 92,505 100% 5 617 18,501

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐14 Incl Yarrow House Estate Assets Estates Sub Total 3,561 0 77 0 480 0 0 0 0 1,814 2,641 29,405 0 13,216 51,193

OHG Rented 1,272 0 27 0 171 0 0 0 0 648 943 10,502 0 4,720 18,283 35.71% 5 122 3,657

Leasehold 2,289 0 49 0 308 0 0 0 0 1,166 1,698 18,903 0 8,496 32,909 64.29% 9 122 3,657

14

Estate Garages Costs & Specialist Main Garage
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐14 Incl Yarrow House Estate Garages Estate Garages Sub Total 7,906 0 0 0 0 0 0 0 0 0 5,828 82 1,280 4,620 19,715

OHG Rented 2,824 0 0 0 0 0 0 0 0 0 2,081 29 457 1,650 7,041 35.71% 5 46.94 1,408.25

Leasehold 5,082 0 0 0 0 0 0 0 0 0 3,746 53 823 2,970 12,674 64.29% 9 46.94 1,408.25

14

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐14 Incl Yarrow House Scaffold Scaffold Sub Total 0 0 0 0 19,505 0 0 0 0 0 0 0 0 0 19,505

OHG Rented 0 0 0 0 6,966 0 0 0 0 0 0 0 0 0 6,966 35.71% 5 46.44 1,393.21

Leasehold 0 0 0 0 12,539 0 0 0 0 0 0 0 0 0 12,539 64.29% 9 46.44 1,393.21

14

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 30,796 0 77 221,727 216,184 460 27,960 3,910 0 35,355 22,821 37,153 96,057 63,601 756,100

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 10,999 0 27 79,188 83,942 460 27,960 3,910 0 12,829 12,136 14,175 45,691 38,185 329,503 35.71% 5 2,197 65,901

Leasehold 19,798 0 49 142,539 132,241 0 0 0 0 22,526 10,685 22,978 50,366 25,416 426,597 64.29% 9 1,580 47,400

Block Total 30,796 0 77 221,727 216,184 460 27,960 3,910 0 35,355 22,821 37,153 96,057 63,601 756,100 14
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Estate Summary - Decent Homes, 

Current and Newly Arising Need 





Non Decent Homes & Newly Arising Need ‐ Samuda Estate by Count & Cost

Decent Homes Count ‐ Non Decent Homes and Newly Arising need NDH

Estate DH Survey Section Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Samuda Estate Section: A‐HHSRS Collision and entrapment 1 0 0 0 0 0 0 0 0 0

Samuda Estate Section: A‐HHSRS Fire hazard 1 0 0 0 0 0 0 0 0 0

Samuda Estate Section: A‐HHSRS Structural collapse or falling elements 1 0 0 0 0 0 0 0 0 0

Samuda Estate Section: B ‐Reasonable State of Repair Boiler 16 0 0 0 0 0 0 0 0 0

Samuda Estate Section: B ‐Reasonable State of Repair Electrical Systems 0 20 90 46 40 12 0 0 0 0

Samuda Estate Section: C ‐Modern Facilities & Services 0 0 0 0 0 0 0 0 0 0

Samuda Estate Section: D ‐Thermal Comfort 0 0 0 0 0 0 0 0 0 0

Estate Total 18 20 90 46 40 12 0 0 0 0

Decent Homes Count ‐ Non Decent Homes and Newly Arising need NDH

Estate DH Survey Section Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Samuda Estate Section: A‐HHSRS Collision and entrapment 350 0 0 0 0 0 0 0 0 0

Samuda Estate Section: A‐HHSRS Fire hazard 350 0 0 0 0 0 0 0 0 0

Samuda Estate Section: A‐HHSRS Structural collapse or falling elements 8,500 0 0 0 0 0 0 0 0 0

Samuda Estate Section: B ‐Reasonable State of Repair Boiler 18,864 0 0 0 0 0 0 0 0 0

Samuda Estate Section: B ‐Reasonable State of Repair Electrical Systems 0 49,900 224,550 114,770 112,275 29,940 0 0 0 0

Samuda Estate Section: C ‐Modern Facilities & Services 0 0 0 0 0 0 0 0 0 0

Samuda Estate Section: D ‐Thermal Comfort 0 0 0 0 0 0 0 0 0 0

Estate Total 28,064 49,900 224,550 114,770 112,275 29,940 0 0 0 0

Newly Arising Need

Newly Arising Need
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St John's Estate Summaries 
 Summary of Maintenance (Grouped) by Estate

 By Estate and Main Asset types

 By Individual Block, Estate works and Estate garages

 Decent Homes Current and newly arising need - Costs & counts





Estate - Summary of Maintenance 





Four Estates One Housing Group

St John's Estate ‐ Estate Summary of Maintenance Costs Years 1‐30 Inclusive of Specialists & Preliminaries

 (Exclusive of Professional Fees & VAT)

Summary of Grouped Components Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Bathrooms 10,278 2,368 1,143 552 42,951 2,158 13,498 6,272 5,421 18,907 188,540 276,428 328,342 51,125 947,983

Boundaries 64,464 5,112 2,100 0 14,225 3,360 0 28,760 0 31,078 26,274 168,422 36,175 101,706 481,676

Building Services 1,620 0 2,426 0 402,157 0 0 17,550 0 269,959 391,725 294,775 65,746 83,789 1,529,747

Drainage ‐ Above Ground 7,633 10,170 13,837 0 58,603 0 0 0 0 14,840 17,381 54,485 13,747 10,050 200,746

Electrical Installations 1,415 24,705 66,200 70,556 92,652 19,745 1,710 285 1,900 77,559 62,899 260,874 237,358 205,095 1,122,953

Estates 46,302 0 0 0 6,958 0 0 0 0 51,223 0 717,725 0 67,950 890,158

External Buildings 9,739 0 4,130 14,504 22,964 0 0 0 0 13,499 9,517 40,261 87,714 19,955 222,283

External Doors 2,235 0 6,705 5,364 76,786 36,654 0 31,640 0 238,950 90,769 318,543 43,543 29,789 880,978

External Wall Finish 2,757 0 0 0 4,203 38,790 0 0 0 1,939 277,303 613,287 42,971 43,803 1,025,053

External Walls 27,682 19,500 33,780 0 30,059 0 0 4,600 0 23,665 1,300 94,755 115,696 3,780 354,817

Garages 7,011 4,561 172 742 3,193 0 1,856 4,452 0 20,435 9,178 26,884 16,155 2,048 96,687

Hard Surfacings 10,419 208 1,785 0 15,524 0 0 0 0 104,472 45,982 78,451 15,810 1,702 274,353

Heating & Hot Water 14,356 53,886 42,642 20,387 183,790 13,437 93,351 19,488 0 70,176 133,990 214,126 119,289 71,463 1,050,381

Internal Doors 810 0 5,380 0 810 0 0 0 0 3,228 11,298 30,417 0 39,555 91,498

Internal Structural Elements 52,484 0 594 2,800 10,741 0 0 0 0 13,086 29,778 32,963 5,798 1,089 149,333

Kitchens 13,309 1,248 2,422 828 121,170 30,894 22,993 211,201 0 358,660 550,358 81,782 151,943 620,182 2,166,990

Roofs 5,270 2,074 773 2,328 138,736 0 2,706 138,889 0 260,463 116,630 315,059 276,908 298,497 1,558,333

Stairs & Balconies 2,283 0 0 0 22,740 0 0 2,808 0 241,137 61,483 278,946 422,474 126,863 1,158,734

Windows 13,898 7,430 0 0 1,148,215 0 0 33,543 0 54,157 973,481 417,797 940,640 29,816 3,618,977

Sub Total 293,965 131,262 184,089 118,061 2,396,477 145,038 136,114 499,488 7,321 1,867,433 2,997,886 4,315,980 2,920,309 1,808,257 17,821,680

Specialist Reporting & Cold Bridging Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Structural Engineer 16,875 0 0 0 38,750 0 0 0 0 53,750 53,750 53,750 53,750 53,750 324,375

Bin Chutes 8,790 0 0 0 0 0 0 0 0 0 250 0 0 0 9,040

M&E Lifts 10,625 0 0 0 0 0 0 0 0 0 225,000 0 0 0 235,625

M&E Communal Services 46,875 7,500 786,000 43,750 12,500 0 0 0 0 0 615,000 30,000 0 242,500 1,784,125

Cold Bridging 148,500 0 0 0 0 0 0 0 0 0 0 0 0 0 148,500

Sub Total 231,665 7,500 786,000 43,750 51,250 0 0 0 0 53,750 894,000 83,750 53,750 296,250 2,501,665

Blocks Scaffolding 103,309 0 0 0 174,388 0 0 39,190 0 163,788 181,113 267,629 74,069 0 1,003,486

Estate Total 628,939 138,762 970,089 161,811 2,622,115 145,038 136,114 538,678 7,321 2,084,971 4,072,999 4,667,359 3,048,128 2,104,507 21,326,831

Excludes

Cyclical, Responsive & Void Maintenance

Improvements

All Fire Works

Asbestos removal

Environmental Improvements

Disabled Adaptations

Energy Efficiency Measures
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Four Estates One Housing Group

St John's Estate ‐ Estate Summary of Maintenance Costs Years 1‐30 By All Asset Types, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Blocks Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

St John's Estate Block Boundaries 64,464 5,112 2,100 0 10,725 3,360 0 28,760 0 27,312 20,574 167,312 32,675 98,801 461,195

St John's Estate Block Building Services 1,620 0 2,426 0 402,157 0 0 17,550 0 269,959 391,725 294,614 65,746 83,789 1,529,586

St John's Estate Block Drainage ‐ Above Ground 7,633 10,170 13,837 0 57,049 0 0 0 0 14,003 15,327 49,868 13,747 7,872 189,506

St John's Estate Block Electrical Installations 0 0 0 7,076 4,757 0 0 0 0 55,884 12,704 7,284 23,458 23,970 135,133

St John's Estate Block External Buildings 9,739 0 4,130 14,504 21,479 0 0 0 0 11,882 9,517 40,261 86,268 19,955 217,735

St John's Estate Block External Doors 0 0 0 0 1,774 0 0 0 0 152,885 54,976 159,933 21,770 1,341 392,679

St John's Estate Block External Wall Finish 2,757 0 0 0 4,203 38,790 0 0 0 646 269,223 597,127 42,971 39,600 995,317

St John's Estate Block External Walls 27,682 19,500 33,780 0 30,059 0 0 4,600 0 23,665 1,300 94,755 115,696 0 351,037

St John's Estate Block Hard Surfacings 9,369 208 1,785 0 15,524 0 0 0 0 104,472 45,637 66,376 7,530 1,702 252,603

St John's Estate Block Internal Doors 0 0 5,380 0 0 0 0 0 0 3,228 11,298 6,252 0 0 26,158

St John's Estate Block Internal Structural Elements 43,861 0 0 0 3,073 0 0 0 0 7,923 29,481 32,963 5,798 0 123,099

St John's Estate Block Roofs 5,270 0 773 2,328 138,736 0 2,706 138,889 0 253,968 116,630 265,891 275,414 277,957 1,478,562

St John's Estate Block Stairs & Balconies 2,283 0 0 0 22,740 0 0 2,808 0 241,137 61,483 278,946 422,474 126,863 1,158,734

St John's Estate Block Windows 13,898 7,430 0 0 1,148,215 0 0 33,543 0 54,157 958,130 303,524 940,640 29,816 3,489,353

Estate Blocks Total 188,576 42,420 64,211 23,908 1,860,491 42,150 2,706 226,150 0 1,221,121 1,998,005 2,365,106 2,054,187 711,666 10,800,697

OHG Rented 108,650 28,233 37,866 17,280 1,040,463 36,328 1,417 130,494 0 655,614 1,042,571 1,054,128 1,014,135 408,046 5,575,225

Leasehold 79,926 14,187 26,345 6,628 820,028 5,822 1,289 95,656 0 565,507 955,434 1,310,978 1,040,052 303,620 5,225,472

OH Rented ‐ Internal Costs
Flatted Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

St John's Estate Flatted Bathrooms 7,781 2,368 1,143 552 36,772 2,158 13,393 6,272 5,421 18,052 138,139 247,619 328,237 47,701 855,608

St John's Estate Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

St John's Estate Flatted Electrical Installations 1,415 24,705 66,200 63,480 82,765 19,745 1,710 285 1,900 21,105 46,195 215,510 163,430 181,125 889,570

St John's Estate Flatted External Doors 0 0 6,705 5,364 75,012 36,654 0 31,640 0 86,065 29,593 134,127 21,773 25,968 452,901

St John's Estate Flatted Heating & Hot Water 14,356 53,886 37,926 20,387 154,135 13,437 93,351 19,488 0 60,482 129,478 174,773 115,752 71,463 958,914

St John's Estate Flatted Internal Doors 810 0 0 0 0 0 0 0 0 0 0 24,165 0 39,555 64,530

St John's Estate Flatted Internal Structural Elements 8,500 0 594 2,800 7,668 0 0 0 0 5,163 0 0 0 1,089 25,814

St John's Estate Flatted Kitchens 1,012 1,248 2,422 828 119,054 29,329 22,678 210,356 0 283,990 550,358 45,799 137,428 539,840 1,944,342

Estate OHG Rented Total 33,874 82,207 114,990 93,411 475,406 101,323 131,132 268,041 7,321 474,857 893,763 841,993 766,620 906,741 5,191,679

OH Rented Houses ‐ Combined External & Internal Costs (30 Number Houses)
Estate Houses Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

St John's Estate Houses Bathrooms 2,497 0 0 0 6,179 0 105 0 0 855 50,401 28,809 105 3,424 92,375

St John's Estate Houses Boundaries 0 0 0 0 3,500 0 0 0 0 3,766 5,700 1,110 3,500 2,905 20,481

St John's Estate Houses Building Services 0 0 0 0 0 0 0 0 0 0 0 161 0 0 161

St John's Estate Houses Drainage ‐ Above Ground 0 0 0 0 1,554 0 0 0 0 837 2,054 4,617 0 2,178 11,240

St John's Estate Houses Electrical Installations 0 0 0 0 5,130 0 0 0 0 570 4,000 38,080 50,470 0 98,250

St John's Estate Houses External Buildings 0 0 0 0 1,485 0 0 0 0 1,617 0 0 1,446 0 4,548

St John's Estate Houses External Doors 2,235 0 0 0 0 0 0 0 0 0 6,200 24,483 0 2,480 35,398

St John's Estate Houses External Wall Finish 0 0 0 0 0 0 0 0 0 1,293 8,080 16,160 0 4,203 29,736

St John's Estate Houses External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 3,780 3,780

St John's Estate Houses Hard Surfacings 1,050 0 0 0 0 0 0 0 0 0 345 12,075 8,280 0 21,750

St John's Estate Houses Heating & Hot Water 0 0 4,716 0 29,655 0 0 0 0 9,694 4,512 39,353 3,537 0 91,467

St John's Estate Houses Internal Doors 0 0 0 0 810 0 0 0 0 0 0 0 0 0 810

St John's Estate Houses Internal Structural Elements 123 0 0 0 0 0 0 0 0 0 297 0 0 0 420

St John's Estate Houses Kitchens 12,297 0 0 0 2,116 1,565 315 845 0 74,670 0 35,983 14,515 80,342 222,648

St John's Estate Houses Roofs 0 2,074 0 0 0 0 0 0 0 6,495 0 49,168 1,494 20,540 79,771

St John's Estate Houses Windows 0 0 0 0 0 0 0 0 0 0 15,351 114,273 0 0 129,624

Estate Houses Totals 18,202 2,074 4,716 0 50,429 1,565 420 845 0 99,797 96,940 364,272 83,347 119,852 842,459

Costs by Tenure Estate Total Blocks
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Four Estates One Housing Group

St John's Estate ‐ Estate Summary of Maintenance Costs Years 1‐30 By All Asset Types, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Estate Costs
Estate Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

St John's Estate Estate Assets Estates Total 46,302 0 0 0 6,958 0 0 0 0 51,223 0 717,725 0 67,950 890,158

OHG Rented 25,051 0 0 0 3,765 0 0 0 0 27,714 0 388,317 0 36,764 481,610

Leasehold 21,251 0 0 0 3,193 0 0 0 0 23,509 0 329,408 0 31,186 408,548

Estate Garages Costs
Estate Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

St John's Estate Estate Garages Estate Garages Total 7,011 4,561 172 742 3,193 0 1,856 4,452 0 20,435 9,178 26,884 16,155 2,048 96,687

OHG Rented 3,793 2,468 93 401 1,728 0 1,004 2,409 0 11,056 4,966 14,545 8,740 1,108 52,311

Leasehold 3,218 2,093 79 341 1,465 0 852 2,043 0 9,379 4,212 12,339 7,415 940 44,376

Specialist ‐ Structural Engineer
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

St John's Estate Blocks External Walls (Frame/Panels/Floors) 16,875 0 0 0 38,750 0 0 0 0 53,750 53,750 53,750 53,750 53,750 324,375

OHG Rented 15,000 0 0 0 34,444 0 0 0 0 47,778 47,778 47,778 47,778 47,778 288,333

Leasehold 1,875 0 0 0 4,306 0 0 0 0 5,972 5,972 5,972 5,972 5,972 36,042

Block Total 16,875 0 0 0 38,750 0 0 0 0 53,750 53,750 53,750 53,750 53,750 324,375

Specialist ‐ Bin Chutes
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

St John's Estate Blocks Refuse 8,790 0 0 0 0 0 0 0 0 0 250 0 0 0 9,040

OHG Rented 7,813 0 0 0 0 0 0 0 0 0 222 0 0 0 8,036

Leasehold 977 0 0 0 0 0 0 0 0 0 28 0 0 0 1,004

Estate Total 8,790 0 0 0 0 0 0 0 0 0 250 0 0 0 9,040

Specialist ‐ M&E Lifts
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

St John's Estate Blocks Lifts 10,625 0 0 0 0 0 0 0 0 0 225,000 0 0 0 235,625

OHG Rented 9,444 0 0 0 0 0 0 0 0 0 200,000 0 0 0 209,444

Leasehold 1,181 0 0 0 0 0 0 0 0 0 25,000 0 0 0 26,181

Block Total 10,625 0 0 0 0 0 0 0 0 0 225,000 0 0 0 235,625

Specialist ‐ Communal M&E Services
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

St John's Estate Blocks Specialists Communal M&E Services 46,875 7,500 786,000 43,750 12,500 0 0 0 0 0 615,000 30,000 0 242,500 1,784,125

OHG Rented 41,667 6,667 698,667 38,889 11,111 0 0 0 0 0 546,667 26,667 0 215,556 1,585,889

Leasehold 5,208 833 87,333 4,861 1,389 0 0 0 0 0 68,333 3,333 0 26,944 198,236

Block Total 46,875 7,500 786,000 43,750 12,500 0 0 0 0 0 615,000 30,000 0 242,500 1,784,125

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

St John's Estate Cold Bridging Cold Bridging Sub Total 148,500 0 0 0 0 0 0 0 0 0 0 0 0 0 148,500

OHG Rented 59,375 0 0 0 0 0 0 0 0 0 0 0 0 0 59,375

Leasehold 89,125 0 0 0 0 0 0 0 0 0 0 0 0 0 89,125

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

St John's Estate Scaffold Scaffold Sub Total 103,309 0 0 0 174,388 0 0 39,190 0 163,788 181,113 267,629 74,069 0 1,003,486

OHG Rented 80,928 0 0 0 126,658 0 0 22,801 0 63,943 72,082 166,620 35,127 0 568,160

Leasehold 22,381 0 0 0 47,730 0 0 16,389 0 99,845 109,031 101,009 38,942 0 435,326

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Estate Summary Estate Total 628,939 138,762 970,089 161,811 2,622,115 145,038 136,114 538,678 7,321 2,084,971 4,072,999 4,667,359 3,048,128 2,104,507 21,326,831

Costs by Tenure Estate Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

OHG Rented 403,798 121,648 856,331 149,981 1,744,004 139,216 133,974 424,590 7,321 1,380,759 2,904,988 2,904,320 1,955,747 1,735,844 14,862,521

Leasehold 225,141 17,114 113,758 11,830 878,111 5,822 2,140 114,088 0 704,212 1,168,011 1,763,039 1,092,381 368,663 6,464,310

Estate Total 628,939 138,762 970,089 161,811 2,622,115 145,038 136,114 538,678 7,321 2,084,971 4,072,999 4,667,359 3,048,128 2,104,507 21,326,831
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐72 Alice Shepherd House Block Boundaries 2,772 0 0 0 1,800 0 0 0 0 0 5,543 0 1,170 0 11,285

1‐72 Alice Shepherd House Block Building Services 0 0 0 0 10,892 0 0 0 0 0 0 0 24,479 0 35,371

1‐72 Alice Shepherd House Block Drainage ‐ Above Ground 0 0 0 0 5,559 0 0 0 0 0 0 0 39 0 5,598

1‐72 Alice Shepherd House Block Electrical Installations 0 0 0 0 0 0 0 0 0 2,684 0 0 7,000 2,684 12,368

1‐72 Alice Shepherd House Block External Buildings 0 0 0 0 1,520 0 0 0 0 0 0 4,660 590 0 6,770

1‐72 Alice Shepherd House Block External Doors 0 0 0 0 0 0 0 0 0 14,607 1,941 0 3,235 0 19,783

1‐72 Alice Shepherd House Block External Wall Finish 0 0 0 0 0 38,790 0 0 0 0 0 0 0 0 38,790

1‐72 Alice Shepherd House Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐72 Alice Shepherd House Block Hard Surfacings 351 0 0 0 0 0 0 0 0 0 0 0 0 0 351

1‐72 Alice Shepherd House Block Internal Doors 0 0 5,380 0 0 0 0 0 0 0 0 0 0 0 5,380

1‐72 Alice Shepherd House Block Internal Structural Elements 28,550 0 0 0 0 0 0 0 0 800 10,166 0 800 0 40,316

1‐72 Alice Shepherd House Block Roofs 2,577 0 773 0 233 0 0 0 0 103,668 12,900 0 0 101,397 221,548

1‐72 Alice Shepherd House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 3,300 56,872 0 3,300 63,472

1‐72 Alice Shepherd House Block Windows 0 0 0 0 246,173 0 0 0 0 0 0 0 0 26,720 272,893

Sub Total 34,250 0 6,153 0 266,177 38,790 0 0 0 121,759 33,850 61,532 37,313 134,101 733,925

Costs by Tenure Total Block
OHG Rented 30,444 0 5,469 0 236,602 34,480 0 0 0 108,230 30,089 54,695 33,167 119,201 652,378 88.89% 64 340 10,193

Leasehold 3,806 0 684 0 29,575 4,310 0 0 0 13,529 3,761 6,837 4,146 14,900 81,547 11.11% 8 340 10,193

72

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐72 Alice Shepherd House Flatted Bathrooms 700 0 0 0 1,270 1,330 0 315 1,386 560 26,711 23,500 87,642 21,834 165,248

1‐72 Alice Shepherd House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐72 Alice Shepherd House Flatted Electrical Installations 0 22,455 59,880 37,425 39,920 0 0 0 0 0 0 0 0 0 159,680

1‐72 Alice Shepherd House Flatted External Doors 0 0 6,705 5,364 60,857 5,364 0 0 0 58,534 0 0 0 0 136,824

1‐72 Alice Shepherd House Flatted Heating & Hot Water 14,356 49,170 10,615 5,170 3,008 0 0 0 0 5,895 30,552 41,265 5,895 29,988 195,914

1‐72 Alice Shepherd House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐72 Alice Shepherd House Flatted Internal Structural Elements 4,000 0 594 0 0 0 0 0 0 0 0 0 0 0 4,594

1‐72 Alice Shepherd House Flatted Kitchens 828 0 0 368 38,358 508 22,065 58,246 0 18,943 128,598 17,876 46,902 100,585 433,277

OHG Rented Sub Total 19,884 71,625 77,794 48,327 143,413 7,202 22,065 58,561 1,386 83,932 185,861 82,641 140,439 152,407 1,095,537 100% 64 571 17,118

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐72 Alice Shepherd House Estate Assets Estates Sub Total 5,584 0 0 0 839 0 0 0 0 6,178 0 86,560 0 8,195 107,356

OHG Rented 4,964 0 0 0 746 0 0 0 0 5,491 0 76,942 0 7,284 95,427 88.89% 64 50 1,491

Leasehold 620 0 0 0 93 0 0 0 0 686 0 9,618 0 911 11,928 11.11% 8 50 1,491

72

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐72 Alice Shepherd House Estate Garages Estate Garages Sub Total 846 550 21 89 385 0 224 537 0 2,465 1,107 3,242 1,948 247 11,661

OHG Rented 752 489 18 80 342 0 199 477 0 2,191 984 2,882 1,732 220 10,365 88.89% 64 5.40 161.95

Leasehold 94 61 2 10 43 0 25 60 0 274 123 360 216 27 1,296 11.11% 8 5.40 161.95

72

Specialist ‐ Structural Engineer
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐72 Alice Shepherd House Blocks External Walls (Frame/Panels/Floors) 16,875 0 0 0 38,750 0 0 0 0 53,750 53,750 53,750 53,750 53,750 324,375

OHG Rented 15,000 0 0 0 34,444 0 0 0 0 47,778 47,778 47,778 47,778 47,778 288,333 88.89% 64 150 4,505

Leasehold 1,875 0 0 0 4,306 0 0 0 0 5,972 5,972 5,972 5,972 5,972 36,042 11.11% 8 150 4,505

Block Total 16,875 0 0 0 38,750 0 0 0 0 53,750 53,750 53,750 53,750 53,750 324,375 72

Specialist ‐ Bin Chutes
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐72 Alice Shepherd House Blocks Refuse 8,790 0 0 0 0 0 0 0 0 0 250 0 0 0 9,040

OHG Rented 7,813 0 0 0 0 0 0 0 0 0 222 0 0 0 8,036 88.89% 64 4 126

Leasehold 977 0 0 0 0 0 0 0 0 0 28 0 0 0 1,004 11.11% 8 4 126

Block Total 8,790 0 0 0 0 0 0 0 0 0 250 0 0 0 9,040 72

Specialist ‐ M&E Lifts
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐72 Alice Shepherd House Blocks Lifts 10,625 0 0 0 0 0 0 0 0 0 225,000 0 0 0 235,625

OHG Rented 9,444 0 0 0 0 0 0 0 0 0 200,000 0 0 0 209,444 88.89% 64 109 3,273

Leasehold 1,181 0 0 0 0 0 0 0 0 0 25,000 0 0 0 26,181 11.11% 8 109 3,273

Block Total 10,625 0 0 0 0 0 0 0 0 0 225,000 0 0 0 235,625 72
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Specialist ‐ Communal M&E Services
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐72 Alice Shepherd House Blocks Specialists Communal M&E Services 46,875 7,500 786,000 43,750 12,500 0 0 0 0 0 615,000 30,000 0 242,500 1,784,125

OHG Rented 41,667 6,667 698,667 38,889 11,111 0 0 0 0 0 546,667 26,667 0 215,556 1,585,889 88.89% 64 826 24,780

Leasehold 5,208 833 87,333 4,861 1,389 0 0 0 0 0 68,333 3,333 0 26,944 198,236 11.11% 8 826 24,780

Block Total 46,875 7,500 786,000 43,750 12,500 0 0 0 0 0 615,000 30,000 0 242,500 1,784,125 72

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐72 Alice Shepherd House Scaffold Scaffold Sub Total 79,625 0 0 0 79,625 0 0 0 0 0 0 79,625 0 0 238,875

OHG Rented 70,778 0 0 0 70,778 0 0 0 0 0 0 70,778 0 0 212,333 88.89% 64 110.59 3,317.71

Leasehold 8,847 0 0 0 8,847 0 0 0 0 0 0 8,847 0 0 26,542 11.11% 8 110.59 3,317.71

72

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 223,354 79,675 869,968 92,166 541,689 45,992 22,289 59,098 1,386 268,083 1,114,818 397,350 233,450 591,200 4,540,518

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 200,746 78,781 781,948 87,295 497,436 41,682 22,264 59,038 1,386 247,622 1,011,600 362,382 223,116 542,445 4,157,743 88.89% 64 2,165 64,965

Leasehold 22,608 894 88,019 4,871 44,253 4,310 25 60 0 20,461 103,217 34,968 10,335 48,755 382,776 11.11% 8 1,595 47,847

Block Total 223,354 79,675 869,968 92,166 541,689 45,992 22,289 59,098 1,386 268,083 1,114,818 397,350 233,450 591,200 4,540,518 72
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Argyle House Block Boundaries 185 0 0 0 0 0 0 0 0 0 0 25,870 0 0 26,055

1‐20 Argyle House Block Building Services 0 0 0 0 0 0 0 0 0 2,588 0 0 0 2,588 5,176

1‐20 Argyle House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 0 3,094 0 3,094

1‐20 Argyle House Block Electrical Installations 0 0 0 0 0 0 0 0 0 3,172 0 0 0 3,172 6,344

1‐20 Argyle House Block External Buildings 0 0 0 1,612 4,389 0 0 0 0 0 0 15,843 4,130 1,832 27,806

1‐20 Argyle House Block External Doors 0 0 0 0 0 0 0 0 0 24,130 0 0 0 0 24,130

1‐20 Argyle House Block External Wall Finish 646 0 0 0 0 0 0 0 0 0 0 32,325 0 0 32,971

1‐20 Argyle House Block External Walls 520 0 0 0 4,731 0 0 0 0 0 0 3,900 0 0 9,151

1‐20 Argyle House Block Hard Surfacings 1,053 0 0 0 3,675 0 0 0 0 0 247 0 0 0 4,975

1‐20 Argyle House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐20 Argyle House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐20 Argyle House Block Roofs 0 0 0 0 15,831 0 0 0 0 22,249 0 10,898 3,221 0 52,199

1‐20 Argyle House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 20,873 0 94,554 2,562 18,311 136,300

1‐20 Argyle House Block Windows 0 0 0 0 193,300 0 0 0 0 0 0 0 0 0 193,300

Sub Total 2,404 0 0 1,612 221,926 0 0 0 0 73,012 247 183,390 13,007 25,903 521,501

Costs by Tenure Total Block
OHG Rented 240 0 0 161 22,193 0 0 0 0 7,301 25 18,339 1,301 2,590 52,150 10.00% 2 869 26,075

Leasehold 2,164 0 0 1,451 199,733 0 0 0 0 65,711 222 165,051 11,706 23,313 469,351 90.00% 18 869 26,075

20

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Argyle House Flatted Bathrooms 184 0 0 0 0 0 0 280 0 0 310 0 4,474 590 5,838

1‐20 Argyle House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐20 Argyle House Flatted Electrical Installations 0 0 4,990 0 0 0 380 0 0 0 0 0 1,180 0 6,550

1‐20 Argyle House Flatted External Doors 0 0 0 0 0 0 0 0 0 2,682 0 0 1,240 0 3,922

1‐20 Argyle House Flatted Heating & Hot Water 0 2,358 0 1,504 0 0 0 0 0 0 2,200 2,358 0 0 8,420

1‐20 Argyle House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 1,890 1,890

1‐20 Argyle House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐20 Argyle House Flatted Kitchens 184 0 0 0 0 0 0 0 0 7,860 564 0 0 8,424 17,032

OHG Rented Sub Total 368 2,358 4,990 1,504 0 0 380 280 0 10,542 3,074 2,358 6,894 10,904 43,652 100% 2 728 21,826

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Argyle House Estate Assets Estates Sub Total 1,551 0 0 0 233 0 0 0 0 1,716 0 24,044 0 2,276 29,821

OHG Rented 155 0 0 0 23 0 0 0 0 172 0 2,404 0 228 2,982 10.00% 2 50 1,491

Leasehold 1,396 0 0 0 210 0 0 0 0 1,544 0 21,640 0 2,049 26,839 90.00% 18 50 1,491

20

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Argyle House Estate Garages Estate Garages Sub Total 235 153 6 25 107 0 62 149 0 685 307 901 541 69 3,239

OHG Rented 23 15 1 2 11 0 6 15 0 68 31 90 54 7 324 10.00% 2 5.40 161.95

Leasehold 211 138 5 22 96 0 56 134 0 616 277 811 487 62 2,915 90.00% 18 5.40 161.95

20

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Argyle House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 27,900 0 0 0 0 27,900

OHG Rented 0 0 0 0 0 0 0 0 0 2,790 0 0 0 0 2,790 10.00% 2 46.50 1,395.00

Leasehold 0 0 0 0 0 0 0 0 0 25,110 0 0 0 0 25,110 90.00% 18 46.50 1,395.00

20

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 4,558 2,511 4,996 3,141 222,266 0 442 429 0 113,855 3,628 210,693 20,442 39,152 626,113

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 787 2,373 4,991 1,668 22,227 0 386 295 0 20,873 3,129 23,192 8,249 13,729 101,898 10.00% 2 1,698 50,949

Leasehold 3,771 138 5 1,473 200,039 0 56 134 0 92,981 499 187,502 12,193 25,423 524,215 90.00% 18 971 29,123

Block Total 4,558 2,511 4,996 3,141 222,266 0 442 429 0 113,855 3,628 210,693 20,442 39,152 626,113 20
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Ash House Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 5,000 0 2,625 7,625

1‐12 Ash House Block Building Services 0 0 0 0 0 0 0 0 0 1,553 53,980 0 0 5,453 60,986

1‐12 Ash House Block Drainage ‐ Above Ground 32 0 0 0 0 0 0 0 0 0 1,972 0 0 0 2,004

1‐12 Ash House Block Electrical Installations 0 0 0 0 244 0 0 0 0 0 0 0 244 0 488

1‐12 Ash House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Ash House Block External Doors 0 0 0 0 0 0 0 0 0 0 10,352 2,235 0 0 12,587

1‐12 Ash House Block External Wall Finish 0 0 0 0 1,078 0 0 0 0 0 0 0 0 1,837 2,915

1‐12 Ash House Block External Walls 9,494 0 0 0 0 0 0 0 0 0 0 2,600 0 0 12,094

1‐12 Ash House Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 0 0 664 664

1‐12 Ash House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Ash House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 770 0 0 770

1‐12 Ash House Block Roofs 332 0 0 0 0 0 0 0 0 0 3,529 0 0 0 3,861

1‐12 Ash House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 0 4,836 0 5,393 10,229

1‐12 Ash House Block Windows 0 0 0 0 0 0 0 0 0 0 74,391 0 0 0 74,391

Sub Total 9,858 0 0 0 1,322 0 0 0 0 1,553 144,224 15,441 244 15,972 188,614

Costs by Tenure Total Block
OHG Rented 7,394 0 0 0 992 0 0 0 0 1,165 108,168 11,581 183 11,979 141,461 75.00% 9 524 15,718

Leasehold 2,465 0 0 0 331 0 0 0 0 388 36,056 3,860 61 3,993 47,154 25.00% 3 524 15,718

12

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Ash House Flatted Bathrooms 0 0 0 0 1,409 0 454 42 0 276 13,549 3,646 5,246 127 24,749

1‐12 Ash House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Ash House Flatted Electrical Installations 0 0 0 0 475 0 0 0 0 855 2,800 22,930 1,655 0 28,715

1‐12 Ash House Flatted External Doors 0 0 0 0 0 0 0 0 0 2,235 7,764 8,118 0 0 18,117

1‐12 Ash House Flatted Heating & Hot Water 0 2,358 0 0 5,750 0 0 0 0 6,357 1,316 8,249 3,537 0 27,567

1‐12 Ash House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Ash House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Ash House Flatted Kitchens 0 0 0 0 24,578 311 0 0 0 3,930 7,902 1,182 23,707 3,972 65,582

OHG Rented Sub Total 0 2,358 0 0 32,212 311 454 42 0 13,653 33,331 44,125 34,145 4,099 164,730 100% 9 610 18,303

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Ash House Estate Assets Estates Sub Total 931 0 0 0 140 0 0 0 0 1,030 0 14,427 0 1,366 17,893

OHG Rented 698 0 0 0 105 0 0 0 0 772 0 10,820 0 1,024 13,419 75.00% 9 50 1,491

Leasehold 233 0 0 0 35 0 0 0 0 257 0 3,607 0 341 4,473 25.00% 3 50 1,491

12

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Ash House Estate Garages Estate Garages Sub Total 141 92 3 15 64 0 37 89 0 411 184 540 325 41 1,943

OHG Rented 106 69 3 11 48 0 28 67 0 308 138 405 244 31 1,458 75.00% 9 5.40 161.95

Leasehold 35 23 1 4 16 0 9 22 0 103 46 135 81 10 486 25.00% 3 5.40 161.95

12

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Ash House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 14,435 0 0 0 14,435

OHG Rented 0 0 0 0 0 0 0 0 0 0 10,826 0 0 0 10,826 75.00% 9 40.10 1,202.92

Leasehold 0 0 0 0 0 0 0 0 0 0 3,609 0 0 0 3,609 25.00% 3 40.10 1,202.92

12

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 10,930 2,450 3 15 33,738 311 491 131 0 16,646 192,174 74,533 34,714 21,478 387,615

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 8,197 2,427 3 11 33,357 311 482 109 0 15,898 152,464 66,931 34,572 17,133 331,894 75.00% 9 1,229 36,877

Leasehold 2,732 23 1 4 382 0 9 22 0 748 39,711 7,602 142 4,345 55,721 25.00% 3 619 18,574

Block Total 10,930 2,450 3 15 33,738 311 491 131 0 16,646 192,174 74,533 34,714 21,478 387,615 12
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Odds Castalia Square Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Odds Castalia Square Block Building Services 0 0 0 0 38,842 0 0 0 0 0 1,992 4,550 1,812 0 47,196

1‐27 Odds Castalia Square Block Drainage ‐ Above Ground 6,971 0 0 0 7,513 0 0 0 0 0 0 8,303 0 0 22,787

1‐27 Odds Castalia Square Block Electrical Installations 0 0 0 7,076 0 0 0 0 0 5,600 0 0 12,676 0 25,352

1‐27 Odds Castalia Square Block External Buildings 0 0 0 12,095 0 0 0 0 0 0 0 0 12,095 0 24,190

1‐27 Odds Castalia Square Block External Doors 0 0 0 0 0 0 0 0 0 6,470 0 5,796 0 0 12,266

1‐27 Odds Castalia Square Block External Wall Finish 0 0 0 0 323 0 0 0 0 0 0 27,950 0 0 28,273

1‐27 Odds Castalia Square Block External Walls 0 16,900 0 0 0 0 0 0 0 0 0 0 0 0 16,900

1‐27 Odds Castalia Square Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Odds Castalia Square Block Internal Doors 0 0 0 0 0 0 0 0 0 2,690 0 0 0 0 2,690

1‐27 Odds Castalia Square Block Internal Structural Elements 400 0 0 0 0 0 0 0 0 0 4,066 0 0 0 4,466

1‐27 Odds Castalia Square Block Roofs 0 0 0 0 15,091 0 0 0 0 466 0 415 85,742 0 101,714

1‐27 Odds Castalia Square Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 68,725 0 0 1,941 54,246 124,912

1‐27 Odds Castalia Square Block Windows 0 0 0 0 111,432 0 0 0 0 25,731 0 0 0 0 137,163

Sub Total 7,371 16,900 0 19,171 173,201 0 0 0 0 109,682 6,058 47,014 114,266 54,246 547,909

Costs by Tenure Total Block
OHG Rented 5,792 13,279 0 15,063 136,087 0 0 0 0 86,179 4,760 36,940 89,780 42,622 430,500 78.57% 11 1,305 39,136

Leasehold 1,580 3,621 0 4,108 37,115 0 0 0 0 23,503 1,298 10,074 24,486 11,624 117,409 21.43% 3 1,305 39,136

14

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Odds Castalia Square Flatted Bathrooms 552 0 0 0 0 0 0 420 0 11,885 2,230 13,422 880 1,630 31,019

1‐27 Odds Castalia Square Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Odds Castalia Square Flatted Electrical Installations 0 0 0 14,970 13,425 1,140 0 0 0 0 0 950 3,140 2,400 36,025

1‐27 Odds Castalia Square Flatted External Doors 0 0 0 0 6,705 0 0 0 0 6,820 0 8,046 0 0 21,571

1‐27 Odds Castalia Square Flatted Heating & Hot Water 0 0 0 8,766 3,290 0 0 0 0 0 17,995 7,074 0 5,895 43,020

1‐27 Odds Castalia Square Flatted Internal Doors 810 0 0 0 0 0 0 0 0 0 0 0 0 15,930 16,740

1‐27 Odds Castalia Square Flatted Internal Structural Elements 1,089 0 0 0 0 0 0 0 0 0 0 0 0 0 1,089

1‐27 Odds Castalia Square Flatted Kitchens 0 0 0 460 0 0 0 0 0 0 46,575 460 552 2,613 50,660

OHG Rented Sub Total 2,451 0 0 24,196 23,420 1,140 0 420 0 18,705 66,800 29,952 4,572 28,468 200,124 100% 11 606 18,193

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Odds Castalia Square Estate Assets Estates Sub Total 1,086 0 0 0 163 0 0 0 0 1,201 0 16,831 0 1,593 20,875

OHG Rented 853 0 0 0 128 0 0 0 0 944 0 13,224 0 1,252 16,402 78.57% 11 50 1,491

Leasehold 233 0 0 0 35 0 0 0 0 257 0 3,607 0 341 4,473 21.43% 3 50 1,491

14

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Odds Castalia Square Estate Garages Estate Garages Sub Total 164 107 4 17 75 0 44 104 0 479 215 630 379 48 2,267

OHG Rented 129 84 3 14 59 0 34 82 0 377 169 495 298 38 1,782 78.57% 11 5.40 161.95

Leasehold 35 23 1 4 16 0 9 22 0 103 46 135 81 10 486 21.43% 3 5.40 161.95

14

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Odds Castalia Square Scaffold Scaffold Sub Total 0 0 0 0 24,123 0 0 0 0 0 0 0 13,339 0 37,462

OHG Rented 0 0 0 0 18,954 0 0 0 0 0 0 0 10,481 0 29,434 78.57% 11 89.20 2,675.86

Leasehold 0 0 0 0 5,169 0 0 0 0 0 0 0 2,858 0 8,028 21.43% 3 89.20 2,675.86

14

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 11,072 17,007 4 43,384 220,982 1,140 44 524 0 130,067 73,073 94,428 132,556 84,355 808,637

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 9,225 13,363 3 39,273 178,647 1,140 34 502 0 106,204 71,729 80,611 105,131 72,380 678,241 78.57% 11 2,055 61,658

Leasehold 1,847 3,644 1 4,112 42,335 0 9 22 0 23,863 1,344 13,816 27,425 11,976 130,396 21.43% 3 1,449 43,465

Block Total 11,072 17,007 4 43,384 220,982 1,140 44 524 0 130,067 73,073 94,428 132,556 84,355 808,637 14
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Cedar House Block Boundaries 3,107 0 0 0 0 0 0 1,400 0 0 0 5,790 4,340 1,400 16,037

1‐12 Cedar House Block Building Services 0 0 0 0 3,900 0 0 0 0 55,707 0 3,900 0 4,673 68,180

1‐12 Cedar House Block Drainage ‐ Above Ground 0 0 958 0 0 0 0 0 0 0 1,590 0 958 0 3,506

1‐12 Cedar House Block Electrical Installations 0 0 0 0 0 0 0 0 0 488 0 0 0 488 976

1‐12 Cedar House Block External Buildings 0 0 0 0 0 0 0 0 0 0 1,770 0 0 0 1,770

1‐12 Cedar House Block External Doors 0 0 0 0 0 0 0 0 0 0 6,470 13,839 0 0 20,309

1‐12 Cedar House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 12,607 0 0 0 12,607

1‐12 Cedar House Block External Walls 0 0 0 0 0 0 0 0 0 5,200 0 0 0 0 5,200

1‐12 Cedar House Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 141 0 0 0 141

1‐12 Cedar House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 3,228 0 0 0 3,228

1‐12 Cedar House Block Internal Structural Elements 0 0 0 0 385 0 0 0 0 0 0 0 0 0 385

1‐12 Cedar House Block Roofs 0 0 0 0 0 0 773 0 0 0 0 0 4,329 0 5,102

1‐12 Cedar House Block Stairs & Balconies 0 0 0 0 621 0 0 0 0 5,752 0 621 0 0 6,994

1‐12 Cedar House Block Windows 0 0 0 0 0 0 0 0 0 0 78,130 0 0 0 78,130

Sub Total 3,107 0 958 0 4,906 0 773 1,400 0 67,147 103,936 24,150 9,627 6,561 222,565

Costs by Tenure Total Block
OHG Rented 777 0 240 0 1,227 0 193 350 0 16,787 25,984 6,038 2,407 1,640 55,641 25.00% 3 618 18,547

Leasehold 2,330 0 719 0 3,680 0 580 1,050 0 50,360 77,952 18,113 7,220 4,921 166,924 75.00% 9 618 18,547

12

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Cedar House Flatted Bathrooms 0 0 0 0 0 0 0 0 0 0 696 0 8,052 0 8,748

1‐12 Cedar House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Cedar House Flatted Electrical Installations 0 0 0 7,485 0 0 0 285 0 0 0 0 1,485 0 9,255

1‐12 Cedar House Flatted External Doors 0 0 0 0 0 0 0 0 0 4,023 1,860 0 0 0 5,883

1‐12 Cedar House Flatted Heating & Hot Water 0 0 0 1,410 0 0 0 0 0 3,300 3,537 0 0 3,537 11,784

1‐12 Cedar House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 2,835 2,835

1‐12 Cedar House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Cedar House Flatted Kitchens 0 0 0 0 0 11,790 0 0 0 0 276 0 1,605 11,790 25,461

OHG Rented Sub Total 0 0 0 8,895 0 11,790 0 285 0 7,323 6,369 0 11,142 18,162 63,966 100% 3 711 21,322

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Cedar House Estate Assets Estates Sub Total 931 0 0 0 140 0 0 0 0 1,030 0 14,427 0 1,366 17,893

OHG Rented 233 0 0 0 35 0 0 0 0 257 0 3,607 0 341 4,473 25.00% 3 50 1,491

Leasehold 698 0 0 0 105 0 0 0 0 772 0 10,820 0 1,024 13,419 75.00% 9 50 1,491

12

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Cedar House Estate Garages Estate Garages Sub Total 141 92 3 15 64 0 37 89 0 411 184 540 325 41 1,943

OHG Rented 35 23 1 4 16 0 9 22 0 103 46 135 81 10 486 25.00% 3 5.40 161.95

Leasehold 106 69 3 11 48 0 28 67 0 308 138 405 244 31 1,458 75.00% 9 5.40 161.95

12

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Cedar House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 13,339 0 0 13,339 0 26,678

OHG Rented 0 0 0 0 0 0 0 0 0 3,335 0 0 3,335 0 6,670 25.00% 3 74.11 2,223.17

Leasehold 0 0 0 0 0 0 0 0 0 10,004 0 0 10,004 0 20,009 75.00% 9 74.11 2,223.17

12

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 4,179 92 961 8,910 5,110 11,790 810 1,774 0 89,249 110,489 39,117 34,433 26,130 333,045

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 1,045 23 240 8,899 1,278 11,790 203 657 0 27,805 32,399 9,779 16,965 20,154 131,236 25.00% 3 1,458 43,745

Leasehold 3,134 69 721 11 3,833 0 608 1,117 0 61,445 78,090 29,338 17,468 5,976 201,809 75.00% 9 747 22,423

Block Total 4,179 92 961 8,910 5,110 11,790 810 1,774 0 89,249 110,489 39,117 34,433 26,130 333,045 12
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

6‐21 Incl Chipka Street Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 1,400 0 0 1,400

6‐21 Incl Chipka Street Block Building Services 0 0 0 0 0 0 0 0 0 2,070 0 0 0 2,070 4,140

6‐21 Incl Chipka Street Block Drainage ‐ Above Ground 0 0 0 0 453 0 0 0 0 0 994 0 453 0 1,900

6‐21 Incl Chipka Street Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6‐21 Incl Chipka Street Block External Buildings 0 0 0 0 0 0 0 0 0 195 0 0 0 295 490

6‐21 Incl Chipka Street Block External Doors 0 0 0 0 0 0 0 0 0 0 0 6,816 0 0 6,816

6‐21 Incl Chipka Street Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 0 23,705 0 23,705

6‐21 Incl Chipka Street Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 1,300 0 1,300

6‐21 Incl Chipka Street Block Hard Surfacings 208 0 0 0 0 0 0 0 0 0 0 0 0 0 208

6‐21 Incl Chipka Street Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6‐21 Incl Chipka Street Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6‐21 Incl Chipka Street Block Roofs 0 0 0 0 1,804 0 0 0 0 0 17,836 0 1,804 0 21,444

6‐21 Incl Chipka Street Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 6,035 1,934 18,448 0 26,417

6‐21 Incl Chipka Street Block Windows 0 0 0 0 0 0 0 0 0 0 0 39,797 0 0 39,797

Sub Total 208 0 0 0 2,257 0 0 0 0 2,265 24,865 49,947 45,710 2,365 127,617

Costs by Tenure Total Block
OHG Rented 65 0 0 0 705 0 0 0 0 708 7,770 15,608 14,284 739 39,880 31.25% 5 266 7,976

Leasehold 143 0 0 0 1,552 0 0 0 0 1,557 17,095 34,339 31,426 1,626 87,737 68.75% 11 266 7,976

16

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

6‐21 Incl Chipka Street Flatted Bathrooms 0 0 0 0 1,045 0 42 0 0 184 6,711 5,519 226 0 13,727

6‐21 Incl Chipka Street Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6‐21 Incl Chipka Street Flatted Electrical Installations 0 0 0 0 950 0 0 0 0 0 2,000 950 12,475 0 16,375

6‐21 Incl Chipka Street Flatted External Doors 0 0 0 0 0 0 0 0 0 0 2,235 1,240 0 0 3,475

6‐21 Incl Chipka Street Flatted Heating & Hot Water 0 0 0 0 2,358 0 0 0 0 3,537 3,008 2,358 3,537 0 14,798

6‐21 Incl Chipka Street Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6‐21 Incl Chipka Street Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6‐21 Incl Chipka Street Flatted Kitchens 0 0 0 0 13,264 210 0 0 0 7,860 0 754 12,720 7,860 42,668

OHG Rented Sub Total 0 0 0 0 17,617 210 42 0 0 11,581 13,954 10,821 28,958 7,860 91,043 100% 5 607 18,209

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

6‐21 Incl Chipka Street Estate Assets Estates Sub Total 1,241 0 0 0 186 0 0 0 0 1,373 0 19,236 0 1,821 23,857

OHG Rented 388 0 0 0 58 0 0 0 0 429 0 6,011 0 569 7,455 31.25% 5 50 1,491

Leasehold 853 0 0 0 128 0 0 0 0 944 0 13,224 0 1,252 16,402 68.75% 11 50 1,491

16

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

6‐21 Incl Chipka Street Estate Garages Estate Garages Sub Total 188 122 5 20 86 0 50 119 0 548 246 721 433 55 2,591

OHG Rented 59 38 1 6 27 0 16 37 0 171 77 225 135 17 810 31.25% 5 5.40 161.95

Leasehold 129 84 3 14 59 0 34 82 0 377 169 495 298 38 1,782 68.75% 11 5.40 161.95

16

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

6‐21 Incl Chipka Street Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 17,699 0 17,669 0 35,368

OHG Rented 0 0 0 0 0 0 0 0 0 0 5,531 0 5,522 0 11,053 31.25% 5 73.68 2,210.50

Leasehold 0 0 0 0 0 0 0 0 0 0 12,168 0 12,147 0 24,316 68.75% 11 73.68 2,210.50

16

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 1,637 122 5 20 20,146 210 92 119 0 15,766 56,764 80,724 92,770 12,101 280,476

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 512 38 1 6 18,407 210 58 37 0 12,889 27,332 32,666 48,899 9,185 150,241 31.25% 5 1,002 30,048

Leasehold 1,125 84 3 14 1,739 0 34 82 0 2,878 29,432 48,058 43,871 2,916 130,235 68.75% 11 395 11,840

Block Total 1,637 122 5 20 20,146 210 92 119 0 15,766 56,764 80,724 92,770 12,101 280,476 16
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

22‐37 Incl Chipka Street Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 0 0 1,925 1,925

22‐37 Incl Chipka Street Block Building Services 0 0 0 0 0 0 0 0 0 2,070 0 0 0 2,070 4,140

22‐37 Incl Chipka Street Block Drainage ‐ Above Ground 65 0 0 0 0 0 0 0 0 479 0 1,325 0 479 2,348

22‐37 Incl Chipka Street Block Electrical Installations 0 0 0 0 0 0 0 0 0 1,952 0 0 0 1,952 3,904

22‐37 Incl Chipka Street Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22‐37 Incl Chipka Street Block External Doors 0 0 0 0 0 0 0 0 0 0 0 8,940 0 0 8,940

22‐37 Incl Chipka Street Block External Wall Finish 0 0 0 0 646 0 0 0 0 0 0 0 19,180 0 19,826

22‐37 Incl Chipka Street Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22‐37 Incl Chipka Street Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 0 0 1,038 1,038

22‐37 Incl Chipka Street Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22‐37 Incl Chipka Street Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22‐37 Incl Chipka Street Block Roofs 0 0 0 0 0 0 0 0 0 0 14,528 2,040 0 0 16,568

22‐37 Incl Chipka Street Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 0 0 7,622 15,143 0 22,765

22‐37 Incl Chipka Street Block Windows 0 0 0 0 0 0 0 0 0 0 0 45,482 0 0 45,482

Sub Total 65 0 0 0 646 0 0 0 0 4,501 14,528 65,409 34,323 7,464 126,936

Costs by Tenure Total Block
OHG Rented 16 0 0 0 162 0 0 0 0 1,125 3,632 16,352 8,581 1,866 31,734 25.00% 4 264 7,934

Leasehold 49 0 0 0 485 0 0 0 0 3,376 10,896 49,057 25,742 5,598 95,202 75.00% 12 264 7,934

16

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

22‐37 Incl Chipka Street Flatted Bathrooms 0 0 0 0 1,184 0 21 0 0 92 7,092 3,421 113 381 12,304

22‐37 Incl Chipka Street Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22‐37 Incl Chipka Street Flatted Electrical Installations 0 0 0 0 760 0 0 0 0 0 1,600 760 9,980 0 13,100

22‐37 Incl Chipka Street Flatted External Doors 0 0 0 0 0 0 0 0 0 0 2,235 620 0 0 2,855

22‐37 Incl Chipka Street Flatted Heating & Hot Water 0 0 0 0 4,716 0 0 0 0 0 2,632 4,716 0 0 12,064

22‐37 Incl Chipka Street Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22‐37 Incl Chipka Street Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22‐37 Incl Chipka Street Flatted Kitchens 0 0 0 0 368 105 444 0 0 15,720 0 368 549 15,720 33,274

OHG Rented Sub Total 0 0 0 0 7,028 105 465 0 0 15,812 13,559 9,885 10,642 16,101 73,597 100% 4 613 18,399

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

22‐37 Incl Chipka Street Estate Assets Estates Sub Total 1,241 0 0 0 186 0 0 0 0 1,373 0 19,236 0 1,821 23,857

OHG Rented 310 0 0 0 47 0 0 0 0 343 0 4,809 0 455 5,964 25.00% 4 50 1,491

Leasehold 931 0 0 0 140 0 0 0 0 1,030 0 14,427 0 1,366 17,893 75.00% 12 50 1,491

16

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

22‐37 Incl Chipka Street Estate Garages Estate Garages Sub Total 188 122 5 20 86 0 50 119 0 548 246 721 433 55 2,591

OHG Rented 47 31 1 5 21 0 12 30 0 137 61 180 108 14 648 25.00% 4 5.40 161.95

Leasehold 141 92 3 15 64 0 37 89 0 411 184 540 325 41 1,943 75.00% 12 5.40 161.95

16

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

22‐37 Incl Chipka Street Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 16,651 0 0 0 16,651

OHG Rented 0 0 0 0 0 0 0 0 0 0 4,163 0 0 0 4,163 25.00% 4 34.69 1,040.69

Leasehold 0 0 0 0 0 0 0 0 0 0 12,488 0 0 0 12,488 75.00% 12 34.69 1,040.69

16

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 1,494 122 5 20 7,946 105 515 119 0 22,233 44,984 95,250 45,398 25,441 243,632

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 373 31 1 5 7,258 105 477 30 0 17,417 21,415 31,226 19,331 18,436 116,106 25.00% 4 968 29,026

Leasehold 1,120 92 3 15 689 0 37 89 0 4,816 23,569 64,024 26,067 7,005 127,526 75.00% 12 354 10,627

Block Total 1,494 122 5 20 7,946 105 515 119 0 22,233 44,984 95,250 45,398 25,441 243,632 16
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

26‐44 Evens East Ferry Road Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 5,780 0 2,338 8,118

26‐44 Evens East Ferry Road Block Building Services 0 0 0 0 0 0 0 0 0 1,294 0 0 0 1,294 2,588

26‐44 Evens East Ferry Road Block Drainage ‐ Above Ground 0 0 0 0 116 0 0 0 0 0 233 0 0 1,265 1,614

26‐44 Evens East Ferry Road Block Electrical Installations 0 0 0 0 0 0 0 0 0 1,220 0 0 0 1,220 2,440

26‐44 Evens East Ferry Road Block External Buildings 0 0 0 0 4,126 0 0 0 0 0 754 0 3,540 0 8,420

26‐44 Evens East Ferry Road Block External Doors 0 0 0 0 0 0 0 0 0 0 0 6,703 0 0 6,703

26‐44 Evens East Ferry Road Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 7,542 0 0 0 7,542

26‐44 Evens East Ferry Road Block External Walls 0 0 0 0 0 0 0 0 0 0 1,300 0 0 0 1,300

26‐44 Evens East Ferry Road Block Hard Surfacings 208 0 0 0 0 0 0 0 0 0 0 1,038 0 0 1,246

26‐44 Evens East Ferry Road Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

26‐44 Evens East Ferry Road Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

26‐44 Evens East Ferry Road Block Roofs 0 0 0 0 0 0 0 0 0 0 6,147 0 6,725 0 12,872

26‐44 Evens East Ferry Road Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 4,363 0 0 11,634 0 15,997

26‐44 Evens East Ferry Road Block Windows 0 0 0 0 0 0 0 0 0 0 0 27,289 0 0 27,289

Sub Total 208 0 0 0 4,242 0 0 0 0 6,877 15,976 40,810 21,899 6,117 96,129

Costs by Tenure Total Block
OHG Rented 104 0 0 0 2,121 0 0 0 0 3,439 7,988 20,405 10,950 3,059 48,065 50.00% 5 320 9,613

Leasehold 104 0 0 0 2,121 0 0 0 0 3,439 7,988 20,405 10,950 3,059 48,065 50.00% 5 320 9,613

10

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

26‐44 Evens East Ferry Road Flatted Bathrooms 0 0 0 0 105 0 0 0 0 0 11,185 105 0 0 11,395

26‐44 Evens East Ferry Road Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

26‐44 Evens East Ferry Road Flatted Electrical Installations 0 0 0 0 950 0 0 0 0 0 0 2,950 12,475 0 16,375

26‐44 Evens East Ferry Road Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 6,705 0 0 6,705

26‐44 Evens East Ferry Road Flatted Heating & Hot Water 0 0 0 0 5,895 0 0 0 0 0 2,820 5,895 0 0 14,610

26‐44 Evens East Ferry Road Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

26‐44 Evens East Ferry Road Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

26‐44 Evens East Ferry Road Flatted Kitchens 0 0 0 0 0 740 0 0 0 17,875 0 0 740 17,875 37,230

OHG Rented Sub Total 0 0 0 0 6,950 740 0 0 0 17,875 14,005 15,655 13,215 17,875 86,315 100% 5 575 17,263

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

26‐44 Evens East Ferry Road Estate Assets Estates Sub Total 776 0 0 0 117 0 0 0 0 858 0 12,022 0 1,138 14,911

OHG Rented 388 0 0 0 58 0 0 0 0 429 0 6,011 0 569 7,455 50.00% 5 50 1,491

Leasehold 388 0 0 0 58 0 0 0 0 429 0 6,011 0 569 7,455 50.00% 5 50 1,491

10

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

26‐44 Evens East Ferry Road Estate Garages Estate Garages Sub Total 117 76 3 12 53 0 31 75 0 342 154 450 271 34 1,620

OHG Rented 59 38 1 6 27 0 16 37 0 171 77 225 135 17 810 50.00% 5 5.40 161.95

Leasehold 59 38 1 6 27 0 16 37 0 171 77 225 135 17 810 50.00% 5 5.40 161.95

10

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

26‐44 Evens East Ferry Road Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 0 11,146 0 11,146

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 0 5,573 0 5,573 50.00% 5 37.15 1,114.60

Leasehold 0 0 0 0 0 0 0 0 0 0 0 0 5,573 0 5,573 50.00% 5 37.15 1,114.60

10

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 1,101 76 3 12 11,362 740 31 75 0 25,952 30,135 68,938 46,531 25,164 210,120

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 551 38 1 6 9,156 740 16 37 0 21,914 22,070 42,296 29,873 21,520 148,218 50.00% 5 988 29,644

Leasehold 551 38 1 6 2,206 0 16 37 0 4,039 8,065 26,641 16,658 3,645 61,903 50.00% 5 413 12,381

Block Total 1,101 76 3 12 11,362 740 31 75 0 25,952 30,135 68,938 46,531 25,164 210,120 10
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Elm House Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 1,140 0 7,000 8,140

1‐18 Incl Elm House Block Building Services 0 0 0 0 5,850 0 0 0 0 83,561 0 5,850 0 7,009 102,270

1‐18 Incl Elm House Block Drainage ‐ Above Ground 0 0 1,087 0 0 0 0 0 0 0 2,164 0 1,087 0 4,338

1‐18 Incl Elm House Block Electrical Installations 0 0 0 0 854 0 0 0 0 732 0 0 0 732 2,318

1‐18 Incl Elm House Block External Buildings 0 0 0 0 0 0 0 0 0 0 2,655 0 0 0 2,655

1‐18 Incl Elm House Block External Doors 0 0 0 0 0 0 0 0 0 0 9,705 13,387 0 0 23,092

1‐18 Incl Elm House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 18,921 0 0 0 18,921

1‐18 Incl Elm House Block External Walls 0 0 0 0 0 0 0 0 0 7,800 0 0 0 0 7,800

1‐18 Incl Elm House Block Hard Surfacings 0 0 0 0 1,245 0 0 0 0 0 0 0 0 0 1,245

1‐18 Incl Elm House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 4,842 0 0 0 4,842

1‐18 Incl Elm House Block Internal Structural Elements 0 0 0 0 513 0 0 0 0 0 0 0 0 0 513

1‐18 Incl Elm House Block Roofs 0 0 0 0 0 0 1,160 0 0 0 0 0 5,006 0 6,166

1‐18 Incl Elm House Block Stairs & Balconies 0 0 0 0 1,068 0 0 0 0 8,988 0 1,068 0 0 11,124

1‐18 Incl Elm House Block Windows 0 0 0 0 0 0 0 0 0 0 117,194 0 0 0 117,194

Sub Total 0 0 1,087 0 9,530 0 1,160 0 0 101,081 155,481 21,445 6,093 14,741 310,618

Costs by Tenure Total Block
OHG Rented 0 0 604 0 5,294 0 644 0 0 56,156 86,378 11,914 3,385 8,189 172,566 55.56% 10 575 17,257

Leasehold 0 0 483 0 4,236 0 516 0 0 44,925 69,103 9,531 2,708 6,552 138,052 44.44% 8 575 17,257

18

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Elm House Flatted Bathrooms 1,135 0 0 0 2,055 0 0 0 0 0 1,270 25,560 0 1,270 31,290

1‐18 Incl Elm House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Elm House Flatted Electrical Installations 0 0 0 0 1,425 0 0 0 0 0 4,000 26,375 0 0 31,800

1‐18 Incl Elm House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 13,410 0 0 13,410

1‐18 Incl Elm House Flatted Heating & Hot Water 0 0 0 0 11,790 0 0 0 0 0 7,755 11,790 0 0 31,335

1‐18 Incl Elm House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Elm House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Elm House Flatted Kitchens 0 0 0 0 18,795 845 0 525 0 17,875 0 920 19,245 17,875 76,080

OHG Rented Sub Total 1,135 0 0 0 34,065 845 0 525 0 17,875 13,025 78,055 19,245 19,145 183,915 100% 10 613 18,392

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Elm House Estate Assets Estates Sub Total 1,396 0 0 0 210 0 0 0 0 1,544 0 21,640 0 2,049 26,839

OHG Rented 776 0 0 0 117 0 0 0 0 858 0 12,022 0 1,138 14,911 55.56% 10 50 1,491

Leasehold 620 0 0 0 93 0 0 0 0 686 0 9,618 0 911 11,928 44.44% 8 50 1,491

18

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Elm House Estate Garages Estate Garages Sub Total 211 138 5 22 96 0 56 134 0 616 277 811 487 62 2,915

OHG Rented 117 76 3 12 53 0 31 75 0 342 154 450 271 34 1,620 55.56% 10 5.40 161.95

Leasehold 94 61 2 10 43 0 25 60 0 274 123 360 216 27 1,296 44.44% 8 5.40 161.95

18

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Elm House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 20,279 0 0 0 20,279

OHG Rented 0 0 0 0 0 0 0 0 0 0 11,266 0 0 0 11,266 55.56% 10 37.55 1,126.61

Leasehold 0 0 0 0 0 0 0 0 0 0 9,013 0 0 0 9,013 44.44% 8 37.55 1,126.61

18

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 2,742 138 1,092 22 43,901 845 1,216 659 0 121,117 189,062 121,951 25,825 35,996 544,566

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 2,028 76 607 12 39,529 845 676 600 0 75,231 110,823 102,441 22,901 28,507 384,277 55.56% 10 1,281 38,428

Leasehold 714 61 485 10 4,372 0 540 60 0 45,885 78,239 19,509 2,924 7,490 160,289 44.44% 8 668 20,036

Block Total 2,742 138 1,092 22 43,901 845 1,216 659 0 121,117 189,062 121,951 25,825 35,996 544,566 18
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐14 Incl Finwhale House Block Boundaries 4,158 0 0 0 0 0 0 0 0 0 0 380 0 0 4,538

1‐14 Incl Finwhale House Block Building Services 0 0 0 0 0 0 0 0 0 1,812 0 0 0 1,812 3,624

1‐14 Incl Finwhale House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 2,687 0 0 0 479 3,166

1‐14 Incl Finwhale House Block Electrical Installations 0 0 0 0 0 0 0 0 0 1,952 0 0 0 1,952 3,904

1‐14 Incl Finwhale House Block External Buildings 0 0 0 0 65 0 0 0 0 4,720 0 0 0 4,720 9,505

1‐14 Incl Finwhale House Block External Doors 0 0 0 0 0 0 0 0 0 0 0 10,725 0 0 10,725

1‐14 Incl Finwhale House Block External Wall Finish 0 0 0 0 0 0 0 0 0 646 0 0 0 22,412 23,058

1‐14 Incl Finwhale House Block External Walls 2,600 0 0 0 0 0 0 0 0 0 0 3,900 0 0 6,500

1‐14 Incl Finwhale House Block Hard Surfacings 0 0 0 0 0 0 0 0 0 249 0 0 0 0 249

1‐14 Incl Finwhale House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐14 Incl Finwhale House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐14 Incl Finwhale House Block Roofs 0 0 0 0 9,019 0 0 0 0 0 0 15,690 9,019 623 34,351

1‐14 Incl Finwhale House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 9,453 0 8,833 9,453 0 27,739

1‐14 Incl Finwhale House Block Windows 5,939 0 0 0 0 0 0 0 0 0 68,224 0 0 3,096 77,259

Sub Total 12,697 0 0 0 9,084 0 0 0 0 21,519 68,224 39,528 18,472 35,094 204,618

Costs by Tenure Total Block
OHG Rented 5,442 0 0 0 3,893 0 0 0 0 9,222 29,239 16,941 7,917 15,040 87,693 42.86% 6 487 14,616

Leasehold 7,255 0 0 0 5,191 0 0 0 0 12,297 38,985 22,587 10,555 20,054 116,925 57.14% 8 487 14,616

14

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐14 Incl Finwhale House Flatted Bathrooms 0 0 0 0 552 0 0 0 0 840 126 13,974 0 966 16,458

1‐14 Incl Finwhale House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐14 Incl Finwhale House Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 1,140 2,400 14,970 1,140 0 19,650

1‐14 Incl Finwhale House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 11,766 0 0 11,766

1‐14 Incl Finwhale House Flatted Heating & Hot Water 0 0 0 0 7,074 0 0 0 0 0 0 10,458 0 0 17,532

1‐14 Incl Finwhale House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐14 Incl Finwhale House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐14 Incl Finwhale House Flatted Kitchens 0 0 0 0 552 888 0 0 0 23,580 0 552 888 23,580 50,040

OHG Rented Sub Total 0 0 0 0 8,178 888 0 0 0 25,560 2,526 51,720 2,028 24,546 115,446 100% 6 641 19,241

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐14 Incl Finwhale House Estate Assets Estates Sub Total 1,086 0 0 0 163 0 0 0 0 1,201 0 16,831 0 1,593 20,875

OHG Rented 465 0 0 0 70 0 0 0 0 515 0 7,213 0 683 8,946 42.86% 6 50 1,491

Leasehold 620 0 0 0 93 0 0 0 0 686 0 9,618 0 911 11,928 57.14% 8 50 1,491

14

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐14 Incl Finwhale House Estate Garages Estate Garages Sub Total 164 107 4 17 75 0 44 104 0 479 215 630 379 48 2,267

OHG Rented 70 46 2 7 32 0 19 45 0 205 92 270 162 21 972 42.86% 6 5.40 161.95

Leasehold 94 61 2 10 43 0 25 60 0 274 123 360 216 27 1,296 57.14% 8 5.40 161.95

14

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐14 Incl Finwhale House Scaffold Scaffold Sub Total 23,684 0 0 0 0 0 0 0 0 0 0 23,684 0 0 47,368

OHG Rented 10,150 0 0 0 0 0 0 0 0 0 0 10,150 0 0 20,301 42.86% 6 112.78 3,383.43

Leasehold 13,534 0 0 0 0 0 0 0 0 0 0 13,534 0 0 27,067 57.14% 8 112.78 3,383.43

14

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 37,631 107 4 17 17,500 888 44 104 0 48,759 70,965 132,394 20,879 61,281 390,574

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 16,128 46 2 7 12,173 888 19 45 0 35,503 31,857 86,294 10,107 40,290 233,358 42.86% 6 1,296 38,893

Leasehold 21,504 61 2 10 5,327 0 25 60 0 13,257 39,108 46,099 10,772 20,992 157,216 57.14% 8 655 19,652

Block Total 37,631 107 4 17 17,500 888 44 104 0 48,759 70,965 132,394 20,879 61,281 390,574 14
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

5‐35 Odd Glengall Grove Block Boundaries 6,547 0 0 0 545 0 0 0 0 5,600 0 0 195 5,600 18,487

5‐35 Odd Glengall Grove Block Building Services 0 0 0 0 0 0 0 0 0 4,141 0 0 0 4,141 8,282

5‐35 Odd Glengall Grove Block Drainage ‐ Above Ground 194 0 0 0 0 0 0 0 0 0 4,698 0 0 0 4,892

5‐35 Odd Glengall Grove Block Electrical Installations 0 0 0 0 0 0 0 0 0 2,928 0 0 0 2,928 5,856

5‐35 Odd Glengall Grove Block External Buildings 0 0 0 0 0 0 0 0 0 0 590 0 0 0 590

5‐35 Odd Glengall Grove Block External Doors 0 0 0 0 0 0 0 0 0 0 0 30,833 0 0 30,833

5‐35 Odd Glengall Grove Block External Wall Finish 646 0 0 0 0 0 0 0 0 0 50,427 0 0 0 51,073

5‐35 Odd Glengall Grove Block External Walls 0 0 0 0 0 0 0 0 0 0 0 2,600 0 0 2,600

5‐35 Odd Glengall Grove Block Hard Surfacings 1,038 0 0 0 0 0 0 0 0 0 0 18,680 0 0 19,718

5‐35 Odd Glengall Grove Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5‐35 Odd Glengall Grove Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5‐35 Odd Glengall Grove Block Roofs 0 0 0 0 0 0 0 0 0 6,957 6,617 32,502 0 6,957 53,033

5‐35 Odd Glengall Grove Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 15,270 0 15,757 15,270 0 46,297

5‐35 Odd Glengall Grove Block Windows 0 0 0 0 0 0 0 0 0 4,548 163,737 0 0 0 168,285

Sub Total 8,425 0 0 0 545 0 0 0 0 39,444 226,069 100,372 15,465 19,626 409,946

Costs by Tenure Total Block
OHG Rented 2,370 0 0 0 153 0 0 0 0 11,094 63,582 28,230 4,350 5,520 115,297 28.13% 9 427 12,811

Leasehold 6,055 0 0 0 392 0 0 0 0 28,350 162,487 72,142 11,115 14,106 294,649 71.88% 23 427 12,811

32

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

5‐35 Odd Glengall Grove Flatted Bathrooms 0 0 0 0 3,187 0 0 0 0 0 7,642 12,135 2,570 931 26,465

5‐35 Odd Glengall Grove Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5‐35 Odd Glengall Grove Flatted Electrical Installations 0 0 0 0 1,710 0 0 0 0 0 3,600 24,165 0 0 29,475

5‐35 Odd Glengall Grove Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 13,006 0 0 13,006

5‐35 Odd Glengall Grove Flatted Heating & Hot Water 0 0 0 0 10,611 0 0 0 0 0 5,452 10,611 0 0 26,674

5‐35 Odd Glengall Grove Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5‐35 Odd Glengall Grove Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5‐35 Odd Glengall Grove Flatted Kitchens 0 0 0 0 460 1,530 0 0 0 32,885 0 828 1,162 32,885 69,750

OHG Rented Sub Total 0 0 0 0 15,968 1,530 0 0 0 32,885 16,694 60,745 3,732 33,816 165,370 100% 9 612 18,374

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

5‐35 Odd Glengall Grove Estate Assets Estates Sub Total 2,482 0 0 0 373 0 0 0 0 2,746 0 38,471 0 3,642 47,714

OHG Rented 698 0 0 0 105 0 0 0 0 772 0 10,820 0 1,024 13,419 28.13% 9 50 1,491

Leasehold 1,784 0 0 0 268 0 0 0 0 1,973 0 27,651 0 2,618 34,294 71.88% 23 50 1,491

32

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

5‐35 Odd Glengall Grove Estate Garages Estate Garages Sub Total 376 244 9 40 171 0 99 239 0 1,095 492 1,441 866 110 5,183

OHG Rented 106 69 3 11 48 0 28 67 0 308 138 405 244 31 1,458 28.13% 9 5.40 161.95

Leasehold 270 176 7 29 123 0 72 172 0 787 354 1,036 622 79 3,725 71.88% 23 5.40 161.95

32

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

5‐35 Odd Glengall Grove Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 35,965 35,965 0 0 0 71,930

OHG Rented 0 0 0 0 0 0 0 0 0 10,115 10,115 0 0 0 20,230 28.13% 9 74.93 2,247.81

Leasehold 0 0 0 0 0 0 0 0 0 25,850 25,850 0 0 0 51,700 71.88% 23 74.93 2,247.81

32

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 11,283 244 9 40 17,057 1,530 99 239 0 112,135 279,220 201,029 20,063 57,194 700,142

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 3,173 69 3 11 16,274 1,530 28 67 0 55,174 90,529 100,200 8,325 40,391 315,775 28.13% 9 1,170 35,086

Leasehold 8,109 176 7 29 783 0 72 172 0 56,961 188,691 100,829 11,738 16,803 384,368 71.88% 23 557 16,712

Block Total 11,283 244 9 40 17,057 1,530 99 239 0 112,135 279,220 201,029 20,063 57,194 700,142 32
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

47‐65 Odd Glengall Grove Block Boundaries 5,700 0 0 0 0 0 0 0 0 0 0 0 0 50,138 55,838

47‐65 Odd Glengall Grove Block Building Services 0 0 0 0 0 0 0 0 0 2,329 0 0 0 2,329 4,658

47‐65 Odd Glengall Grove Block Drainage ‐ Above Ground 110 0 0 0 0 0 0 0 0 2,400 0 0 0 634 3,144

47‐65 Odd Glengall Grove Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 2,196 0 0 0 2,196

47‐65 Odd Glengall Grove Block External Buildings 3,102 0 0 0 0 0 0 0 0 0 0 3,540 6,524 0 13,166

47‐65 Odd Glengall Grove Block External Doors 0 0 0 0 0 0 0 0 0 0 0 20,109 0 0 20,109

47‐65 Odd Glengall Grove Block External Wall Finish 108 0 0 0 0 0 0 0 0 0 27,153 0 0 0 27,261

47‐65 Odd Glengall Grove Block External Walls 0 0 0 0 0 0 0 0 0 1,300 0 0 0 0 1,300

47‐65 Odd Glengall Grove Block Hard Surfacings 1,661 0 0 0 0 0 0 0 0 1,007 0 6,642 0 0 9,310

47‐65 Odd Glengall Grove Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

47‐65 Odd Glengall Grove Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

47‐65 Odd Glengall Grove Block Roofs 0 0 0 0 0 0 0 0 0 21,729 0 4,080 0 1,804 27,613

47‐65 Odd Glengall Grove Block Stairs & Balconies 1,783 0 0 0 1,612 0 0 0 0 10,907 0 13,674 12,519 1,392 41,887

47‐65 Odd Glengall Grove Block Windows 0 0 0 0 0 0 0 0 0 11,371 0 102,335 0 0 113,706

Sub Total 12,464 0 0 0 1,612 0 0 0 0 51,043 29,349 150,380 19,043 56,297 320,188

Costs by Tenure Total Block
OHG Rented 3,116 0 0 0 403 0 0 0 0 12,761 7,337 37,595 4,761 14,074 80,047 25.00% 5 534 16,009

Leasehold 9,348 0 0 0 1,209 0 0 0 0 38,282 22,012 112,785 14,282 42,223 240,141 75.00% 15 534 16,009

20

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

47‐65 Odd Glengall Grove Flatted Bathrooms 0 0 0 0 1,200 0 0 0 0 0 14,785 1,200 0 0 17,185

47‐65 Odd Glengall Grove Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

47‐65 Odd Glengall Grove Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 950 2,000 12,475 950 0 16,375

47‐65 Odd Glengall Grove Flatted External Doors 0 0 0 0 0 0 0 0 0 0 3,725 3,100 0 0 6,825

47‐65 Odd Glengall Grove Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 8,790 5,895 0 0 5,895 20,580

47‐65 Odd Glengall Grove Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

47‐65 Odd Glengall Grove Flatted Internal Structural Elements 70 0 0 0 0 0 0 0 0 0 0 0 0 0 70

47‐65 Odd Glengall Grove Flatted Kitchens 0 0 0 0 19,650 0 0 460 0 0 845 0 20,110 845 41,910

OHG Rented Sub Total 70 0 0 0 20,850 0 0 460 0 9,740 27,250 16,775 21,060 6,740 102,945 100% 5 686 20,589

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

47‐65 Odd Glengall Grove Estate Assets Estates Sub Total 1,551 0 0 0 233 0 0 0 0 1,716 0 24,044 0 2,276 29,821

OHG Rented 388 0 0 0 58 0 0 0 0 429 0 6,011 0 569 7,455 25.00% 5 50 1,491

Leasehold 1,163 0 0 0 175 0 0 0 0 1,287 0 18,033 0 1,707 22,366 75.00% 15 50 1,491

20

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

47‐65 Odd Glengall Grove Estate Garages Estate Garages Sub Total 235 153 6 25 107 0 62 149 0 685 307 901 541 69 3,239

OHG Rented 59 38 1 6 27 0 16 37 0 171 77 225 135 17 810 25.00% 5 5.40 161.95

Leasehold 176 115 4 19 80 0 47 112 0 513 231 675 406 51 2,429 75.00% 15 5.40 161.95

20

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

47‐65 Odd Glengall Grove Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 19,505 19,505 0 0 0 39,010

OHG Rented 0 0 0 0 0 0 0 0 0 4,876 4,876 0 0 0 9,753 25.00% 5 65.02 1,950.50

Leasehold 0 0 0 0 0 0 0 0 0 14,629 14,629 0 0 0 29,258 75.00% 15 65.02 1,950.50

20

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 14,320 153 6 25 22,802 0 62 609 0 82,689 76,411 192,100 40,644 65,382 495,203

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 3,633 38 1 6 21,338 0 16 497 0 27,977 39,540 60,606 25,956 21,400 201,010 25.00% 5 1,340 40,202

Leasehold 10,688 115 4 19 1,464 0 47 112 0 54,711 36,871 131,494 14,688 43,981 294,194 75.00% 15 654 19,613

Block Total 14,320 153 6 25 22,802 0 62 609 0 82,689 76,411 192,100 40,644 65,382 495,203 20
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Incl John McDonald House Block Boundaries 11,065 0 0 0 0 3,360 0 0 0 2,340 12,385 924 0 5,700 35,774

1‐20 Incl John McDonald House Block Building Services 0 0 0 0 72,853 0 0 0 0 4,903 1,770 0 2,000 2,903 84,429

1‐20 Incl John McDonald House Block Drainage ‐ Above Ground 0 0 10,834 0 0 0 0 0 0 880 0 3,990 0 880 16,584

1‐20 Incl John McDonald House Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 2,620 284 0 1,400 4,304

1‐20 Incl John McDonald House Block External Buildings 0 0 0 0 98 0 0 0 0 0 108 295 0 932 1,433

1‐20 Incl John McDonald House Block External Doors 0 0 0 0 0 0 0 0 0 13,175 0 1,774 0 0 14,949

1‐20 Incl John McDonald House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 13,857 0 0 0 13,857

1‐20 Incl John McDonald House Block External Walls 0 0 0 0 3,900 0 0 0 0 700 0 0 0 0 4,600

1‐20 Incl John McDonald House Block Hard Surfacings 0 0 0 0 0 0 0 0 0 6,759 4,981 2,107 0 0 13,847

1‐20 Incl John McDonald House Block Internal Doors 0 0 0 0 0 0 0 0 0 538 0 0 0 0 538

1‐20 Incl John McDonald House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 3,389 0 0 0 3,389

1‐20 Incl John McDonald House Block Roofs 0 0 0 0 37,638 0 0 2,061 0 5,280 5,280 5,280 5,280 7,341 68,160

1‐20 Incl John McDonald House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 970 0 900 9,442 0 11,312

1‐20 Incl John McDonald House Block Windows 0 7,430 0 0 0 0 0 0 0 0 0 2,205 125,077 0 134,712

Sub Total 11,065 7,430 10,834 0 114,489 3,360 0 2,061 0 35,545 44,390 17,759 141,799 19,156 407,888

Costs by Tenure Total Block
OHG Rented 6,086 4,087 5,959 0 62,969 1,848 0 1,134 0 19,550 24,415 9,767 77,989 10,536 224,338 55.00% 11 680 20,394

Leasehold 4,979 3,344 4,875 0 51,520 1,512 0 927 0 15,995 19,976 7,992 63,810 8,620 183,550 45.00% 9 680 20,394

20

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Incl John McDonald House Flatted Bathrooms 0 0 0 0 0 0 1,012 0 504 0 1,540 1,012 25,111 0 29,179

1‐20 Incl John McDonald House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐20 Incl John McDonald House Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 2,090 0 0 6,490 27,445 36,025

1‐20 Incl John McDonald House Flatted External Doors 0 0 0 0 745 7,450 0 0 0 0 0 0 0 0 8,195

1‐20 Incl John McDonald House Flatted Heating & Hot Water 0 0 0 0 3,384 0 12,969 2,068 0 0 0 0 12,969 0 31,390

1‐20 Incl John McDonald House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐20 Incl John McDonald House Flatted Internal Structural Elements 0 0 0 0 4,568 0 0 0 0 0 0 0 0 0 4,568

1‐20 Incl John McDonald House Flatted Kitchens 0 0 0 0 0 1,012 0 0 0 0 48,422 1,012 0 2,552 52,998

OHG Rented Sub Total 0 0 0 0 8,697 8,462 13,981 2,068 504 2,090 49,962 2,024 44,570 29,997 162,355 100% 11 492 14,760

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Incl John McDonald House Estate Assets Estates Sub Total 1,551 0 0 0 233 0 0 0 0 1,716 0 24,044 0 2,276 29,821

OHG Rented 853 0 0 0 128 0 0 0 0 944 0 13,224 0 1,252 16,402 55.00% 11 50 1,491

Leasehold 698 0 0 0 105 0 0 0 0 772 0 10,820 0 1,024 13,419 45.00% 9 50 1,491

20

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Incl John McDonald House Estate Garages Estate Garages Sub Total 235 153 6 25 107 0 62 149 0 685 307 901 541 69 3,239

OHG Rented 129 84 3 14 59 0 34 82 0 377 169 495 298 38 1,782 55.00% 11 5.40 161.95

Leasehold 106 69 3 11 48 0 28 67 0 308 138 405 244 31 1,458 45.00% 9 5.40 161.95

20

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐20 Incl John McDonald House Scaffold Scaffold Sub Total 0 0 0 0 18,576 0 0 0 0 0 0 0 18,576 0 37,152

OHG Rented 0 0 0 0 10,217 0 0 0 0 0 0 0 10,217 0 20,434 55.00% 11 61.92 1,857.60

Leasehold 0 0 0 0 8,359 0 0 0 0 0 0 0 8,359 0 16,718 45.00% 9 61.92 1,857.60

20

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 12,851 7,583 10,840 25 142,102 11,822 14,043 4,278 504 40,036 94,659 44,728 205,486 51,498 640,455

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 7,068 4,171 5,962 14 82,070 10,310 14,015 3,284 504 22,960 74,546 25,511 133,074 41,823 425,310 55.00% 11 1,289 38,665

Leasehold 5,783 3,412 4,878 11 60,032 1,512 28 995 0 17,076 20,114 19,217 72,412 9,675 215,145 45.00% 9 797 23,905

Block Total 12,851 7,583 10,840 25 142,102 11,822 14,043 4,278 504 40,036 94,659 44,728 205,486 51,498 640,455 20
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐17 Incl Kimberley House Block Boundaries 0 0 0 0 1,512 0 0 27,360 0 3,696 0 1,386 0 2,280 36,234

1‐17 Incl Kimberley House Block Building Services 0 0 0 0 0 0 0 0 0 2,200 0 0 0 2,200 4,400

1‐17 Incl Kimberley House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 3,591 0 0 883 0 4,474

1‐17 Incl Kimberley House Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 1,422 0 1,586 0 3,008

1‐17 Incl Kimberley House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 3,540 0 0 3,540

1‐17 Incl Kimberley House Block External Doors 0 0 0 0 0 0 0 0 0 4,470 0 0 0 0 4,470

1‐17 Incl Kimberley House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 16,594 0 0 16,594

1‐17 Incl Kimberley House Block External Walls 0 0 0 0 2,600 0 0 0 0 280 0 0 0 0 2,880

1‐17 Incl Kimberley House Block Hard Surfacings 0 0 0 0 351 0 0 0 0 19,040 0 393 0 0 19,784

1‐17 Incl Kimberley House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐17 Incl Kimberley House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐17 Incl Kimberley House Block Roofs 0 0 0 0 0 0 0 0 0 0 0 0 42,442 0 42,442

1‐17 Incl Kimberley House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 1,980 0 29,340 82,980 0 114,300

1‐17 Incl Kimberley House Block Windows 0 0 0 0 0 0 0 0 0 0 0 0 96,650 0 96,650

Sub Total 0 0 0 0 4,463 0 0 27,360 0 35,257 1,422 51,253 224,541 4,480 348,776

Costs by Tenure Total Block
OHG Rented 0 0 0 0 2,888 0 0 17,704 0 22,813 920 33,164 145,291 2,899 225,679 64.71% 11 684 20,516

Leasehold 0 0 0 0 1,575 0 0 9,656 0 12,444 502 18,089 79,250 1,581 123,097 35.29% 6 684 20,516

17

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐17 Incl Kimberley House Flatted Bathrooms 0 0 0 0 0 0 2,167 0 756 1,155 1,120 1,012 32,644 0 38,854

1‐17 Incl Kimberley House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐17 Incl Kimberley House Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 1,045 0 0 5,445 27,445 33,935

1‐17 Incl Kimberley House Flatted External Doors 0 0 0 0 0 8,195 0 6,820 0 0 0 0 0 0 15,015

1‐17 Incl Kimberley House Flatted Heating & Hot Water 0 0 0 0 3,384 0 12,969 752 0 0 0 0 12,969 0 30,074

1‐17 Incl Kimberley House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐17 Incl Kimberley House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐17 Incl Kimberley House Flatted Kitchens 0 0 0 0 0 1,012 0 0 0 0 44,307 1,012 0 1,077 47,408

OHG Rented Sub Total 0 0 0 0 3,384 9,207 15,136 7,572 756 2,200 45,427 2,024 51,058 28,522 165,286 100% 11 501 15,026

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐17 Incl Kimberley House Estate Assets Estates Sub Total 1,318 0 0 0 198 0 0 0 0 1,459 0 20,438 0 1,935 25,348

OHG Rented 853 0 0 0 128 0 0 0 0 944 0 13,224 0 1,252 16,402 64.71% 11 50 1,491

Leasehold 465 0 0 0 70 0 0 0 0 515 0 7,213 0 683 8,946 35.29% 6 50 1,491

17

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐17 Incl Kimberley House Estate Garages Estate Garages Sub Total 200 130 5 21 91 0 53 127 0 582 261 766 460 58 2,753

OHG Rented 129 84 3 14 59 0 34 82 0 377 169 495 298 38 1,782 64.71% 11 5.40 161.95

Leasehold 70 46 2 7 32 0 19 45 0 205 92 270 162 21 972 35.29% 6 5.40 161.95

17

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐17 Incl Kimberley House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 16,435 0 0 16,435

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 10,634 0 0 10,634 64.71% 11 32.23 966.76

Leasehold 0 0 0 0 0 0 0 0 0 0 0 5,801 0 0 5,801 35.29% 6 32.23 966.76

17

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 1,518 130 5 21 8,136 9,207 15,189 35,059 756 39,498 47,110 90,915 276,059 34,995 558,598

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 982 84 3 14 6,459 9,207 15,170 25,358 756 26,334 46,516 59,542 196,647 32,711 419,782 64.71% 11 1,272 38,162

Leasehold 536 46 2 7 1,677 0 19 9,701 0 13,164 594 31,373 79,412 2,285 138,816 35.29% 6 771 23,136

Block Total 1,518 130 5 21 8,136 9,207 15,189 35,059 756 39,498 47,110 90,915 276,059 34,995 558,598 17
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Kingdon House Block Boundaries 540 0 0 0 0 0 0 0 0 0 1,386 9,562 0 0 11,488

19‐36 Incl Kingdon House Block Building Services 0 0 0 0 0 0 0 0 0 2,329 0 0 0 2,329 4,658

19‐36 Incl Kingdon House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 817 0 0 817

19‐36 Incl Kingdon House Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 1,708 0 0 0 1,708

19‐36 Incl Kingdon House Block External Buildings 0 0 0 0 1,393 0 0 0 0 0 0 4,970 7,269 0 13,632

19‐36 Incl Kingdon House Block External Doors 0 0 0 0 0 0 0 0 0 8,940 0 0 0 0 8,940

19‐36 Incl Kingdon House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 31,010 0 0 0 31,010

19‐36 Incl Kingdon House Block External Walls 0 0 0 0 2,600 0 0 0 0 0 0 0 0 0 2,600

19‐36 Incl Kingdon House Block Hard Surfacings 0 0 0 0 2,283 0 0 0 0 11,397 4,774 0 0 0 18,454

19‐36 Incl Kingdon House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19‐36 Incl Kingdon House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19‐36 Incl Kingdon House Block Roofs 0 0 0 0 10,546 0 0 0 0 0 0 18,596 14,353 0 43,495

19‐36 Incl Kingdon House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 5,544 0 1,492 10,716 2,283 20,035

19‐36 Incl Kingdon House Block Windows 0 0 0 0 39,797 0 0 0 0 0 0 0 114,843 0 154,640

Sub Total 540 0 0 0 56,619 0 0 0 0 28,210 38,878 35,437 147,181 4,612 311,477

Costs by Tenure Total Block
OHG Rented 180 0 0 0 18,873 0 0 0 0 9,403 12,959 11,812 49,060 1,537 103,826 33.33% 6 577 17,304

Leasehold 360 0 0 0 37,746 0 0 0 0 18,807 25,919 23,625 98,121 3,075 207,651 66.67% 12 577 17,304

18

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Kingdon House Flatted Bathrooms 0 0 0 0 0 0 1,791 0 507 0 420 552 20,139 0 23,409

19‐36 Incl Kingdon House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19‐36 Incl Kingdon House Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 950 190 0 3,350 15,160 19,650

19‐36 Incl Kingdon House Flatted External Doors 0 0 0 0 1,490 745 0 1,860 0 745 0 0 0 2,730 7,570

19‐36 Incl Kingdon House Flatted Heating & Hot Water 0 0 0 0 2,726 0 12,000 0 0 470 0 0 0 12,000 27,196

19‐36 Incl Kingdon House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19‐36 Incl Kingdon House Flatted Internal Structural Elements 99 0 0 2,800 0 0 0 0 0 0 0 0 0 0 2,899

19‐36 Incl Kingdon House Flatted Kitchens 0 0 0 0 0 552 169 0 0 0 17,928 8,892 169 759 28,469

OHG Rented Sub Total 99 0 0 2,800 4,216 1,297 13,960 1,860 507 2,165 18,538 9,444 23,658 30,649 109,193 100% 6 607 18,199

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Kingdon House Estate Assets Estates Sub Total 1,396 0 0 0 210 0 0 0 0 1,544 0 21,640 0 2,049 26,839

OHG Rented 465 0 0 0 70 0 0 0 0 515 0 7,213 0 683 8,946 33.33% 6 50 1,491

Leasehold 931 0 0 0 140 0 0 0 0 1,030 0 14,427 0 1,366 17,893 66.67% 12 50 1,491

18

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Kingdon House Estate Garages Estate Garages Sub Total 211 138 5 22 96 0 56 134 0 616 277 811 487 62 2,915

OHG Rented 70 46 2 7 32 0 19 45 0 205 92 270 162 21 972 33.33% 6 5.40 161.95

Leasehold 141 92 3 15 64 0 37 89 0 411 184 540 325 41 1,943 66.67% 12 5.40 161.95

18

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Kingdon House Cold Bridging Cold Bridging Sub Total 22,500 0 0 0 0 0 0 0 0 0 0 0 0 0 22,500

OHG Rented 7,500 0 0 0 0 0 0 0 0 0 0 0 0 0 7,500 33.33% 6 41.67 1,250.00

Leasehold 15,000 0 0 0 0 0 0 0 0 0 0 0 0 0 15,000 66.67% 12 41.67 1,250.00

18

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Kingdon House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 14,448 0 0 14,448

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 4,816 0 0 4,816 33.33% 6 26.76 802.67

Leasehold 0 0 0 0 0 0 0 0 0 0 0 9,632 0 0 9,632 66.67% 12 26.76 802.67

18

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 24,746 138 5 2,822 61,141 1,297 14,016 1,994 507 32,536 57,693 81,780 171,326 37,371 487,372

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 8,315 46 2 2,807 23,191 1,297 13,979 1,905 507 12,289 31,590 33,556 72,881 32,890 235,253 33.33% 6 1,307 39,209

Leasehold 16,432 92 3 15 37,950 0 37 89 0 20,247 26,103 48,224 98,445 4,482 252,119 66.67% 12 700 21,010

Block Total 24,746 138 5 2,822 61,141 1,297 14,016 1,994 507 32,536 57,693 81,780 171,326 37,371 487,372 18
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

37‐54 Incl Kingdon House Block Boundaries 855 0 0 0 0 0 0 0 0 0 0 9,562 0 0 10,417

37‐54 Incl Kingdon House Block Building Services 0 0 0 0 0 0 0 0 0 2,329 0 0 0 2,329 4,658

37‐54 Incl Kingdon House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 817 0 0 817

37‐54 Incl Kingdon House Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 1,708 0 0 0 1,708

37‐54 Incl Kingdon House Block External Buildings 0 0 0 0 2,636 0 0 0 0 0 0 0 19,880 0 22,516

37‐54 Incl Kingdon House Block External Doors 0 0 0 0 0 0 0 0 0 7,450 0 0 0 0 7,450

37‐54 Incl Kingdon House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 31,010 0 0 0 31,010

37‐54 Incl Kingdon House Block External Walls 0 0 0 0 2,600 0 0 0 0 0 0 0 0 0 2,600

37‐54 Incl Kingdon House Block Hard Surfacings 0 0 0 0 2,283 0 0 0 0 19,058 4,774 0 0 0 26,115

37‐54 Incl Kingdon House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

37‐54 Incl Kingdon House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

37‐54 Incl Kingdon House Block Roofs 0 0 0 0 10,546 0 0 0 0 0 0 18,596 14,353 0 43,495

37‐54 Incl Kingdon House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 5,544 0 1,492 10,716 2,283 20,035

37‐54 Incl Kingdon House Block Windows 0 0 0 0 17,056 0 0 0 0 0 0 0 137,584 0 154,640

Sub Total 855 0 0 0 35,121 0 0 0 0 34,381 37,492 30,467 182,533 4,612 325,461

Costs by Tenure Total Block
OHG Rented 380 0 0 0 15,609 0 0 0 0 15,280 16,663 13,541 81,126 2,050 144,649 44.44% 8 603 18,081

Leasehold 475 0 0 0 19,512 0 0 0 0 19,101 20,829 16,926 101,407 2,562 180,812 55.56% 10 603 18,081

18

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

37‐54 Incl Kingdon House Flatted Bathrooms 0 0 0 0 368 0 368 0 0 0 592 9,684 8,948 592 20,552

37‐54 Incl Kingdon House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

37‐54 Incl Kingdon House Flatted Electrical Installations 0 0 0 0 0 0 760 0 0 760 0 1,600 13,100 9,980 26,200

37‐54 Incl Kingdon House Flatted External Doors 0 0 0 0 0 0 0 2,980 0 2,980 0 0 0 0 5,960

37‐54 Incl Kingdon House Flatted Heating & Hot Water 0 0 0 0 0 0 0 0 0 3,760 16,000 0 0 0 19,760

37‐54 Incl Kingdon House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

37‐54 Incl Kingdon House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

37‐54 Incl Kingdon House Flatted Kitchens 0 0 0 0 368 368 0 0 0 18,260 16,564 736 0 19,104 55,400

OHG Rented Sub Total 0 0 0 0 736 368 1,128 2,980 0 25,760 33,156 12,020 22,048 29,676 127,872 100% 8 533 15,984

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

37‐54 Incl Kingdon House Estate Assets Estates Sub Total 1,396 0 0 0 210 0 0 0 0 1,544 0 21,640 0 2,049 26,839

OHG Rented 620 0 0 0 93 0 0 0 0 686 0 9,618 0 911 11,928 44.44% 8 50 1,491

Leasehold 776 0 0 0 117 0 0 0 0 858 0 12,022 0 1,138 14,911 55.56% 10 50 1,491

18

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

37‐54 Incl Kingdon House Estate Garages Estate Garages Sub Total 211 138 5 22 96 0 56 134 0 616 277 811 487 62 2,915

OHG Rented 94 61 2 10 43 0 25 60 0 274 123 360 216 27 1,296 44.44% 8 5.40 161.95

Leasehold 117 76 3 12 53 0 31 75 0 342 154 450 271 34 1,620 55.56% 10 5.40 161.95

18

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

37‐54 Incl Kingdon House Cold Bridging Cold Bridging Sub Total 22,500 0 0 0 0 0 0 0 0 0 0 0 0 0 22,500

OHG Rented 10,000 0 0 0 0 0 0 0 0 0 0 0 0 0 10,000 44.44% 8 41.67 1,250.00

Leasehold 12,500 0 0 0 0 0 0 0 0 0 0 0 0 0 12,500 55.56% 10 41.67 1,250.00

18

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

37‐54 Incl Kingdon House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 14,448 0 0 14,448

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 6,421 0 0 6,421 44.44% 8 26.76 802.67

Leasehold 0 0 0 0 0 0 0 0 0 0 0 8,027 0 0 8,027 55.56% 10 26.76 802.67

18

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 24,962 138 5 22 36,163 368 1,184 3,114 0 62,302 70,925 79,386 205,068 36,398 520,035

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 11,094 61 2 10 16,481 368 1,153 3,040 0 42,001 49,942 41,960 103,390 32,664 302,167 44.44% 8 1,259 37,771

Leasehold 13,868 76 3 12 19,682 0 31 75 0 20,301 20,983 37,425 101,678 3,735 217,868 55.56% 10 726 21,787

Block Total 24,962 138 5 22 36,163 368 1,184 3,114 0 62,302 70,925 79,386 205,068 36,398 520,035 18
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Kingdon House Block Boundaries 900 585 0 0 0 0 0 0 0 0 0 9,562 0 0 11,047

1‐18 Incl Kingdon House Block Building Services 0 0 0 0 0 0 0 0 0 2,329 0 0 0 2,329 4,658

1‐18 Incl Kingdon House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 817 0 0 817

1‐18 Incl Kingdon House Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 1,708 0 0 0 1,708

1‐18 Incl Kingdon House Block External Buildings 2,065 0 0 0 781 0 0 0 0 0 0 797 8,961 0 12,604

1‐18 Incl Kingdon House Block External Doors 0 0 0 0 0 0 0 0 0 8,940 0 0 0 0 8,940

1‐18 Incl Kingdon House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 31,010 0 0 0 31,010

1‐18 Incl Kingdon House Block External Walls 2,600 0 0 0 0 0 0 0 0 0 0 0 0 0 2,600

1‐18 Incl Kingdon House Block Hard Surfacings 0 0 0 0 2,283 0 0 0 0 13,650 4,774 0 0 0 20,707

1‐18 Incl Kingdon House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Kingdon House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Kingdon House Block Roofs 0 0 0 0 10,546 0 0 0 0 0 0 18,596 14,353 0 43,495

1‐18 Incl Kingdon House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 5,544 0 1,492 10,716 2,283 20,035

1‐18 Incl Kingdon House Block Windows 0 0 0 0 20,467 0 0 0 0 0 0 0 134,173 0 154,640

Sub Total 5,565 585 0 0 34,077 0 0 0 0 30,463 37,492 31,264 168,203 4,612 312,261

Costs by Tenure Total Block
OHG Rented 1,855 195 0 0 11,359 0 0 0 0 10,154 12,497 10,421 56,068 1,537 104,087 33.33% 6 578 17,348

Leasehold 3,710 390 0 0 22,718 0 0 0 0 20,309 24,995 20,843 112,135 3,075 208,174 66.67% 12 578 17,348

18

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Kingdon House Flatted Bathrooms 552 0 0 0 0 0 0 0 0 0 1,182 14,262 0 1,182 17,178

1‐18 Incl Kingdon House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Kingdon House Flatted Electrical Installations 0 0 0 0 14,970 1,140 0 0 0 0 0 0 3,540 0 19,650

1‐18 Incl Kingdon House Flatted External Doors 0 0 0 0 0 0 0 0 0 8,046 7,434 0 0 0 15,480

1‐18 Incl Kingdon House Flatted Heating & Hot Water 0 0 12,000 0 0 0 0 0 0 6,600 0 3,948 12,000 0 34,548

1‐18 Incl Kingdon House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 5,670 5,670

1‐18 Incl Kingdon House Flatted Internal Structural Elements 2,304 0 0 0 0 0 0 0 0 4,866 0 0 0 0 7,170

1‐18 Incl Kingdon House Flatted Kitchens 0 0 0 0 0 0 0 0 0 0 25,650 0 0 630 26,280

OHG Rented Sub Total 2,856 0 12,000 0 14,970 1,140 0 0 0 19,512 34,266 18,210 15,540 7,482 125,976 100% 6 700 20,996

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Kingdon House Estate Assets Estates Sub Total 1,396 0 0 0 210 0 0 0 0 1,544 0 21,640 0 2,049 26,839

OHG Rented 465 0 0 0 70 0 0 0 0 515 0 7,213 0 683 8,946 33.33% 6 50 1,491

Leasehold 931 0 0 0 140 0 0 0 0 1,030 0 14,427 0 1,366 17,893 66.67% 12 50 1,491

18

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Kingdon House Estate Garages Estate Garages Sub Total 211 138 5 22 96 0 56 134 0 616 277 811 487 62 2,915

OHG Rented 70 46 2 7 32 0 19 45 0 205 92 270 162 21 972 33.33% 6 5.40 161.95

Leasehold 141 92 3 15 64 0 37 89 0 411 184 540 325 41 1,943 66.67% 12 5.40 161.95

18

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Kingdon House Cold Bridging Cold Bridging Sub Total 22,500 0 0 0 0 0 0 0 0 0 0 0 0 0 22,500

OHG Rented 7,500 0 0 0 0 0 0 0 0 0 0 0 0 0 7,500 33.33% 6 41.67 1,250.00

Leasehold 15,000 0 0 0 0 0 0 0 0 0 0 0 0 0 15,000 66.67% 12 41.67 1,250.00

18

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Kingdon House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 14,448 0 0 14,448

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 4,816 0 0 4,816 33.33% 6 26.76 802.67

Leasehold 0 0 0 0 0 0 0 0 0 0 0 9,632 0 0 9,632 66.67% 12 26.76 802.67

18

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 32,528 723 12,005 22 49,353 1,140 56 134 0 52,136 72,035 86,373 184,230 14,204 504,939

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 12,747 241 12,002 7 26,431 1,140 19 45 0 30,387 46,856 40,931 71,770 9,723 252,297 33.33% 6 1,402 42,050

Leasehold 19,782 482 3 15 22,922 0 37 89 0 21,749 25,179 45,442 112,460 4,482 252,642 66.67% 12 702 21,054

Block Total 32,528 723 12,005 22 49,353 1,140 56 134 0 52,136 72,035 86,373 184,230 14,204 504,939 18
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Lingard House Block Boundaries 900 0 0 0 0 0 0 0 0 1,386 0 5,312 0 0 7,598

19‐36 Incl Lingard House Block Building Services 0 0 0 0 0 0 0 0 0 2,329 0 0 0 2,329 4,658

19‐36 Incl Lingard House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 0 903 0 903

19‐36 Incl Lingard House Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 488 0 0 0 488

19‐36 Incl Lingard House Block External Buildings 0 0 0 797 977 0 0 0 0 4,720 0 0 0 4,720 11,214

19‐36 Incl Lingard House Block External Doors 0 0 0 0 0 0 0 0 0 8,195 0 0 0 0 8,195

19‐36 Incl Lingard House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 106,610 0 0 106,610

19‐36 Incl Lingard House Block External Walls 0 0 0 0 2,600 0 0 0 0 0 0 0 0 0 2,600

19‐36 Incl Lingard House Block Hard Surfacings 0 0 706 0 1,352 0 0 0 0 4,649 0 15,142 0 0 21,849

19‐36 Incl Lingard House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19‐36 Incl Lingard House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19‐36 Incl Lingard House Block Roofs 0 0 0 0 6,184 0 0 0 0 0 18,596 498 15,916 0 41,194

19‐36 Incl Lingard House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 5,466 0 7,455 124,683 2,283 139,887

19‐36 Incl Lingard House Block Windows 0 0 0 0 0 0 0 0 0 0 0 0 112,000 0 112,000

Sub Total 900 0 706 797 11,113 0 0 0 0 26,745 19,084 135,017 253,502 9,332 457,196

Costs by Tenure Total Block
OHG Rented 350 0 275 310 4,322 0 0 0 0 10,401 7,422 52,507 98,584 3,629 177,798 38.89% 7 847 25,400

Leasehold 550 0 431 487 6,791 0 0 0 0 16,344 11,662 82,510 154,918 5,703 279,398 61.11% 11 847 25,400

18

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Lingard House Flatted Bathrooms 0 0 0 0 15,659 0 0 0 0 980 0 3,101 0 980 20,720

19‐36 Incl Lingard House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19‐36 Incl Lingard House Flatted Electrical Installations 560 0 0 0 0 17,465 0 0 0 0 3,360 0 560 0 21,945

19‐36 Incl Lingard House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 4,340 9,387 0 0 13,727

19‐36 Incl Lingard House Flatted Heating & Hot Water 0 0 0 0 8,253 0 0 0 0 11,648 0 8,253 0 0 28,154

19‐36 Incl Lingard House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 4,725 4,725

19‐36 Incl Lingard House Flatted Internal Structural Elements 938 0 0 0 0 0 0 0 0 0 0 0 0 0 938

19‐36 Incl Lingard House Flatted Kitchens 0 0 0 0 0 0 0 0 0 0 27,510 0 4,963 0 32,473

OHG Rented Sub Total 1,498 0 0 0 23,912 17,465 0 0 0 12,628 35,210 20,741 5,523 5,705 122,682 100% 7 584 17,526

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Lingard House Estate Assets Estates Sub Total 1,396 0 0 0 210 0 0 0 0 1,544 0 21,640 0 2,049 26,839

OHG Rented 543 0 0 0 82 0 0 0 0 601 0 8,416 0 797 10,437 38.89% 7 50 1,491

Leasehold 853 0 0 0 128 0 0 0 0 944 0 13,224 0 1,252 16,402 61.11% 11 50 1,491

18

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Lingard House Estate Garages Estate Garages Sub Total 211 138 5 22 96 0 56 134 0 616 277 811 487 62 2,915

OHG Rented 82 53 2 9 37 0 22 52 0 240 108 315 189 24 1,134 38.89% 7 5.40 161.95

Leasehold 129 84 3 14 59 0 34 82 0 377 169 495 298 38 1,782 61.11% 11 5.40 161.95

18

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Kingdon House Cold Bridging Cold Bridging Sub Total 22,500 0 0 0 0 0 0 0 0 0 0 0 0 0 22,500

OHG Rented 8,750 0 0 0 0 0 0 0 0 0 0 0 0 0 8,750 38.89% 7 41.67 1,250.00

Leasehold 13,750 0 0 0 0 0 0 0 0 0 0 0 0 0 13,750 61.11% 11 41.67 1,250.00

18

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

19‐36 Incl Lingard House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 14,448 0 0 0 14,448

OHG Rented 0 0 0 0 0 0 0 0 0 0 5,619 0 0 0 5,619 38.89% 7 26.76 802.67

Leasehold 0 0 0 0 0 0 0 0 0 0 8,829 0 0 0 8,829 61.11% 11 26.76 802.67

18

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 26,505 138 711 819 35,331 17,465 56 134 0 41,534 69,019 178,209 259,512 17,147 646,580

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 11,223 53 277 319 28,353 17,465 22 52 0 23,869 48,358 81,978 104,297 10,155 326,420 38.89% 7 1,554 46,631

Leasehold 15,282 84 435 501 6,978 0 34 82 0 17,664 20,661 96,230 155,216 6,993 320,160 61.11% 11 970 29,105

Block Total 26,505 138 711 819 35,331 17,465 56 134 0 41,534 69,019 178,209 259,512 17,147 646,580 18
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Lingard House Block Boundaries 450 0 0 0 0 0 0 0 0 720 0 6,375 0 0 7,545

1‐18 Incl Lingard House Block Building Services 0 0 0 0 0 0 0 0 0 2,329 0 0 0 2,329 4,658

1‐18 Incl Lingard House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 0 903 0 903

1‐18 Incl Lingard House Block Electrical Installations 0 0 0 0 0 0 0 0 0 122 0 0 0 122 244

1‐18 Incl Lingard House Block External Buildings 0 0 4,130 0 1,563 0 0 0 0 0 0 862 11,586 0 18,141

1‐18 Incl Lingard House Block External Doors 0 0 0 0 0 0 0 0 0 8,195 0 0 0 0 8,195

1‐18 Incl Lingard House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 106,610 0 0 106,610

1‐18 Incl Lingard House Block External Walls 0 0 0 0 2,600 0 0 0 0 0 0 0 0 0 2,600

1‐18 Incl Lingard House Block Hard Surfacings 0 0 830 0 0 0 0 0 0 9,734 0 6,808 0 0 17,372

1‐18 Incl Lingard House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Lingard House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Lingard House Block Roofs 0 0 0 0 6,184 0 0 0 0 0 0 19,094 15,916 0 41,194

1‐18 Incl Lingard House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 5,466 0 11,477 10,638 2,283 29,864

1‐18 Incl Lingard House Block Windows 0 0 0 0 105,178 0 0 0 0 0 0 0 6,822 0 112,000

Sub Total 450 0 4,960 0 115,525 0 0 0 0 26,566 0 151,226 45,865 4,734 349,326

Costs by Tenure Total Block
OHG Rented 175 0 1,929 0 44,926 0 0 0 0 10,331 0 58,810 17,836 1,841 135,849 38.89% 7 647 19,407

Leasehold 275 0 3,031 0 70,599 0 0 0 0 16,235 0 92,416 28,029 2,893 213,477 61.11% 11 647 19,407

18

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Lingard House Flatted Bathrooms 0 0 0 0 0 0 644 0 420 0 2,450 644 26,021 2,310 32,489

1‐18 Incl Lingard House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Lingard House Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 1,330 0 0 4,130 17,465 22,925

1‐18 Incl Lingard House Flatted External Doors 0 0 0 0 0 5,215 0 0 0 0 0 0 0 4,959 10,174

1‐18 Incl Lingard House Flatted Heating & Hot Water 0 0 3,948 0 564 0 7,074 0 0 0 1,179 0 7,074 1,179 21,018

1‐18 Incl Lingard House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Lingard House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Incl Lingard House Flatted Kitchens 0 0 0 0 0 644 0 0 0 5,316 30,319 644 0 0 36,923

OHG Rented Sub Total 0 0 3,948 0 564 5,859 7,718 0 420 6,646 33,948 1,288 37,225 25,913 123,529 100% 7 588 17,647

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Lingard House Estate Assets Estates Sub Total 1,396 0 0 0 210 0 0 0 0 1,544 0 21,640 0 2,049 26,839

OHG Rented 543 0 0 0 82 0 0 0 0 601 0 8,416 0 797 10,437 38.89% 7 50 1,491

Leasehold 853 0 0 0 128 0 0 0 0 944 0 13,224 0 1,252 16,402 61.11% 11 50 1,491

18

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Lingard House Estate Garages Estate Garages Sub Total 211 138 5 22 96 0 56 134 0 616 277 811 487 62 2,915

OHG Rented 82 53 2 9 37 0 22 52 0 240 108 315 189 24 1,134 38.89% 7 5.40 161.95

Leasehold 129 84 3 14 59 0 34 82 0 377 169 495 298 38 1,782 61.11% 11 5.40 161.95

18

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Lingard House Cold Bridging Cold Bridging Sub Total 22,500 0 0 0 0 0 0 0 0 0 0 0 0 0 22,500

OHG Rented 8,750 0 0 0 0 0 0 0 0 0 0 0 0 0 8,750 38.89% 7 41.67 1,250.00

Leasehold 13,750 0 0 0 0 0 0 0 0 0 0 0 0 0 13,750 61.11% 11 41.67 1,250.00

18

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Incl Lingard House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 14,448 0 0 14,448

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 5,619 0 0 5,619 38.89% 7 26.76 802.67

Leasehold 0 0 0 0 0 0 0 0 0 0 0 8,829 0 0 8,829 61.11% 11 26.76 802.67

18

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 24,557 138 8,913 22 116,395 5,859 7,774 134 420 35,373 34,225 189,413 83,577 32,757 539,557

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 9,550 53 5,879 9 45,609 5,859 7,740 52 420 17,817 34,056 74,448 55,251 28,575 285,318 38.89% 7 1,359 40,760

Leasehold 15,007 84 3,034 14 70,786 0 34 82 0 17,555 169 114,965 28,326 4,183 254,239 61.11% 11 770 23,113

Block Total 24,557 138 8,913 22 116,395 5,859 7,774 134 420 35,373 34,225 189,413 83,577 32,757 539,557 18
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐30 Incl Llandovery House Block Boundaries 0 0 0 0 4,628 0 0 0 0 0 0 0 3,150 0 7,778

1‐30 Incl Llandovery House Block Building Services 1,170 0 2,426 0 110,800 0 0 0 0 3,882 168,983 9,750 8,970 3,882 309,863

1‐30 Incl Llandovery House Block Drainage ‐ Above Ground 132 9,885 0 0 1,152 0 0 0 0 2,760 91 0 1,152 0 15,172

1‐30 Incl Llandovery House Block Electrical Installations 0 0 0 0 0 0 0 0 0 4,880 854 2,800 0 4,880 13,414

1‐30 Incl Llandovery House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 590 0 0 590

1‐30 Incl Llandovery House Block External Doors 0 0 0 0 1,774 0 0 0 0 0 0 13,406 6,470 0 21,650

1‐30 Incl Llandovery House Block External Wall Finish 0 0 0 0 539 0 0 0 0 0 28,360 4,592 86 0 33,577

1‐30 Incl Llandovery House Block External Walls 0 0 13,000 0 0 0 0 0 0 1,050 0 0 580 0 14,630

1‐30 Incl Llandovery House Block Hard Surfacings 166 0 0 0 0 0 0 0 0 0 0 7,638 0 0 7,804

1‐30 Incl Llandovery House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 1,076 0 0 1,076

1‐30 Incl Llandovery House Block Internal Structural Elements 8,411 0 0 0 0 0 0 0 0 5,457 0 15,249 3,332 0 32,449

1‐30 Incl Llandovery House Block Roofs 684 0 0 0 4,969 0 0 0 0 78,404 4,969 6,039 4,969 10,123 110,157

1‐30 Incl Llandovery House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 2,329 0 6,067 19,446 13,554 41,396

1‐30 Incl Llandovery House Block Windows 0 0 0 0 267,777 0 0 0 0 0 0 0 8,820 0 276,597

Sub Total 10,563 9,885 15,426 0 391,639 0 0 0 0 98,762 203,257 67,207 56,975 32,439 886,153

Costs by Tenure Total Block
OHG Rented 7,042 6,590 10,284 0 261,093 0 0 0 0 65,841 135,505 44,805 37,983 21,626 590,769 66.67% 20 985 29,538

Leasehold 3,521 3,295 5,142 0 130,546 0 0 0 0 32,921 67,752 22,402 18,992 10,813 295,384 33.33% 10 985 29,538

30

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐30 Incl Llandovery House Flatted Bathrooms 0 828 315 552 460 0 2,940 2,275 0 0 1,164 32,645 22,809 3,676 67,664

1‐30 Incl Llandovery House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐30 Incl Llandovery House Flatted Electrical Installations 0 0 950 0 4,000 0 570 0 475 2,780 0 52,450 1,425 0 62,650

1‐30 Incl Llandovery House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 26,820 0 0 26,820

1‐30 Incl Llandovery House Flatted Heating & Hot Water 0 0 0 0 29,896 0 0 2,820 0 5,895 12,969 4,716 5,895 12,969 75,160

1‐30 Incl Llandovery House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 18,090 0 0 18,090

1‐30 Incl Llandovery House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐30 Incl Llandovery House Flatted Kitchens 0 1,248 838 0 420 552 0 62,550 0 20,850 1,248 2,230 0 85,108 175,044

OHG Rented Sub Total 0 2,076 2,103 552 34,776 552 3,510 67,645 475 29,525 15,381 136,951 30,129 101,753 425,428 100% 20 709 21,271

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐30 Incl Llandovery House Estate Assets Estates Sub Total 2,327 0 0 0 350 0 0 0 0 2,574 0 36,067 0 3,415 44,732

OHG Rented 1,551 0 0 0 233 0 0 0 0 1,716 0 24,044 0 2,276 29,821 66.67% 20 50 1,491

Leasehold 776 0 0 0 117 0 0 0 0 858 0 12,022 0 1,138 14,911 33.33% 10 50 1,491

30

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐30 Incl Llandovery House Estate Garages Estate Garages Sub Total 352 229 9 37 160 0 93 224 0 1,027 461 1,351 812 103 4,859

OHG Rented 235 153 6 25 107 0 62 149 0 685 307 901 541 69 3,239 66.67% 20 5.40 161.95

Leasehold 117 76 3 12 53 0 31 75 0 342 154 450 271 34 1,620 33.33% 10 5.40 161.95

30

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐30 Incl Llandovery House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 35,294 0 0 0 0 35,294

OHG Rented 0 0 0 0 0 0 0 0 0 23,529 0 0 0 0 23,529 66.67% 20 39.22 1,176.47

Leasehold 0 0 0 0 0 0 0 0 0 11,765 0 0 0 0 11,765 33.33% 10 39.22 1,176.47

30

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 13,242 12,190 17,538 589 426,925 552 3,603 67,869 475 167,182 219,099 241,576 87,916 137,709 1,396,465

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 8,828 8,819 12,393 577 296,209 552 3,572 67,794 475 121,296 151,193 206,701 68,654 125,724 1,072,786 66.67% 20 1,788 53,639

Leasehold 4,414 3,371 5,145 12 130,716 0 31 75 0 45,886 67,906 34,875 19,262 11,985 323,679 33.33% 10 1,079 32,368

Block Total 13,242 12,190 17,538 589 426,925 552 3,603 67,869 475 167,182 219,099 241,576 87,916 137,709 1,396,465 30
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

517‐519 Odds Manchester Road Block Boundaries 0 0 0 0 665 0 0 0 0 0 0 8,746 665 0 10,076

517‐519 Odds Manchester Road Block Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

517‐519 Odds Manchester Road Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 0 884 0 884

517‐519 Odds Manchester Road Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

517‐519 Odds Manchester Road Block External Buildings 1,032 0 0 0 0 0 0 0 0 0 259 2,237 885 0 4,413

517‐519 Odds Manchester Road Block External Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 1,341 1,341

517‐519 Odds Manchester Road Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 4,719 1,531 0 0 6,250

517‐519 Odds Manchester Road Block External Walls 0 0 0 0 0 0 0 0 0 35 0 0 0 0 35

517‐519 Odds Manchester Road Block Hard Surfacings 0 0 0 0 0 0 0 0 0 415 702 0 0 0 1,117

517‐519 Odds Manchester Road Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

517‐519 Odds Manchester Road Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

517‐519 Odds Manchester Road Block Roofs 125 0 0 2,328 7,215 0 0 0 0 125 0 3,653 10,000 0 23,446

517‐519 Odds Manchester Road Block Stairs & Balconies 500 0 0 0 5,020 0 0 0 0 0 7,014 0 5,771 0 18,305

517‐519 Odds Manchester Road Block Windows 0 0 0 0 0 0 0 33,543 0 0 0 0 0 0 33,543

Sub Total 1,657 0 0 2,328 12,900 0 0 33,543 0 575 12,694 16,167 18,205 1,341 99,410

Costs by Tenure Total Block
OHG Rented 1,243 0 0 1,746 9,675 0 0 25,157 0 431 9,521 12,125 13,654 1,006 74,558 75.00% 3 828 24,853

Leasehold 414 0 0 582 3,225 0 0 8,386 0 144 3,174 4,042 4,551 335 24,853 25.00% 1 828 24,853

4

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

517‐519 Odds Manchester Road Flatted Bathrooms 0 0 0 0 0 0 552 420 0 0 0 7,263 0 3,378 11,613

517‐519 Odds Manchester Road Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

517‐519 Odds Manchester Road Flatted Electrical Installations 0 2,250 0 0 0 0 0 0 570 0 0 7,485 1,770 0 12,075

517‐519 Odds Manchester Road Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 4,023 4,023

517‐519 Odds Manchester Road Flatted Heating & Hot Water 0 0 0 3,537 0 0 0 0 0 1,974 0 3,537 0 0 9,048

517‐519 Odds Manchester Road Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

517‐519 Odds Manchester Road Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

517‐519 Odds Manchester Road Flatted Kitchens 0 0 0 0 381 0 0 13,515 0 0 0 381 276 13,239 27,792

OHG Rented Sub Total 0 2,250 0 3,537 381 0 552 13,935 570 1,974 0 18,666 2,046 20,640 64,551 100% 3 717 21,517

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

517‐519 Odds Manchester Road Estate Assets Estates Sub Total 310 0 0 0 47 0 0 0 0 343 0 4,809 0 455 5,964

OHG Rented 233 0 0 0 35 0 0 0 0 257 0 3,607 0 341 4,473 75.00% 3 50 1,491

Leasehold 78 0 0 0 12 0 0 0 0 86 0 1,202 0 114 1,491 25.00% 1 50 1,491

4

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

517‐519 Odds Manchester Road Estate Garages Estate Garages Sub Total 47 31 1 5 21 0 12 30 0 137 61 180 108 14 648

OHG Rented 35 23 1 4 16 0 9 22 0 103 46 135 81 10 486 75.00% 3 5.40 161.95

Leasehold 12 8 0 1 5 0 3 7 0 34 15 45 27 3 162 25.00% 1 5.40 161.95

4

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

517‐519 Odds Manchester Road Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 5,289 0 0 0 5,289 0 0 10,578

OHG Rented 0 0 0 0 0 0 0 3,967 0 0 0 3,967 0 0 7,934 75.00% 3 88.15 2,644.50

Leasehold 0 0 0 0 0 0 0 1,322 0 0 0 1,322 0 0 2,645 25.00% 1 88.15 2,644.50

4

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 2,014 2,281 1 5,870 13,349 0 564 52,797 570 3,029 12,755 45,111 20,359 22,450 181,151

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 1,511 2,273 1 5,287 10,107 0 561 43,081 570 2,765 9,567 38,500 15,781 21,997 152,001 75.00% 3 1,689 50,667

Leasehold 504 8 0 583 3,242 0 3 9,715 0 264 3,189 6,611 4,578 452 29,150 25.00% 1 972 29,150

Block Total 2,014 2,281 1 5,870 13,349 0 564 52,797 570 3,029 12,755 45,111 20,359 22,450 181,151 4
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐36 Incl Montfort House Block Boundaries 2,265 4,250 0 0 0 0 0 0 0 2,250 1,260 57,800 0 0 67,825

1‐36 Incl Montfort House Block Building Services 450 0 0 0 99,445 0 0 0 0 11,799 0 0 4,050 8,199 123,943

1‐36 Incl Montfort House Block Drainage ‐ Above Ground 0 0 0 0 7,908 0 0 0 0 0 1,333 28,728 1,214 0 39,183

1‐36 Incl Montfort House Block Electrical Installations 0 0 0 0 1,220 0 0 0 0 3,414 0 0 1,220 0 5,854

1‐36 Incl Montfort House Block External Buildings 3,540 0 0 0 0 0 0 0 0 2,247 0 862 3,540 7,456 17,645

1‐36 Incl Montfort House Block External Doors 0 0 0 0 0 0 0 0 0 21,625 0 2,662 0 0 24,287

1‐36 Incl Montfort House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 156,634 0 0 156,634

1‐36 Incl Montfort House Block External Walls 0 0 0 0 8,218 0 0 0 0 0 0 0 0 0 8,218

1‐36 Incl Montfort House Block Hard Surfacings 901 0 0 0 0 0 0 0 0 15,857 19,829 6,309 0 0 42,896

1‐36 Incl Montfort House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐36 Incl Montfort House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 1,666 11,860 0 1,666 0 15,192

1‐36 Incl Montfort House Block Roofs 0 0 0 0 0 0 0 0 0 12,884 0 39,687 10,201 12,884 75,656

1‐36 Incl Montfort House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 10,885 0 0 4,037 6,848 21,770

1‐36 Incl Montfort House Block Windows 0 0 0 0 0 0 0 0 0 6,822 0 0 204,671 0 211,493

Sub Total 7,156 4,250 0 0 116,791 0 0 0 0 89,449 34,282 292,682 230,599 35,387 810,596

Costs by Tenure Total Block
OHG Rented 3,976 2,361 0 0 64,884 0 0 0 0 49,694 19,046 162,601 128,111 19,659 450,331 55.56% 20 751 22,517

Leasehold 3,180 1,889 0 0 51,907 0 0 0 0 39,755 15,236 130,081 102,488 15,728 360,265 44.44% 16 751 22,517

36

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐36 Incl Montfort House Flatted Bathrooms 4,658 0 0 0 126 0 1,656 0 882 908 1,730 1,782 42,056 890 54,688

1‐36 Incl Montfort House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐36 Incl Montfort House Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 3,135 0 800 14,125 38,625 56,685

1‐36 Incl Montfort House Flatted External Doors 0 0 0 0 0 2,980 0 11,920 0 0 0 0 2,480 10,536 27,916

1‐36 Incl Montfort House Flatted Heating & Hot Water 0 0 752 0 8,280 3,537 17,685 1,128 0 2,256 0 2,358 21,222 0 57,218

1‐36 Incl Montfort House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐36 Incl Montfort House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 297 0 0 0 0 297

1‐36 Incl Montfort House Flatted Kitchens 0 0 0 0 0 1,840 0 0 0 0 82,138 1,840 0 3,058 88,876

OHG Rented Sub Total 4,658 0 752 0 8,406 8,357 19,341 13,048 882 6,596 83,868 6,780 79,883 53,109 285,680 100% 20 476 14,284

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐36 Incl Montfort House Estate Assets Estates Sub Total 2,792 0 0 0 420 0 0 0 0 3,089 0 43,280 0 4,097 53,678

OHG Rented 1,551 0 0 0 233 0 0 0 0 1,716 0 24,044 0 2,276 29,821 55.56% 20 50 1,491

Leasehold 1,241 0 0 0 186 0 0 0 0 1,373 0 19,236 0 1,821 23,857 44.44% 16 50 1,491

36

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐36 Incl Montfort House Estate Garages Estate Garages Sub Total 423 275 10 45 193 0 112 268 0 1,232 553 1,621 974 123 5,830

OHG Rented 235 153 6 25 107 0 62 149 0 685 307 901 541 69 3,239 55.56% 20 5.40 161.95

Leasehold 188 122 5 20 86 0 50 119 0 548 246 721 433 55 2,591 44.44% 16 5.40 161.95

36

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐36 Incl Montfort House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 46,492 0 0 46,492

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 25,829 0 0 25,829 55.56% 20 43.05 1,291.44

Leasehold 0 0 0 0 0 0 0 0 0 0 0 20,663 0 0 20,663 44.44% 16 43.05 1,291.44

36

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 15,029 4,525 762 45 125,809 8,357 19,453 13,316 882 100,366 118,703 390,855 311,456 92,717 1,202,276

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 10,420 2,514 758 25 73,630 8,357 19,403 13,197 882 58,690 103,221 220,155 208,535 75,113 794,900 55.56% 20 1,325 39,745

Leasehold 4,609 2,011 5 20 52,179 0 50 119 0 41,676 15,482 170,700 102,921 17,604 407,376 44.44% 16 849 25,461

Block Total 15,029 4,525 762 45 125,809 8,357 19,453 13,316 882 100,366 118,703 390,855 311,456 92,717 1,202,276 36
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Normandy House Block Boundaries 90 0 0 0 0 0 0 0 0 2,025 0 0 0 2,025 4,140

1‐8 Incl Normandy House Block Building Services 0 0 0 0 0 0 0 0 0 1,035 0 0 0 1,035 2,070

1‐8 Incl Normandy House Block Drainage ‐ Above Ground 0 0 0 0 3,032 0 0 0 0 0 0 0 934 0 3,966

1‐8 Incl Normandy House Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Normandy House Block External Buildings 0 0 0 0 3,931 0 0 0 0 0 431 0 7,268 0 11,630

1‐8 Incl Normandy House Block External Doors 0 0 0 0 0 0 0 0 0 8,043 0 0 0 0 8,043

1‐8 Incl Normandy House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 6,034 0 0 6,034

1‐8 Incl Normandy House Block External Walls 0 0 0 0 210 0 0 0 0 0 0 0 0 0 210

1‐8 Incl Normandy House Block Hard Surfacings 0 208 249 0 1,803 0 0 0 0 0 0 872 0 0 3,132

1‐8 Incl Normandy House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Normandy House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Normandy House Block Roofs 1,552 0 0 0 0 0 0 0 0 0 6,974 0 3,198 0 11,724

1‐8 Incl Normandy House Block Stairs & Balconies 0 0 0 0 4,751 0 0 0 0 0 0 7,168 1,934 0 13,853

1‐8 Incl Normandy House Block Windows 0 0 0 0 0 0 0 0 0 0 0 43,208 0 0 43,208

Sub Total 1,642 208 249 0 13,727 0 0 0 0 11,103 7,405 57,282 13,334 3,060 108,010

Costs by Tenure Total Block
OHG Rented 411 52 62 0 3,432 0 0 0 0 2,776 1,851 14,321 3,334 765 27,003 25.00% 2 450 13,501

Leasehold 1,232 156 187 0 10,295 0 0 0 0 8,327 5,554 42,962 10,001 2,295 81,008 75.00% 6 450 13,501

8

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Normandy House Flatted Bathrooms 0 0 0 0 0 0 184 0 147 612 0 184 6,890 0 8,017

1‐8 Incl Normandy House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Normandy House Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 0 190 0 800 5,180 6,170

1‐8 Incl Normandy House Flatted External Doors 0 0 0 0 745 0 0 0 0 0 0 0 620 0 1,365

1‐8 Incl Normandy House Flatted Heating & Hot Water 0 0 0 0 282 0 2,358 0 0 0 0 282 2,358 0 5,280

1‐8 Incl Normandy House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Normandy House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Normandy House Flatted Kitchens 0 0 0 0 0 92 0 0 0 86 7,547 92 86 42 7,945

OHG Rented Sub Total 0 0 0 0 1,027 92 2,542 0 147 698 7,737 558 10,754 5,222 28,777 100% 2 480 14,389

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Normandy House Estate Assets Estates Sub Total 620 0 0 0 93 0 0 0 0 686 0 9,618 0 911 11,928

OHG Rented 155 0 0 0 23 0 0 0 0 172 0 2,404 0 228 2,982 25.00% 2 50 1,491

Leasehold 465 0 0 0 70 0 0 0 0 515 0 7,213 0 683 8,946 75.00% 6 50 1,491

8

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Normandy House Estate Garages Estate Garages Sub Total 94 61 2 10 43 0 25 60 0 274 123 360 216 27 1,296

OHG Rented 23 15 1 2 11 0 6 15 0 68 31 90 54 7 324 25.00% 2 5.40 161.95

Leasehold 70 46 2 7 32 0 19 45 0 205 92 270 162 21 972 75.00% 6 5.40 161.95

8

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Normandy House Cold Bridging Cold Bridging Sub Total 9,000 0 0 0 0 0 0 0 0 0 0 0 0 0 9,000

OHG Rented 2,250 0 0 0 0 0 0 0 0 0 0 0 0 0 2,250 25.00% 2 37.50 1,125.00

Leasehold 6,750 0 0 0 0 0 0 0 0 0 0 0 0 0 6,750 75.00% 6 37.50 1,125.00

8

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Normandy House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 8,230 0 0 0 8,230

OHG Rented 0 0 0 0 0 0 0 0 0 0 2,058 0 0 0 2,058 25.00% 2 34.29 1,028.75

Leasehold 0 0 0 0 0 0 0 0 0 0 6,173 0 0 0 6,173 75.00% 6 34.29 1,028.75

8

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 11,356 269 251 10 14,890 92 2,567 60 147 12,761 23,495 67,818 24,304 9,220 167,241

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 2,839 67 63 2 4,493 92 2,548 15 147 3,714 11,676 17,373 14,142 6,221 63,393 25.00% 2 1,057 31,697

Leasehold 8,517 202 188 7 10,397 0 19 45 0 9,047 11,818 50,445 10,163 2,998 103,848 75.00% 6 577 17,308

Block Total 11,356 269 251 10 14,890 92 2,567 60 147 12,761 23,495 67,818 24,304 9,220 167,241 8
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Oak House Block Boundaries 0 0 1,820 0 405 0 0 0 0 0 0 1,140 3,710 0 7,075

1‐12 Incl Oak House Block Building Services 0 0 0 0 3,900 0 0 0 0 55,707 0 3,900 0 4,673 68,180

1‐12 Incl Oak House Block Drainage ‐ Above Ground 0 0 958 0 0 0 0 0 0 0 1,590 0 958 0 3,506

1‐12 Incl Oak House Block Electrical Installations 0 0 0 0 0 0 0 0 0 488 0 0 0 488 976

1‐12 Incl Oak House Block External Buildings 0 0 0 0 0 0 0 0 0 0 1,770 0 0 0 1,770

1‐12 Incl Oak House Block External Doors 0 0 0 0 0 0 0 0 0 0 6,470 5,796 0 0 12,266

1‐12 Incl Oak House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 12,607 0 0 0 12,607

1‐12 Incl Oak House Block External Walls 0 0 0 0 0 0 0 0 0 5,200 0 0 0 0 5,200

1‐12 Incl Oak House Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 141 0 0 0 141

1‐12 Incl Oak House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 3,228 0 0 0 3,228

1‐12 Incl Oak House Block Internal Structural Elements 0 0 0 0 385 0 0 0 0 0 0 0 0 0 385

1‐12 Incl Oak House Block Roofs 0 0 0 0 0 0 773 0 0 0 0 0 4,329 0 5,102

1‐12 Incl Oak House Block Stairs & Balconies 0 0 0 0 621 0 0 0 0 5,752 0 621 0 0 6,994

1‐12 Incl Oak House Block Windows 0 0 0 0 0 0 0 0 0 0 78,130 0 0 0 78,130

Sub Total 0 0 2,778 0 5,311 0 773 0 0 67,147 103,936 11,457 8,997 5,161 205,560

Costs by Tenure Total Block
OHG Rented 0 0 2,084 0 3,983 0 580 0 0 50,360 77,952 8,593 6,748 3,871 154,170 75.00% 9 571 17,130

Leasehold 0 0 695 0 1,328 0 193 0 0 16,787 25,984 2,864 2,249 1,290 51,390 25.00% 3 571 17,130

12

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Oak House Flatted Bathrooms 0 0 0 0 189 828 0 1,260 0 0 0 21,150 0 1,260 24,687

1‐12 Incl Oak House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Oak House Flatted Electrical Installations 0 0 0 0 0 0 0 0 855 3,600 0 22,455 855 0 27,765

1‐12 Incl Oak House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 12,069 0 0 12,069

1‐12 Incl Oak House Flatted Heating & Hot Water 0 0 0 0 0 0 10,611 9,900 0 0 4,230 0 10,611 0 35,352

1‐12 Incl Oak House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 8,505 8,505

1‐12 Incl Oak House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐12 Incl Oak House Flatted Kitchens 0 0 0 0 756 828 0 37,530 0 0 0 1,584 0 37,530 78,228

OHG Rented Sub Total 0 0 0 0 945 1,656 10,611 48,690 855 3,600 4,230 57,258 11,466 47,295 186,606 100% 9 691 20,734

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Oak House Estate Assets Estates Sub Total 931 0 0 0 140 0 0 0 0 1,030 0 14,427 0 1,366 17,893

OHG Rented 698 0 0 0 105 0 0 0 0 772 0 10,820 0 1,024 13,419 75.00% 9 50 1,491

Leasehold 233 0 0 0 35 0 0 0 0 257 0 3,607 0 341 4,473 25.00% 3 50 1,491

12

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Oak House Estate Garages Estate Garages Sub Total 141 92 3 15 64 0 37 89 0 411 184 540 325 41 1,943

OHG Rented 106 69 3 11 48 0 28 67 0 308 138 405 244 31 1,458 75.00% 9 5.40 161.95

Leasehold 35 23 1 4 16 0 9 22 0 103 46 135 81 10 486 25.00% 3 5.40 161.95

12

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐12 Incl Oak House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 13,622 0 13,622 0 0 27,244

OHG Rented 0 0 0 0 0 0 0 0 0 10,217 0 10,217 0 0 20,433 75.00% 9 75.68 2,270.33

Leasehold 0 0 0 0 0 0 0 0 0 3,406 0 3,406 0 0 6,811 25.00% 3 75.68 2,270.33

12

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 1,072 92 2,781 15 6,460 1,656 11,421 48,779 855 85,809 108,350 97,304 20,788 53,863 439,246

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 804 69 2,086 11 5,081 1,656 11,219 48,757 855 65,257 82,320 87,293 18,457 52,221 376,086 75.00% 9 1,393 41,787

Leasehold 268 23 695 4 1,379 0 203 22 0 20,552 26,030 10,012 2,330 1,642 63,160 25.00% 3 702 21,053

Block Total 1,072 92 2,781 15 6,460 1,656 11,421 48,779 855 85,809 108,350 97,304 20,788 53,863 439,246 12
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Rugless House Block Boundaries 2,755 0 0 0 1,170 0 0 0 0 0 0 2,625 8,820 0 15,370

1‐18 Rugless House Block Building Services 0 0 0 0 54,640 0 0 0 0 8,179 0 0 5,850 2,329 70,998

1‐18 Rugless House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 0 0 2,699 0 3,591 6,290

1‐18 Rugless House Block Electrical Installations 0 0 0 0 488 0 0 0 0 0 0 4,200 488 0 5,176

1‐18 Rugless House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 885 0 0 885

1‐18 Rugless House Block External Doors 0 0 0 0 0 0 0 0 0 9,705 0 2,662 12,065 0 24,432

1‐18 Rugless House Block External Wall Finish 0 0 0 0 0 0 0 0 0 0 0 25,095 0 4,976 30,071

1‐18 Rugless House Block External Walls 0 0 0 0 0 0 0 0 0 1,050 0 32,265 113,816 0 147,131

1‐18 Rugless House Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 702 0 0 0 702

1‐18 Rugless House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Rugless House Block Internal Structural Elements 0 0 0 0 1,790 0 0 0 0 0 0 0 0 0 1,790

1‐18 Rugless House Block Roofs 0 0 0 0 2,930 0 0 0 0 0 0 47,391 2,930 0 53,251

1‐18 Rugless House Block Stairs & Balconies 0 0 0 0 3,869 0 0 0 0 0 0 0 3,869 4,344 12,082

1‐18 Rugless House Block Windows 0 0 0 0 142,701 0 0 0 0 0 0 0 0 0 142,701

Sub Total 2,755 0 0 0 207,588 0 0 0 0 18,934 702 117,822 147,838 15,240 510,879

Costs by Tenure Total Block
OHG Rented 1,378 0 0 0 103,794 0 0 0 0 9,467 351 58,911 73,919 7,620 255,440 50.00% 9 946 28,382

Leasehold 1,378 0 0 0 103,794 0 0 0 0 9,467 351 58,911 73,919 7,620 255,440 50.00% 9 946 28,382

18

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Rugless House Flatted Bathrooms 0 0 828 0 945 0 0 1,260 0 0 0 21,906 0 2,088 27,027

1‐18 Rugless House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Rugless House Flatted Electrical Installations 855 0 0 3,600 0 0 0 0 0 0 22,455 855 0 0 27,765

1‐18 Rugless House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 0 12,069 0 12,069

1‐18 Rugless House Flatted Heating & Hot Water 0 0 10,611 0 5,922 9,900 0 0 0 0 0 10,611 0 0 37,044

1‐18 Rugless House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 6,075 0 0 6,075

1‐18 Rugless House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐18 Rugless House Flatted Kitchens 0 0 1,584 0 0 0 0 37,530 0 0 0 1,584 0 38,358 79,056

OHG Rented Sub Total 855 0 13,023 3,600 6,867 9,900 0 38,790 0 0 22,455 41,031 12,069 40,446 189,036 100% 9 700 21,004

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Rugless House Estate Assets Estates Sub Total 1,396 0 0 0 210 0 0 0 0 1,544 0 21,640 0 2,049 26,839

OHG Rented 698 0 0 0 105 0 0 0 0 772 0 10,820 0 1,024 13,419 50.00% 9 50 1,491

Leasehold 698 0 0 0 105 0 0 0 0 772 0 10,820 0 1,024 13,419 50.00% 9 50 1,491

18

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Rugless House Estate Garages Estate Garages Sub Total 211 138 5 22 96 0 56 134 0 616 277 811 487 62 2,915

OHG Rented 106 69 3 11 48 0 28 67 0 308 138 405 244 31 1,458 50.00% 9 5.40 161.95

Leasehold 106 69 3 11 48 0 28 67 0 308 138 405 244 31 1,458 50.00% 9 5.40 161.95

18

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐18 Rugless House Scaffold Scaffold Sub Total 0 0 0 0 18,163 0 0 0 0 18,163 0 0 0 0 36,326

OHG Rented 0 0 0 0 9,082 0 0 0 0 9,082 0 0 0 0 18,163 50.00% 9 67.27 2,018.11

Leasehold 0 0 0 0 9,082 0 0 0 0 9,082 0 0 0 0 18,163 50.00% 9 67.27 2,018.11

18

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 5,217 138 13,028 3,622 232,924 9,900 56 38,924 0 39,258 23,434 181,304 160,394 57,796 765,995

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 3,036 69 13,026 3,611 119,896 9,900 28 38,857 0 19,629 22,944 111,167 86,232 49,121 477,516 50.00% 9 1,769 53,057

Leasehold 2,181 69 3 11 113,029 0 28 67 0 19,629 489 70,136 74,163 8,675 288,480 50.00% 9 1,068 32,053

Block Total 5,217 138 13,028 3,622 232,924 9,900 56 38,924 0 39,258 23,434 181,304 160,394 57,796 765,995 18
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Skeggs House Block Boundaries 21,825 0 280 0 0 0 0 0 0 3,835 0 0 0 5,935 31,875

1‐27 Incl Skeggs House Block Building Services 0 0 0 0 0 0 0 8,775 0 5,707 82,500 133,332 8,775 5,707 244,796

1‐27 Incl Skeggs House Block Drainage ‐ Above Ground 0 0 0 0 15,658 0 0 0 0 0 0 0 0 0 15,658

1‐27 Incl Skeggs House Block Electrical Installations 0 0 0 0 1,138 0 0 0 0 12,150 0 0 0 0 13,288

1‐27 Incl Skeggs House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 1,180 0 0 1,180

1‐27 Incl Skeggs House Block External Doors 0 0 0 0 0 0 0 0 0 8,940 10,019 0 0 0 18,959

1‐27 Incl Skeggs House Block External Wall Finish 1,185 0 0 0 0 0 0 0 0 0 0 46,803 0 0 47,988

1‐27 Incl Skeggs House Block External Walls 12,468 0 0 0 0 0 0 0 0 1,050 0 26,045 0 0 39,563

1‐27 Incl Skeggs House Block Hard Surfacings 3,160 0 0 0 0 0 0 0 0 2,657 2,704 0 2,964 0 11,485

1‐27 Incl Skeggs House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 2,588 0 0 2,588

1‐27 Incl Skeggs House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 8,472 0 0 8,472

1‐27 Incl Skeggs House Block Roofs 0 0 0 0 0 0 0 68,414 0 1,103 8,152 233 664 68,414 146,980

1‐27 Incl Skeggs House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 15,997 22,567 0 15,997 0 54,561

1‐27 Incl Skeggs House Block Windows 5,685 0 0 0 0 0 0 0 0 5,685 142,543 0 0 0 153,913

Sub Total 44,323 0 280 0 16,796 0 0 77,189 0 57,124 268,485 218,653 28,400 80,056 791,306

Costs by Tenure Total Block
OHG Rented 24,624 0 156 0 9,331 0 0 42,883 0 31,736 149,158 121,474 15,778 44,476 439,614 55.56% 15 977 29,308

Leasehold 19,699 0 124 0 7,465 0 0 34,306 0 25,388 119,327 97,179 12,622 35,580 351,692 44.44% 12 977 29,308

27

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Skeggs House Flatted Bathrooms 0 0 0 0 0 0 1,520 0 819 0 1,400 1,380 34,374 140 39,633

1‐27 Incl Skeggs House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Incl Skeggs House Flatted Electrical Installations 0 0 0 0 0 0 0 0 0 2,470 0 0 8,470 37,425 48,365

1‐27 Incl Skeggs House Flatted External Doors 0 0 0 0 4,470 6,705 0 8,060 0 0 0 1,240 0 0 20,475

1‐27 Incl Skeggs House Flatted Heating & Hot Water 0 0 0 0 6,298 0 17,685 2,820 0 0 0 0 17,685 0 44,488

1‐27 Incl Skeggs House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Incl Skeggs House Flatted Internal Structural Elements 0 0 0 0 3,100 0 0 0 0 0 0 0 0 1,089 4,189

1‐27 Incl Skeggs House Flatted Kitchens 0 0 0 0 0 1,380 0 0 0 0 63,965 1,380 0 1,409 68,134

OHG Rented Sub Total 0 0 0 0 13,868 8,085 19,205 10,880 819 2,470 65,365 4,000 60,529 40,063 225,284 100% 15 501 15,019

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Skeggs House Estate Assets Estates Sub Total 2,094 0 0 0 315 0 0 0 0 2,317 0 32,460 0 3,073 40,258

OHG Rented 1,163 0 0 0 175 0 0 0 0 1,287 0 18,033 0 1,707 22,366 55.56% 15 50 1,491

Leasehold 931 0 0 0 140 0 0 0 0 1,030 0 14,427 0 1,366 17,893 44.44% 12 50 1,491

27

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Skeggs House Estate Garages Estate Garages Sub Total 317 206 8 34 144 0 84 201 0 924 415 1,216 731 93 4,373

OHG Rented 176 115 4 19 80 0 47 112 0 513 231 675 406 51 2,429 55.56% 15 5.40 161.95

Leasehold 141 92 3 15 64 0 37 89 0 411 184 540 325 41 1,943 44.44% 12 5.40 161.95

27

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Skeggs House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 33,901 0 0 0 0 0 0 33,901

OHG Rented 0 0 0 0 0 0 0 18,834 0 0 0 0 0 0 18,834 55.56% 15 41.85 1,255.59

Leasehold 0 0 0 0 0 0 0 15,067 0 0 0 0 0 0 15,067 44.44% 12 41.85 1,255.59

27

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 46,734 206 288 34 31,123 8,085 19,289 122,171 819 62,835 334,265 256,329 89,660 123,285 1,095,122

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 25,963 115 160 19 23,454 8,085 19,252 72,709 819 36,006 214,754 144,183 76,713 86,297 708,527 55.56% 15 1,575 47,235

Leasehold 20,771 92 128 15 7,669 0 37 49,463 0 26,829 119,511 112,146 12,947 36,987 386,595 44.44% 12 1,074 32,216

Block Total 46,734 206 288 34 31,123 8,085 19,289 122,171 819 62,835 334,265 256,329 89,660 123,285 1,095,122 27
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Tamar House Block Boundaries 0 277 0 0 0 0 0 0 0 0 0 8,958 0 0 9,235

1‐8 Incl Tamar House Block Building Services 0 0 0 0 1,035 0 0 0 0 0 0 0 1,035 0 2,070

1‐8 Incl Tamar House Block Drainage ‐ Above Ground 0 0 0 0 0 0 0 0 0 934 0 0 0 272 1,206

1‐8 Incl Tamar House Block Electrical Installations 0 0 0 0 0 0 0 0 0 1,952 0 0 0 1,952 3,904

1‐8 Incl Tamar House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Tamar House Block External Doors 0 0 0 0 0 0 0 0 0 0 0 3,098 0 0 3,098

1‐8 Incl Tamar House Block External Wall Finish 172 0 0 0 0 0 0 0 0 0 0 0 0 9,482 9,654

1‐8 Incl Tamar House Block External Walls 0 0 0 0 0 0 0 4,600 0 0 0 0 0 0 4,600

1‐8 Incl Tamar House Block Hard Surfacings 0 0 0 0 249 0 0 0 0 0 1,868 0 0 0 2,117

1‐8 Incl Tamar House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Tamar House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Tamar House Block Roofs 0 0 0 0 0 0 0 0 0 0 0 8,422 0 0 8,422

1‐8 Incl Tamar House Block Stairs & Balconies 0 0 0 0 5,178 0 0 0 0 0 0 5,671 1,290 0 12,139

1‐8 Incl Tamar House Block Windows 0 0 0 0 4,334 0 0 0 0 0 0 43,208 0 0 47,542

Sub Total 172 277 0 0 10,796 0 0 4,600 0 2,886 1,868 69,357 2,325 11,706 103,987

Costs by Tenure Total Block
OHG Rented 65 104 0 0 4,049 0 0 1,725 0 1,082 701 26,009 872 4,390 38,995 37.50% 3 433 12,998

Leasehold 108 173 0 0 6,748 0 0 2,875 0 1,804 1,168 43,348 1,453 7,316 64,992 62.50% 5 433 12,998

8

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Tamar House Flatted Bathrooms 0 0 0 0 957 0 42 0 0 0 2,364 2,397 42 127 5,929

1‐8 Incl Tamar House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Tamar House Flatted Electrical Installations 0 0 0 0 570 0 0 0 0 0 0 1,770 7,485 0 9,825

1‐8 Incl Tamar House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 1,860 0 0 1,860

1‐8 Incl Tamar House Flatted Heating & Hot Water 0 0 0 0 3,537 0 0 0 0 0 1,833 4,101 0 0 9,471

1‐8 Incl Tamar House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Tamar House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Tamar House Flatted Kitchens 0 0 0 0 276 443 0 0 0 10,725 0 276 443 10,725 22,888

OHG Rented Sub Total 0 0 0 0 5,340 443 42 0 0 10,725 4,197 10,404 7,970 10,852 49,973 100% 3 555 16,658

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Tamar House Estate Assets Estates Sub Total 620 0 0 0 93 0 0 0 0 686 0 9,618 0 911 11,928

OHG Rented 233 0 0 0 35 0 0 0 0 257 0 3,607 0 341 4,473 37.50% 3 50 1,491

Leasehold 388 0 0 0 58 0 0 0 0 429 0 6,011 0 569 7,455 62.50% 5 50 1,491

8

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Tamar House Estate Garages Estate Garages Sub Total 94 61 2 10 43 0 25 60 0 274 123 360 216 27 1,296

OHG Rented 35 23 1 4 16 0 9 22 0 103 46 135 81 10 486 37.50% 3 5.40 161.95

Leasehold 59 38 1 6 27 0 16 37 0 171 77 225 135 17 810 62.50% 5 5.40 161.95

8

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Tamar House Cold Bridging Cold Bridging Sub Total 9,000 0 0 0 0 0 0 0 0 0 0 0 0 0 9,000

OHG Rented 3,375 0 0 0 0 0 0 0 0 0 0 0 0 0 3,375 37.50% 3 37.50 1,125.00

Leasehold 5,625 0 0 0 0 0 0 0 0 0 0 0 0 0 5,625 62.50% 5 37.50 1,125.00

8

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Tamar House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 8,230 0 0 8,230

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 3,086 0 0 3,086 37.50% 3 34.29 1,028.75

Leasehold 0 0 0 0 0 0 0 0 0 0 0 5,144 0 0 5,144 62.50% 5 34.29 1,028.75

8

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 9,886 338 2 10 16,272 443 67 4,660 0 14,571 6,188 97,969 10,511 23,496 184,414

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 3,707 127 1 4 9,440 443 51 1,747 0 12,167 4,944 43,241 8,923 15,593 100,388 37.50% 3 1,115 33,463

Leasehold 6,179 211 1 6 6,833 0 16 2,912 0 2,404 1,244 54,728 1,588 7,902 84,026 62.50% 5 560 16,805

Block Total 9,886 338 2 10 16,272 443 67 4,660 0 14,571 6,188 97,969 10,511 23,496 184,414 8
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Thorne House Block Boundaries 350 0 0 0 0 0 0 0 0 5,460 0 0 0 5,460 11,270

1‐27 Incl Thorne House Block Building Services 0 0 0 0 0 0 0 8,775 0 5,707 82,500 133,332 8,775 5,707 244,796

1‐27 Incl Thorne House Block Drainage ‐ Above Ground 0 0 0 0 15,658 0 0 0 0 0 0 0 0 0 15,658

1‐27 Incl Thorne House Block Electrical Installations 0 0 0 0 569 0 0 0 0 12,150 0 0 0 0 12,719

1‐27 Incl Thorne House Block External Buildings 0 0 0 0 0 0 0 0 0 0 1,180 0 0 0 1,180

1‐27 Incl Thorne House Block External Doors 0 0 0 0 0 0 0 0 0 0 10,019 7,435 0 0 17,454

1‐27 Incl Thorne House Block External Wall Finish 0 0 0 0 1,185 0 0 0 0 0 0 46,803 0 0 47,988

1‐27 Incl Thorne House Block External Walls 0 2,600 20,780 0 0 0 0 0 0 0 0 23,445 0 0 46,825

1‐27 Incl Thorne House Block Hard Surfacings 415 0 0 0 0 0 0 0 0 0 0 0 3,528 0 3,943

1‐27 Incl Thorne House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 2,588 0 0 2,588

1‐27 Incl Thorne House Block Internal Structural Elements 6,500 0 0 0 0 0 0 0 0 0 0 8,472 0 0 14,972

1‐27 Incl Thorne House Block Roofs 0 0 0 0 0 0 0 68,414 0 1,103 8,152 233 664 68,414 146,980

1‐27 Incl Thorne House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 15,997 22,567 0 15,997 0 54,561

1‐27 Incl Thorne House Block Windows 2,274 0 0 0 0 0 0 0 0 0 149,365 0 0 0 151,639

Sub Total 9,539 2,600 20,780 0 17,412 0 0 77,189 0 40,417 273,783 222,308 28,964 79,581 772,573

Costs by Tenure Total Block
OHG Rented 4,960 1,352 10,806 0 9,054 0 0 40,138 0 21,017 142,367 115,600 15,061 41,382 401,738 52.00% 13 1,030 30,903

Leasehold 4,579 1,248 9,974 0 8,358 0 0 37,051 0 19,400 131,416 106,708 13,903 38,199 370,835 48.00% 12 1,030 30,903

25

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Thorne House Flatted Bathrooms 0 0 0 0 2,871 0 0 0 0 560 30,732 2,871 0 2,211 39,245

1‐27 Incl Thorne House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Incl Thorne House Flatted Electrical Installations 0 0 0 0 2,470 0 0 0 0 0 0 7,670 32,435 0 42,575

1‐27 Incl Thorne House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 10,540 5,364 0 15,904

1‐27 Incl Thorne House Flatted Heating & Hot Water 0 0 0 0 15,327 0 0 0 0 0 4,841 20,403 0 0 40,571

1‐27 Incl Thorne House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Incl Thorne House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐27 Incl Thorne House Flatted Kitchens 0 0 0 0 828 2,245 0 0 0 46,475 0 1,196 1,877 46,475 99,096

OHG Rented Sub Total 0 0 0 0 21,496 2,245 0 0 0 47,035 35,573 42,680 39,676 48,686 237,391 100% 13 609 18,261

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Thorne House Estate Assets Estates Sub Total 1,939 0 0 0 291 0 0 0 0 2,145 0 30,055 0 2,845 37,276

OHG Rented 1,008 0 0 0 152 0 0 0 0 1,115 0 15,629 0 1,480 19,384 52.00% 13 50 1,491

Leasehold 931 0 0 0 140 0 0 0 0 1,030 0 14,427 0 1,366 17,893 48.00% 12 50 1,491

25

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Thorne House Estate Garages Estate Garages Sub Total 294 191 7 31 134 0 78 186 0 856 384 1,126 677 86 4,049

OHG Rented 153 99 4 16 70 0 40 97 0 445 200 585 352 45 2,105 52.00% 13 5.40 161.95

Leasehold 141 92 3 15 64 0 37 89 0 411 184 540 325 41 1,943 48.00% 12 5.40 161.95

25

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐27 Incl Thorne House Scaffold Scaffold Sub Total 0 0 0 0 33,901 0 0 0 0 0 33,901 0 0 0 67,802

OHG Rented 0 0 0 0 17,629 0 0 0 0 0 17,629 0 0 0 35,257 52.00% 13 90.40 2,712.08

Leasehold 0 0 0 0 16,272 0 0 0 0 0 16,272 0 0 0 32,545 48.00% 12 90.40 2,712.08

25

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 11,772 2,791 20,787 31 73,234 2,245 78 77,375 0 90,453 343,641 296,169 69,317 131,198 1,119,091

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 6,121 1,451 10,809 16 48,400 2,245 40 40,235 0 69,612 195,769 174,494 55,089 91,592 695,875 52.00% 13 1,784 53,529

Leasehold 5,650 1,340 9,978 15 24,834 0 37 37,140 0 20,841 147,873 121,675 14,227 39,606 423,216 48.00% 12 1,176 35,268

Block Total 11,772 2,791 20,787 31 73,234 2,245 78 77,375 0 90,453 343,641 296,169 69,317 131,198 1,119,091 25
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Valiant House Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 0 4,250 0 4,250

1‐8 Incl Valiant House Block Building Services 0 0 0 0 0 0 0 0 0 1,035 0 0 0 1,035 2,070

1‐8 Incl Valiant House Block Drainage ‐ Above Ground 129 0 0 0 0 0 0 0 0 272 0 2,372 0 272 3,045

1‐8 Incl Valiant House Block Electrical Installations 0 0 0 0 244 0 0 0 0 0 0 0 244 0 488

1‐8 Incl Valiant House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Valiant House Block External Doors 0 0 0 0 0 0 0 0 0 0 0 2,478 0 0 2,478

1‐8 Incl Valiant House Block External Wall Finish 0 0 0 0 216 0 0 0 0 0 0 8,297 0 893 9,406

1‐8 Incl Valiant House Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Valiant House Block Hard Surfacings 208 0 0 0 0 0 0 0 0 0 0 747 0 0 955

1‐8 Incl Valiant House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Valiant House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Valiant House Block Roofs 0 0 0 0 0 0 0 0 0 0 1,709 6,974 0 0 8,683

1‐8 Incl Valiant House Block Stairs & Balconies 0 0 0 0 0 0 0 2,808 0 7,272 0 0 7,272 0 17,352

1‐8 Incl Valiant House Block Windows 0 0 0 0 0 0 0 0 0 0 43,208 0 0 0 43,208

Sub Total 337 0 0 0 460 0 0 2,808 0 8,579 44,917 20,868 11,766 2,200 91,935

Costs by Tenure Total Block
OHG Rented 169 0 0 0 230 0 0 1,404 0 4,290 22,459 10,434 5,883 1,100 45,968 50.00% 4 383 11,492

Leasehold 169 0 0 0 230 0 0 1,404 0 4,290 22,459 10,434 5,883 1,100 45,968 50.00% 4 383 11,492

8

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Valiant House Flatted Bathrooms 0 1,540 0 0 1,276 0 0 0 0 0 508 7,956 0 508 11,788

1‐8 Incl Valiant House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Valiant House Flatted Electrical Installations 0 0 380 0 0 0 0 0 0 0 1,600 10,360 0 0 12,340

1‐8 Incl Valiant House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 2,480 0 0 2,480

1‐8 Incl Valiant House Flatted Heating & Hot Water 0 0 0 0 4,716 0 0 0 0 0 1,880 4,716 0 0 11,312

1‐8 Incl Valiant House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Valiant House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Valiant House Flatted Kitchens 0 0 0 0 0 420 0 0 0 14,300 0 0 420 14,300 29,440

OHG Rented Sub Total 0 1,540 380 0 5,992 420 0 0 0 14,300 3,988 25,512 420 14,808 67,360 100% 4 561 16,840

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Valiant House Estate Assets Estates Sub Total 620 0 0 0 93 0 0 0 0 686 0 9,618 0 911 11,928

OHG Rented 310 0 0 0 47 0 0 0 0 343 0 4,809 0 455 5,964 50.00% 4 50 1,491

Leasehold 310 0 0 0 47 0 0 0 0 343 0 4,809 0 455 5,964 50.00% 4 50 1,491

8

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Valiant House Estate Garages Estate Garages Sub Total 94 61 2 10 43 0 25 60 0 274 123 360 216 27 1,296

OHG Rented 47 31 1 5 21 0 12 30 0 137 61 180 108 14 648 50.00% 4 5.40 161.95

Leasehold 47 31 1 5 21 0 12 30 0 137 61 180 108 14 648 50.00% 4 5.40 161.95

8

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Valiant House Cold Bridging Cold Bridging Sub Total 9,000 0 0 0 0 0 0 0 0 0 0 0 0 0 9,000

OHG Rented 4,500 0 0 0 0 0 0 0 0 0 0 0 0 0 4,500 50.00% 4 37.50 1,125.00

Leasehold 4,500 0 0 0 0 0 0 0 0 0 0 0 0 0 4,500 50.00% 4 37.50 1,125.00

8

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Valiant House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 8,230 0 0 8,230

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 4,115 0 0 4,115 50.00% 4 34.29 1,028.75

Leasehold 0 0 0 0 0 0 0 0 0 0 0 4,115 0 0 4,115 50.00% 4 34.29 1,028.75

8

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 10,051 1,601 382 10 6,588 420 25 2,868 0 23,839 49,028 64,588 12,402 17,946 189,749

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 5,026 1,571 381 5 6,290 420 12 1,434 0 19,070 26,508 45,050 6,411 16,377 128,555 50.00% 4 1,071 32,139

Leasehold 5,026 31 1 5 298 0 12 1,434 0 4,770 22,520 19,538 5,991 1,569 61,195 50.00% 4 510 15,299

Block Total 10,051 1,601 382 10 6,588 420 25 2,868 0 23,839 49,028 64,588 12,402 17,946 189,749 8
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Watkins House Block Boundaries 0 0 0 0 0 0 0 0 0 0 0 0 6,375 6,375 12,750

1‐8 Incl Watkins House Block Building Services 0 0 0 0 0 0 0 0 0 1,035 0 0 0 1,035 2,070

1‐8 Incl Watkins House Block Drainage ‐ Above Ground 0 285 0 0 0 0 0 0 0 0 662 0 285 0 1,232

1‐8 Incl Watkins House Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Watkins House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Watkins House Block External Doors 0 0 0 0 0 0 0 0 0 0 0 1,239 0 0 1,239

1‐8 Incl Watkins House Block External Wall Finish 0 0 0 0 216 0 0 0 0 0 0 11,249 0 0 11,465

1‐8 Incl Watkins House Block External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Watkins House Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 0 1,038 0 1,038

1‐8 Incl Watkins House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Watkins House Block Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Watkins House Block Roofs 0 0 0 0 0 0 0 0 0 0 1,241 6,974 0 0 8,215

1‐8 Incl Watkins House Block Stairs & Balconies 0 0 0 0 0 0 0 0 0 8,060 0 0 0 8,060 16,120

1‐8 Incl Watkins House Block Windows 0 0 0 0 0 0 0 0 0 0 43,208 0 0 0 43,208

Sub Total 0 285 0 0 216 0 0 0 0 9,095 45,111 19,462 7,698 15,470 97,337

Costs by Tenure Total Block
OHG Rented 0 214 0 0 162 0 0 0 0 6,821 33,833 14,597 5,774 11,603 73,003 75.00% 6 406 12,167

Leasehold 0 71 0 0 54 0 0 0 0 2,274 11,278 4,866 1,925 3,868 24,334 25.00% 2 406 12,167

8

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Watkins House Flatted Bathrooms 0 0 0 0 1,914 0 0 0 0 0 630 15,336 0 630 18,510

1‐8 Incl Watkins House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Watkins House Flatted Electrical Installations 0 0 0 0 1,140 0 0 0 0 0 0 3,540 14,970 0 19,650

1‐8 Incl Watkins House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 0 3,720 0 3,720 7,440

1‐8 Incl Watkins House Flatted Heating & Hot Water 0 0 0 0 7,074 0 0 0 0 0 3,384 7,074 0 0 17,532

1‐8 Incl Watkins House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Watkins House Flatted Internal Structural Elements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐8 Incl Watkins House Flatted Kitchens 0 0 0 0 0 1,014 0 0 0 21,450 0 0 1,014 21,450 44,928

OHG Rented Sub Total 0 0 0 0 10,128 1,014 0 0 0 21,450 4,014 29,670 15,984 25,800 108,060 100% 6 600 18,010

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Watkins House Estate Assets Estates Sub Total 620 0 0 0 93 0 0 0 0 686 0 9,618 0 911 11,928

OHG Rented 465 0 0 0 70 0 0 0 0 515 0 7,213 0 683 8,946 75.00% 6 50 1,491

Leasehold 155 0 0 0 23 0 0 0 0 172 0 2,404 0 228 2,982 25.00% 2 50 1,491

8

Estate Garages Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Watkins House Estate Garages Estate Garages Sub Total 94 61 2 10 43 0 25 60 0 274 123 360 216 27 1,296

OHG Rented 70 46 2 7 32 0 19 45 0 205 92 270 162 21 972 75.00% 6 5.40 161.95

Leasehold 23 15 1 2 11 0 6 15 0 68 31 90 54 7 324 25.00% 2 5.40 161.95

8

Cold Bridging
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Watkins House Cold Bridging Cold Bridging Sub Total 9,000 0 0 0 0 0 0 0 0 0 0 0 0 0 9,000

OHG Rented 6,750 0 0 0 0 0 0 0 0 0 0 0 0 0 6,750 75.00% 6 37.50 1,125.00

Leasehold 2,250 0 0 0 0 0 0 0 0 0 0 0 0 0 2,250 25.00% 2 37.50 1,125.00

8

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐8 Incl Watkins House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 0 8,230 0 0 8,230

OHG Rented 0 0 0 0 0 0 0 0 0 0 0 6,173 0 0 6,173 75.00% 6 34.29 1,028.75

Leasehold 0 0 0 0 0 0 0 0 0 0 0 2,058 0 0 2,058 25.00% 2 34.29 1,028.75

8

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 9,714 346 2 10 10,480 1,014 25 60 0 31,505 49,248 67,340 23,898 42,208 235,851

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 7,286 260 2 7 10,392 1,014 19 45 0 28,991 37,939 57,923 21,920 38,106 203,903 75.00% 6 1,133 33,984

Leasehold 2,429 87 1 2 88 0 6 15 0 2,514 11,308 9,418 1,979 4,102 31,948 25.00% 2 532 15,974

Block Total 9,714 346 2 10 10,480 1,014 25 60 0 31,505 49,248 67,340 23,898 42,208 235,851 8
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Four Estates One Housing Group

St Johns Estate ‐  Summary of Maintenance Costs Year 1‐30 By Block & Asset Type, Incluisve of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

OH Rented Houses ‐ Combined External & Internal Costs (30 Number Houses)

Estate Houses Asset Type Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11‐15 Year 16‐20 Year 21‐25 Year 26‐30 Year 1‐30
% of Total Stock Ave £ Cost/Annum Ave £ Cost/Yrs 1‐30

Barkantine Estate Houses Bathrooms 2,497 0 0 0 6,179 0 105 0 0 855 50,401 28,809 105 3,424 92,375

Barkantine Estate Houses Boundaries 0 0 0 0 3,500 0 0 0 0 3,766 5,700 1,110 3,500 2,905 20,481

Barkantine Estate Houses Building Services 0 0 0 0 0 0 0 0 0 0 0 161 0 0 161

Barkantine Estate Houses Drainage ‐ Above Ground 0 0 0 0 1,554 0 0 0 0 837 2,054 4,617 0 2,178 11,240

Barkantine Estate Houses Electrical Installations 0 0 0 0 5,130 0 0 0 0 570 4,000 38,080 50,470 0 98,250

Barkantine Estate Houses External Buildings 0 0 0 0 1,485 0 0 0 0 1,617 0 0 1,446 0 4,548

Barkantine Estate Houses External Doors 2,235 0 0 0 0 0 0 0 0 0 6,200 24,483 0 2,480 35,398

Barkantine Estate Houses External Wall Finish 0 0 0 0 0 0 0 0 0 1,293 8,080 16,160 0 4,203 29,736

Barkantine Estate Houses External Walls 0 0 0 0 0 0 0 0 0 0 0 0 0 3,780 3,780

Barkantine Estate Houses Hard Surfacings 1,050 0 0 0 0 0 0 0 0 0 345 12,075 8,280 0 21,750

Barkantine Estate Houses Heating & Hot Water 0 0 4,716 0 29,655 0 0 0 0 9,694 4,512 39,353 3,537 0 91,467

Barkantine Estate Houses Internal Doors 0 0 0 0 810 0 0 0 0 0 0 0 0 0 810

Barkantine Estate Houses Internal Structural Elements 123 0 0 0 0 0 0 0 0 0 297 0 0 0 420

Barkantine Estate Houses Kitchens 12,297 0 0 0 2,116 1,565 315 845 0 74,670 0 35,983 14,515 80,342 222,648

Barkantine Estate Houses Roofs 0 2,074 0 0 0 0 0 0 0 6,495 0 49,168 1,494 20,540 79,771

Barkantine Estate Houses Windows 0 0 0 0 0 0 0 0 0 0 15,351 114,273 0 0 129,624

Houses Totals 18,202 2,074 4,716 0 50,429 1,565 420 845 0 99,797 96,940 364,272 83,347 119,852 842,459 100.00% 30 936 28,082

Estate Costs

Estate Houses
Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock Ave £ Cost/Annum Ave £ Cost/Yrs 1‐30

30 Houses Estate Assets Estates Sub Total 2,327 0 0 0 350 0 0 0 0 2,574 0 36,067 0 3,415 44,732 100.00% 30 50 1,491

Estate Garages Costs

Estate Houses
Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock Ave £ Cost/Annum Ave £ Cost/Yrs 1‐30

30 Houses Estate Garages Estate Garages Sub Total 352 229 9 37 160 0 93 224 0 1,027 461 1,351 812 103 4,859 100.00% 30 5 162

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Houses Summary 30 Houses Total 20,881 2,303 4,725 37 50,939 1,565 513 1,069 0 103,398 97,401 401,690 84,159 123,369 892,049 100.00% 30 991 29,735
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Estate Summary - Decent Homes, 

Current and Newly Arising Need 





Non Decent Homes & Newly Arising Need ‐ St Johns Estate by Count & Cost

Decent Homes Count ‐ Non Decent Homes and Newly Arising need NDH

Estate DH Survey Section Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

St Johns Estate Section: A‐HHSRS Electrical hazard 1 0 0 0 0 0 0 0 0 0

St Johns Estate Section: B ‐Reasonable State of Repair Boiler 4 2 4 0 0 0 0 0 0 0

St Johns Estate Section: B ‐Reasonable State of Repair Electrical Systems 0 9 26 24 27 7 0 0 0 0

St Johns Estate Section: B ‐Reasonable State of Repair Roof Finish 0 0 0 0 0 0 0 0 0 3

St Johns Estate Section: B ‐Reasonable State of Repair Wall Finish External (other) 0 0 0 0 0 0 0 0 0 3

St Johns Estate Section: C ‐Modern Facilities & Services 0 0 0 0 0 0 0 0 0 0

St Johns Estate Section: D ‐Thermal Comfort 0 0 0 0 0 0 0 0 0 0

Estate Total 5 11 30 24 27 7 0 0 0 3

Decent Homes Count ‐ Non Decent Homes and Newly Arising need NDH

Estate DH Survey Section Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

St Johns Estate Section: A‐HHSRS Electrical hazard 350 0 0 0 0 0 0 0 0 0

St Johns Estate Section: B ‐Reasonable State of Repair Boiler 4,716 2,358 4,716 0 0 0 0 0 0 0

St Johns Estate Section: B ‐Reasonable State of Repair Electrical Systems 0 22,455 64,870 59,880 67,365 17,465 0 0 0 0

St Johns Estate Section: B ‐Reasonable State of Repair Roof Finish 0 0 0 0 0 0 0 0 0 4,980

St Johns Estate Section: B ‐Reasonable State of Repair Wall Finish External (other) 0 0 0 0 0 0 0 0 0 1,293

St Johns Estate Section: C ‐Modern Facilities & Services 0 0 0 0 0 0 0 0 0 0

St Johns Estate Section: D ‐Thermal Comfort 0 0 0 0 0 0 0 0 0 0

Estate Total 5,066 24,813 69,586 59,880 67,365 17,465 0 0 0 6,273

Newly Arising Need

Newly Arising Need
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Appendix G 

Kingsbridge Estate Summaries 
 Summary of Maintenance (Grouped) by Estate

 By Estate and Main Asset types

 By Individual Block, Estate works and Estate garages

 Decent Homes Current and newly arising need - Costs & counts





Estate - Summary of Maintenance 





Four Estates One Housing Group

Kingsbridge Estate ‐ Estate Summary of Maintenance Costs Years 1‐30 Inclusive of Specialists & Preliminaries

 (Exclusive of Professional Fees & VAT)

Summary of Grouped Components Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Bathrooms 0 0 315 0 6,805 0 1,448 3,260 504 0 75,875 49,544 46,097 9,685 193,533

Boundaries 6,888 0 760 0 0 0 0 0 0 0 380 0 3,800 0 11,828

Building Services 1,560 0 0 0 13,716 0 0 0 0 92,375 213,596 119,874 18,656 9,875 469,652

Drainage ‐ Above Ground 0 0 46,624 0 3,954 0 0 0 0 0 1,596 48,354 0 0 100,528

Electrical Installations 0 0 0 0 6,650 1,235 0 0 0 32,244 201,532 14,135 1,235 244 257,275

Estates 27,676 0 0 0 0 0 0 0 0 37,118 0 251,742 149,574 19,236 485,346

External Buildings 1,553 0 0 0 1,172 0 0 0 0 2,307 646 560 295 1,770 8,303

External Doors 0 0 0 0 0 0 0 0 0 0 83,066 8,940 0 34,866 126,872

External Wall Finish 13,355 0 0 0 0 0 0 0 0 0 148,910 27,153 1,531 0 190,949

External Walls 4,376 0 0 0 0 0 0 0 0 1,150 3,710 39,000 0 6,500 54,736

Garages 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Hard Surfacings 8,334 0 0 0 0 0 0 0 0 0 0 0 0 18,212 26,546

Heating & Hot Water 0 0 0 0 0 0 86,067 11,790 0 80,394 1,410 0 100,332 45,100 325,093

Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 51,570 51,570

Internal Structural Elements 34,623 1,212 1,139 0 0 0 0 0 0 136 0 110,577 35,726 354,398 537,811

Kitchens 21,126 0 184 368 4,573 2,760 0 165,745 0 0 147,171 7,885 26,405 166,053 542,270

Roofs 1,540 0 0 0 0 0 0 0 0 55,401 19,792 23,648 0 159,380 259,761

Stairs & Balconies 14,779 0 0 0 0 0 0 0 0 17,704 44,382 15,935 8,146 0 100,946

Windows 15,281 0 0 0 0 0 0 0 0 0 514,028 0 0 0 529,309

Sub Total 151,091 1,212 49,022 368 36,870 3,995 87,515 180,795 504 318,829 1,456,094 717,347 391,797 876,889 4,272,328

Blocks Scaffolding 64,790 0 0 0 0 0 0 0 0 25,058 39,732 0 0 79,464 209,044

Estate Total 215,881 1,212 49,022 368 36,870 3,995 87,515 180,795 504 343,887 1,495,826 717,347 391,797 956,353 4,481,372

Excludes

Cyclical, Responsive & Void Maintenance

Improvements

All Fire Works

Asbestos removal

Environmental Improvements

Disabled Adaptations

Energy Efficiency Measures

D2669 Final Report Summary of Maintenance  Hunters





Summary of Maintenance by 

Estate and Main Asset Type 





Four Estates One Housing Group

Kingsbridge Estate ‐ Estate Summary of Maintenace Costs Years 1‐30 By All Estate & Asset Types, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Blocks Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Kingsbridge Estate Block Boundaries 6,888 0 760 0 0 0 0 0 0 0 380 0 3,800 0 11,828

Kingsbridge Estate Block Building Services 1,560 0 0 0 13,716 0 0 0 0 92,375 213,596 119,874 18,656 9,875 469,652

Kingsbridge Estate Block Drainage ‐ Above Ground 0 0 46,624 0 3,954 0 0 0 0 0 1,596 48,354 0 0 100,528

Kingsbridge Estate Block Electrical Installations 0 0 0 0 0 0 0 0 0 244 732 0 0 244 1,220

Kingsbridge Estate Block External Buildings 1,553 0 0 0 1,172 0 0 0 0 2,307 646 560 295 1,770 8,303

Kingsbridge Estate Block External Doors 0 0 0 0 0 0 0 0 0 0 31,291 6,705 0 0 37,996

Kingsbridge Estate Block External Wall Finish 13,355 0 0 0 0 0 0 0 0 0 148,910 27,153 1,531 0 190,949

Kingsbridge Estate Block External Walls 4,376 0 0 0 0 0 0 0 0 1,150 3,710 39,000 0 6,500 54,736

Kingsbridge Estate Block Hard Surfacings 8,334 0 0 0 0 0 0 0 0 0 0 0 0 18,212 26,546

Kingsbridge Estate Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Kingsbridge Estate Block Internal Structural Elements 15,402 150 55 0 0 0 0 0 0 0 0 6,777 1,726 30,498 54,608

Kingsbridge Estate Block Roofs 1,540 0 0 0 0 0 0 0 0 55,401 19,792 23,648 0 159,380 259,761

Kingsbridge Estate Block Stairs & Balconies 14,779 0 0 0 0 0 0 0 0 17,704 44,382 15,935 8,146 0 100,946

Kingsbridge Estate Block Windows 15,281 0 0 0 0 0 0 0 0 0 514,028 0 0 0 529,309

Sub Total 83,068 150 47,439 0 18,842 0 0 0 0 169,181 979,063 288,006 34,154 226,479 1,846,382

OHG Rented 51,347 96 29,260 0 11,591 0 0 0 0 107,987 620,463 169,795 21,137 139,634 1,151,310

Leasehold 31,721 54 18,179 0 7,251 0 0 0 0 61,194 358,600 118,211 13,017 86,845 695,072

OH Rented ‐ Internal Costs
Flatted Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Kingsbridge Estate Flatted Bathrooms 0 0 315 0 6,805 0 1,448 3,260 504 0 75,875 49,544 46,097 9,685 193,533

Kingsbridge Estate Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Kingsbridge Estate Flatted Electrical Installations 0 0 0 0 6,650 1,235 0 0 0 32,000 200,800 14,135 1,235 0 256,055

Kingsbridge Estate Flatted External Doors 0 0 0 0 0 0 0 0 0 0 51,775 2,235 0 34,866 88,876

Kingsbridge Estate Flatted Heating & Hot Water 0 0 0 0 0 0 86,067 11,790 0 80,394 1,410 0 100,332 45,100 325,093

Kingsbridge Estate Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 51,570 51,570

Kingsbridge Estate Flatted Internal Structural Elements 19,221 1,062 1,084 0 0 0 0 0 0 136 0 103,800 34,000 323,900 483,203

Kingsbridge Estate Flatted Kitchens 21,126 0 184 368 4,573 2,760 0 165,745 0 0 147,171 7,885 26,405 166,053 542,270

Estate OHG Rented Total 40,347 1,062 1,583 368 18,028 3,995 87,515 180,795 504 112,530 477,031 177,599 208,069 631,174 1,940,600

Estate Costs
Estate Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Kingsbridge Estate Estate Assets Estates Total 27,676 0 0 0 0 0 0 0 0 37,118 0 251,742 149,574 19,236 485,346

OHG Rented 17,143 0 0 0 0 0 0 0 0 22,991 0 155,930 92,647 11,915 300,625

Leasehold 10,533 0 0 0 0 0 0 0 0 14,127 0 95,812 56,927 7,321 184,721

Estate Garages Costs
Estate Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Kingsbridge Estate Estate Garages Estate Garages Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Kingsbridge Estate Scaffold Scaffold Sub Total 64,790 0 0 0 0 0 0 0 0 25,058 39,732 0 0 79,464 209,044

OHG Rented 43,997 0 0 0 0 0 0 0 0 16,037 20,950 0 0 48,909 129,893

Leasehold 20,793 0 0 0 0 0 0 0 0 9,021 18,782 0 0 30,555 79,151

Costs by Tenure Estate Total Blocks
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Four Estates One Housing Group

Kingsbridge Estate ‐ Estate Summary of Maintenace Costs Years 1‐30 By All Estate & Asset Types, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Estate Summary Estate Total 215,881 1,212 49,022 368 36,870 3,995 87,515 180,795 504 343,887 1,495,826 717,347 391,797 956,353 4,481,372

Costs by Tenure Estate Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

OHG Rented 152,833 1,158 30,843 368 29,619 3,995 87,515 180,795 504 259,545 1,118,444 503,324 321,853 831,632 3,522,427

Leasehold 63,048 54 18,179 0 7,251 0 0 0 0 84,342 377,382 214,023 69,944 124,721 958,945

Estate Total 215,881 1,212 49,022 368 36,870 3,995 87,515 180,795 504 343,887 1,495,826 717,347 391,797 956,353 4,481,372
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Four Estates One Housing Group 

Kingsbridge Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐25 Incl Michigan House Block Boundaries 4,671 0 0 0 0 0 0 0 0 0 0 0 760 0 5,431

1‐25 Incl Michigan House Block Building Services 1,560 0 0 0 0 0 0 0 0 85,735 93,722 0 4,940 3,235 189,192

1‐25 Incl Michigan House Block Drainage ‐ Above Ground 0 0 0 0 3,954 0 0 0 0 0 0 35,586 0 0 39,540

1‐25 Incl Michigan House Block Electrical Installations 0 0 0 0 0 0 0 0 0 244 0 0 0 244 488

1‐25 Incl Michigan House Block External Buildings 582 0 0 0 0 0 0 0 0 537 0 560 295 0 1,974

1‐25 Incl Michigan House Block External Doors 0 0 0 0 0 0 0 0 0 0 0 6,705 0 0 6,705

1‐25 Incl Michigan House Block External Wall Finish 425 0 0 0 0 0 0 0 0 0 0 27,153 1,531 0 29,109

1‐25 Incl Michigan House Block External Walls 3,676 0 0 0 0 0 0 0 0 0 560 0 0 6,500 10,736

1‐25 Incl Michigan House Block Hard Surfacings 1,602 0 0 0 0 0 0 0 0 0 0 0 0 0 1,602

1‐25 Incl Michigan House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐25 Incl Michigan House Block Internal Structural Elements 9,777 150 0 0 0 0 0 0 0 0 0 6,777 0 0 16,704

1‐25 Incl Michigan House Block Roofs 0 0 0 0 0 0 0 0 0 55,401 19,792 233 0 55,401 130,827

1‐25 Incl Michigan House Block Stairs & Balconies 10,499 0 0 0 0 0 0 0 0 17,704 44,382 0 8,146 0 80,731

1‐25 Incl Michigan House Block Windows 5,048 0 0 0 0 0 0 0 0 0 159,266 0 0 0 164,314

Sub Total 37,840 150 0 0 3,954 0 0 0 0 159,621 317,722 77,014 15,672 65,380 677,353

Costs by Tenure Total Block
OHG Rented 24,218 96 0 0 2,531 0 0 0 0 102,157 203,342 49,289 10,030 41,843 433,506 64.00% 16 903 27,094

Leasehold 13,622 54 0 0 1,423 0 0 0 0 57,464 114,380 27,725 5,642 23,537 243,847 36.00% 9 903 27,094

25

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐25 Incl Michigan House Flatted Bathrooms 0 0 0 0 276 0 1,448 0 462 0 0 1,472 35,417 0 39,075

1‐25 Incl Michigan House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐25 Incl Michigan House Flatted Electrical Installations 0 0 0 0 1,520 0 0 0 0 5,200 33,635 9,005 0 0 49,360

1‐25 Incl Michigan House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 1,860 2,235 0 34,866 38,961

1‐25 Incl Michigan House Flatted Heating & Hot Water 0 0 0 0 0 0 18,864 0 0 25,850 0 0 21,339 0 66,053

1‐25 Incl Michigan House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 10,530 10,530

1‐25 Incl Michigan House Flatted Internal Structural Elements 681 1,062 0 0 0 0 0 0 0 0 0 0 0 44,000 45,743

1‐25 Incl Michigan House Flatted Kitchens 276 0 0 0 276 920 0 0 0 0 63,058 1,196 0 2,308 68,034

OHG Rented Sub Total 957 1,062 0 0 2,072 920 20,312 0 462 31,050 98,553 13,908 56,756 91,704 317,756 100% 16 662 19,860

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐25 Incl Michigan House Estate Assets Estates Sub Total 5,163 0 0 0 0 0 0 0 0 6,925 0 46,967 27,906 3,589 90,550

OHG Rented 3,305 0 0 0 0 0 0 0 0 4,432 0 30,059 17,860 2,297 57,952 64.00% 16 121 3,622

Leasehold 1,859 0 0 0 0 0 0 0 0 2,493 0 16,908 10,046 1,292 32,598 36.00% 9 121 3,622

25

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐25 Incl Michigan House Scaffold Scaffold Sub Total 25,058 0 0 0 0 0 0 0 0 25,058 0 0 0 0 50,116

OHG Rented 16,037 0 0 0 0 0 0 0 0 16,037 0 0 0 0 32,074 64.00% 16 66.82 2,004.64

Leasehold 9,021 0 0 0 0 0 0 0 0 9,021 0 0 0 0 18,042 36.00% 9 66.82 2,004.64

25

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 69,018 1,212 0 0 6,026 920 20,312 0 462 222,654 416,275 137,889 100,334 160,673 1,135,775

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 44,516 1,158 0 0 4,603 920 20,312 0 462 153,677 301,895 93,256 84,646 135,844 841,288 64.00% 16 1,753 52,580

Leasehold 24,502 54 0 0 1,423 0 0 0 0 68,977 114,380 44,633 15,688 24,829 294,487 36.00% 9 1,091 32,721

Block Total 69,018 1,212 0 0 6,026 920 20,312 0 462 222,654 416,275 137,889 100,334 160,673 1,135,775 25
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Four Estates One Housing Group 

Kingsbridge Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock Cost/Annum Cost/Yrs 1‐30

1‐53 Incl Montcalm House Block Boundaries 1,201 0 0 0 0 0 0 0 0 0 380 0 3,040 0 4,621

1‐53 Incl Montcalm House Block Building Services 0 0 0 0 6,858 0 0 0 0 3,320 0 119,874 6,858 3,320 140,230

1‐53 Incl Montcalm House Block Drainage ‐ Above Ground 0 0 23,312 0 0 0 0 0 0 0 1,596 0 0 0 24,908

1‐53 Incl Montcalm House Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 366 0 0 0 366

1‐53 Incl Montcalm House Block External Buildings 971 0 0 0 1,172 0 0 0 0 1,770 646 0 0 1,770 6,329

1‐53 Incl Montcalm House Block External Doors 0 0 0 0 0 0 0 0 0 0 19,371 0 0 0 19,371

1‐53 Incl Montcalm House Block External Wall Finish 6,465 0 0 0 0 0 0 0 0 0 70,684 0 0 0 77,149

1‐53 Incl Montcalm House Block External Walls 400 0 0 0 0 0 0 0 0 0 3,150 19,500 0 0 23,050

1‐53 Incl Montcalm House Block Hard Surfacings 6,732 0 0 0 0 0 0 0 0 0 0 0 0 14,282 21,014

1‐53 Incl Montcalm House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐53 Incl Montcalm House Block Internal Structural Elements 2,597 0 55 0 0 0 0 0 0 0 0 0 863 15,249 18,764

1‐53 Incl Montcalm House Block Roofs 906 0 0 0 0 0 0 0 0 0 0 10,734 0 53,657 65,297

1‐53 Incl Montcalm House Block Stairs & Balconies 2,808 0 0 0 0 0 0 0 0 0 0 8,424 0 0 11,232

1‐53 Incl Montcalm House Block Windows 4,548 0 0 0 0 0 0 0 0 0 177,381 0 0 0 181,929

Sub Total 26,628 0 23,367 0 8,030 0 0 0 0 5,090 273,574 158,532 10,761 88,278 594,260

Costs by Tenure Total Block
OHG Rented 14,040 0 12,321 0 4,234 0 0 0 0 2,684 144,248 83,590 5,674 46,547 313,337 52.73% 29 360 10,805

Leasehold 12,588 0 11,046 0 3,796 0 0 0 0 2,406 129,326 74,942 5,087 41,731 280,923 47.27% 26 360 10,805

55

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock Cost/Annum Cost/Yrs 1‐30

1‐53 Incl Montcalm House Flatted Bathrooms 0 0 315 0 2,470 0 0 935 0 0 28,885 19,651 1,395 9,685 63,336

1‐53 Incl Montcalm House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐53 Incl Montcalm House Flatted Electrical Installations 0 0 0 0 2,755 0 0 0 0 11,600 72,355 2,755 0 0 89,465

1‐53 Incl Montcalm House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 21,605 0 0 0 21,605

1‐53 Incl Montcalm House Flatted Heating & Hot Water 0 0 0 0 0 0 28,296 5,895 0 10,998 1,410 0 34,191 31,900 112,690

1‐53 Incl Montcalm House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 17,955 17,955

1‐53 Incl Montcalm House Flatted Internal Structural Elements 8,612 0 1,084 0 0 0 0 0 0 0 0 85,800 0 84,700 180,196

1‐53 Incl Montcalm House Flatted Kitchens 20,850 0 0 368 1,905 920 0 75,507 0 0 20,285 3,193 23,107 74,253 220,388

OHG Rented Sub Total 29,462 0 1,399 368 7,130 920 28,296 82,337 0 22,598 144,540 111,399 58,693 218,493 705,635 100% 29 811 24,332

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐53 Incl Montcalm House Estate Assets Estates Sub Total 11,360 0 0 0 0 0 0 0 0 15,235 0 103,327 61,392 7,895 199,209

OHG Rented 5,990 0 0 0 0 0 0 0 0 8,033 0 54,481 32,370 4,163 105,038 52.73% 29 121 3,622

Leasehold 5,370 0 0 0 0 0 0 0 0 7,202 0 48,845 29,022 3,732 94,172 47.27% 26 121 3,622

55

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐53 Incl Montcalm House Scaffold Scaffold Sub Total 0 0 0 0 0 0 0 0 0 0 39,732 0 0 39,732 79,464

OHG Rented 0 0 0 0 0 0 0 0 0 0 20,950 0 0 20,950 41,899 52.73% 29 48.16 1,444.80

Leasehold 0 0 0 0 0 0 0 0 0 0 18,782 0 0 18,782 37,565 47.27% 26 48.16 1,444.80

55

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 67,450 0 24,766 368 15,160 920 28,296 82,337 0 42,923 457,846 373,258 130,846 354,398 1,578,568

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 49,492 0 13,720 368 11,364 920 28,296 82,337 0 33,315 309,738 249,470 96,737 290,152 1,165,909 29.09% 29 1,340 40,204

Leasehold 17,958 0 11,046 0 3,796 0 0 0 0 9,608 148,108 123,788 34,109 64,246 412,659 47.27% 26 529 15,872

Block Total 67,450 0 24,766 368 15,160 920 28,296 82,337 0 42,923 457,846 373,258 130,846 354,398 1,578,568 55
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Four Estates One Housing Group 

Kingsbridge Estate ‐ Summary of Maintenance Costs Years 1‐30 By Block & Asset Type, Inclusive of Specialists & Preliminaries

(Exclusive of Professional Fees & VAT)

Block Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 Split Stock Cost/Annum Cost/Yrs 1‐30

1‐53 Incl Montrose House Block Boundaries 1,016 0 760 0 0 0 0 0 0 0 0 0 0 0 1,776

1‐53 Incl Montrose House Block Building Services 0 0 0 0 6,858 0 0 0 0 3,320 119,874 0 6,858 3,320 140,230

1‐53 Incl Montrose House Block Drainage ‐ Above Ground 0 0 23,312 0 0 0 0 0 0 0 0 12,768 0 0 36,080

1‐53 Incl Montrose House Block Electrical Installations 0 0 0 0 0 0 0 0 0 0 366 0 0 0 366

1‐53 Incl Montrose House Block External Buildings 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐53 Incl Montrose House Block External Doors 0 0 0 0 0 0 0 0 0 0 11,920 0 0 0 11,920

1‐53 Incl Montrose House Block External Wall Finish 6,465 0 0 0 0 0 0 0 0 0 78,226 0 0 0 84,691

1‐53 Incl Montrose House Block External Walls 300 0 0 0 0 0 0 0 0 1,150 0 19,500 0 0 20,950

1‐53 Incl Montrose House Block Hard Surfacings 0 0 0 0 0 0 0 0 0 0 0 0 0 3,930 3,930

1‐53 Incl Montrose House Block Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐53 Incl Montrose House Block Internal Structural Elements 3,028 0 0 0 0 0 0 0 0 0 0 0 863 15,249 19,140

1‐53 Incl Montrose House Block Roofs 634 0 0 0 0 0 0 0 0 0 0 12,681 0 50,322 63,637

1‐53 Incl Montrose House Block Stairs & Balconies 1,472 0 0 0 0 0 0 0 0 0 0 7,511 0 0 8,983

1‐53 Incl Montrose House Block Windows 5,685 0 0 0 0 0 0 0 0 0 177,381 0 0 0 183,066

Sub Total 18,600 0 24,072 0 6,858 0 0 0 0 4,470 387,767 52,460 7,721 72,821 574,769

Costs by Tenure Total Block
OHG Rented 13,089 0 16,940 0 4,826 0 0 0 0 3,146 272,873 36,916 5,433 51,244 404,467 70.37% 38 355 10,644

Leasehold 5,511 0 7,132 0 2,032 0 0 0 0 1,324 114,894 15,544 2,288 21,577 170,302 29.63% 16 355 10,644

54

OH Rented ‐ Internal Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock Cost/Annum Cost/Yrs 1‐30

1‐53 Incl Montrose House Flatted Bathrooms 0 0 0 0 4,059 0 0 2,325 42 0 46,990 28,421 9,285 0 91,122

1‐53 Incl Montrose House Flatted Building Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1‐53 Incl Montrose House Flatted Electrical Installations 0 0 0 0 2,375 1,235 0 0 0 15,200 94,810 2,375 1,235 0 117,230

1‐53 Incl Montrose House Flatted External Doors 0 0 0 0 0 0 0 0 0 0 28,310 0 0 0 28,310

1‐53 Incl Montrose House Flatted Heating & Hot Water 0 0 0 0 0 0 38,907 5,895 0 43,546 0 0 44,802 13,200 146,350

1‐53 Incl Montrose House Flatted Internal Doors 0 0 0 0 0 0 0 0 0 0 0 0 0 23,085 23,085

1‐53 Incl Montrose House Flatted Internal Structural Elements 9,928 0 0 0 0 0 0 0 0 136 0 18,000 34,000 195,200 257,264

1‐53 Incl Montrose House Flatted Kitchens 0 0 184 0 2,392 920 0 90,238 0 0 63,828 3,496 3,298 89,492 253,848

Sub Total 9,928 0 184 0 8,826 2,155 38,907 98,458 42 58,882 233,938 52,292 92,620 320,977 917,209 100% 38 805 24,137

Estate Costs
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐53 Incl Montrose House Estate Assets Estates Sub Total 11,153 0 0 0 0 0 0 0 0 14,958 0 101,448 60,276 7,752 195,587

OHG Rented 7,848 0 0 0 0 0 0 0 0 10,526 0 71,390 42,417 5,455 137,635 70.37% 38 121 3,622

Leasehold 3,305 0 0 0 0 0 0 0 0 4,432 0 30,059 17,860 2,297 57,952 29.63% 16 121 3,622

54

Scaffold
Block Asset Type Component Group Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

1‐53 Incl Montrose House Scaffold Scaffold Sub Total 39,732 0 0 0 0 0 0 0 0 0 0 0 0 39,732 79,464

OHG Rented 27,960 0 0 0 0 0 0 0 0 0 0 0 0 27,960 55,919 70.37% 38 49.05 1,471.56

Leasehold 11,772 0 0 0 0 0 0 0 0 0 0 0 0 11,772 23,545 29.63% 16 49.05 1,471.56

54

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

Block Summary Block Total 79,413 0 24,256 0 15,684 2,155 38,907 98,458 42 78,310 621,705 206,200 160,617 441,282 1,767,029

Costs by Tenure Block Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30 % of Total Stock £ Cost/Annum £ Cost/Yrs 1‐30

OHG Rented 58,825 0 17,124 0 13,652 2,155 38,907 98,458 42 72,554 506,811 160,598 140,470 405,636 1,515,231 29.63% 38 1,329 39,874

Leasehold 20,588 0 7,132 0 2,032 0 0 0 0 5,756 114,894 45,602 20,147 35,646 251,799 29.63% 16 525 15,737

Block Total 79,413 0 24,256 0 15,684 2,155 38,907 98,458 42 78,310 621,705 206,200 160,617 441,282 1,767,029 54
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Estate Summary - Decent Homes, 

Current and Newly Arising Need 





Non Decent Homes & Newly Arising Need ‐ Kingsbridge Estate by Count & Cost

Decent Homes Count ‐ Non Decent Homes and Newly Arising need NDH

Estate DH Survey Section Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Kingsbridge Estate Section: A‐HHSRS 0 0 0 0 0 0 0 0 0 0

Kingsbridge Estate Section: B ‐Reasonable State of Repair 0 0 0 0 0 0 0 0 0 0

Kingsbridge Estate Section: C ‐Modern Facilities & Services 0 0 0 0 0 0 0 0 0 0

Kingsbridge Estate Section: D ‐Thermal Comfort 0 0 0 0 0 0 0 0 0 0

Estate Total 0 0 0 0 0 0 0 0 0 0

Decent Homes Count ‐ Non Decent Homes and Newly Arising need NDH

Estate DH Survey Section Component Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Kingsbridge Estate Section: A‐HHSRS 0 0 0 0 0 0 0 0 0 0

Kingsbridge Estate Section: B ‐Reasonable State of Repair 0 0 0 0 0 0 0 0 0 0

Kingsbridge Estate Section: C ‐Modern Facilities & Services 0 0 0 0 0 0 0 0 0 0

Kingsbridge Estate Section: D ‐Thermal Comfort 0 0 0 0 0 0 0 0 0 0

Estate Total 0 0 0 0 0 0 0 0 0 0

Newly Arising Need

Newly Arising Need

D2669 Final DH Kingsbridge Est Hunters





Appendix H 

One Housing Group (OH Rented Stock) V 
Hunters Cost Comparison – Years 1-30 

Exclusive of Leaseholders 
(Assumes full recovery of leasehold costs) 





Four Estates ‐ Comparison of Costs Years 1‐30

One Housing Group Versus Hunters Cashflows Excludes All Leaseholder Costs (Assumes Full Recovery)

Includes Preliminaries at 25% and 20% VAT, Exclusive of Professional Fees and (Note 1)

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

2,217,022 736,325 5,067,357 1,280,480 1,016,132 1,848,074 3,611,689 3,245,573 984,584 2,974,202 10,075,175 7,745,935 11,524,217 8,623,995 60,950,758

997,235 613,825 891,077 2,653,665 6,669,064 1,301,848 697,613 1,428,467 101,413 8,563,142 10,910,666 7,712,296 7,480,833 6,410,892 56,432,036

124,900 0 0 0 346,880 0 0 28,059 0 522,265 176,388 430,386 38,004 134,821 1,801,702

224,427 122,765 178,215 530,733 1,403,189 260,370 139,523 291,305 20,283 1,817,081 2,217,411 1,628,536 1,503,767 1,309,143 11,646,748

1,346,562 736,590 1,069,292 3,184,398 8,419,133 1,562,218 837,136 1,747,832 121,696 10,902,489 13,304,465 9,771,218 9,022,604 7,854,855 69,880,486

Yrs 1‐5 Yrs 06‐10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30 Yrs 1‐30

10,317,315 12,664,121 10,075,175 7,745,935 11,524,217 8,623,995 60,950,758

14,755,975 15,171,369 13,304,465 9,771,218 9,022,604 7,854,855 69,880,486

Summary Used for Cashflows 

OHG 2017 ‐ Excl Leaseholders, Incl Prelims @ 25% & 20% VAT

Hunters 2017 Build Up Comparison of costs

Hunters 2017 Excl Leaseholders, Incl Prelims 25%

Scaffolding ‐ Less Leaseholder %

20% VAT

Hunters 2017 ‐ Excl Leaseholders, Incl of Prelims 25% & VAT

Summary By all Banded Years

OHG ‐ Excl Leaseholders

Hunters ‐ Excl Leaseholders

Cashflows Excl of (Note 1):

Cyclical, Responsive & Void Maintenance
Improvements
Intrusive Surveys for the purposes of comparison exercise only 
All Fire Works
Asbestos removal
Environmental Improvements
Disabled Adaptations
Energy Efficiency Measures
Below Ground Works, Drainage & Mains Distributions, Ducts

D2669 OHG V Hunters No Leaseholder Costs Hunters





Yrs 1‐5 Yrs 06‐10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30

OHG ‐ Excl Leaseholders £10,317,315 £12,664,121 £10,075,175 £7,745,935 £11,524,217 £8,623,995

Hunters ‐ Excl Leaseholders £14,755,975 £15,171,369 £13,304,465 £9,771,218 £9,022,604 £7,854,855
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Four Estate ‐ Comparison of Costs Years 1‐30 
One Housing Group V Hunters Cashflows ‐ Excludes All Leaseholder Costs (Assumes  Full Recovery

Inclusive of Preliminaries at 25% and 20% VAT, Exclusive of Professional Fees and (Note1)





£0

£2,000,000

£4,000,000

£6,000,000

£8,000,000

£10,000,000

£12,000,000

£14,000,000

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Yrs 11‐15 Yrs 16‐20 Yrs 21‐25 Yrs 26‐30

Four Estate ‐ Comparison of Costs Individual Years 1‐10 & 5 Yearly Banded
One Housing Group V Hunters Cashflows ‐ Excludes All Leaseholder Costs (Assumes  Full Recovery)

Inclusive of Preliminaries at 25% and 20% VAT, Exclusive of Professional Fees and (Note

OHG 2017 ‐ Excl Leaseholders, Incl Prelims @ 25% & 20% VAT Hunters 2017 ‐ Excl Leaseholders, Incl of Prelims 25% & VAT





Appendix I 

Survey Design 



 



One Housing Group ‐ Isle Of Dogs

Four Estates Survey Design

Element Group Q_Ref Question_Heading 2ndry_Q Unit Survey_Type Answer
Roofs 140 Roof Loft Insulation NO Ans Internal 0mm
Roofs 140 Roof Loft Insulation NO Ans Internal 0‐50mm
Roofs 140 Roof Loft Insulation NO Ans Internal 50‐100mm
Roofs 140 Roof Loft Insulation NO Ans Internal 100‐150mm
Roofs 140 Roof Loft Insulation NO Ans Internal 150‐200mm
Roofs 140 Roof Loft Insulation NO Ans Internal 200‐250mm
Roofs 140 Roof Loft Insulation NO Ans Internal 250‐280mm
Roofs 140 Roof Loft Insulation NO Ans Internal 280mm +
Roofs 140 Roof Loft Insulation NO Ans Internal No access
Roofs 140 Roof Loft Insulation NO Ans Internal Other dwelling above
Heating & Hot Water 139 Cold Water Storage YES Ans Internal Mains Direct
Heating & Hot Water 139 Cold Water Storage YES Ans Internal Tank in Roof space
Heating & Hot Water 139 Cold Water Storage YES Ans Internal Tank In Cupboard
Heating & Hot Water 139 Cold Water Storage YES Ans Internal Combination Tank/Cyl
Heating & Hot Water 139 Cold Water Storage YES Ans Internal Communal
Heating & Hot Water 143 Roof Pipe Insulation NO Ans Internal Not Applicable
Heating & Hot Water 143 Roof Pipe Insulation NO Ans Internal Yes
Heating & Hot Water 143 Roof Pipe Insulation NO Ans Internal Required
Roofs 241 Roof Structure YES M2 Internal Structurally Sound
Roofs 241 Roof Structure YES M2 Internal Structurally unsound
Roofs 241 Roof Structure YES M2 Internal Other dwelling Over
General 111 Property Type NO Ans Internal Flat
General 111 Property Type NO Ans Internal Bedsit
General 111 Property Type NO Ans Internal Maisonette
General 124 Num of Storeys NO Num Internal 1
General 124 Num of Storeys NO Num Internal 2
General 124 Num of Storeys NO Num Internal 3
General 124 Num of Storeys NO Num Internal 4
General 130 Year Band Property NO Ans Internal Pre 1900
General 130 Year Band Property NO Ans Internal 1900‐29
General 130 Year Band Property NO Ans Internal 1930‐49
General 130 Year Band Property NO Ans Internal 1950‐66
General 130 Year Band Property NO Ans Internal 1967‐75
General 130 Year Band Property NO Ans Internal 1976‐82
General 130 Year Band Property NO Ans Internal 1983‐90
General 130 Year Band Property NO Ans Internal 1991‐95
General 130 Year Band Property NO Ans Internal 1996‐2002
General 130 Year Band Property NO Ans Internal 2003‐2006
General 130 Year Band Property NO Ans Internal 2007 Onwards
General 173 Communal Area Size and Layout NO Ans Internal Adequate
General 173 Communal Area Size and Layout NO Ans Internal Inadequate ‐ Improvement Possible
General 173 Communal Area Size and Layout NO Ans Internal Inadequate ‐ Improvement Not Possible
Bathrooms 145 Bathroom YES Num Internal None
Bathrooms 145 Bathroom YES Num Internal Bath WC WHB present
Bathrooms 145 Bathroom YES Num Internal Bath WHB only
Bathrooms 145 Bathroom YES Num Internal Bath WC only
Bathrooms 145 Bathroom YES Num Internal No Bath WC WHB present
Bathrooms 145 Bathroom YES Num Internal No Bath WHB only
Bathrooms 146 Shower over bath YES Num Internal None
Bathrooms 146 Shower over bath YES Num Internal Electric Shower
Bathrooms 146 Shower over bath YES Num Internal Mixer Taps
Bathrooms 148 Separate Shower Enclosure YES Num Internal None
Bathrooms 148 Separate Shower Enclosure YES Num Internal Tray & Glass
Bathrooms 148 Separate Shower Enclosure YES Num Internal Tray & Curtain
Bathrooms 148 Separate Shower Enclosure YES Num Internal Wet Room/ Toilet & Basin
Bathrooms 148 Separate Shower Enclosure YES Num Internal Wet Room‐ No WC
Bathrooms 150 Separate Shower type YES Num Internal Electric Shower
Bathrooms 150 Separate Shower type YES Num Internal Mains Mixer
Bathrooms 150 Separate Shower type YES Num Internal Thermostatic non‐mixer
Bathrooms 509 Bathroom Floor Covering YES M2 Internal Vinyl
Bathrooms 509 Bathroom Floor Covering YES M2 Internal Carpet
Bathrooms 509 Bathroom Floor Covering YES M2 Internal Quarry Tile
Bathrooms 509 Bathroom Floor Covering YES M2 Internal Laminate
Bathrooms 509 Bathroom Floor Covering YES M2 Internal Timber Boarded
Bathrooms 509 Bathroom Floor Covering YES M2 Internal Screed/Concrete
Bathrooms 155 Bathroom Extract Fan YES Num Internal Present
Bathrooms 155 Bathroom Extract Fan YES Num Internal Not Present, Not Feasible
Bathrooms 155 Bathroom Extract Fan YES Num Internal Not Present, feasible
Bathrooms 155 Bathroom Extract Fan YES Num Internal Mechanical System
Bathrooms 157 Bathroom Space Layout NO Ans Internal Satisfactory
Bathrooms 157 Bathroom Space Layout NO Ans Internal Inadequate‐ Improvement Not Possible
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One Housing Group ‐ Isle Of Dogs

Four Estates Survey Design

Element Group Q_Ref Question_Heading 2ndry_Q Unit Survey_Type Answer
Bathrooms 157 Bathroom Space Layout NO Ans Internal Inadequate Space ‐ improvement possible
Bathrooms 157 Bathroom Space Layout NO Ans Internal Access through main bedroom
Bathrooms 157 Bathroom Space Layout NO Ans Internal WC is external
Bathrooms 157 Bathroom Space Layout NO Ans Internal WC without WHB off kitchen
Bathrooms 157 Bathroom Space Layout NO Ans Internal WC/ nearest WHB not on same floor
Bathrooms 159 WC Additional YES Num Internal None
Bathrooms 159 WC Additional YES Num Internal WC and WHB present
Bathrooms 159 WC Additional YES Num Internal WC only
Bathrooms 161 WC Extract fan YES Num Internal Present
Bathrooms 161 WC Extract fan YES Num Internal Not Present, not feasible
Bathrooms 161 WC Extract fan YES Num Internal Not Present, feasible
Bathrooms 161 WC Extract fan YES Num Internal Mechanical System
Bathrooms 161 WC Extract fan YES Num Internal Not Applicable
Building Services 163 Internal Soil Vent Pipe YES LM Internal Cast Iron
Building Services 163 Internal Soil Vent Pipe YES LM Internal UPVC
Building Services 163 Internal Soil Vent Pipe YES LM Internal Not seen
Kitchens 166 Kitchen YES Units Internal None
Kitchens 166 Kitchen YES Units Internal Up to 5 Units
Kitchens 166 Kitchen YES Units Internal 6 to 8 Units
Kitchens 166 Kitchen YES Units Internal 9 to 12 Units
Kitchens 166 Kitchen YES Units Internal 13 to 15 Units
Kitchens 512 Kitchen Floor YES M2 Internal Vinyl
Kitchens 512 Kitchen Floor YES M2 Internal Carpet
Kitchens 512 Kitchen Floor YES M2 Internal Quarry Tile
Kitchens 512 Kitchen Floor YES M2 Internal Laminate
Kitchens 512 Kitchen Floor YES M2 Internal Timber Boarded
Kitchens 512 Kitchen Floor YES M2 Internal Screed/Concrete
Kitchens 168 Kitchen Space Layout NO Ans Internal Adequate Good
Kitchens 168 Kitchen Space Layout NO Ans Internal Inadequate Poor
Kitchens 168 Kitchen Space Layout NO Ans Internal Not Applicable
Kitchens 172 Kitchen Extractor Fan YES Num Internal Present
Kitchens 172 Kitchen Extractor Fan YES Num Internal Not Present
Kitchens 172 Kitchen Extractor Fan YES Num Internal Mechanical System
Heating & Hot Water 178 Heating Fuel Main NO Ans Internal Gas
Heating & Hot Water 178 Heating Fuel Main NO Ans Internal Electric
Heating & Hot Water 178 Heating Fuel Main NO Ans Internal Solid Fuel
Heating & Hot Water 178 Heating Fuel Main NO Ans Internal Oil
Heating & Hot Water 178 Heating Fuel Main NO Ans Internal Biomass
Heating & Hot Water 178 Heating Fuel Main NO Ans Internal Other
Heating & Hot Water 182 Heating Extent NO Ans Internal None
Heating & Hot Water 182 Heating Extent NO Ans Internal Full
Heating & Hot Water 182 Heating Extent NO Ans Internal Partial
Heating & Hot Water 183 Boiler YES Num Internal Domestic Cond Combi
Heating & Hot Water 183 Boiler YES Num Internal Domestic Combi
Heating & Hot Water 183 Boiler YES Num Internal Domestic Standard
Heating & Hot Water 183 Boiler YES Num Internal Night Storage
Heating & Hot Water 183 Boiler YES Num Internal Night Storage & panel
Heating & Hot Water 183 Boiler YES Num Internal Domestic Back Boiler & Fire Front
Heating & Hot Water 183 Boiler YES Num Internal Domestic Electric Wet System
Heating & Hot Water 183 Boiler YES Num Internal Warm Air
Heating & Hot Water 183 Boiler YES Num Internal Solid/ Multi Fuel Stove
Heating & Hot Water 183 Boiler YES Num Internal Panel Heaters Only
Heating & Hot Water 183 Boiler YES Num Internal Communal Cond Combi
Heating & Hot Water 183 Boiler YES Num Internal Communal Combi
Heating & Hot Water 183 Boiler YES Num Internal Communal Standard
Heating & Hot Water 183 Boiler YES Num Internal No Central heating
Heating & Hot Water 189 Radiators & Distribution YES Num Internal Standard rads
Heating & Hot Water 189 Radiators & Distribution YES Num Internal None
Heating & Hot Water 189 Radiators & Distribution YES Num Internal LST Radiators
Heating & Hot Water 189 Radiators & Distribution YES Num Internal Underfloor Heating from Boiler
Heating & Hot Water 190 Radiator TRVs NO Ans Internal Present
Heating & Hot Water 190 Radiator TRVs NO Ans Internal None
Heating & Hot Water 195 Heating Hot water YES Num Internal From Combi/ Condensing Boiler
Heating & Hot Water 195 Heating Hot water YES Num Internal Communal No Cylinder
Heating & Hot Water 195 Heating Hot water YES Num Internal Pressurised Cylinder
Heating & Hot Water 195 Heating Hot water YES Num Internal Non Pressurised Cylinder
Heating & Hot Water 199 Secondary Heating YES Num Internal None
Heating & Hot Water 199 Secondary Heating YES Num Internal Gas open flue fire
Heating & Hot Water 199 Secondary Heating YES Num Internal Gas balanced flue fire
Heating & Hot Water 199 Secondary Heating YES Num Internal Open fire
Heating & Hot Water 199 Secondary Heating YES Num Internal Electric focal point fire
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One Housing Group ‐ Isle Of Dogs

Four Estates Survey Design

Element Group Q_Ref Question_Heading 2ndry_Q Unit Survey_Type Answer
Internal Doors 218 Internal Doors YES Ans Internal Softwood Unglazed
Internal Doors 218 Internal Doors YES Ans Internal Softwood Std Glazing
Internal Doors 218 Internal Doors YES Ans Internal Softwood Toughened Glazing
Internal Doors 218 Internal Doors YES Ans Internal Fire Door Std Glazing
Internal Doors 218 Internal Doors YES Ans Internal Fire Door Toughened Glazing
Internal Doors 218 Internal Doors YES Ans Internal Fire Door Unglazed
Internal Doors 218 Internal Doors YES Ans Internal Composite Std Glazing
Internal Doors 218 Internal Doors YES Ans Internal Composite Toughened Glazing
Internal Doors 218 Internal Doors YES Ans Internal Composite Unglazed
Internal Doors 218 Internal Doors YES Ans Internal None
Internal Structural Elements 510 Stair Structure YES Num Internal None
Internal Structural Elements 510 Stair Structure YES Num Internal Concrete Staircase
Internal Structural Elements 510 Stair Structure YES Num Internal Steel Staircase
Internal Structural Elements 510 Stair Structure YES Num Internal Timber Staircase
Internal Structural Elements 511 Stair Balustrade YES LM Internal Missing
Internal Structural Elements 511 Stair Balustrade YES LM Internal Timber
Internal Structural Elements 511 Stair Balustrade YES LM Internal Steel
Internal Structural Elements 219 lnternal Walls Structural Stability NO Ans Internal No cracking
Internal Structural Elements 219 lnternal Walls Structural Stability NO Ans Internal Cracking ‐ Differential
Internal Structural Elements 219 lnternal Walls Structural Stability NO Ans Internal Cracking Suspected Structural
Internal Structural Elements 221 Floors Structural Stability NO Ans Internal No defects
Internal Structural Elements 221 Floors Structural Stability NO Ans Internal Concrete Floor Heave
Internal Structural Elements 221 Floors Structural Stability NO Ans Internal Timber Floor deflection
Electrical Installations 261 Electrical Installation YES One Internal Upgrade
Electrical Installations 261 Electrical Installation YES One Internal Rewire
Electrical Installations 262 Consumer Unit Type YES One Internal MCBs
Electrical Installations 262 Consumer Unit Type YES One Internal Splitload with MCBs or RCD
Electrical Installations 262 Consumer Unit Type YES One Internal None
Electrical Installations 264 Smoke Detectors YES Num Internal None
Electrical Installations 264 Smoke Detectors YES Num Internal Mains Wired
Electrical Installations 264 Smoke Detectors YES Num Internal Battery
Electrical Installations 264 Smoke Detectors YES Num Internal Heat Detector
Electrical Installations 265 CO Detectors NO Ans Internal No
Electrical Installations 265 CO Detectors NO Ans Internal Yes
Internal Structural Elements 521 Ceiling Finishes YES M2 Internal Plaster
Internal Structural Elements 521 Ceiling Finishes YES M2 Internal Artex
Internal Structural Elements 521 Ceiling Finishes YES M2 Internal Mixed
Internal Structural Elements 521 Ceiling Finishes YES M2 Internal Remove Polystyrene Tiles
Internal Structural Elements 521 Ceiling Finishes YES M2 Internal Boarded
Internal Structural Elements 521 Ceiling Finishes YES M2 Internal Part Suspended Mixed
Internal Structural Elements 522 Wall Finishes YES M2 Internal Plaster
Internal Structural Elements 522 Wall Finishes YES M2 Internal Artex
Internal Structural Elements 522 Wall Finishes YES M2 Internal Mixed
Internal Structural Elements 522 Wall Finishes YES M2 Internal Other
External Doors 352 Entrance Doors Front YES Num Internal PVCu Double Glazed
External Doors 352 Entrance Doors Front YES Num Internal PVCu Single Glazed
External Doors 352 Entrance Doors Front YES Num Internal PVCu Unglazed
External Doors 352 Entrance Doors Front YES Num Internal Softwood Double Glazed
External Doors 352 Entrance Doors Front YES Num Internal Softwood Single Glazed
External Doors 352 Entrance Doors Front YES Num Internal Softwood Unglazed
External Doors 352 Entrance Doors Front YES Num Internal Hardwood Double Glazed
External Doors 352 Entrance Doors Front YES Num Internal Hardwood Single Glazed
External Doors 352 Entrance Doors Front YES Num Internal Hardwood Unglazed
External Doors 352 Entrance Doors Front YES Num Internal Composite Double Glazed
External Doors 352 Entrance Doors Front YES Num Internal Composite Single Glazed
External Doors 352 Entrance Doors Front YES Num Internal Composite Unglazed
External Doors 352 Entrance Doors Front YES Num Internal Aluminium Double Glazed
External Doors 352 Entrance Doors Front YES Num Internal Aluminium Single Glazed
External Doors 352 Entrance Doors Front YES Num Internal Other Double Glazed
External Doors 352 Entrance Doors Front YES Num Internal Other Single Glazed
External Doors 352 Entrance Doors Front YES Num Internal Other Unglazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal None
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal PVCu Double Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal PVCu Single Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal PVCu Unglazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Softwood Double Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Softwood Single Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Softwood Unglazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Hardwood Double Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Hardwood Single Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Hardwood Unglazed
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One Housing Group ‐ Isle Of Dogs

Four Estates Survey Design

Element Group Q_Ref Question_Heading 2ndry_Q Unit Survey_Type Answer
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Composite Double Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Composite Single Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Composite Unglazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Aluminium Double Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Aluminium Single Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Other Double Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Other Single Glazed
External Doors 355 Entrance Doors Rear or Balcony YES Num Internal Other Unglazed
Internal Structural Elements 478 Penetrating Walls damp NO Ans Internal No
Internal Structural Elements 478 Penetrating Walls damp NO Ans Internal Yes
Internal Structural Elements 480 Penetrating Roof damp NO Ans Internal No
Internal Structural Elements 480 Penetrating Roof damp NO Ans Internal Yes
Internal Structural Elements 481 Penetrating  Rainwater goods NO Ans Internal No
Internal Structural Elements 481 Penetrating  Rainwater goods NO Ans Internal Yes
Internal Structural Elements 486 Penetrating  Wdw or door openings NO Ans Internal No
Internal Structural Elements 486 Penetrating  Wdw or door openings NO Ans Internal Yes
General 112 Property Type NO Ans External House
General 112 Property Type NO Ans External Bungalow
General 118 Detachment NO Ans External DETACHED
General 118 Detachment NO Ans External MIDTERR
General 118 Detachment NO Ans External ENDTERR
General 118 Detachment NO Ans External SEMI‐DET
General 125 Num of Storeys NO Num External 1
General 125 Num of Storeys NO Num External 2
General 125 Num of Storeys NO Num External 3
General 125 Num of Storeys NO Num External 4
General 128 Year Band Property NO Ans External Pre 1900
General 128 Year Band Property NO Ans External 1900‐29
General 128 Year Band Property NO Ans External 1930‐49
General 128 Year Band Property NO Ans External 1950‐66
General 128 Year Band Property NO Ans External 1967‐75
General 128 Year Band Property NO Ans External 1976‐82
General 128 Year Band Property NO Ans External 1983‐90
General 128 Year Band Property NO Ans External 1991‐95
General 128 Year Band Property NO Ans External 1996‐2002
General 128 Year Band Property NO Ans External 2003‐2006
General 128 Year Band Property NO Ans External 2007 Onwards
Roofs 226 Roof Finish Main YES M2 External Concrete Tiles
Roofs 226 Roof Finish Main YES M2 External Natural slates
Roofs 226 Roof Finish Main YES M2 External Artificial slates
Roofs 226 Roof Finish Main YES M2 External Clay
Roofs 226 Roof Finish Main YES M2 External Felt
Roofs 226 Roof Finish Main YES M2 External Asphalt
Roofs 226 Roof Finish Main YES M2 External Metal
Roofs 226 Roof Finish Main YES M2 External Water Proof membrane
Roofs 226 Roof Finish Main YES M2 External Sedum
Roofs 226 Roof Finish Main YES M2 External Other/specialist
Roofs 332 Roof  Finish Secondary YES M2 External None
Roofs 332 Roof  Finish Secondary YES M2 External Concrete Tiles
Roofs 332 Roof  Finish Secondary YES M2 External Natural slates
Roofs 332 Roof  Finish Secondary YES M2 External Artificial slates
Roofs 332 Roof  Finish Secondary YES M2 External Clay tiles
Roofs 332 Roof  Finish Secondary YES M2 External Felt
Roofs 332 Roof  Finish Secondary YES M2 External Asphalt
Roofs 332 Roof  Finish Secondary YES M2 External Metal
Roofs 332 Roof  Finish Secondary YES M2 External Sedum
Roofs 332 Roof  Finish Secondary YES M2 External Waterproof Membrane
Roofs 228 Flashing ‐ Main Roof YES LM External None
Roofs 228 Flashing ‐ Main Roof YES LM External Lead
Roofs 228 Flashing ‐ Main Roof YES LM External Zinc
Roofs 228 Flashing ‐ Main Roof YES LM External Copper
Roofs 228 Flashing ‐ Main Roof YES LM External Felt
Roofs 228 Flashing ‐ Main Roof YES LM External Other
Roofs 231 Fascia Soffit & Barge ‐ Main Roof YES LM External PVCu
Roofs 231 Fascia Soffit & Barge ‐ Main Roof YES LM External Timber
Roofs 231 Fascia Soffit & Barge ‐ Main Roof YES LM External Other
Roofs 231 Fascia Soffit & Barge ‐ Main Roof YES LM External Asbestos
Roofs 231 Fascia Soffit & Barge ‐ Main Roof YES LM External Open Eaves
Roofs 231 Fascia Soffit & Barge ‐ Main Roof YES LM External None Part Structure
Drainage ‐ Above Ground 233 Roof Gutters ‐ Main YES LM External None
Drainage ‐ Above Ground 233 Roof Gutters ‐ Main YES LM External PVCu
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Drainage ‐ Above Ground 233 Roof Gutters ‐ Main YES LM External Cast iron/metal
Drainage ‐ Above Ground 233 Roof Gutters ‐ Main YES LM External Finlock
Drainage ‐ Above Ground 233 Roof Gutters ‐ Main YES LM External Lead
Drainage ‐ Above Ground 233 Roof Gutters ‐ Main YES LM External Other
Drainage ‐ Above Ground 233 Roof Gutters ‐ Main YES LM External Aluminium
Drainage ‐ Above Ground 233 Roof Gutters ‐ Main YES LM External Felt
Drainage ‐ Above Ground 233 Roof Gutters ‐ Main YES LM External Asbestos
Drainage ‐ Above Ground 235 Roof Downpipes YES LM External Not Applicable
Drainage ‐ Above Ground 235 Roof Downpipes YES LM External Cast Iron
Drainage ‐ Above Ground 235 Roof Downpipes YES LM External PVCu
Drainage ‐ Above Ground 235 Roof Downpipes YES LM External Asbestos
Roofs 238 Roof Construction Type NO Ans External Duo Pitched
Roofs 238 Roof Construction Type NO Ans External Duo Pitched with Hip end
Roofs 238 Roof Construction Type NO Ans External Flat
Roofs 238 Roof Construction Type NO Ans External Mono Pitched
Roofs 243 Roof ventilation Adequate NO Ans External None
Roofs 243 Roof ventilation Adequate NO Ans External Yes
Windows 244 Dormer Windows Present NO Ans External No
Windows 244 Dormer Windows Present NO Ans External Yes
Roofs 247 Dormer Roof Finish YES M2 External None
Roofs 247 Dormer Roof Finish YES M2 External Concrete Tiles
Roofs 247 Dormer Roof Finish YES M2 External Natural slates
Roofs 247 Dormer Roof Finish YES M2 External Artifical slates
Roofs 247 Dormer Roof Finish YES M2 External Clay Tiles
Roofs 247 Dormer Roof Finish YES M2 External Felt
Roofs 247 Dormer Roof Finish YES M2 External Asphalt
Roofs 247 Dormer Roof Finish YES M2 External Metal
Windows 248 Rooflights YES Num External None
Windows 248 Rooflights YES Num External Velux Rooflight
Windows 248 Rooflights YES Num External Roof light other
External Walls 257 Chimney YES Num External None
External Walls 257 Chimney YES Num External Shared Rebuild
External Walls 257 Chimney YES Num External Stand Alone Rebuild
External Walls 257 Chimney YES Num External Stand Alone Repoint/ Re render
External Walls 257 Chimney YES Num External Shared Repoint/ Re render
External Walls 260 Chimney Configuration NO Ans External None
External Walls 260 Chimney Configuration NO Ans External One Chimney Only
External Walls 260 Chimney Configuration NO Ans External 2‐3 Chimneys
External Walls 260 Chimney Configuration NO Ans External 4‐5 Chimneys
External Walls 260 Chimney Configuration NO Ans External More Than 5 Chimneys
Windows 267 Windows YES Num External DG PVCu
Windows 267 Windows YES Num External DG Timber
Windows 267 Windows YES Num External Metal frame DG
Windows 267 Windows YES Num External Metal frame SG
Windows 267 Windows YES Num External Sash Windows
Windows 267 Windows YES Num External SG Wood Windows
Windows 267 Windows YES Num External Triple Glazed PVCu Windows
Windows 267 Windows YES Num External SG PVCu
Windows 267 Windows YES Num External SG Sash Windows
Windows 270 Windows Secondary YES Num External None
Windows 270 Windows Secondary YES Num External DG PVCu
Windows 270 Windows Secondary YES Num External DG Timber
Windows 270 Windows Secondary YES Num External Metal frame DG
Windows 270 Windows Secondary YES Num External Sash Windows
Windows 270 Windows Secondary YES Num External Metal frame SG
Windows 270 Windows Secondary YES Num External SG Wood Windows
Windows 270 Windows Secondary YES Num External Triple Glazed PVCu Windows
Windows 270 Windows Secondary YES Num External SG PVCu
Windows 270 Windows Secondary YES Num External SG Sash Windows
Windows 272 Bay Windows YES Num External No
Windows 272 Bay Windows YES Num External Yes
General 280 Porch Present NO Ans External No
General 280 Porch Present NO Ans External Yes
Roofs 282 Roof Porch YES M2 External None
Roofs 282 Roof Porch YES M2 External Concrete Tiles
Roofs 282 Roof Porch YES M2 External Natural Slate
Roofs 282 Roof Porch YES M2 External Artificial Slates
Roofs 282 Roof Porch YES M2 External Clay
Roofs 282 Roof Porch YES M2 External Felt
Roofs 282 Roof Porch YES M2 External Metal
Roofs 282 Roof Porch YES M2 External Other
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Roofs 284 Porch Roof Structure NO Ans External None
Roofs 284 Porch Roof Structure NO Ans External Lean‐To
Roofs 284 Porch Roof Structure NO Ans External Pitched
Roofs 284 Porch Roof Structure NO Ans External Flat
Roofs 284 Porch Roof Structure NO Ans External Other
Roofs 285 Porch Fascias YES LM External None
Roofs 285 Porch Fascias YES LM External PVCu
Roofs 285 Porch Fascias YES LM External Timber
Drainage ‐ Above Ground 287 Porch Downpipes YES LM External None
Drainage ‐ Above Ground 287 Porch Downpipes YES LM External PVCu
Drainage ‐ Above Ground 287 Porch Downpipes YES LM External Cast Iron
Drainage ‐ Above Ground 290 Porch Gutters YES LM External None
Drainage ‐ Above Ground 290 Porch Gutters YES LM External PVCu
Drainage ‐ Above Ground 290 Porch Gutters YES LM External Cast Iron
Drainage ‐ Above Ground 290 Porch Gutters YES LM External Aluminium
Drainage ‐ Above Ground 290 Porch Gutters YES LM External Felt
External Walls 291 Porch Wall Structure YES M2 External None
External Walls 291 Porch Wall Structure YES M2 External Solid Brick
External Walls 291 Porch Wall Structure YES M2 External Cavity
External Walls 291 Porch Wall Structure YES M2 External Timber Frame
External Walls 291 Porch Wall Structure YES M2 External Concrete
External Walls 291 Porch Wall Structure YES M2 External Solid Stone
External Walls 291 Porch Wall Structure YES M2 External Other
External Wall Finish 294 Porch Wall Finish YES M2 External None
External Wall Finish 294 Porch Wall Finish YES M2 External Repoint
External Wall Finish 294 Porch Wall Finish YES M2 External Other
External Wall Finish 294 Porch Wall Finish YES M2 External Render ‐ Chipped
External Wall Finish 294 Porch Wall Finish YES M2 External Render ‐ Painted
External Wall Finish 294 Porch Wall Finish YES M2 External Render ‐ Plain
External Wall Finish 294 Porch Wall Finish YES M2 External Tile Hung
External Wall Finish 294 Porch Wall Finish YES M2 External Timber Clad
Windows 295 Porch Windows YES Num External None
Windows 295 Porch Windows YES Num External DG Metal Windows
Windows 295 Porch Windows YES Num External DG PVCu Windows
Windows 295 Porch Windows YES Num External DG Wood Windows
Windows 295 Porch Windows YES Num External Other Double Glazed
Windows 295 Porch Windows YES Num External Other Single Glazed
Windows 295 Porch Windows YES Num External SG Metal Windows
Windows 295 Porch Windows YES Num External SG Wood Windows
Windows 295 Porch Windows YES Num External SG PVCu Windows
Roofs 297 Canopies YES M2 External None
Roofs 297 Canopies YES M2 External GRP
Roofs 297 Canopies YES M2 External Concrete
Roofs 297 Canopies YES M2 External Timber mineral felt
Roofs 297 Canopies YES M2 External Glazed
External Walls 300 Wall Structure Main YES M2 External Cavity Brickwork
External Walls 300 Wall Structure Main YES M2 External Solid Brick
External Walls 300 Wall Structure Main YES M2 External Non traditional system build
External Walls 300 Wall Structure Main YES M2 External Stone
External Walls 300 Wall Structure Main YES M2 External Timber Frame
External Walls 301 Wall Structure defects (Main) YES M2 External None
External Walls 301 Wall Structure defects (Main) YES M2 External Replace spalling brickwork
External Walls 301 Wall Structure defects (Main) YES M2 External Replace wall ties
External Walls 304 External Walls Structural Stability NO Ans External No defects
External Walls 304 External Walls Structural Stability NO Ans External Bulging wall
External Walls 304 External Walls Structural Stability NO Ans External Cracking above lintel
External Walls 304 External Walls Structural Stability NO Ans External Cracking from foundation level
External Walls 306 Thermal insulation (Main) NO Ans External Cavity wall insulation present
External Walls 306 Thermal insulation (Main) NO Ans External Cavity wall insulation not present
External Walls 306 Thermal insulation (Main) NO Ans External Solid wall insulated
External Walls 306 Thermal insulation (Main) NO Ans External Solid wall not insulated
External Walls 306 Thermal insulation (Main) NO Ans External Cavity wall insulated render
External Walls 308 Lintels YES Num External Not visible
External Walls 308 Lintels YES Num External Stone
External Walls 308 Lintels YES Num External Concrete
External Walls 308 Lintels YES Num External Brickwork
External Walls 310 Cills YES LM External None
External Walls 310 Cills YES LM External Stone
External Walls 310 Cills YES LM External Tile
External Walls 310 Cills YES LM External Concrete
External Walls 310 Cills YES LM External Brickwork
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External Walls 312 Mullions YES Num External Stone
External Walls 312 Mullions YES Num External Concrete
External Walls 312 Mullions YES Num External No Mullions
External Wall Finish 314 Wall Finish Main YES M2 External Repointing
External Wall Finish 314 Wall Finish Main YES M2 External PVC‐u Clad
External Wall Finish 314 Wall Finish Main YES M2 External Render / painted render
External Wall Finish 314 Wall Finish Main YES M2 External Tyrolean/pebbledash
External Wall Finish 314 Wall Finish Main YES M2 External Tile hanging
External Wall Finish 314 Wall Finish Main YES M2 External Timber cladding
External Wall Finish 314 Wall Finish Main YES M2 External Thermal Insulation Panel render system
External Wall Finish 314 Wall Finish Main YES M2 External Curtain walling
External Wall Finish 316 Wall Finish External (other) YES M2 External None
External Wall Finish 316 Wall Finish External (other) YES M2 External Repointing
External Wall Finish 316 Wall Finish External (other) YES M2 External PVC‐u Clad
External Wall Finish 316 Wall Finish External (other) YES M2 External Render/painted render
External Wall Finish 316 Wall Finish External (other) YES M2 External Tyrolean/pebbledash
External Wall Finish 316 Wall Finish External (other) YES M2 External Tile hanging
External Wall Finish 316 Wall Finish External (other) YES M2 External Timber cladding
External Wall Finish 316 Wall Finish External (other) YES M2 External Thermal Insulation Panel render system
External Wall Finish 316 Wall Finish External (other) YES M2 External Curtain walling
External Walls 319 Rising Damp ‐  Bridged DPC NO Ans External No
External Walls 319 Rising Damp ‐  Bridged DPC NO Ans External Yes
External Walls 320 DPC YES Ans External DPC present
External Walls 320 DPC YES Ans External DPC not present
General 322 External Balconies & Walkways NO Ans External No
General 322 External Balconies & Walkways NO Ans External Yes
Stairs & Balconies 324 Balconies Balustrade YES LM External None
Stairs & Balconies 324 Balconies Balustrade YES LM External Metal
Stairs & Balconies 324 Balconies Balustrade YES LM External Wood
Stairs & Balconies 324 Balconies Balustrade YES LM External Glazed
Stairs & Balconies 324 Balconies Balustrade YES LM External Brickwork Rebuild
Stairs & Balconies 324 Balconies Balustrade YES LM External Brickwork Repoint
Stairs & Balconies 324 Balconies Balustrade YES LM External Bwk & Rail Rebuild
Stairs & Balconies 324 Balconies Balustrade YES LM External Bwk & Rail Repoint
Stairs & Balconies 326 Balconies Structure YES M2 External None
Stairs & Balconies 326 Balconies Structure YES M2 External Timber
Stairs & Balconies 326 Balconies Structure YES M2 External Metal
Stairs & Balconies 326 Balconies Structure YES M2 External Concrete
Stairs & Balconies 515 Balconies Finish YES M2 External Self Finish Painted
Stairs & Balconies 515 Balconies Finish YES M2 External Asphalt
Stairs & Balconies 515 Balconies Finish YES M2 External Specialist Finish
Stairs & Balconies 515 Balconies Finish YES M2 External Quarry Tile
Stairs & Balconies 515 Balconies Finish YES M2 External Timber Boards
Stairs & Balconies 515 Balconies Finish YES M2 External Vinyl
General 330 Is there an Extension NO Ans External No
General 330 Is there an Extension NO Ans External Yes
Roofs 334 Roof Structure Extension NO Ans External Structurally Sound
Roofs 334 Roof Structure Extension NO Ans External Structurally unsound
Roofs 335 Roof Type Extension NO Ans External Duo Pitched
Roofs 335 Roof Type Extension NO Ans External Duo Pitched with Hip end
Roofs 335 Roof Type Extension NO Ans External Flat
Roofs 335 Roof Type Extension NO Ans External Mono Pitched
Roofs 338 Fascia Soffits & Barge ‐ Extension YES LM External None
Roofs 338 Fascia Soffits & Barge ‐ Extension YES LM External PVCu
Roofs 338 Fascia Soffits & Barge ‐ Extension YES LM External Timber
Roofs 338 Fascia Soffits & Barge ‐ Extension YES LM External Asbestos
External Walls 340 External Wall Structure  (Extension) YES M2 External None
External Walls 340 External Wall Structure  (Extension) YES M2 External Cavity Brickwork
External Walls 340 External Wall Structure  (Extension) YES M2 External Solid Brick
External Walls 340 External Wall Structure  (Extension) YES M2 External Non traditional system build
External Walls 340 External Wall Structure  (Extension) YES M2 External Solid Stone
External Walls 340 External Wall Structure  (Extension) YES M2 External Timber Frame
External Wall Finish 343 Wall Finish Extension YES M2 External Repointing
External Wall Finish 343 Wall Finish Extension YES M2 External PVC‐u Clad
External Wall Finish 343 Wall Finish Extension YES M2 External Render / painted render
External Wall Finish 343 Wall Finish Extension YES M2 External Tyrolean/pebbledash
External Wall Finish 343 Wall Finish Extension YES M2 External Tile hanging
External Wall Finish 343 Wall Finish Extension YES M2 External Timber cladding
External Wall Finish 343 Wall Finish Extension YES M2 External Thermal Insulation Panel render system
External Wall Finish 343 Wall Finish Extension YES M2 External Curtain walling
External Walls 344 Thermal insulation ‐ Extension NO Ans External Cavity wall insulation present
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External Walls 344 Thermal insulation ‐ Extension NO Ans External Solid wall insulated
External Walls 344 Thermal insulation ‐ Extension NO Ans External Solid wall not insulated
External Walls 344 Thermal insulation ‐ Extension NO Ans External Cavity wall insulated render
External Walls 344 Thermal insulation ‐ Extension NO Ans External Cavity wall  not insulated render
External Doors 351 Entrance Doors Front YES Num External PVCu Double Glazed
External Doors 351 Entrance Doors Front YES Num External PVCu Single Glazed
External Doors 351 Entrance Doors Front YES Num External PVCu Unglazed
External Doors 351 Entrance Doors Front YES Num External Softwood Double Glazed
External Doors 351 Entrance Doors Front YES Num External Softwood Single Glazed
External Doors 351 Entrance Doors Front YES Num External Softwood Unglazed
External Doors 351 Entrance Doors Front YES Num External Hardwood Double Glazed
External Doors 351 Entrance Doors Front YES Num External Hardwood Single Glazed
External Doors 351 Entrance Doors Front YES Num External Hardwood Unglazed
External Doors 351 Entrance Doors Front YES Num External Composite Double Glazed
External Doors 351 Entrance Doors Front YES Num External Composite Single Glazed
External Doors 351 Entrance Doors Front YES Num External Composite Unglazed
External Doors 351 Entrance Doors Front YES Num External Aluminium Double Glazed
External Doors 351 Entrance Doors Front YES Num External Aluminium Single Glazed
External Doors 351 Entrance Doors Front YES Num External Other Double Glazed
External Doors 351 Entrance Doors Front YES Num External Other Single Glazed
External Doors 351 Entrance Doors Front YES Num External Other Unglazed
External Doors 356 Entrance Doors Rear YES Num External None
External Doors 356 Entrance Doors Rear YES Num External PVCu Double Glazed
External Doors 356 Entrance Doors Rear YES Num External PVCu Single Glazed
External Doors 356 Entrance Doors Rear YES Num External PVCu Unglazed
External Doors 356 Entrance Doors Rear YES Num External Softwood Double Glazed
External Doors 356 Entrance Doors Rear YES Num External Softwood Single Glazed
External Doors 356 Entrance Doors Rear YES Num External Softwood Unglazed
External Doors 356 Entrance Doors Rear YES Num External Hardwood Double Glazed
External Doors 356 Entrance Doors Rear YES Num External Hardwood Single Glazed
External Doors 356 Entrance Doors Rear YES Num External Hardwood Unglazed
External Doors 356 Entrance Doors Rear YES Num External Composite Double Glazed
External Doors 356 Entrance Doors Rear YES Num External Composite Single Glazed
External Doors 356 Entrance Doors Rear YES Num External Composite Unglazed
External Doors 356 Entrance Doors Rear YES Num External Aluminium Double Glazed
External Doors 356 Entrance Doors Rear YES Num External Aluminium Single Glazed
External Doors 356 Entrance Doors Rear YES Num External Other Double Glazed
External Doors 356 Entrance Doors Rear YES Num External Other Single Glazed
External Doors 356 Entrance Doors Rear YES Num External Other Unglazed
Electrical Installations 357 External security light NO Ans External None
Electrical Installations 357 External security light NO Ans External Light at front entrance
Electrical Installations 357 External security light NO Ans External Light at rear entrance
Electrical Installations 357 External security light NO Ans External Lights at front & rear
Electrical Installations 357 External security light NO Ans External Not Possible
External Doors 359 Patio Doors YES Num External None
External Doors 359 Patio Doors YES Num External PVC‐u Single Glazed
External Doors 359 Patio Doors YES Num External PVC‐u Double Glazed
External Doors 359 Patio Doors YES Num External Composite Single Glazed
External Doors 359 Patio Doors YES Num External Composite Double Glazed
External Doors 359 Patio Doors YES Num External Other Single Glazed
External Doors 359 Patio Doors YES Num External Other Double Glazed
Hard Surfacings 360 Steps YES Num External None
Hard Surfacings 360 Steps YES Num External Concrete Steps
Hard Surfacings 360 Steps YES Num External Metal Steps
Hard Surfacings 360 Steps YES Num External Timber Steps
Hard Surfacings 360 Steps YES Num External Stone Steps
Hard Surfacings 360 Steps YES Num External PC Concrete step
Boundaries 364 Boundary Front YES LM External None
Boundaries 364 Boundary Front YES LM External Solid Brick < 1.0m high
Boundaries 364 Boundary Front YES LM External Solid Brick > 1.0m high
Boundaries 364 Boundary Front YES LM External Repointing < 1.0m high
Boundaries 364 Boundary Front YES LM External Repointing > 1.0m high
Boundaries 364 Boundary Front YES LM External Re‐render < 1.0m high
Boundaries 364 Boundary Front YES LM External Re‐render > 1.0m high
Boundaries 364 Boundary Front YES LM External Stone wall < 1.0m high
Boundaries 364 Boundary Front YES LM External Stone wall > 1.0m high
Boundaries 364 Boundary Front YES LM External Timber Fencing <1.0m
Boundaries 364 Boundary Front YES LM External Timber Fencing > 1.0m
Boundaries 364 Boundary Front YES LM External Metal Fencing < 1.2m
Boundaries 364 Boundary Front YES LM External Metal Fencing > 1.2m
Hard Surfacings 367 Paths 1 YES M2 External Concrete
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Hard Surfacings 367 Paths 1 YES M2 External Paving Slabs
Hard Surfacings 367 Paths 1 YES M2 External Brick Paviour
Hard Surfacings 367 Paths 1 YES M2 External Tarmac
Hard Surfacings 367 Paths 1 YES M2 External Gravel
Hard Surfacings 367 Paths 1 YES M2 External None
Boundaries 368 Boundary Rear YES LM External None
Boundaries 368 Boundary Rear YES LM External Solid Brick < 1.0m high
Boundaries 368 Boundary Rear YES LM External Solid Brick > 1.0m high
Boundaries 368 Boundary Rear YES LM External Repointing < 1.0m high
Boundaries 368 Boundary Rear YES LM External Repointing > 1.0m high
Boundaries 368 Boundary Rear YES LM External Re‐render < 1.0m high
Boundaries 368 Boundary Rear YES LM External Re‐render > 1.0m high
Boundaries 368 Boundary Rear YES LM External Stone wall < 1.0m high
Boundaries 368 Boundary Rear YES LM External Stone wall > 1.0m high
Boundaries 368 Boundary Rear YES LM External Timber Fencing <1.0m
Boundaries 368 Boundary Rear YES LM External Timber Fencing > 1.0m
Boundaries 368 Boundary Rear YES LM External Metal Fencing < 1.2m
Boundaries 368 Boundary Rear YES LM External Metal Fencing > 1.2m
Hard Surfacings 371 Paths 2 YES M2 External None
Hard Surfacings 371 Paths 2 YES M2 External Brick Paviour
Hard Surfacings 371 Paths 2 YES M2 External Concrete
Hard Surfacings 371 Paths 2 YES M2 External Gravel
Hard Surfacings 371 Paths 2 YES M2 External Paving Slabs
Hard Surfacings 371 Paths 2 YES M2 External Tarmac
Boundaries 372 Boundary Side YES LM External None
Boundaries 372 Boundary Side YES LM External Solid Brick < 1.0m high
Boundaries 372 Boundary Side YES LM External Solid Brick > 1.0m high
Boundaries 372 Boundary Side YES LM External Repointing < 1.0m high
Boundaries 372 Boundary Side YES LM External Repointing > 1.0m high
Boundaries 372 Boundary Side YES LM External Re‐render < 1.0m high
Boundaries 372 Boundary Side YES LM External Re‐render > 1.0m high
Boundaries 372 Boundary Side YES LM External Stone wall < 1.0m high
Boundaries 372 Boundary Side YES LM External Stone wall > 1.0m high
Boundaries 372 Boundary Side YES LM External Timber Fencing <1.0m
Boundaries 372 Boundary Side YES LM External Timber Fencing > 1.0m
Boundaries 372 Boundary Side YES LM External Metal Fencing < 1.2m
Boundaries 372 Boundary Side YES LM External Metal Fencing > 1.2m
Boundaries 374 Boundary Side 2 YES LM External None
Boundaries 374 Boundary Side 2 YES LM External Solid Brick < 1.0m high
Boundaries 374 Boundary Side 2 YES LM External Solid Brick > 1.0m high
Boundaries 374 Boundary Side 2 YES LM External Repointing < 1.0m high
Boundaries 374 Boundary Side 2 YES LM External Repointing > 1.0m high
Boundaries 374 Boundary Side 2 YES LM External Re‐render < 1.0m high
Boundaries 374 Boundary Side 2 YES LM External Re‐render > 1.0m high
Boundaries 374 Boundary Side 2 YES LM External Stone wall < 1.0m high
Boundaries 374 Boundary Side 2 YES LM External Stone wall > 1.0m high
Boundaries 374 Boundary Side 2 YES LM External Timber Fencing <1.0m
Boundaries 374 Boundary Side 2 YES LM External Timber Fencing > 1.0m
Boundaries 374 Boundary Side 2 YES LM External Metal Fencing < 1.2m
Boundaries 374 Boundary Side 2 YES LM External Metal Fencing > 1.2m
Boundaries 376 Retaining wall YES LM External Retaining wall < 1.5m
Boundaries 376 Retaining wall YES LM External Retaining wall > 1.5m
Boundaries 376 Retaining wall YES LM External No retaining wall
Boundaries 379 Gates YES Num External None
Boundaries 379 Gates YES Num External Metal single
Boundaries 379 Gates YES Num External Timber single
Boundaries 379 Gates YES Num External Metal double
Boundaries 379 Gates YES Num External Timber double
Hard Surfacings 380 Driveway YES M2 External None
Hard Surfacings 380 Driveway YES M2 External Brick Paviour
Hard Surfacings 380 Driveway YES M2 External Concrete
Hard Surfacings 380 Driveway YES M2 External Gravel
Hard Surfacings 380 Driveway YES M2 External Paving Slabs
Hard Surfacings 380 Driveway YES M2 External Tarmac
Hard Surfacings 383 Parking & External Environment NO Ans External None
Hard Surfacings 383 Parking & External Environment NO Ans External In Curtlidge
Building Services 385 External Soil Vent Pipe YES LM External None
Building Services 385 External Soil Vent Pipe YES LM External Cast Iron
Building Services 385 External Soil Vent Pipe YES LM External PVCu
Building Services 385 External Soil Vent Pipe YES LM External Asbestos
Building Services 385 External Soil Vent Pipe YES LM External Other
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General 386 Is There a Garage NO Ans External No
General 386 Is There a Garage NO Ans External In Block
General 386 Is There a Garage NO Ans External Intergral
General 386 Is There a Garage NO Ans External Attached
General 386 Is There a Garage NO Ans External Detached
Garages 390 Garage roof construction NO Ans External None
Garages 390 Garage roof construction NO Ans External Flat
Garages 390 Garage roof construction NO Ans External lean to
Garages 390 Garage roof construction NO Ans External Pitched
Garages 392 Garage roof finish YES M2 External None
Garages 392 Garage roof finish YES M2 External Artificial Slates
Garages 392 Garage roof finish YES M2 External Clay Tiles
Garages 392 Garage roof finish YES M2 External Concrete Tiles
Garages 392 Garage roof finish YES M2 External Felt
Garages 392 Garage roof finish YES M2 External Metal
Garages 392 Garage roof finish YES M2 External Natural Slate
Garages 392 Garage roof finish YES M2 External AC sheet
Garages 392 Garage roof finish YES M2 External Corrugated Metal
Garages 392 Garage roof finish YES M2 External Corrugated Mineral Cement
Garages 395 Garage construction YES M2 External None
Garages 395 Garage construction YES M2 External Brick
Garages 395 Garage construction YES M2 External system build concrete
Garages 395 Garage construction YES M2 External system build other
Garages 395 Garage construction YES M2 External Stonework
Garages 395 Garage construction YES M2 External Wood
Garages 396 Garage wall finish YES M2 External None
Garages 396 Garage wall finish YES M2 External PVC‐u Clad
Garages 396 Garage wall finish YES M2 External Render ‐ Chipped
Garages 396 Garage wall finish YES M2 External Render ‐ Painted
Garages 396 Garage wall finish YES M2 External Render ‐ Plain
Garages 396 Garage wall finish YES M2 External Tile Hung
Garages 396 Garage wall finish YES M2 External Timber Clad
Garages 396 Garage wall finish YES M2 External AC sheet
Garages 396 Garage wall finish YES M2 External Pointed
Garages 399 Garages Fascias, Soffits & Bardge YES LM External None
Garages 399 Garages Fascias, Soffits & Bardge YES LM External PVCu
Garages 399 Garages Fascias, Soffits & Bardge YES LM External Timber
Garages 399 Garages Fascias, Soffits & Bardge YES LM External Other
Garages 400 Garage RWG YES LM External None
Garages 400 Garage RWG YES LM External PVCu
Garages 400 Garage RWG YES LM External Cast Iron
Garages 400 Garage RWG YES LM External Other
Garages 402 Garage Doors YES Num External None
Garages 402 Garage Doors YES Num External Garage Door metal
Garages 402 Garage Doors YES Num External Garage Door Timber
Garages 405 Garage windows YES Num External None
Garages 405 Garage windows YES Num External Metal Windows
Garages 405 Garage windows YES Num External Timber Windows
Garages 406 Garage Pedestrian Doors YES Num External None
Garages 406 Garage Pedestrian Doors YES Num External Garage Door timber
Garages 406 Garage Pedestrian Doors YES Num External Garage Door metal
Garages 408 Garage Floor/ Hard Standing YES M2 External Concrete
Garages 408 Garage Floor/ Hard Standing YES M2 External Paving
Garages 408 Garage Floor/ Hard Standing YES M2 External Not seen
General 410 Does it have a Car Port NO ITEM External No
General 410 Does it have a Car Port NO ITEM External Yes
Garages 413 Car Port Roof Structure YES M2 External None
Garages 413 Car Port Roof Structure YES M2 External Metal
Garages 413 Car Port Roof Structure YES M2 External Timber
Garages 415 Car Port Roof Material YES M2 External None
Garages 415 Car Port Roof Material YES M2 External Artificial Slates
Garages 415 Car Port Roof Material YES M2 External Clay Tiles
Garages 415 Car Port Roof Material YES M2 External Concrete Tiles
Garages 415 Car Port Roof Material YES M2 External Mineral Felt
Garages 415 Car Port Roof Material YES M2 External Metal
Garages 415 Car Port Roof Material YES M2 External Natural Slate
Garages 415 Car Port Roof Material YES M2 External AC sheet
Garages 415 Car Port Roof Material YES M2 External Corrugated Metal
Garages 415 Car Port Roof Material YES M2 External Corrugated Mineral Cement
Garages 417 Car port Roof NO Ans External None
Garages 417 Car port Roof NO Ans External Pitched
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Garages 417 Car port Roof NO Ans External Flat
Garages 418 Car Port Fascias Soffits YES LM External None
Garages 418 Car Port Fascias Soffits YES LM External PVCu
Garages 418 Car Port Fascias Soffits YES LM External Timber
Drainage ‐ Above Ground 421 Car Port Rainwater disposal YES LM External None
Drainage ‐ Above Ground 421 Car Port Rainwater disposal YES LM External PVCu
Drainage ‐ Above Ground 421 Car Port Rainwater disposal YES LM External Other
Garages 423 Car Port Hard standing/flooring YES M2 External None
Garages 423 Car Port Hard standing/flooring YES M2 External Concrete
Garages 423 Car Port Hard standing/flooring YES M2 External Pre cast concrete or block paving
General 424 Does it have a Conservatory NO Ans External No
General 424 Does it have a Conservatory NO Ans External Yes
Roofs 426 Conservatory Roof Material YES M2 External None
Roofs 426 Conservatory Roof Material YES M2 External Artificial Slates
Roofs 426 Conservatory Roof Material YES M2 External Clay Tiles
Roofs 426 Conservatory Roof Material YES M2 External Concrete Tiles
Roofs 426 Conservatory Roof Material YES M2 External Felt
Roofs 426 Conservatory Roof Material YES M2 External Glass
Roofs 426 Conservatory Roof Material YES M2 External PVCu
Roofs 426 Conservatory Roof Material YES M2 External Natural Slate
Roofs 429 Conservatory Roof Structure NO Ans External None
Roofs 429 Conservatory Roof Structure NO Ans External Flat
Roofs 429 Conservatory Roof Structure NO Ans External Lean‐To
Roofs 429 Conservatory Roof Structure NO Ans External Duo Pitched
External Wall Finish 431 Conservatory Wall Finish YES M2 External None
External Wall Finish 431 Conservatory Wall Finish YES M2 External Brickwork
External Wall Finish 431 Conservatory Wall Finish YES M2 External Render ‐ Chipped
External Wall Finish 431 Conservatory Wall Finish YES M2 External Render ‐ Plain
External Wall Finish 431 Conservatory Wall Finish YES M2 External Tile Hung clad
External Wall Finish 431 Conservatory Wall Finish YES M2 External Timber Clad
External Walls 432 Conservatory Wall Structure YES M2 External None
External Walls 432 Conservatory Wall Structure YES M2 External Cavity brickwork
External Walls 432 Conservatory Wall Structure YES M2 External Concrete
External Walls 432 Conservatory Wall Structure YES M2 External Solid Brick
External Walls 432 Conservatory Wall Structure YES M2 External Solid Stone
External Walls 432 Conservatory Wall Structure YES M2 External Timber Frame
External Walls 432 Conservatory Wall Structure YES M2 External Glazed
Windows 434 Conservatory Windows YES Num External None
Windows 434 Conservatory Windows YES Num External DG Metal Windows
Windows 434 Conservatory Windows YES Num External DG PVCu Windows
Windows 434 Conservatory Windows YES Num External DG Wood Windows
Windows 434 Conservatory Windows YES Num External SG Wood Windows
Windows 434 Conservatory Windows YES Num External SG Metal Windows
Windows 434 Conservatory Windows YES Num External SG PVCu Windows
Drainage ‐ Above Ground 437 Conservatory Downpipes YES LM External None
Drainage ‐ Above Ground 437 Conservatory Downpipes YES LM External Aluminium
Drainage ‐ Above Ground 437 Conservatory Downpipes YES LM External PVCu
Roofs 438 Conservatory Fascia/Soffits/Barge Boards YES LM External None
Roofs 438 Conservatory Fascia/Soffits/Barge Boards YES LM External Other
Roofs 438 Conservatory Fascia/Soffits/Barge Boards YES LM External PVCu
Roofs 438 Conservatory Fascia/Soffits/Barge Boards YES LM External Timber
Drainage ‐ Above Ground 440 Conservatory Gutters YES LM External None
Drainage ‐ Above Ground 440 Conservatory Gutters YES LM External Aluminium
Drainage ‐ Above Ground 440 Conservatory Gutters YES LM External Cast Iron
Drainage ‐ Above Ground 440 Conservatory Gutters YES LM External Finlock
Drainage ‐ Above Ground 440 Conservatory Gutters YES LM External Lead
Drainage ‐ Above Ground 440 Conservatory Gutters YES LM External PVCu
General 442 Is there an External Store NO Ans External No
General 442 Is there an External Store NO Ans External Yes
External Buildings 444 Store Roof finish main YES M2 External None
External Buildings 444 Store Roof finish main YES M2 External Artificial Slates
External Buildings 444 Store Roof finish main YES M2 External Clay Tiles
External Buildings 444 Store Roof finish main YES M2 External Concrete Tiles
External Buildings 444 Store Roof finish main YES M2 External Felt
External Buildings 444 Store Roof finish main YES M2 External Glass
External Buildings 444 Store Roof finish main YES M2 External Metal
External Buildings 444 Store Roof finish main YES M2 External Natural Slate
External Buildings 447 Store Roof Structure main NO Ans External None
External Buildings 447 Store Roof Structure main NO Ans External Flat
External Buildings 447 Store Roof Structure main NO Ans External Lean‐To
External Buildings 447 Store Roof Structure main NO Ans External Duo Pitched
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External Buildings 448 Store Wall Finish main YES M2 External None
External Buildings 448 Store Wall Finish main YES M2 External Pointed
External Buildings 448 Store Wall Finish main YES M2 External Render ‐ Chipped
External Buildings 448 Store Wall Finish main YES M2 External Render ‐ Plain
External Buildings 448 Store Wall Finish main YES M2 External Tile Hung
External Buildings 448 Store Wall Finish main YES M2 External Timber Clad
External Buildings 451 Store Wall Structure main YES M2 External None
External Buildings 451 Store Wall Structure main YES M2 External Cavity brickwork
External Buildings 451 Store Wall Structure main YES M2 External Concrete
External Buildings 451 Store Wall Structure main YES M2 External Solid Brick
External Buildings 451 Store Wall Structure main YES M2 External Solid Stone
External Buildings 451 Store Wall Structure main YES M2 External Timber Frame
External Buildings 454 Store Windows YES Num External None
External Buildings 454 Store Windows YES Num External DG Metal framed
External Buildings 454 Store Windows YES Num External DG PVCu
External Buildings 454 Store Windows YES Num External DG Timber
External Buildings 454 Store Windows YES Num External SG Timber
External Buildings 454 Store Windows YES Num External SG Metal
External Buildings 454 Store Windows YES Num External SG PVCu
External Buildings 456 Store Fascia Soffits & Barge YES LM External None
External Buildings 456 Store Fascia Soffits & Barge YES LM External Other
External Buildings 456 Store Fascia Soffits & Barge YES LM External PVCu
External Buildings 456 Store Fascia Soffits & Barge YES LM External Timber
External Buildings 458 Store RWG YES LM External None
External Buildings 458 Store RWG YES LM External Aluminium
External Buildings 458 Store RWG YES LM External Cast iron/metal
External Buildings 458 Store RWG YES LM External Finlock
External Buildings 458 Store RWG YES LM External Lead
External Buildings 458 Store RWG YES LM External PVCu
External Buildings 458 Store RWG YES LM External Other
External Buildings 460 Store Door YES Num External None
External Buildings 460 Store Door YES Num External Timber
External Buildings 460 Store Door YES Num External Metal
External Buildings 460 Store Door YES Num External PVCu
External Walls 461 Refuse Disposal YES Num External None Seen
External Walls 461 Refuse Disposal YES Num External Bin
External Walls 461 Refuse Disposal YES Num External Bin in enclosure
External1 473 Drainage NO Ans External Mains Drainage
External1 473 Drainage NO Ans External Pumping Station
External1 473 Drainage NO Ans External Biodisc
External1 473 Drainage NO Ans External Septic Tank
Roofs 141 Roof Loft Insulation NO Ans Communal 0mm
Roofs 141 Roof Loft Insulation NO Ans Communal 0‐50mm
Roofs 141 Roof Loft Insulation NO Ans Communal 50‐100mm
Roofs 141 Roof Loft Insulation NO Ans Communal 100‐150mm
Roofs 141 Roof Loft Insulation NO Ans Communal 150‐200mm
Roofs 141 Roof Loft Insulation NO Ans Communal 200‐250mm
Roofs 141 Roof Loft Insulation NO Ans Communal 250‐280mm
Roofs 141 Roof Loft Insulation NO Ans Communal 280mm +
Roofs 141 Roof Loft Insulation NO Ans Communal No access
Roofs 240 Roof Structure NO Ans Communal Structurally Sound
Roofs 240 Roof Structure NO Ans Communal Structurally unsound
General 113 Property Type NO Ans Communal Block
General 116 Detachment NO Ans Communal DETACHED
General 116 Detachment NO Ans Communal MIDTERR
General 116 Detachment NO Ans Communal ENDTERR
General 116 Detachment NO Ans Communal SEMI‐DET
General 120 Does it have Basement NO Ans Communal No
General 120 Does it have Basement NO Ans Communal Undercroft Part
General 120 Does it have Basement NO Ans Communal Undercroft Full
General 507 Car Park Basement vents NO Ans Communal No
General 507 Car Park Basement vents NO Ans Communal Yes
General 123 Num of Storeys NO Num Communal 1
General 123 Num of Storeys NO Num Communal 2
General 123 Num of Storeys NO Num Communal 3
General 123 Num of Storeys NO Num Communal 4
General 123 Num of Storeys NO Num Communal 5
General 123 Num of Storeys NO Num Communal 6
General 123 Num of Storeys NO Num Communal 7
General 123 Num of Storeys NO Num Communal 8
General 123 Num of Storeys NO Num Communal 9
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General 123 Num of Storeys NO Num Communal 10
General 123 Num of Storeys NO Num Communal 11
General 123 Num of Storeys NO Num Communal 12
General 123 Num of Storeys NO Num Communal 13
General 123 Num of Storeys NO Num Communal 14
General 123 Num of Storeys NO Num Communal 15
General 123 Num of Storeys NO Num Communal 16
General 123 Num of Storeys NO Num Communal 17
General 123 Num of Storeys NO Num Communal 18
General 123 Num of Storeys NO Num Communal 19
General 123 Num of Storeys NO Num Communal 20
General 123 Num of Storeys NO Num Communal 21
General 123 Num of Storeys NO Num Communal 22
General 123 Num of Storeys NO Num Communal 23
General 123 Num of Storeys NO Num Communal 24
General 123 Num of Storeys NO Num Communal 25
General 129 Year Band Property NO Ans Communal Pre 1900
General 129 Year Band Property NO Ans Communal 1900‐29
General 129 Year Band Property NO Ans Communal 1930‐49
General 129 Year Band Property NO Ans Communal 1950‐66
General 129 Year Band Property NO Ans Communal 1967‐75
General 129 Year Band Property NO Ans Communal 1976‐82
General 129 Year Band Property NO Ans Communal 1983‐90
General 129 Year Band Property NO Ans Communal 1991‐95
General 129 Year Band Property NO Ans Communal 1996‐2002
General 129 Year Band Property NO Ans Communal 2003‐2006
General 129 Year Band Property NO Ans Communal 2007 Onwards
General 132 Are There Internal Communal Areas NO Ans Communal No
General 132 Are There Internal Communal Areas NO Ans Communal Yes
Building Services 138 Cold Water Storage YES Ans Communal None or None Visible
Building Services 138 Cold Water Storage YES Ans Communal Tank in Roof space
Building Services 138 Cold Water Storage YES Ans Communal Tank Room
Bathrooms 142 Communal Bathroom NO Ans Communal No
Bathrooms 142 Communal Bathroom NO Ans Communal Yes
Bathrooms 144 Bathroom YES Num Communal None
Bathrooms 144 Bathroom YES Num Communal Bath WC WHB present
Bathrooms 144 Bathroom YES Num Communal Bath WHB only
Bathrooms 144 Bathroom YES Num Communal Bath WC only
Bathrooms 508 Bathroom Floor Covering YES M2 Communal Vinyl
Bathrooms 508 Bathroom Floor Covering YES M2 Communal Carpet
Bathrooms 508 Bathroom Floor Covering YES M2 Communal Quarry Tile
Bathrooms 508 Bathroom Floor Covering YES M2 Communal Laminate
Bathrooms 508 Bathroom Floor Covering YES M2 Communal Timber Boarded
Bathrooms 508 Bathroom Floor Covering YES M2 Communal Screed/Concrete
Bathrooms 147 Shower over bath YES Num Communal None
Bathrooms 147 Shower over bath YES Num Communal Electric Shower
Bathrooms 147 Shower over bath YES Num Communal Mixer Taps
Bathrooms 149 Separate Shower Enclosure YES Ans Communal None
Bathrooms 149 Separate Shower Enclosure YES Ans Communal Tray & Glass
Bathrooms 149 Separate Shower Enclosure YES Ans Communal Tray & Curtain
Bathrooms 149 Separate Shower Enclosure YES Ans Communal Wet Room/ Toilet & Basin
Bathrooms 149 Separate Shower Enclosure YES Ans Communal Wet Room‐ No WC
Bathrooms 151 Separate Shower type YES Num Communal None
Bathrooms 151 Separate Shower type YES Num Communal Electric Shower
Bathrooms 151 Separate Shower type YES Num Communal Mains Mixer
Bathrooms 151 Separate Shower type YES Num Communal Thermostatic non‐mixer
Bathrooms 156 Bathroom Extract Fan YES Num Communal Present
Bathrooms 156 Bathroom Extract Fan YES Num Communal Not Present, not feasible
Bathrooms 156 Bathroom Extract Fan YES Num Communal Not Present, feasible
Bathrooms 156 Bathroom Extract Fan YES Num Communal Passivent  air extraction
Bathrooms 158 Bathroom Space Layout NO Ans Communal None
Bathrooms 158 Bathroom Space Layout NO Ans Communal Satisfactory
Bathrooms 158 Bathroom Space Layout NO Ans Communal Inadequate‐ Improvement Not Possible
Bathrooms 158 Bathroom Space Layout NO Ans Communal Inadequate Space ‐ Improvement possible
Bathrooms 160 WC Additional YES Num Communal None
Bathrooms 160 WC Additional YES Num Communal WC and WHB present
Bathrooms 160 WC Additional YES Num Communal WC only
Bathrooms 162 Extract fans WC Only YES Ans Communal Present
Bathrooms 162 Extract fans WC Only YES Ans Communal Passive Air extraction
Bathrooms 162 Extract fans WC Only YES Ans Communal Not present feasible
Bathrooms 162 Extract fans WC Only YES Ans Communal N/A
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Drainage ‐ Above Ground 164 Internal Soil Vent Pipe YES Ans Communal Cast Iron
Drainage ‐ Above Ground 164 Internal Soil Vent Pipe YES Ans Communal UPVC
Drainage ‐ Above Ground 164 Internal Soil Vent Pipe YES Ans Communal Not seen
General 165 Is there a Comm Kitchen INS NO Ans Communal No
General 165 Is there a Comm Kitchen INS NO Ans Communal Yes
Kitchens 167 Kitchen YES Num Communal None
Kitchens 167 Kitchen YES Num Communal Up to 5 Units
Kitchens 167 Kitchen YES Num Communal 6 to 8 Units
Kitchens 167 Kitchen YES Num Communal 9 to 12 Units
Kitchens 167 Kitchen YES Num Communal Kitchen ‐ Catering or Commercial
Kitchens 171 Kitchen Extractor Fan YES Num Communal Present
Kitchens 171 Kitchen Extractor Fan YES Num Communal Not Present
Kitchens 171 Kitchen Extractor Fan YES Num Communal Install extractor fan
Kitchens 171 Kitchen Extractor Fan YES Num Communal Passivent
Internal Structural Elements 174 Communal Stair Structure YES Num Communal None
Internal Structural Elements 174 Communal Stair Structure YES Num Communal Concrete Staircase
Internal Structural Elements 174 Communal Stair Structure YES Num Communal Steel Staircase
Internal Structural Elements 174 Communal Stair Structure YES Num Communal Timber Staircase
Internal Structural Elements 175 Floor Covering stairs YES Num Communal None
Internal Structural Elements 175 Floor Covering stairs YES Num Communal carpet
Internal Structural Elements 175 Floor Covering stairs YES Num Communal Vinyl sheet or tile
Internal Structural Elements 175 Floor Covering stairs YES Num Communal Other
Internal Structural Elements 530 Floor Covering stairs Other YES Num Communal None
Internal Structural Elements 530 Floor Covering stairs Other YES Num Communal carpet
Internal Structural Elements 530 Floor Covering stairs Other YES Num Communal Vinyl sheet or tile
Internal Structural Elements 530 Floor Covering stairs Other YES Num Communal Other
Internal Structural Elements 176 Communal handrail YES LM Communal None
Internal Structural Elements 176 Communal handrail YES LM Communal Timber
Internal Structural Elements 176 Communal handrail YES LM Communal metal
Internal Structural Elements 177 Floor finish Corridors YES M2 Communal None
Internal Structural Elements 177 Floor finish Corridors YES M2 Communal Carpet
Internal Structural Elements 177 Floor finish Corridors YES M2 Communal Ceramic Tile
Internal Structural Elements 177 Floor finish Corridors YES M2 Communal Vinyl sheet or tile
Internal Structural Elements 177 Floor finish Corridors YES M2 Communal Non‐slip vinyl sheet
Internal Structural Elements 177 Floor finish Corridors YES M2 Communal Laminate
Internal Structural Elements 531 Floor finish Corridors 2ndry YES M2 Communal None
Internal Structural Elements 531 Floor finish Corridors 2ndry YES M2 Communal Carpet
Internal Structural Elements 531 Floor finish Corridors 2ndry YES M2 Communal Ceramic Tile
Internal Structural Elements 531 Floor finish Corridors 2ndry YES M2 Communal Vinyl sheet or tile
Internal Structural Elements 531 Floor finish Corridors 2ndry YES M2 Communal Non‐slip vinyl sheet
Internal Structural Elements 531 Floor finish Corridors 2ndry YES M2 Communal Laminate
Internal Structural Elements 523 Ceiling Finishes YES M2 Communal Plaster
Internal Structural Elements 523 Ceiling Finishes YES M2 Communal Artex
Internal Structural Elements 523 Ceiling Finishes YES M2 Communal Mixed
Internal Structural Elements 523 Ceiling Finishes YES M2 Communal Remove Polystyrene Tiles
Internal Structural Elements 523 Ceiling Finishes YES M2 Communal Boarded
Internal Structural Elements 523 Ceiling Finishes YES M2 Communal Part Suspended Mixed
Internal Structural Elements 524 Wall Finishes YES M2 Communal Plaster
Internal Structural Elements 524 Wall Finishes YES M2 Communal Artex
Internal Structural Elements 524 Wall Finishes YES M2 Communal Mixed
Internal Structural Elements 524 Wall Finishes YES M2 Communal Ceramic Wall Tiles
Internal Structural Elements 524 Wall Finishes YES M2 Communal Rendered
Internal Structural Elements 524 Wall Finishes YES M2 Communal Other
Building Services 180 Boiler YES Num Communal No Central heating
Building Services 180 Boiler YES Num Communal Communal Cond Combi
Building Services 180 Boiler YES Num Communal Communal Combi
Building Services 180 Boiler YES Num Communal Communal Standard
Building Services 180 Boiler YES Num Communal Warm Air
Building Services 180 Boiler YES Num Communal Night Storage
Building Services 180 Boiler YES Num Communal Night Storage & panel
Building Services 180 Boiler YES Num Communal Panel Heaters Only
Building Services 181 Heating Extent NO Ans Communal None
Building Services 181 Heating Extent NO Ans Communal Full
Building Services 181 Heating Extent NO Ans Communal Partial
Building Services 188 Radiators & Distribution YES Num Communal Standard rads
Building Services 188 Radiators & Distribution YES Num Communal None
Building Services 188 Radiators & Distribution YES Num Communal LST Radiators
Building Services 188 Radiators & Distribution YES Num Communal Underfloor Heating from Boiler
Building Services 196 Heating Hot water YES Flats Communal None
Building Services 196 Heating Hot water YES Flats Communal From Combi/ Condensing Boiler
Building Services 196 Heating Hot water YES Flats Communal Calorifier
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Building Services 200 Hot & Cold Water Distribution NO Flats Communal N/A
Building Services 200 Hot & Cold Water Distribution NO Flats Communal Copper
Building Services 200 Hot & Cold Water Distribution NO Flats Communal Galvanised
Building Services 200 Hot & Cold Water Distribution NO Flats Communal Plastic
Building Services 200 Hot & Cold Water Distribution NO Flats Communal Lead
Building Services 200 Hot & Cold Water Distribution NO Flats Communal Mixed
Building Services 503 Water Booster Pumps YES Num Communal None
Building Services 503 Water Booster Pumps YES Num Communal Yes
Building Services 527 Dry or Wet Risers YES Storeys Communal Not Applicable
Building Services 527 Dry or Wet Risers YES Storeys Communal Dry
Building Services 527 Dry or Wet Risers YES Storeys Communal Wet
Building Services 204 Power & Lighting YES Flats Communal None
Building Services 204 Power & Lighting YES Flats Communal Rewire
Building Services 204 Power & Lighting YES Flats Communal Partial rewire
Building Services 205 Consumer Unit Type YES Flats Communal None
Building Services 205 Consumer Unit Type YES Flats Communal Communal
Building Services 207 Emergency Lighting YES Num Communal Present
Building Services 207 Emergency Lighting YES Num Communal Not Present
Building Services 208 Door Entry System YES Flats Communal None
Building Services 208 Door Entry System YES Flats Communal Concierge
Building Services 208 Door Entry System YES Flats Communal Voice and Camera
Building Services 208 Door Entry System YES Flats Communal Voice Only
Building Services 208 Door Entry System YES Flats Communal Push button
Building Services 209 Intruder alarm system NO Ans Communal None
Building Services 209 Intruder alarm system NO Ans Communal Linked
Building Services 209 Intruder alarm system NO Ans Communal Independent
Building Services 506 Means of Escape Signage YES Ans Communal No
Building Services 506 Means of Escape Signage YES Ans Communal Yes
Building Services 513 Fire Alarm NO Flats Communal Not Applicable
Building Services 513 Fire Alarm NO Flats Communal No
Building Services 513 Fire Alarm NO Flats Communal Yes
Building Services 210 Lift car YES Num Communal None
Building Services 210 Lift car YES Num Communal 1 ‐ 2 Floors
Building Services 210 Lift car YES Num Communal 3 ‐ 5 Floors
Building Services 210 Lift car YES Num Communal 6+ Floors
Building Services 211 Fire Fighting Equipment NO Ans Communal Not Applicable
Building Services 211 Fire Fighting Equipment NO Ans Communal No
Building Services 211 Fire Fighting Equipment NO Ans Communal Yes
Internal Structural Elements 212 Laundry NO Ans Communal No
Internal Structural Elements 212 Laundry NO Ans Communal Yes
Internal Structural Elements 213 Laundry Floor Covering YES M2 Communal Vinyl
Internal Structural Elements 213 Laundry Floor Covering YES M2 Communal Ceramic
Internal Structural Elements 214 Laundry Sink YES Num Communal no sink
Internal Structural Elements 214 Laundry Sink YES Num Communal sink unit < 3m worktop
Internal Structural Elements 214 Laundry Sink YES Num Communal sink unit > 3m worktop
Internal Structural Elements 215 Laundry Extract fan YES Num Communal Extractor fan  present
Internal Structural Elements 215 Laundry Extract fan YES Num Communal Extractor fan not present
Internal Structural Elements 215 Laundry Extract fan YES Num Communal Install Extractor fan
Internal Doors 216 Internal Doors Fire YES Num Communal None
Internal Doors 216 Internal Doors Fire YES Num Communal Fire Door Std Glazing
Internal Doors 216 Internal Doors Fire YES Num Communal Fire Door Toughened Glazing
Internal Doors 216 Internal Doors Fire YES Num Communal Fire Door Unglazed
Internal Doors 217 Internal Doors Non Fire YES Num Communal None
Internal Doors 217 Internal Doors Non Fire YES Num Communal Softwood Unglazed
Internal Doors 217 Internal Doors Non Fire YES Num Communal Softwood Toughened Glazing
Internal Doors 217 Internal Doors Non Fire YES Num Communal Softwood Std Glazing
Internal Doors 217 Internal Doors Non Fire YES Num Communal Composite Std Glazing
Internal Doors 217 Internal Doors Non Fire YES Num Communal Composite Toughened Glazing
Internal Doors 217 Internal Doors Non Fire YES Num Communal Composite Unglazed
Internal Structural Elements 220 lnternal Walls Structural Stability NO Ans Communal No cracking
Internal Structural Elements 220 lnternal Walls Structural Stability NO Ans Communal Cracking
Internal Structural Elements 222 Floors Structural Stability NO Ans Communal No defects
Internal Structural Elements 222 Floors Structural Stability NO Ans Communal Concrete Floor Heave
Internal Structural Elements 222 Floors Structural Stability NO Ans Communal Timber Floor deflection
Roofs 227 Roof Finish Main YES M2 Communal Concrete Tiles
Roofs 227 Roof Finish Main YES M2 Communal Natural slates
Roofs 227 Roof Finish Main YES M2 Communal Artificial slates
Roofs 227 Roof Finish Main YES M2 Communal Clay
Roofs 227 Roof Finish Main YES M2 Communal Felt
Roofs 227 Roof Finish Main YES M2 Communal Asphalt
Roofs 227 Roof Finish Main YES M2 Communal Metal
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Roofs 227 Roof Finish Main YES M2 Communal Water Proof membrane
Roofs 227 Roof Finish Main YES M2 Communal Sedum
Roofs 227 Roof Finish Main YES M2 Communal Other/specialist
Roofs 333 Roof  Finish Secondary YES M2 Communal None
Roofs 333 Roof  Finish Secondary YES M2 Communal Concrete Tiles
Roofs 333 Roof  Finish Secondary YES M2 Communal Natural slates
Roofs 333 Roof  Finish Secondary YES M2 Communal Artificial slates
Roofs 333 Roof  Finish Secondary YES M2 Communal Clay tiles
Roofs 333 Roof  Finish Secondary YES M2 Communal Felt
Roofs 333 Roof  Finish Secondary YES M2 Communal Asphalt
Roofs 333 Roof  Finish Secondary YES M2 Communal Metal
Roofs 333 Roof  Finish Secondary YES M2 Communal Sedum
Roofs 333 Roof  Finish Secondary YES M2 Communal Waterproof Membrane
Roofs 256 Roof Fall Arrest System NO Ans Communal No
Roofs 256 Roof Fall Arrest System NO Ans Communal Yes
Roofs 529 Roof Accessiblity YES Storeys Communal Not Applicable
Roofs 529 Roof Accessiblity YES Storeys Communal Fixed ladder
Roofs 529 Roof Accessiblity YES Storeys Communal Ladder Required
Roofs 529 Roof Accessiblity YES Storeys Communal Walk Out Access
Roofs 528 Lightning Protection System YES Storeys Communal Not Applicable
Roofs 528 Lightning Protection System YES Storeys Communal No
Roofs 528 Lightning Protection System YES Storeys Communal Yes
Boundaries 505 Large Overhanging Trees NO Ans Communal None
Boundaries 505 Large Overhanging Trees NO Ans Communal Yes
Roofs 229 Flashing ‐ Main Roof YES LM Communal None
Roofs 229 Flashing ‐ Main Roof YES LM Communal Lead
Roofs 229 Flashing ‐ Main Roof YES LM Communal Zinc
Roofs 229 Flashing ‐ Main Roof YES LM Communal Copper
Roofs 229 Flashing ‐ Main Roof YES LM Communal Felt
Roofs 229 Flashing ‐ Main Roof YES LM Communal Other
Roofs 230 Fascia Soffit & Barge ‐ Main Roof YES LM Communal PVCu
Roofs 230 Fascia Soffit & Barge ‐ Main Roof YES LM Communal Timber
Roofs 230 Fascia Soffit & Barge ‐ Main Roof YES LM Communal Other
Roofs 230 Fascia Soffit & Barge ‐ Main Roof YES LM Communal Asbestos
Roofs 230 Fascia Soffit & Barge ‐ Main Roof YES LM Communal Open Eaves
Drainage ‐ Above Ground 232 Roof Gutters ‐ Main YES LM Communal None
Drainage ‐ Above Ground 232 Roof Gutters ‐ Main YES LM Communal Aluminium
Drainage ‐ Above Ground 232 Roof Gutters ‐ Main YES LM Communal Cast iron/metal
Drainage ‐ Above Ground 232 Roof Gutters ‐ Main YES LM Communal Finlock
Drainage ‐ Above Ground 232 Roof Gutters ‐ Main YES LM Communal Lead
Drainage ‐ Above Ground 232 Roof Gutters ‐ Main YES LM Communal Other
Drainage ‐ Above Ground 232 Roof Gutters ‐ Main YES LM Communal PVCu
Drainage ‐ Above Ground 232 Roof Gutters ‐ Main YES LM Communal Felt
Drainage ‐ Above Ground 232 Roof Gutters ‐ Main YES LM Communal Asbestos
Drainage ‐ Above Ground 234 Roof Downpipes YES LM Communal Not Applicable
Drainage ‐ Above Ground 234 Roof Downpipes YES LM Communal Cast Iron
Drainage ‐ Above Ground 234 Roof Downpipes YES LM Communal PVCu
Drainage ‐ Above Ground 234 Roof Downpipes YES LM Communal Asbestos
Roofs 239 Roof Construction Type NO Ans Communal Duo Pitched
Roofs 239 Roof Construction Type NO Ans Communal Duo Pitched with Hip end
Roofs 239 Roof Construction Type NO Ans Communal Flat
Roofs 239 Roof Construction Type NO Ans Communal Mono Pitched
Roofs 242 Roof ventilation NO Ans Communal None
Roofs 242 Roof ventilation NO Ans Communal Yes
Windows 245 Dormer Windows Present NO Ans Communal No
Windows 245 Dormer Windows Present NO Ans Communal Yes
Roofs 246 Dormer Roof Finish YES M2 Communal Concrete Tiles
Roofs 246 Dormer Roof Finish YES M2 Communal Natural slates
Roofs 246 Dormer Roof Finish YES M2 Communal Artifical slates
Roofs 246 Dormer Roof Finish YES M2 Communal Clay Tiles
Roofs 246 Dormer Roof Finish YES M2 Communal Felt
Roofs 246 Dormer Roof Finish YES M2 Communal Asphalt
Roofs 246 Dormer Roof Finish YES M2 Communal Metal
Windows 249 Rooflights YES Num Communal None
Windows 249 Rooflights YES Num Communal Velux Rooflight
Windows 249 Rooflights YES Num Communal Roof light other
External Walls 258 Chimney YES M2 Communal None
External Walls 258 Chimney YES M2 Communal Shared Rebuild
External Walls 258 Chimney YES M2 Communal Stand Alone Rebuild
External Walls 258 Chimney YES M2 Communal Stand Alone Repoint/ Re render
External Walls 258 Chimney YES M2 Communal Shared Repoint/ Re render
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Windows 268 Windows Dwellings YES Num Communal DG PVCu
Windows 268 Windows Dwellings YES Num Communal DG Timber
Windows 268 Windows Dwellings YES Num Communal Metal frame DG
Windows 268 Windows Dwellings YES Num Communal Sash Windows
Windows 268 Windows Dwellings YES Num Communal Metal frame SG
Windows 268 Windows Dwellings YES Num Communal SG Wood Windows
Windows 268 Windows Dwellings YES Num Communal Triple Glazed PVCu Windows
Windows 268 Windows Dwellings YES Num Communal SG PVCu
Windows 268 Windows Dwellings YES Num Communal SG Sash Windows
Windows 269 Windows Secondary YES Num Communal None
Windows 269 Windows Secondary YES Num Communal DG PVCu
Windows 269 Windows Secondary YES Num Communal DG Timber
Windows 269 Windows Secondary YES Num Communal Metal frame DG
Windows 269 Windows Secondary YES Num Communal Sash Windows
Windows 269 Windows Secondary YES Num Communal Metal frame SG
Windows 269 Windows Secondary YES Num Communal SG Wood Windows
Windows 269 Windows Secondary YES Num Communal Triple Glazed PVCu Windows
Windows 269 Windows Secondary YES Num Communal SG PVCu
Windows 269 Windows Secondary YES Num Communal SG Sash Windows
Windows 271 Bay Windows YES Num Communal No
Windows 271 Bay Windows YES Num Communal Yes
Windows 273 Windows Communal YES Num Communal None
Windows 273 Windows Communal YES Num Communal DG PVCu
Windows 273 Windows Communal YES Num Communal DG Timber
Windows 273 Windows Communal YES Num Communal Metal frame DG
Windows 273 Windows Communal YES Num Communal DG Sash Windows
Windows 273 Windows Communal YES Num Communal Metal frame SG
Windows 273 Windows Communal YES Num Communal SG Wood Windows
Windows 273 Windows Communal YES Num Communal Triple Glazed PVCu Windows
Windows 273 Windows Communal YES Num Communal SG PVCu
Windows 273 Windows Communal YES Num Communal SG Sash Windows
Windows 274 Glazed Screens Comm YES M2 Communal None
Windows 274 Glazed Screens Comm YES M2 Communal Glazed Screen
Windows 526 AOVs Communal Windows YES Num Communal Not Applicable
Windows 526 AOVs Communal Windows YES Num Communal Present
General 279 Porch Present NO Ans Communal No
General 279 Porch Present NO Ans Communal Yes
Roofs 281 Roof Porch YES M2 Communal None
Roofs 281 Roof Porch YES M2 Communal Concrete Tiles
Roofs 281 Roof Porch YES M2 Communal Natural Slate
Roofs 281 Roof Porch YES M2 Communal Artificial Slates
Roofs 281 Roof Porch YES M2 Communal Clay
Roofs 281 Roof Porch YES M2 Communal Felt
Roofs 281 Roof Porch YES M2 Communal Metal
Roofs 281 Roof Porch YES M2 Communal Other
Roofs 283 Porch Roof Structure NO Ans Communal None
Roofs 283 Porch Roof Structure NO Ans Communal Lean‐To
Roofs 283 Porch Roof Structure NO Ans Communal Pitched
Roofs 283 Porch Roof Structure NO Ans Communal Flat
Roofs 283 Porch Roof Structure NO Ans Communal Other
Roofs 286 Porch Fascias YES LM Communal None
Roofs 286 Porch Fascias YES LM Communal PVCu
Roofs 286 Porch Fascias YES LM Communal Timber
Drainage ‐ Above Ground 288 Porch Downpipes YES LM Communal None
Drainage ‐ Above Ground 288 Porch Downpipes YES LM Communal PVCu
Drainage ‐ Above Ground 288 Porch Downpipes YES LM Communal Cast Iron
Drainage ‐ Above Ground 289 Porch Gutters YES LM Communal None
Drainage ‐ Above Ground 289 Porch Gutters YES LM Communal PVCu
Drainage ‐ Above Ground 289 Porch Gutters YES LM Communal Cast Iron
Drainage ‐ Above Ground 289 Porch Gutters YES LM Communal Aluminium
Drainage ‐ Above Ground 289 Porch Gutters YES LM Communal Felt
External Walls 292 Porch Wall Structure YES M2 Communal None
External Walls 292 Porch Wall Structure YES M2 Communal Solid Brick
External Walls 292 Porch Wall Structure YES M2 Communal Cavity
External Walls 292 Porch Wall Structure YES M2 Communal Timber Frame
External Walls 292 Porch Wall Structure YES M2 Communal Concrete
External Walls 292 Porch Wall Structure YES M2 Communal Solid Stone
External Walls 292 Porch Wall Structure YES M2 Communal Other
External Wall Finish 293 Porch Wall Finish YES M2 Communal None
External Wall Finish 293 Porch Wall Finish YES M2 Communal Repoint
External Wall Finish 293 Porch Wall Finish YES M2 Communal Other
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External Wall Finish 293 Porch Wall Finish YES M2 Communal Render ‐ Chipped
External Wall Finish 293 Porch Wall Finish YES M2 Communal Render ‐ Painted
External Wall Finish 293 Porch Wall Finish YES M2 Communal Render ‐ Plain
External Wall Finish 293 Porch Wall Finish YES M2 Communal Tile Hung
External Wall Finish 293 Porch Wall Finish YES M2 Communal Timber Clad
Windows 296 Porch Windows YES Num Communal None
Windows 296 Porch Windows YES Num Communal DG Metal Windows
Windows 296 Porch Windows YES Num Communal DG PVCu Windows
Windows 296 Porch Windows YES Num Communal DG Wood Windows
Windows 296 Porch Windows YES Num Communal Other Double Glazed
Windows 296 Porch Windows YES Num Communal Other Single Glazed
Windows 296 Porch Windows YES Num Communal SG Metal Windows
Windows 296 Porch Windows YES Num Communal SG Wood Windows
Windows 296 Porch Windows YES Num Communal SG PVCu Windows
Roofs 298 Canopies Cantilever YES M2 Communal None
Roofs 298 Canopies Cantilever YES M2 Communal GRP
Roofs 298 Canopies Cantilever YES M2 Communal Concrete
Roofs 298 Canopies Cantilever YES M2 Communal Glazed
External Walls 299 Wall Structure Main YES M2 Communal Cavity Brickwork
External Walls 299 Wall Structure Main YES M2 Communal Solid Brick
External Walls 299 Wall Structure Main YES M2 Communal Non traditional system build
External Walls 299 Wall Structure Main YES M2 Communal Stone
External Walls 299 Wall Structure Main YES M2 Communal Timber Frame
External Walls 299 Wall Structure Main YES M2 Communal Concrete & Panel
External Walls 302 Wall Structure defects (Main) YES M2 Communal None
External Walls 302 Wall Structure defects (Main) YES M2 Communal Spalling
External Walls 302 Wall Structure defects (Main) YES M2 Communal Bulging
External Walls 302 Wall Structure defects (Main) YES M2 Communal Structural Cracking
External Walls 307 Thermal insulation (Main) YES Ans Communal Cavity wall insulation present
External Walls 307 Thermal insulation (Main) YES Ans Communal Cavity wall insulation not present
External Walls 307 Thermal insulation (Main) YES Ans Communal Solid wall insulated
External Walls 307 Thermal insulation (Main) YES Ans Communal Solid wall not insulated
External Walls 307 Thermal insulation (Main) YES Ans Communal Cavity wall insulated render
External Walls 309 Lintels YES Num Communal Not visible
External Walls 309 Lintels YES Num Communal Stone
External Walls 309 Lintels YES Num Communal Concrete
External Walls 309 Lintels YES Num Communal Brickwork
External Walls 311 Cills YES LM Communal None
External Walls 311 Cills YES LM Communal Stone
External Walls 311 Cills YES LM Communal Tile
External Walls 311 Cills YES LM Communal Concrete
External Walls 311 Cills YES LM Communal Brickwork
External Wall Finish 315 Wall Finish Main YES M2 Communal Repointing
External Wall Finish 315 Wall Finish Main YES M2 Communal PVC Clad
External Wall Finish 315 Wall Finish Main YES M2 Communal Render ‐painted render
External Wall Finish 315 Wall Finish Main YES M2 Communal Tyrolean ‐ Pebbledash
External Wall Finish 315 Wall Finish Main YES M2 Communal Tile hanging
External Wall Finish 315 Wall Finish Main YES M2 Communal Timber cladding
External Wall Finish 315 Wall Finish Main YES M2 Communal Thermal Insulation Panel render system
External Wall Finish 315 Wall Finish Main YES M2 Communal Curtain walling
External Wall Finish 315 Wall Finish Main YES M2 Communal Brick Slips
External Wall Finish 317 Wall Finish External Other YES M2 Communal None
External Wall Finish 317 Wall Finish External Other YES M2 Communal Repointing
External Wall Finish 317 Wall Finish External Other YES M2 Communal PVC Clad
External Wall Finish 317 Wall Finish External Other YES M2 Communal Render ‐painted render
External Wall Finish 317 Wall Finish External Other YES M2 Communal Tyrolean ‐ Pebbledash
External Wall Finish 317 Wall Finish External Other YES M2 Communal Tile hanging
External Wall Finish 317 Wall Finish External Other YES M2 Communal Timber cladding
External Wall Finish 317 Wall Finish External Other YES M2 Communal Thermal Insulation Panel render system
External Wall Finish 317 Wall Finish External Other YES M2 Communal Curtain walling
External Wall Finish 317 Wall Finish External Other YES M2 Communal Brick Slips
External Walls 303 Rising Damp ‐  Failed DPC YES LM Communal No
External Walls 303 Rising Damp ‐  Failed DPC YES LM Communal Yes
External Walls 318 Rising Damp ‐  Bridged DPC YES LM Communal No
External Walls 318 Rising Damp ‐  Bridged DPC YES LM Communal Yes
General 323 External Balconies & Walkways NO Ans Communal No
General 323 External Balconies & Walkways NO Ans Communal Yes
Stairs & Balconies 325 Balconies Structure ‐ Comm YES M2 Communal None
Stairs & Balconies 325 Balconies Structure ‐ Comm YES M2 Communal Timber
Stairs & Balconies 325 Balconies Structure ‐ Comm YES M2 Communal Metal
Stairs & Balconies 325 Balconies Structure ‐ Comm YES M2 Communal Concrete
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Stairs & Balconies 327 Balconies Balustrade ‐ Comm YES LM Communal None
Stairs & Balconies 327 Balconies Balustrade ‐ Comm YES LM Communal Metal
Stairs & Balconies 327 Balconies Balustrade ‐ Comm YES LM Communal Wood
Stairs & Balconies 327 Balconies Balustrade ‐ Comm YES LM Communal Glazed
Stairs & Balconies 327 Balconies Balustrade ‐ Comm YES LM Communal Brickwork Rebuild
Stairs & Balconies 327 Balconies Balustrade ‐ Comm YES LM Communal Brickwork Repoint
Stairs & Balconies 327 Balconies Balustrade ‐ Comm YES LM Communal Bwk & Rail Rebuild
Stairs & Balconies 327 Balconies Balustrade ‐ Comm YES LM Communal Bwk & Rail Repoint
Stairs & Balconies 516 Balcony Finish ‐ Comm YES M2 Communal Self Finish Painted
Stairs & Balconies 516 Balcony Finish ‐ Comm YES M2 Communal Asphalt
Stairs & Balconies 516 Balcony Finish ‐ Comm YES M2 Communal Specialist Finish
Stairs & Balconies 516 Balcony Finish ‐ Comm YES M2 Communal Quarry Tile
Stairs & Balconies 516 Balcony Finish ‐ Comm YES M2 Communal Timber Boards
Stairs & Balconies 516 Balcony Finish ‐ Comm YES M2 Communal Vinyl
Stairs & Balconies 328 Balconies Structure ‐ Private YES M2 Communal None
Stairs & Balconies 328 Balconies Structure ‐ Private YES M2 Communal Timber
Stairs & Balconies 328 Balconies Structure ‐ Private YES M2 Communal Metal
Stairs & Balconies 328 Balconies Structure ‐ Private YES M2 Communal Concrete
Stairs & Balconies 329 Balconies Balustrade ‐ Private YES LM Communal None
Stairs & Balconies 329 Balconies Balustrade ‐ Private YES LM Communal Metal
Stairs & Balconies 329 Balconies Balustrade ‐ Private YES LM Communal Wood
Stairs & Balconies 329 Balconies Balustrade ‐ Private YES LM Communal Glazed
Stairs & Balconies 329 Balconies Balustrade ‐ Private YES LM Communal Brickwork Rebuild
Stairs & Balconies 329 Balconies Balustrade ‐ Private YES LM Communal Brickwork Repoint
Stairs & Balconies 329 Balconies Balustrade ‐ Private YES LM Communal Bwk & Rail Rebuild
Stairs & Balconies 329 Balconies Balustrade ‐ Private YES LM Communal Bwk & Rail Repoint
Stairs & Balconies 517 Balconies Finish ‐ Private YES M2 Communal Self Finish Painted
Stairs & Balconies 517 Balconies Finish ‐ Private YES M2 Communal Asphalt
Stairs & Balconies 517 Balconies Finish ‐ Private YES M2 Communal Specialist Finish
Stairs & Balconies 517 Balconies Finish ‐ Private YES M2 Communal Quarry Tile
Stairs & Balconies 517 Balconies Finish ‐ Private YES M2 Communal Timber Boards
Stairs & Balconies 517 Balconies Finish ‐ Private YES M2 Communal Vinyl
General 331 Is there an Extension NO Ans Communal No
General 331 Is there an Extension NO Ans Communal Yes
Roofs 336 Roof Type Extension NO Ans Communal Duo Pitched
Roofs 336 Roof Type Extension NO Ans Communal Duo Pitched with Hip end
Roofs 336 Roof Type Extension NO Ans Communal Flat
Roofs 336 Roof Type Extension NO Ans Communal Mono Pitched
Roofs 337 Fascia Soffits & Barge ‐ Extension YES LM Communal None
Roofs 337 Fascia Soffits & Barge ‐ Extension YES LM Communal PVCu
Roofs 337 Fascia Soffits & Barge ‐ Extension YES LM Communal Timber
Roofs 337 Fascia Soffits & Barge ‐ Extension YES LM Communal Asbestos
External Walls 339 External Wall Structure  (Extension) YES M2 Communal None
External Walls 339 External Wall Structure  (Extension) YES M2 Communal Cavity Brickwork
External Walls 339 External Wall Structure  (Extension) YES M2 Communal Solid Brick
External Walls 339 External Wall Structure  (Extension) YES M2 Communal Non traditional system build
External Walls 339 External Wall Structure  (Extension) YES M2 Communal Solid Stone
External Walls 339 External Wall Structure  (Extension) YES M2 Communal Timber Frame
External Walls 341 Thermal insulation (Extension) NO Ans Communal Cavity wall insulation present
External Walls 341 Thermal insulation (Extension) NO Ans Communal Cavity wall insulation not present
External Walls 341 Thermal insulation (Extension) NO Ans Communal Solid wall insulated
External Walls 341 Thermal insulation (Extension) NO Ans Communal Solid wall not insulated
External Walls 341 Thermal insulation (Extension) NO Ans Communal Cavity wall insulated render
External Walls 341 Thermal insulation (Extension) NO Ans Communal Cavity wall  not insulated render
External Wall Finish 342 Wall Finish Extension YES M2 Communal Repointing
External Wall Finish 342 Wall Finish Extension YES M2 Communal PVC‐u Clad
External Wall Finish 342 Wall Finish Extension YES M2 Communal Render / painted render
External Wall Finish 342 Wall Finish Extension YES M2 Communal Tyrolean/pebbledash
External Wall Finish 342 Wall Finish Extension YES M2 Communal Tile hanging
External Wall Finish 342 Wall Finish Extension YES M2 Communal Timber cladding
External Wall Finish 342 Wall Finish Extension YES M2 Communal Thermal Insulation Panel render system
External Wall Finish 342 Wall Finish Extension YES M2 Communal Curtain walling
External Doors 347 Com Ent Door 1 YES Num Communal None
External Doors 347 Com Ent Door 1 YES Num Communal PVC‐u Double Glazed
External Doors 347 Com Ent Door 1 YES Num Communal PVC‐u Single Glazed
External Doors 347 Com Ent Door 1 YES Num Communal PVC‐u Unglazed
External Doors 347 Com Ent Door 1 YES Num Communal Softwood Double Glazed
External Doors 347 Com Ent Door 1 YES Num Communal Softwood Single Glazed
External Doors 347 Com Ent Door 1 YES Num Communal Softwood Unglazed
External Doors 347 Com Ent Door 1 YES Num Communal Hardwood Double Glazed
External Doors 347 Com Ent Door 1 YES Num Communal Hardwood Single Glazed
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External Doors 347 Com Ent Door 1 YES Num Communal Hardwood Unglazed
External Doors 347 Com Ent Door 1 YES Num Communal Composite Double Glazed
External Doors 347 Com Ent Door 1 YES Num Communal Composite Single Glazed
External Doors 347 Com Ent Door 1 YES Num Communal Composite Unglazed
External Doors 347 Com Ent Door 1 YES Num Communal Aluminium Double Glazed
External Doors 347 Com Ent Door 1 YES Num Communal Aluminium Single Glazed
External Doors 347 Com Ent Door 1 YES Num Communal Communal Doors Lining & Architraves
External Doors 348 Com Ent Door 1 Integ Door & Frame YES M2 Communal Not Applicable
External Doors 348 Com Ent Door 1 Integ Door & Frame YES M2 Communal Yes
External Doors 348 Com Ent Door 1 Integ Door & Frame YES M2 Communal No
External Doors 349 Com Ent Door 2 YES Num Communal None
External Doors 349 Com Ent Door 2 YES Num Communal PVC‐u Double Glazed
External Doors 349 Com Ent Door 2 YES Num Communal PVC‐u Single Glazed
External Doors 349 Com Ent Door 2 YES Num Communal PVC‐u Unglazed
External Doors 349 Com Ent Door 2 YES Num Communal Softwood Double Glazed
External Doors 349 Com Ent Door 2 YES Num Communal Softwood Single Glazed
External Doors 349 Com Ent Door 2 YES Num Communal Softwood Unglazed
External Doors 349 Com Ent Door 2 YES Num Communal Hardwood Double Glazed
External Doors 349 Com Ent Door 2 YES Num Communal Hardwood Single Glazed
External Doors 349 Com Ent Door 2 YES Num Communal Hardwood Unglazed
External Doors 349 Com Ent Door 2 YES Num Communal Composite Double Glazed
External Doors 349 Com Ent Door 2 YES Num Communal Composite Single Glazed
External Doors 349 Com Ent Door 2 YES Num Communal Composite Unglazed
External Doors 349 Com Ent Door 2 YES Num Communal Aluminium Double Glazed
External Doors 349 Com Ent Door 2 YES Num Communal Aluminium Single Glazed
External Doors 349 Com Ent Door 2 YES Num Communal Communal Doors Lining & Architraves
External Doors 350 Com Ent Door 2 Integ Door & Frame NO Ans Communal Not Applicable
External Doors 350 Com Ent Door 2 Integ Door & Frame NO Ans Communal No
External Doors 350 Com Ent Door 2 Integ Door & Frame NO Ans Communal Yes
Electrical Installations 358 External security light YES Num Communal None
Electrical Installations 358 External security light YES Num Communal Light at front entrance
Electrical Installations 358 External security light YES Num Communal Light at rear entrance
Electrical Installations 358 External security light YES Num Communal Lights at front & rear
Hard Surfacings 361 Steps YES M2 Communal None
Hard Surfacings 361 Steps YES M2 Communal Concrete Steps
Hard Surfacings 361 Steps YES M2 Communal Metal Steps
Hard Surfacings 361 Steps YES M2 Communal Timber Steps
Hard Surfacings 361 Steps YES M2 Communal Stone Steps
Hard Surfacings 361 Steps YES M2 Communal PC Concrete step
Stairs & Balconies 362 External Stairs YES Flights Communal None
Stairs & Balconies 362 External Stairs YES Flights Communal Concrete Staircase ‐ straight
Stairs & Balconies 362 External Stairs YES Flights Communal Steel Staircase ‐ straight
Stairs & Balconies 362 External Stairs YES Flights Communal Timber Staircase ‐ Straight
Stairs & Balconies 362 External Stairs YES Flights Communal Steel Staircase ‐ spiral
Stairs & Balconies 362 External Stairs YES Flights Communal Timber Staircase ‐ spiral
Stairs & Balconies 363 External handrail YES LM Communal None
Stairs & Balconies 363 External handrail YES LM Communal Handrails & balustrade ‐ timber
Stairs & Balconies 363 External handrail YES LM Communal Handrails & balustrade ‐ Metal
Stairs & Balconies 363 External handrail YES LM Communal Handrail only timber
Stairs & Balconies 363 External handrail YES LM Communal Handrail only Metal
Boundaries 365 Boundary Front YES M2 Communal None
Boundaries 365 Boundary Front YES M2 Communal Solid Brick < 1.0m high
Boundaries 365 Boundary Front YES M2 Communal Solid Brick > 1.0m high
Boundaries 365 Boundary Front YES M2 Communal Repointing < 1.0m high
Boundaries 365 Boundary Front YES M2 Communal Repointing > 1.0m high
Boundaries 365 Boundary Front YES M2 Communal Re‐render < 1.0m high
Boundaries 365 Boundary Front YES M2 Communal Re‐render > 1.0m high
Boundaries 365 Boundary Front YES M2 Communal Stone wall < 1.0m high
Boundaries 365 Boundary Front YES M2 Communal Stone wall > 1.0m high
Boundaries 365 Boundary Front YES M2 Communal Timber Fencing <1.0m
Boundaries 365 Boundary Front YES M2 Communal Timber Fencing > 1.0m
Boundaries 365 Boundary Front YES M2 Communal Metal Fencing < 1.2m
Boundaries 365 Boundary Front YES M2 Communal Metal Fencing > 1.2m
Hard Surfacings 366 Paths 1 YES M2 Communal Concrete
Hard Surfacings 366 Paths 1 YES M2 Communal Paving Slabs
Hard Surfacings 366 Paths 1 YES M2 Communal Tarmac
Hard Surfacings 366 Paths 1 YES M2 Communal Brick Paviour
Hard Surfacings 366 Paths 1 YES M2 Communal Gravel
Hard Surfacings 366 Paths 1 YES M2 Communal None
Boundaries 369 Boundary Rear YES M2 Communal None
Boundaries 369 Boundary Rear YES M2 Communal Solid Brick < 1.0m high
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Boundaries 369 Boundary Rear YES M2 Communal Solid Brick > 1.0m high
Boundaries 369 Boundary Rear YES M2 Communal Repointing < 1.0m high
Boundaries 369 Boundary Rear YES M2 Communal Repointing > 1.0m high
Boundaries 369 Boundary Rear YES M2 Communal Re‐render < 1.0m high
Boundaries 369 Boundary Rear YES M2 Communal Re‐render > 1.0m high
Boundaries 369 Boundary Rear YES M2 Communal Stone wall < 1.0m high
Boundaries 369 Boundary Rear YES M2 Communal Stone wall > 1.0m high
Boundaries 369 Boundary Rear YES M2 Communal Timber Fencing <1.0m
Boundaries 369 Boundary Rear YES M2 Communal Timber Fencing > 1.0m
Boundaries 369 Boundary Rear YES M2 Communal Metal Fencing < 1.2m
Boundaries 369 Boundary Rear YES M2 Communal Metal Fencing > 1.2m
Hard Surfacings 370 Paths 2 YES M2 Communal None
Hard Surfacings 370 Paths 2 YES M2 Communal Brick Paviour
Hard Surfacings 370 Paths 2 YES M2 Communal Concrete
Hard Surfacings 370 Paths 2 YES M2 Communal Gravel
Hard Surfacings 370 Paths 2 YES M2 Communal Paving Slabs
Hard Surfacings 370 Paths 2 YES M2 Communal Tarmac
Boundaries 373 Boundary Side YES M2 Communal None
Boundaries 373 Boundary Side YES M2 Communal Solid Brick < 1.0m high
Boundaries 373 Boundary Side YES M2 Communal Solid Brick > 1.0m high
Boundaries 373 Boundary Side YES M2 Communal Repointing < 1.0m high
Boundaries 373 Boundary Side YES M2 Communal Repointing > 1.0m high
Boundaries 373 Boundary Side YES M2 Communal Re‐render < 1.0m high
Boundaries 373 Boundary Side YES M2 Communal Re‐render > 1.0m high
Boundaries 373 Boundary Side YES M2 Communal Stone wall < 1.0m high
Boundaries 373 Boundary Side YES M2 Communal Stone wall > 1.0m high
Boundaries 373 Boundary Side YES M2 Communal Timber Fencing <1.0m
Boundaries 373 Boundary Side YES M2 Communal Timber Fencing > 1.0m
Boundaries 373 Boundary Side YES M2 Communal Metal Fencing < 1.2m
Boundaries 373 Boundary Side YES M2 Communal Metal Fencing > 1.2m
Boundaries 375 Boundary Side 2 YES M2 Communal None
Boundaries 375 Boundary Side 2 YES M2 Communal Solid Brick < 1.0m high
Boundaries 375 Boundary Side 2 YES M2 Communal Solid Brick > 1.0m high
Boundaries 375 Boundary Side 2 YES M2 Communal Repointing < 1.0m high
Boundaries 375 Boundary Side 2 YES M2 Communal Repointing > 1.0m high
Boundaries 375 Boundary Side 2 YES M2 Communal Re‐render < 1.0m high
Boundaries 375 Boundary Side 2 YES M2 Communal Re‐render > 1.0m high
Boundaries 375 Boundary Side 2 YES M2 Communal Stone wall < 1.0m high
Boundaries 375 Boundary Side 2 YES M2 Communal Stone wall > 1.0m high
Boundaries 375 Boundary Side 2 YES M2 Communal Timber Fencing <1.0m
Boundaries 375 Boundary Side 2 YES M2 Communal Timber Fencing > 1.0m
Boundaries 375 Boundary Side 2 YES M2 Communal Metal Fencing < 1.2m
Boundaries 375 Boundary Side 2 YES M2 Communal Metal Fencing > 1.2m
Boundaries 377 Retaining wall YES M2 Communal Retaining wall < 1.5m
Boundaries 377 Retaining wall YES M2 Communal Retaining wall > 1.5m
Boundaries 377 Retaining wall YES M2 Communal No retaining wall
Boundaries 378 Gates YES Num Communal None
Boundaries 378 Gates YES Num Communal Metal single
Boundaries 378 Gates YES Num Communal Timber single
Boundaries 378 Gates YES Num Communal Metal double
Boundaries 378 Gates YES Num Communal Timber double
Boundaries 378 Gates YES Num Communal Security Metal
Boundaries 378 Gates YES Num Communal Metal Gallows
Hard Surfacings 381 Driveways YES M2 Communal None
Hard Surfacings 381 Driveways YES M2 Communal Brick Paviour
Hard Surfacings 381 Driveways YES M2 Communal Concrete
Hard Surfacings 381 Driveways YES M2 Communal Gravel
Hard Surfacings 381 Driveways YES M2 Communal Paving Slabs
Hard Surfacings 381 Driveways YES M2 Communal Tarmac
Hard Surfacings 382 Roads 1 YES M2 Communal None
Hard Surfacings 382 Roads 1 YES M2 Communal Brick & Block Paving
Hard Surfacings 382 Roads 1 YES M2 Communal Concrete
Hard Surfacings 382 Roads 1 YES M2 Communal Gravel
Hard Surfacings 382 Roads 1 YES M2 Communal Tarmac
Hard Surfacings 382 Roads 1 YES M2 Communal Paving Slabs
Hard Surfacings 518 Roads 2 YES M2 Communal None
Hard Surfacings 518 Roads 2 YES M2 Communal Brick & Block Paving
Hard Surfacings 518 Roads 2 YES M2 Communal Concrete
Hard Surfacings 518 Roads 2 YES M2 Communal Gravel
Hard Surfacings 518 Roads 2 YES M2 Communal Tarmac
Hard Surfacings 518 Roads 2 YES M2 Communal Paving Slabs
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Hard Surfacings 519 Paving 1 YES M2 Communal None
Hard Surfacings 519 Paving 1 YES M2 Communal Brick & Block Paving
Hard Surfacings 519 Paving 1 YES M2 Communal Concrete
Hard Surfacings 519 Paving 1 YES M2 Communal Gravel
Hard Surfacings 519 Paving 1 YES M2 Communal Tarmac
Hard Surfacings 519 Paving 1 YES M2 Communal Paving Slabs
Hard Surfacings 520 Paving 2 YES M2 Communal None
Hard Surfacings 520 Paving 2 YES M2 Communal Brick & Block Paving
Hard Surfacings 520 Paving 2 YES M2 Communal Concrete
Hard Surfacings 520 Paving 2 YES M2 Communal Gravel
Hard Surfacings 520 Paving 2 YES M2 Communal Tarmac
Hard Surfacings 520 Paving 2 YES M2 Communal Paving Slabs
Drainage ‐ Above Ground 384 External Soil Vent Pipe YES LM Communal None
Drainage ‐ Above Ground 384 External Soil Vent Pipe YES LM Communal Cast Iron
Drainage ‐ Above Ground 384 External Soil Vent Pipe YES LM Communal PVCu
General 387 Are There Garages NO Ans Communal No
General 387 Are There Garages NO Ans Communal In Block
General 387 Are There Garages NO Ans Communal Intergral
General 387 Are There Garages NO Ans Communal Attached
General 387 Are There Garages NO Ans Communal Detached
Garages 391 Garage roof construction NO Ans Communal None
Garages 391 Garage roof construction NO Ans Communal Flat
Garages 391 Garage roof construction NO Ans Communal lean to
Garages 391 Garage roof construction NO Ans Communal Pitched
General 502 Garage Spaces Covered NO Ans Communal No
General 502 Garage Spaces Covered NO Ans Communal Yes
Garages 393 Garage roof finish YES M2 Communal None
Garages 393 Garage roof finish YES M2 Communal Artificial Slates
Garages 393 Garage roof finish YES M2 Communal Clay Tiles
Garages 393 Garage roof finish YES M2 Communal Concrete Tiles
Garages 393 Garage roof finish YES M2 Communal Felt
Garages 393 Garage roof finish YES M2 Communal Metal
Garages 393 Garage roof finish YES M2 Communal Natural Slate
Garages 393 Garage roof finish YES M2 Communal AC sheet
Garages 393 Garage roof finish YES M2 Communal Corrugated Metal
Garages 393 Garage roof finish YES M2 Communal Corrugated Mineral Cement
Garages 394 Garage construction YES M2 Communal None
Garages 394 Garage construction YES M2 Communal Brick
Garages 394 Garage construction YES M2 Communal system build concrete
Garages 394 Garage construction YES M2 Communal system build other
Garages 394 Garage construction YES M2 Communal Stonework
Garages 394 Garage construction YES M2 Communal Wood
Garages 397 Garage wall finish YES M2 Communal None
Garages 397 Garage wall finish YES M2 Communal PVC‐u Clad
Garages 397 Garage wall finish YES M2 Communal Render ‐ Chipped
Garages 397 Garage wall finish YES M2 Communal Render ‐ Painted
Garages 397 Garage wall finish YES M2 Communal Render ‐ Plain
Garages 397 Garage wall finish YES M2 Communal Tile Hung
Garages 397 Garage wall finish YES M2 Communal Timber Clad
Garages 397 Garage wall finish YES M2 Communal AC sheet
Garages 397 Garage wall finish YES M2 Communal Pointed
Garages 398 Garages Fascias, Soffits & Bardge YES LM Communal None
Garages 398 Garages Fascias, Soffits & Bardge YES LM Communal PVCu
Garages 398 Garages Fascias, Soffits & Bardge YES LM Communal Timber
Garages 398 Garages Fascias, Soffits & Bardge YES LM Communal Other
Garages 401 Garage RWG YES LM Communal None
Garages 401 Garage RWG YES LM Communal PVCu
Garages 401 Garage RWG YES LM Communal Cast Iron
Garages 401 Garage RWG YES LM Communal Other
Garages 403 Garage Doors YES Num Communal None
Garages 403 Garage Doors YES Num Communal Garage Door metal
Garages 403 Garage Doors YES Num Communal Garage Door Timber
Garages 404 Garage windows YES Num Communal None
Garages 404 Garage windows YES Num Communal Metal Windows
Garages 404 Garage windows YES Num Communal Timber Windows
Garages 407 Garage Pedestrian Doors YES Num Communal None
Garages 407 Garage Pedestrian Doors YES Num Communal Garage Door timber
Garages 407 Garage Pedestrian Doors YES Num Communal Garage Door metal
Garages 409 Garage Floor/ Hard Standing YES M2 Communal Concrete
Garages 409 Garage Floor/ Hard Standing YES M2 Communal Paving
Garages 409 Garage Floor/ Hard Standing YES M2 Communal Not seen
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General 411 Does it have a Car Port NO ITEM Communal No
General 411 Does it have a Car Port NO ITEM Communal Yes
Garages 412 Car Port Roof Structure YES M2 Communal None
Garages 412 Car Port Roof Structure YES M2 Communal Metal
Garages 412 Car Port Roof Structure YES M2 Communal Timber
Garages 414 Car Port Roof Material YES M2 Communal None
Garages 414 Car Port Roof Material YES M2 Communal Artificial Slates
Garages 414 Car Port Roof Material YES M2 Communal Clay Tiles
Garages 414 Car Port Roof Material YES M2 Communal Concrete Tiles
Garages 414 Car Port Roof Material YES M2 Communal Mineral Felt
Garages 414 Car Port Roof Material YES M2 Communal Metal
Garages 414 Car Port Roof Material YES M2 Communal Natural Slate
Garages 414 Car Port Roof Material YES M2 Communal AC sheet
Garages 414 Car Port Roof Material YES M2 Communal Corrugated Metal
Garages 414 Car Port Roof Material YES M2 Communal Corrugated Mineral Cement
Garages 416 Car port Roof NO Ans Communal None
Garages 416 Car port Roof NO Ans Communal Pitched
Garages 416 Car port Roof NO Ans Communal Flat
Garages 419 Car Port Fascias Soffits YES LM Communal None
Garages 419 Car Port Fascias Soffits YES LM Communal PVCu
Garages 419 Car Port Fascias Soffits YES LM Communal Timber
Drainage ‐ Above Ground 420 Car Port Rainwater disposal YES LM Communal None
Drainage ‐ Above Ground 420 Car Port Rainwater disposal YES LM Communal PVCu
Drainage ‐ Above Ground 420 Car Port Rainwater disposal YES LM Communal Other
Garages 422 Car Port Hard standing/flooring YES M2 Communal None
Garages 422 Car Port Hard standing/flooring YES M2 Communal Concrete
Garages 422 Car Port Hard standing/flooring YES M2 Communal Pre cast concrete or block paving
General 425 Does it have a Conservatory NO Ans Communal No
General 425 Does it have a Conservatory NO Ans Communal Yes
Roofs 427 Conservatory Roof Material YES M2 Communal None
Roofs 427 Conservatory Roof Material YES M2 Communal Artificial Slates
Roofs 427 Conservatory Roof Material YES M2 Communal Clay Tiles
Roofs 427 Conservatory Roof Material YES M2 Communal Concrete Tiles
Roofs 427 Conservatory Roof Material YES M2 Communal Felt
Roofs 427 Conservatory Roof Material YES M2 Communal Glass
Roofs 427 Conservatory Roof Material YES M2 Communal PVCu
Roofs 427 Conservatory Roof Material YES M2 Communal Natural Slate
Roofs 428 Conservatory Roof Structure NO Ans Communal None
Roofs 428 Conservatory Roof Structure NO Ans Communal Flat
Roofs 428 Conservatory Roof Structure NO Ans Communal Lean‐To
Roofs 428 Conservatory Roof Structure NO Ans Communal Duo Pitched
External Wall Finish 430 Conservatory Wall Finish YES M2 Communal None
External Wall Finish 430 Conservatory Wall Finish YES M2 Communal Brickwork
External Wall Finish 430 Conservatory Wall Finish YES M2 Communal Render ‐ Chipped
External Wall Finish 430 Conservatory Wall Finish YES M2 Communal Render ‐ Plain
External Wall Finish 430 Conservatory Wall Finish YES M2 Communal Tile Hung clad
External Wall Finish 430 Conservatory Wall Finish YES M2 Communal Timber Clad
External Walls 433 Conservatory Wall Structure YES M2 Communal None
External Walls 433 Conservatory Wall Structure YES M2 Communal Cavity brickwork
External Walls 433 Conservatory Wall Structure YES M2 Communal Concrete
External Walls 433 Conservatory Wall Structure YES M2 Communal Solid Brick
External Walls 433 Conservatory Wall Structure YES M2 Communal Solid Stone
External Walls 433 Conservatory Wall Structure YES M2 Communal Timber Frame
External Walls 433 Conservatory Wall Structure YES M2 Communal Glazed
Windows 435 Conservatory Windows YES Num Communal None
Windows 435 Conservatory Windows YES Num Communal DG Metal Windows
Windows 435 Conservatory Windows YES Num Communal DG PVCu Windows
Windows 435 Conservatory Windows YES Num Communal DG Wood Windows
Windows 435 Conservatory Windows YES Num Communal SG Wood Windows
Windows 435 Conservatory Windows YES Num Communal SG Metal Windows
Windows 435 Conservatory Windows YES Num Communal SG PVCu Windows
Drainage ‐ Above Ground 436 Conservatory Downpipes YES LM Communal None
Drainage ‐ Above Ground 436 Conservatory Downpipes YES LM Communal Aluminium
Drainage ‐ Above Ground 436 Conservatory Downpipes YES LM Communal PVCu
Roofs 439 Conservatory Fascia/Soffits/Barge Boards YES LM Communal None
Roofs 439 Conservatory Fascia/Soffits/Barge Boards YES LM Communal Other
Roofs 439 Conservatory Fascia/Soffits/Barge Boards YES LM Communal PVCu
Roofs 439 Conservatory Fascia/Soffits/Barge Boards YES LM Communal Timber
Drainage ‐ Above Ground 441 Conservatory Gutters YES LM Communal None
Drainage ‐ Above Ground 441 Conservatory Gutters YES LM Communal Aluminium
Drainage ‐ Above Ground 441 Conservatory Gutters YES LM Communal Cast Iron
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Drainage ‐ Above Ground 441 Conservatory Gutters YES LM Communal Finlock
Drainage ‐ Above Ground 441 Conservatory Gutters YES LM Communal Lead
Drainage ‐ Above Ground 441 Conservatory Gutters YES LM Communal PVCu
General 443 Is there External Bin Store NO Communal No
General 443 Is there External Bin Store NO Communal Yes
External Buildings 445 Store Roof finish main YES M2 Communal None
External Buildings 445 Store Roof finish main YES M2 Communal Artificial Slates
External Buildings 445 Store Roof finish main YES M2 Communal Clay Tiles
External Buildings 445 Store Roof finish main YES M2 Communal Concrete Tiles
External Buildings 445 Store Roof finish main YES M2 Communal Felt
External Buildings 445 Store Roof finish main YES M2 Communal Glass
External Buildings 445 Store Roof finish main YES M2 Communal Metal
External Buildings 445 Store Roof finish main YES M2 Communal Natural Slate
External Buildings 446 Store Roof Structure main YES M2 Communal None
External Buildings 446 Store Roof Structure main YES M2 Communal Flat
External Buildings 446 Store Roof Structure main YES M2 Communal Lean‐To
External Buildings 446 Store Roof Structure main YES M2 Communal Duo Pitched
External Buildings 449 Store Wall Finish main YES M2 Communal None
External Buildings 449 Store Wall Finish main YES M2 Communal Pointed
External Buildings 449 Store Wall Finish main YES M2 Communal Render ‐ Chipped
External Buildings 449 Store Wall Finish main YES M2 Communal Render ‐ Plain
External Buildings 449 Store Wall Finish main YES M2 Communal Tile Hung
External Buildings 449 Store Wall Finish main YES M2 Communal Timber Clad
External Buildings 450 Store Wall Structure main YES M2 Communal None
External Buildings 450 Store Wall Structure main YES M2 Communal Cavity brickwork
External Buildings 450 Store Wall Structure main YES M2 Communal Concrete
External Buildings 450 Store Wall Structure main YES M2 Communal Solid Brick
External Buildings 450 Store Wall Structure main YES M2 Communal Solid Stone
External Buildings 450 Store Wall Structure main YES M2 Communal Timber Frame
External Buildings 452 Store Door YES Num Communal None
External Buildings 452 Store Door YES Num Communal Aluminium Double Glazed
External Buildings 452 Store Door YES Num Communal Aluminium Single Glazed
External Buildings 452 Store Door YES Num Communal Composite Double Glazed
External Buildings 452 Store Door YES Num Communal Composite Single Glazed
External Buildings 452 Store Door YES Num Communal Composite Unglazed
External Buildings 452 Store Door YES Num Communal Hardwood Double Glazed
External Buildings 452 Store Door YES Num Communal Hardwood Single Glazed
External Buildings 452 Store Door YES Num Communal Hardwood Unglazed
External Buildings 452 Store Door YES Num Communal PVC‐u Double Glazed
External Buildings 452 Store Door YES Num Communal PVC‐u Single Glazed
External Buildings 452 Store Door YES Num Communal PVC‐u Unglazed
External Buildings 452 Store Door YES Num Communal Softwood Double Glazed
External Buildings 452 Store Door YES Num Communal Softwood Single Glazed
External Buildings 452 Store Door YES Num Communal Softwood Unglazed
External Buildings 453 Store Windows YES Num Communal None
External Buildings 453 Store Windows YES Num Communal DG Metal framed
External Buildings 453 Store Windows YES Num Communal DG PVCu
External Buildings 453 Store Windows YES Num Communal DG Timber
External Buildings 453 Store Windows YES Num Communal SG Timber
External Buildings 453 Store Windows YES Num Communal SG Metal
External Buildings 453 Store Windows YES Num Communal SG PVCu
External Buildings 455 Store Fascia Soffits & Barge YES LM Communal None
External Buildings 455 Store Fascia Soffits & Barge YES LM Communal Other
External Buildings 455 Store Fascia Soffits & Barge YES LM Communal PVCu
External Buildings 455 Store Fascia Soffits & Barge YES LM Communal Timber
External Buildings 457 Store RWG YES LM Communal None
External Buildings 457 Store RWG YES LM Communal Aluminium
External Buildings 457 Store RWG YES LM Communal Cast iron/metal
External Buildings 457 Store RWG YES LM Communal Finlock
External Buildings 457 Store RWG YES LM Communal Lead
External Buildings 457 Store RWG YES LM Communal PVCu
External Buildings 457 Store RWG YES LM Communal Other
External Buildings 459 Cycle Store NO Ans Communal Not Applicable
External Buildings 459 Cycle Store NO Ans Communal No
External Buildings 459 Cycle Store NO Ans Communal Yes
External Walls 462 Refuse Disposal YES Storey Communal None
External Walls 462 Refuse Disposal YES Storey Communal Chute
External Walls 462 Refuse Disposal YES Storey Communal External Enclosure Only
Electrical Installations 465 Security Cameras YES Num Communal Not Applicable
Electrical Installations 465 Security Cameras YES Num Communal Present ‐ Number of Cameras
General 466 Incurtilage Parking Spaces NO Ans Communal No
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General 466 Incurtilage Parking Spaces NO Ans Communal Yes
Hard Surfacings 467 Roads YES M2 Communal Brick Paviour
Hard Surfacings 467 Roads YES M2 Communal Concrete
Hard Surfacings 467 Roads YES M2 Communal Gravel
Hard Surfacings 467 Roads YES M2 Communal Paving Slabs
Hard Surfacings 467 Roads YES M2 Communal Tarmac
Hard Surfacings 467 Roads YES M2 Communal Not Applicable
General 470 Accessibility NO Ans Communal Not Applicable
General 470 Accessibility NO Ans Communal Existing level Access to Block
General 470 Accessibility NO Ans Communal Possible to create level access
Building Services 471 Aerials YES Flats Communal Individual
Building Services 471 Aerials YES Flats Communal Communal System
Communal2 472 External & Street Lighting YES Num Communal None
Communal2 472 External & Street Lighting YES Num Communal Column ‐ Street Light
Communal2 472 External & Street Lighting YES Num Communal Column Mounted ‐ Security Light
Communal2 472 External & Street Lighting YES Num Communal Wall Mounted ‐ Security Light
Communal2 472 External & Street Lighting YES Num Communal Wall Mounted ‐ Street Light
General 487 Play Areas NO Ans Communal None
General 487 Play Areas NO Ans Communal Yes
HHSRS 851 Damp/mould YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 852 Excessive cold YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 853 Excessive heat YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 854 Asbestos YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 856 Biocides YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 857 Carbon monoxide YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 858 Lead YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 860 Radiation YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 861 Uncombusted fuel gas YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 862 Volatile organic compounds YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 864 Crowding and space YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 865 Entry by intruders YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 867 Lighting YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 868 Noise YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 869 Hygiene pests and refuse YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 871 Food safety YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 872 Personal hygiene and drainage YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 873 Water supply YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 874 Falls from baths YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 875 Falls on the level YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 877 Falls from stairs or steps YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 879 Falls between levels YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 881 Electrical hazard YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 883 Fire hazard YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 885 Hot surfaces and materials YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 886 Collision and entrapment YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 888 Explosions YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 890 Ergonomics YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
HHSRS 891 Structural collapse or falling elements YES Ans HHSRS1 None, Typical, Slight, Moderate, Severe
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Schedule of Rates Indicative Life Cycles

One Housing Four Estates Condition Survey 

Group_Reporting Question_Ref Question_Heading Unit Category Text Typical LifeCycle Cost

Bathrooms 145 Bathroom Num Dwelling Internal None 0 0.00

Bathrooms 145 Bathroom Num Dwelling Internal Bath WC WHB present 30 2237.00

Bathrooms 145 Bathroom Num Dwelling Internal Bath WHB only 30 1589.00

Bathrooms 145 Bathroom Num Dwelling Internal Bath WC only 30 1589.00

Bathrooms 145 Bathroom Num Dwelling Internal No Bath WC WHB present 30 720.00

Bathrooms 145 Bathroom Num Dwelling Internal No Bath WHB only 30 305.00

Bathrooms 146 Shower over bath Num Dwelling Internal None 0 0.00

Bathrooms 146 Shower over bath Num Dwelling Internal Electric Shower 15 227.49

Bathrooms 146 Shower over bath Num Dwelling Internal Mixer Taps 20 139.90

Bathrooms 148 Separate Shower Enclosure Num Dwelling Internal None 0 0.00

Bathrooms 148 Separate Shower Enclosure Num Dwelling Internal Tray & Glass 30 885.00

Bathrooms 148 Separate Shower Enclosure Num Dwelling Internal Tray & Curtain 30 565.00

Bathrooms 148 Separate Shower Enclosure Num Dwelling Internal Wet Room/ Toilet & Basin 30 3174.00

Bathrooms 148 Separate Shower Enclosure Num Dwelling Internal Wet Room‐ No WC 30 2539.00

Bathrooms 150 Separate Shower type Num Dwelling Internal Electric Shower 15 385.00

Bathrooms 150 Separate Shower type Num Dwelling Internal Mains Mixer 20 243.00

Bathrooms 150 Separate Shower type Num Dwelling Internal Thermostatic non‐mixer 20 139.90

Bathrooms 509 Bathroom Floor Covering M2 Dwelling Internal Vinyl 15 21.09

Bathrooms 509 Bathroom Floor Covering M2 Dwelling Internal Carpet 15 28.50

Bathrooms 509 Bathroom Floor Covering M2 Dwelling Internal Quarry Tile 30 88.65

Bathrooms 509 Bathroom Floor Covering M2 Dwelling Internal Laminate 20 38.00

Bathrooms 509 Bathroom Floor Covering M2 Dwelling Internal Timber Boarded 15 21.09

Bathrooms 509 Bathroom Floor Covering M2 Dwelling Internal Screed/Concrete 15 21.09

Bathrooms 155 Bathroom Extract Fan Num Dwelling Internal Present 13 91.58

Bathrooms 155 Bathroom Extract Fan Num Dwelling Internal Not Present, Not Feasible 0 0.00

Bathrooms 155 Bathroom Extract Fan Num Dwelling Internal Not Present, feasible 0 0.00

Bathrooms 155 Bathroom Extract Fan Num Dwelling Internal Mechanical System 20 286.00

Bathrooms 157 Bathroom Space Layout Ans Dwelling Internal Satisfactory 0 0.00

Bathrooms 157 Bathroom Space Layout Ans Dwelling Internal Inadequate‐ Improvement Not Possible 0 0.00

Bathrooms 157 Bathroom Space Layout Ans Dwelling Internal Inadequate Space ‐ improvement possible 100 3000.00

Bathrooms 157 Bathroom Space Layout Ans Dwelling Internal Access through main bedroom 100 3000.00

Bathrooms 157 Bathroom Space Layout Ans Dwelling Internal WC is external 100 5000.00

Bathrooms 157 Bathroom Space Layout Ans Dwelling Internal WC without WHB off kitchen 100 500.00

Bathrooms 157 Bathroom Space Layout Ans Dwelling Internal WC/ nearest WHB not on same floor 100 1300.00

Bathrooms 159 WC Additional Num Dwelling Internal None 0 0.00

Bathrooms 159 WC Additional Num Dwelling Internal WC and WHB present 30 720.00

Bathrooms 159 WC Additional Num Dwelling Internal WC only 30 285.00

Bathrooms 161 WC Extract fan Num Dwelling Internal Present 13 91.58

Bathrooms 161 WC Extract fan Num Dwelling Internal Not Present, not feasible 0 0.00

Bathrooms 161 WC Extract fan Num Dwelling Internal Not Present, feasible 0 0.00

Bathrooms 161 WC Extract fan Num Dwelling Internal Mechanical System 20 286.00

Bathrooms 161 WC Extract fan Num Dwelling Internal Not Applicable 0 0.00

Bathrooms 142 Communal Bathroom Ans Block No

Bathrooms 142 Communal Bathroom Ans Block Yes

Bathrooms 144 Bathroom Num Block None 0 0.00

Bathrooms 144 Bathroom Num Block Bath WC WHB present 30 3257.36

Bathrooms 144 Bathroom Num Block Bath WHB only 30 3257.36

Bathrooms 144 Bathroom Num Block Bath WC only 30 3257.36

Bathrooms 508 Bathroom Floor Covering M2 Block Vinyl 15 63.40

Bathrooms 508 Bathroom Floor Covering M2 Block Carpet 15 90.58

Bathrooms 508 Bathroom Floor Covering M2 Block Quarry Tile 60 88.65

Bathrooms 508 Bathroom Floor Covering M2 Block Laminate 15 55.64

Bathrooms 508 Bathroom Floor Covering M2 Block Timber Boarded 15 65.12

Bathrooms 508 Bathroom Floor Covering M2 Block Screed/Concrete 80 129.34

Bathrooms 147 Shower over bath Num Block None 0 0.00

Bathrooms 147 Shower over bath Num Block Electric Shower 10 227.49

Bathrooms 147 Shower over bath Num Block Mixer Taps 20 139.90

Bathrooms 149 Separate Shower Enclosure Ans Block None 0 0.00

Bathrooms 149 Separate Shower Enclosure Ans Block Tray & Glass 30 885.00

Bathrooms 149 Separate Shower Enclosure Ans Block Tray & Curtain 30 565.00

Bathrooms 149 Separate Shower Enclosure Ans Block Wet Room/ Toilet & Basin 30 3174.00

Bathrooms 149 Separate Shower Enclosure Ans Block Wet Room‐ No WC 30 2539.00

Bathrooms 151 Separate Shower type Num Block None 0 0.00

Bathrooms 151 Separate Shower type Num Block Electric Shower 10 385.00

Bathrooms 151 Separate Shower type Num Block Mains Mixer 15 243.00

Bathrooms 151 Separate Shower type Num Block Thermostatic non‐mixer 15 139.90

Bathrooms 156 Bathroom Extract Fan Num Block Present 13 327.00

Bathrooms 156 Bathroom Extract Fan Num Block Not Present, not feasible 0 0.00

Bathrooms 156 Bathroom Extract Fan Num Block Not Present, feasible 13 420.00

Bathrooms 156 Bathroom Extract Fan Num Block Passivent  air extraction 35 388.90

Bathrooms 158 Bathroom Space Layout Ans Block None 0 0.00

Bathrooms 158 Bathroom Space Layout Ans Block Satisfactory 0 0.00

Bathrooms 158 Bathroom Space Layout Ans Block Inadequate‐ Improvement Not Possible 0 0.00

Bathrooms 158 Bathroom Space Layout Ans Block Inadequate Space ‐ Improvement possible 100 2500.00

Bathrooms 160 WC Additional Num Block None 0 0.00

Bathrooms 160 WC Additional Num Block WC and WHB present 30 720.00

Bathrooms 160 WC Additional Num Block WC only 30 406.32
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Schedule of Rates Indicative Life Cycles

One Housing Four Estates Condition Survey 

Group_Reporting Question_Ref Question_Heading Unit Category Text Typical LifeCycle Cost

Bathrooms 162 Extract fans WC Only Ans Block Present 13 327.00

Bathrooms 162 Extract fans WC Only Ans Block Passive Air extraction 50 388.90

Bathrooms 162 Extract fans WC Only Ans Block Not present feasible 13 327.58

Bathrooms 162 Extract fans WC Only Ans Block N/A 0 0.00

Boundaries 364 Boundary Front LM Houses None 0 0.00

Boundaries 364 Boundary Front LM Houses Solid Brick < 1.0m high 50 92.39

Boundaries 364 Boundary Front LM Houses Solid Brick > 1.0m high 60 92.39

Boundaries 364 Boundary Front LM Houses Repointing < 1.0m high 50 92.39

Boundaries 364 Boundary Front LM Houses Repointing > 1.0m high 50 92.39

Boundaries 364 Boundary Front LM Houses Re‐render < 1.0m high 50 180.00

Boundaries 364 Boundary Front LM Houses Re‐render > 1.0m high 50 180.00

Boundaries 364 Boundary Front LM Houses Stone wall < 1.0m high 100 325.00

Boundaries 364 Boundary Front LM Houses Stone wall > 1.0m high 100 325.00

Boundaries 364 Boundary Front LM Houses Timber Fencing <1.0m 20 35.00

Boundaries 364 Boundary Front LM Houses Timber Fencing > 1.0m 20 35.00

Boundaries 364 Boundary Front LM Houses Metal Fencing < 1.2m 20 77.93

Boundaries 364 Boundary Front LM Houses Metal Fencing > 1.2m 20 77.93

Boundaries 368 Boundary Rear LM Houses None 0 0.00

Boundaries 368 Boundary Rear LM Houses Solid Brick < 1.0m high 50 92.39

Boundaries 368 Boundary Rear LM Houses Solid Brick > 1.0m high 50 92.39

Boundaries 368 Boundary Rear LM Houses Repointing < 1.0m high 60 92.39

Boundaries 368 Boundary Rear LM Houses Repointing > 1.0m high 50 92.39

Boundaries 368 Boundary Rear LM Houses Re‐render < 1.0m high 50 180.00

Boundaries 368 Boundary Rear LM Houses Re‐render > 1.0m high 50 180.00

Boundaries 368 Boundary Rear LM Houses Stone wall < 1.0m high 100 325.00

Boundaries 368 Boundary Rear LM Houses Stone wall > 1.0m high 100 325.00

Boundaries 368 Boundary Rear LM Houses Timber Fencing <1.0m 20 35.00

Boundaries 368 Boundary Rear LM Houses Timber Fencing > 1.0m 20 35.00

Boundaries 368 Boundary Rear LM Houses Metal Fencing < 1.2m 20 77.93

Boundaries 368 Boundary Rear LM Houses Metal Fencing > 1.2m 20 77.93

Boundaries 372 Boundary Side LM Houses None 0 0.00

Boundaries 372 Boundary Side LM Houses Solid Brick < 1.0m high 50 92.39

Boundaries 372 Boundary Side LM Houses Solid Brick > 1.0m high 50 92.39

Boundaries 372 Boundary Side LM Houses Repointing < 1.0m high 50 92.39

Boundaries 372 Boundary Side LM Houses Repointing > 1.0m high 50 92.39

Boundaries 372 Boundary Side LM Houses Re‐render < 1.0m high 35 180.00

Boundaries 372 Boundary Side LM Houses Re‐render > 1.0m high 35 180.00

Boundaries 372 Boundary Side LM Houses Stone wall < 1.0m high 50 325.00

Boundaries 372 Boundary Side LM Houses Stone wall > 1.0m high 50 325.00

Boundaries 372 Boundary Side LM Houses Timber Fencing <1.0m 20 35.00

Boundaries 372 Boundary Side LM Houses Timber Fencing > 1.0m 20 35.00

Boundaries 372 Boundary Side LM Houses Metal Fencing < 1.2m 20 77.93

Boundaries 372 Boundary Side LM Houses Metal Fencing > 1.2m 20 77.93

Boundaries 374 Boundary Side 2 LM Houses None 0 0.00

Boundaries 374 Boundary Side 2 LM Houses Solid Brick < 1.0m high 50 92.39

Boundaries 374 Boundary Side 2 LM Houses Solid Brick > 1.0m high 50 92.39

Boundaries 374 Boundary Side 2 LM Houses Repointing < 1.0m high 50 92.39

Boundaries 374 Boundary Side 2 LM Houses Repointing > 1.0m high 50 92.39

Boundaries 374 Boundary Side 2 LM Houses Re‐render < 1.0m high 35 180.00

Boundaries 374 Boundary Side 2 LM Houses Re‐render > 1.0m high 35 180.00

Boundaries 374 Boundary Side 2 LM Houses Stone wall < 1.0m high 50 325.00

Boundaries 374 Boundary Side 2 LM Houses Stone wall > 1.0m high 50 325.00

Boundaries 374 Boundary Side 2 LM Houses Timber Fencing <1.0m 20 35.00

Boundaries 374 Boundary Side 2 LM Houses Timber Fencing > 1.0m 20 35.00

Boundaries 374 Boundary Side 2 LM Houses Metal Fencing < 1.2m 20 77.39

Boundaries 374 Boundary Side 2 LM Houses Metal Fencing > 1.2m 20 77.39

Boundaries 376 Retaining wall LM Houses Retaining wall < 1.5m 60 410.00

Boundaries 376 Retaining wall LM Houses Retaining wall > 1.5m 60 485.00

Boundaries 376 Retaining wall LM Houses No retaining wall 0 0.00

Boundaries 379 Gates Num Houses None 0 0.00

Boundaries 379 Gates Num Houses Metal single 30 195.00

Boundaries 379 Gates Num Houses Timber single 30 160.00

Boundaries 379 Gates Num Houses Metal double 30 400.00

Boundaries 379 Gates Num Houses Timber double 30 320.00

Boundaries 505 Large Overhanging Trees Ans Block None

Boundaries 505 Large Overhanging Trees Ans Block Yes

Boundaries 365 Boundary Front M2 Block None 0 0.00

Boundaries 365 Boundary Front M2 Block Solid Brick < 1.0m high 35 92.39

Boundaries 365 Boundary Front M2 Block Solid Brick > 1.0m high 20 92.39

Boundaries 365 Boundary Front M2 Block Repointing < 1.0m high 35 92.39

Boundaries 365 Boundary Front M2 Block Repointing > 1.0m high 50 45.00

Boundaries 365 Boundary Front M2 Block Re‐render < 1.0m high 50 129.40

Boundaries 365 Boundary Front M2 Block Re‐render > 1.0m high 50 45.79

Boundaries 365 Boundary Front M2 Block Stone wall < 1.0m high 50 325.00

Boundaries 365 Boundary Front M2 Block Stone wall > 1.0m high 80 325.00

Boundaries 365 Boundary Front M2 Block Timber Fencing <1.0m 20 35.00

Boundaries 365 Boundary Front M2 Block Timber Fencing > 1.0m 20 35.00
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Boundaries 365 Boundary Front M2 Block Metal Fencing < 1.2m 50 212.50

Boundaries 365 Boundary Front M2 Block Metal Fencing > 1.2m 20 35.00

Boundaries 369 Boundary Rear M2 Block None 0 0.00

Boundaries 369 Boundary Rear M2 Block Solid Brick < 1.0m high 35 92.39

Boundaries 369 Boundary Rear M2 Block Solid Brick > 1.0m high 35 92.39

Boundaries 369 Boundary Rear M2 Block Repointing < 1.0m high 50 45.00

Boundaries 369 Boundary Rear M2 Block Repointing > 1.0m high 50 45.00

Boundaries 369 Boundary Rear M2 Block Re‐render < 1.0m high 50 129.40

Boundaries 369 Boundary Rear M2 Block Re‐render > 1.0m high 50 45.79

Boundaries 369 Boundary Rear M2 Block Stone wall < 1.0m high 80 325.00

Boundaries 369 Boundary Rear M2 Block Stone wall > 1.0m high 80 100.00

Boundaries 369 Boundary Rear M2 Block Timber Fencing <1.0m 20 35.00

Boundaries 369 Boundary Rear M2 Block Timber Fencing > 1.0m 20 35.00

Boundaries 369 Boundary Rear M2 Block Metal Fencing < 1.2m 20 212.50

Boundaries 369 Boundary Rear M2 Block Metal Fencing > 1.2m 50 100.00

Boundaries 373 Boundary Side M2 Block None 0 0.00

Boundaries 373 Boundary Side M2 Block Solid Brick < 1.0m high 35 92.39

Boundaries 373 Boundary Side M2 Block Solid Brick > 1.0m high 35 92.39

Boundaries 373 Boundary Side M2 Block Repointing < 1.0m high 50 45.00

Boundaries 373 Boundary Side M2 Block Repointing > 1.0m high 50 45.00

Boundaries 373 Boundary Side M2 Block Re‐render < 1.0m high 50 45.79

Boundaries 373 Boundary Side M2 Block Re‐render > 1.0m high 50 45.79

Boundaries 373 Boundary Side M2 Block Stone wall < 1.0m high 80 325.00

Boundaries 373 Boundary Side M2 Block Stone wall > 1.0m high 80 325.00

Boundaries 373 Boundary Side M2 Block Timber Fencing <1.0m 20 35.00

Boundaries 373 Boundary Side M2 Block Timber Fencing > 1.0m 20 35.00

Boundaries 373 Boundary Side M2 Block Metal Fencing < 1.2m 20 212.50

Boundaries 373 Boundary Side M2 Block Metal Fencing > 1.2m 20 212.50

Boundaries 375 Boundary Side 2 M2 Block None 0 0.00

Boundaries 375 Boundary Side 2 M2 Block Solid Brick < 1.0m high 35 92.39

Boundaries 375 Boundary Side 2 M2 Block Solid Brick > 1.0m high 35 92.39

Boundaries 375 Boundary Side 2 M2 Block Repointing < 1.0m high 50 45.00

Boundaries 375 Boundary Side 2 M2 Block Repointing > 1.0m high 50 45.00

Boundaries 375 Boundary Side 2 M2 Block Re‐render < 1.0m high 50 45.79

Boundaries 375 Boundary Side 2 M2 Block Re‐render > 1.0m high 50 45.79

Boundaries 375 Boundary Side 2 M2 Block Stone wall < 1.0m high 80 325.00

Boundaries 375 Boundary Side 2 M2 Block Stone wall > 1.0m high 80 325.00

Boundaries 375 Boundary Side 2 M2 Block Timber Fencing <1.0m 20 35.00

Boundaries 375 Boundary Side 2 M2 Block Timber Fencing > 1.0m 20 35.00

Boundaries 375 Boundary Side 2 M2 Block Metal Fencing < 1.2m 20 212.50

Boundaries 375 Boundary Side 2 M2 Block Metal Fencing > 1.2m 20 212.50

Boundaries 377 Retaining wall M2 Block Retaining wall < 1.5m 50 570.00

Boundaries 377 Retaining wall M2 Block Retaining wall > 1.5m 50 570.00

Boundaries 377 Retaining wall M2 Block No retaining wall 0 0.00

Boundaries 378 Gates Num Block None 0 0.00

Boundaries 378 Gates Num Block Metal single 20 380.00

Boundaries 378 Gates Num Block Timber single 20 195.00

Boundaries 378 Gates Num Block Metal double 20 380.00

Boundaries 378 Gates Num Block Timber double 20 400.00

Boundaries 378 Gates Num Block Security Metal 20 1200.00

Boundaries 378 Gates Num Block Metal Gallows 20 1400.00

Building Services 163 Internal Soil Vent Pipe LM Dwelling Internal Cast Iron 60 63.25

Building Services 163 Internal Soil Vent Pipe LM Dwelling Internal UPVC 50 22.65

Building Services 163 Internal Soil Vent Pipe LM Dwelling Internal Not seen 0 0.00

Building Services 385 External Soil Vent Pipe LM Houses None 0 0.00

Building Services 385 External Soil Vent Pipe LM Houses Cast Iron 60 63.25

Building Services 385 External Soil Vent Pipe LM Houses PVCu 50 22.65

Building Services 385 External Soil Vent Pipe LM Houses Asbestos 50 55.00

Building Services 385 External Soil Vent Pipe LM Houses Other 100 65.00

Building Services 138 Cold Water Storage Ans Block None or None Visible 0 0.00

Building Services 138 Cold Water Storage Ans Block Tank in Roof space 40 260.00

Building Services 138 Cold Water Storage Ans Block Tank Room 40 260.00

Building Services 180 Boiler Num Block No Central heating 0 0.00

Building Services 180 Boiler Num Block Communal Cond Combi 15 2000.00

Building Services 180 Boiler Num Block Communal Combi 15 2000.00

Building Services 180 Boiler Num Block Communal Standard 15 2000.00

Building Services 180 Boiler Num Block Warm Air 15 1000.00

Building Services 180 Boiler Num Block Night Storage 15 100.00

Building Services 180 Boiler Num Block Night Storage & panel 15 100.00

Building Services 180 Boiler Num Block Panel Heaters Only 15 100.00

Building Services 181 Heating Extent Ans Block None

Building Services 181 Heating Extent Ans Block Full

Building Services 181 Heating Extent Ans Block Partial

Building Services 188 Radiators & Distribution Num Block Standard rads 40 94.05

Building Services 188 Radiators & Distribution Num Block None 0 0.00

Building Services 188 Radiators & Distribution Num Block LST Radiators 30 165.00

Building Services 188 Radiators & Distribution Num Block Underfloor Heating from Boiler 0 0.00
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Building Services 196 Heating Hot water Flats Block None 0 0.00

Building Services 196 Heating Hot water Flats Block From Combi/ Condensing Boiler 0 0.00

Building Services 196 Heating Hot water Flats Block Calorifier 30 195.00

Building Services 503 Water Booster Pumps Num Block None 0 0.00

Building Services 503 Water Booster Pumps Num Block Yes 30 1000.00

Building Services 527 Dry or Wet Risers Storeys Block Not Applicable 0 0.00

Building Services 527 Dry or Wet Risers Storeys Block Dry 60 452.90

Building Services 527 Dry or Wet Risers Storeys Block Wet 50 452.90

Building Services 204 Power & Lighting Flats Block None 0 0.00

Building Services 204 Power & Lighting Flats Block Rewire 30 2216.00

Building Services 204 Power & Lighting Flats Block Partial rewire 30 1216.00

Building Services 205 Consumer Unit Type Num Block None 0 0.00

Building Services 205 Consumer Unit Type Num Block Communal 30 485.25

Building Services 207 Emergency Lighting Num Block Present 20 221.30

Building Services 207 Emergency Lighting Num Block Not Present 0 0.00

Building Services 208 Door Entry System Flats Block None 0 0.00

Building Services 208 Door Entry System Flats Block Concierge 15 100.00

Building Services 208 Door Entry System Flats Block Voice and Camera 15 452.90

Building Services 208 Door Entry System Flats Block Voice Only 15 325.00

Building Services 208 Door Entry System Flats Block Push button 15 100.00

Building Services 209 Intruder alarm system Ans Block None

Building Services 209 Intruder alarm system Ans Block Linked

Building Services 209 Intruder alarm system Ans Block Independent

Building Services 506 Means of Escape Signage Ans Block No 0 0.00

Building Services 506 Means of Escape Signage Ans Block Yes 20 45.00

Building Services 513 Fire Alarm Flats Block Not Applicable

Building Services 513 Fire Alarm Flats Block No

Building Services 513 Fire Alarm Flats Block Yes

Building Services 210 Lift car Floors Block None 0 0.00

Building Services 210 Lift car Floors Block 13 ‐ 20 Floors 30 10500.00

Building Services 210 Lift car Floors Block 3 ‐ 5 Floors 30 16500.00

Building Services 210 Lift car Floors Block 6 ‐ 12 Floors 30 13000.00

Building Services 211 Fire Fighting Equipment Ans Block Not Applicable

Building Services 211 Fire Fighting Equipment Ans Block No

Building Services 211 Fire Fighting Equipment Ans Block Yes

Building Services 471 Aerials Flats Block Individual 20 129.40

Building Services 471 Aerials Flats Block Communal System 20 129.40

Drainage ‐ Above Ground 233 Roof Gutters ‐ Main LM Houses None 0 0.00

Drainage ‐ Above Ground 233 Roof Gutters ‐ Main LM Houses PVCu 25 6.47

Drainage ‐ Above Ground 233 Roof Gutters ‐ Main LM Houses Cast iron/metal 60 26.77

Drainage ‐ Above Ground 233 Roof Gutters ‐ Main LM Houses Finlock 50 84.11

Drainage ‐ Above Ground 233 Roof Gutters ‐ Main LM Houses Lead 50 38.82

Drainage ‐ Above Ground 233 Roof Gutters ‐ Main LM Houses Other 50 38.82

Drainage ‐ Above Ground 233 Roof Gutters ‐ Main LM Houses Aluminium 30 47.10

Drainage ‐ Above Ground 233 Roof Gutters ‐ Main LM Houses Felt 20 38.82

Drainage ‐ Above Ground 233 Roof Gutters ‐ Main LM Houses Asbestos 30 64.70

Drainage ‐ Above Ground 235 Roof Downpipes LM Houses Not Applicable 0 0.00

Drainage ‐ Above Ground 235 Roof Downpipes LM Houses Cast Iron 50 79.08

Drainage ‐ Above Ground 235 Roof Downpipes LM Houses PVCu 25 22.08

Drainage ‐ Above Ground 235 Roof Downpipes LM Houses Asbestos 50 51.76

Drainage ‐ Above Ground 287 Porch Downpipes LM Houses None 0 0.00

Drainage ‐ Above Ground 287 Porch Downpipes LM Houses PVCu 30 27.57

Drainage ‐ Above Ground 287 Porch Downpipes LM Houses Cast Iron 60 79.08

Drainage ‐ Above Ground 290 Porch Gutters LM Houses None 0 0.00

Drainage ‐ Above Ground 290 Porch Gutters LM Houses PVCu 25 6.47

Drainage ‐ Above Ground 290 Porch Gutters LM Houses Cast Iron 60 26.77

Drainage ‐ Above Ground 290 Porch Gutters LM Houses Aluminium 30 47.10

Drainage ‐ Above Ground 290 Porch Gutters LM Houses Felt 20 46.00

Drainage ‐ Above Ground 164 Internal Soil Vent Pipe LM Block Cast Iron 60 79.08

Drainage ‐ Above Ground 164 Internal Soil Vent Pipe LM Block UPVC 50 22.65

Drainage ‐ Above Ground 164 Internal Soil Vent Pipe LM Block Not seen 0 0.00

Drainage ‐ Above Ground 232 Roof Gutters ‐ Main LM Block None 0 0.00

Drainage ‐ Above Ground 232 Roof Gutters ‐ Main LM Block Aluminium 30 47.10

Drainage ‐ Above Ground 232 Roof Gutters ‐ Main LM Block Cast iron/metal 40 26.77

Drainage ‐ Above Ground 232 Roof Gutters ‐ Main LM Block Finlock 50 84.11

Drainage ‐ Above Ground 232 Roof Gutters ‐ Main LM Block Lead 30 38.82

Drainage ‐ Above Ground 232 Roof Gutters ‐ Main LM Block Other 30 38.82

Drainage ‐ Above Ground 232 Roof Gutters ‐ Main LM Block PVCu 20 6.47

Drainage ‐ Above Ground 232 Roof Gutters ‐ Main LM Block Felt 20 38.82

Drainage ‐ Above Ground 232 Roof Gutters ‐ Main LM Block Asbestos 30 64.70

Drainage ‐ Above Ground 234 Roof Downpipes LM Block Not Applicable 0 0.00

Drainage ‐ Above Ground 234 Roof Downpipes LM Block Cast Iron 50 79.08

Drainage ‐ Above Ground 234 Roof Downpipes LM Block PVCu 30 22.08

Drainage ‐ Above Ground 234 Roof Downpipes LM Block Asbestos 5 51.76

Drainage ‐ Above Ground 288 Porch Downpipes LM Block None 0 0.00

Drainage ‐ Above Ground 288 Porch Downpipes LM Block PVCu 50 22.08

Drainage ‐ Above Ground 288 Porch Downpipes LM Block Cast Iron 50 79.08
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Drainage ‐ Above Ground 289 Porch Gutters LM Block None 0 0.00

Drainage ‐ Above Ground 289 Porch Gutters LM Block PVCu 30 6.47

Drainage ‐ Above Ground 289 Porch Gutters LM Block Cast Iron 30 26.77

Drainage ‐ Above Ground 289 Porch Gutters LM Block Aluminium 30 47.10

Drainage ‐ Above Ground 289 Porch Gutters LM Block Felt 30 38.82

Drainage ‐ Above Ground 384 External Soil Vent Pipe LM Block None 0 0.00

Drainage ‐ Above Ground 384 External Soil Vent Pipe LM Block Cast Iron 50 79.80

Drainage ‐ Above Ground 384 External Soil Vent Pipe LM Block PVCu 50 22.08

Electrical Installations 261 Electrical Installation Num Dwelling Internal Upgrade 35 2494.77

Electrical Installations 261 Electrical Installation Num Dwelling Internal Rewire 35 2494.77

Electrical Installations 262 Consumer Unit Type Num Dwelling Internal MCBs 30 400.00

Electrical Installations 262 Consumer Unit Type Num Dwelling Internal Splitload with MCBs or RCD 30 400.00

Electrical Installations 262 Consumer Unit Type Num Dwelling Internal None 0 0.00

Electrical Installations 264 Smoke Detectors Num Dwelling Internal None 0 0.00

Electrical Installations 264 Smoke Detectors Num Dwelling Internal Mains Wired 15 95.00

Electrical Installations 264 Smoke Detectors Num Dwelling Internal Battery 10 40.00

Electrical Installations 264 Smoke Detectors Num Dwelling Internal Heat Detector 15 110.00

Electrical Installations 265 CO Detectors Ans Dwelling Internal No

Electrical Installations 265 CO Detectors Ans Dwelling Internal Yes

Electrical Installations 357 External security light Ans Houses None

Electrical Installations 357 External security light Ans Houses Light at front entrance

Electrical Installations 357 External security light Ans Houses Light at rear entrance

Electrical Installations 357 External security light Ans Houses Lights at front & rear

Electrical Installations 357 External security light Ans Houses Not Possible

Electrical Installations 358 External security light Num Block None 0 0.00

Electrical Installations 358 External security light Num Block Light at front entrance 20 122.00

Electrical Installations 358 External security light Num Block Light at rear entrance 20 122.00

Electrical Installations 358 External security light Num Block Lights at front & rear 20 244.00

Electrical Installations 465 Security Cameras Num Block Not Applicable 0 0.00

Electrical Installations 465 Security Cameras Num Block Present ‐ Number of Cameras 15 1400.00

Electrical Installations 472 External & Street Lighting Num Block None 0 0.00

Electrical Installations 472 External & Street Lighting Num Block Column ‐ Street Light 30 1200.00

Electrical Installations 472 External & Street Lighting Num Block Column Mounted ‐ Security Light 30 1200.00

Electrical Installations 472 External & Street Lighting Num Block Wall Mounted ‐ Security Light 30 284.50

Electrical Installations 472 External & Street Lighting Num Block Wall Mounted ‐ Street Light 30 284.50

Estates 600 Roads 1 M2 Estates Tarmac 25 50.34

Estates 602 Roads 3 M2 Estates Block Paviors 40 107.53

Estates 604 Roads 5 M2 Estates Paving Slabs 30 90.13

Estates 606 Car Parking 1 M2 Estates Tarmac 30 129.40

Estates 607 Car Parking 2 M2 Estates Concrete 60 84.70

Estates 609 Car Parking 4 M2 Estates Granite sets 40 107.53

Estates 612 Paths 1 M2 Estates Block Paviors 40 107.53

Estates 612 Paths 1 M2 Estates Tarmac 30 129.40

Estates 613 Paths 2 M2 Estates Paving Slabs 40 45.29

Estates 614 Paths 3 M2 Estates other 30 51.76

Estates 614 Paths 3 M2 Estates Paving Slabs 40 45.29

Estates 615 Paths 4 M2 Estates Paving Slabs 40 45.29

Estates 615 Paths 4 M2 Estates Tarmac 25 92.36

Estates 616 Paths 5 M2 Estates Granite sets 40 107.53

Estates 617 Paths 6 M2 Estates Paving Slabs 40 45.29

Estates 618 Paths 7 M2 Estates Tarmac 25 92.36

Estates 619 Paths 8 M2 Estates Paving Slabs 40 45.29

Estates 620 Paths 9 M2 Estates Granite sets 40 107.53

Estates 621 Paths 10 M2 Estates Paving Slabs 40 45.29

Estates 622 Paths 11 M2 Estates Paving Slabs 40 45.29

Estates 623 Street Furniture 1 Num Estates Bollards Metal 25 300.00

Estates 624 Street Furniture 2 Num Estates Bollards Timber 20 185.00

Estates 625 Street Furniture 3 Num Estates Street Lights tall 30 1200.00

Estates 626 Street Furniture 4 Num Estates Street lights short 30 800.00

Estates 629 Play Equipment 1 Num Estates Slides 20 5000.00

Estates 630 Play Equipment 2 Num Estates Climbing Frame 20 5000.00

Estates 631 Play Equipment 3 Num Estates Monkey Bar 20 4500.00

Estates 632 Play Equipment 4 Num Estates Roundabout 20 5000.00

Estates 634 Play Equipment 6 Num Estates Swings Junior 20 4800.00

Estates 635 Play Equipment 7 Num Estates Swings Infants 20 5400.00

Estates 636 Play Equipment 8 M2 Estates Soft surface 25 77.10

Estates 637 Play Equipment 9 M2 Estates Hard Surface 60 82.28

Estates 639 Play Equipment 11 M2 Estates Other 20 4500.00

Estates 640 Muga Areas 1 M2 Estates Surface 25 21.00

Estates 641 Muga Areas 2 Num Estates Goals 20 1200.00

Estates 642 Muga Areas 3 Num Estates Basketball rings 20 400.00

Estates 644 Boundaries 1 LM Estates Brick wall under 1.2m High 35 92.39

Estates 644 Boundaries 1 LM Estates Chain link 20 24.34

Estates 644 Boundaries 1 LM Estates Retaining wall 50 570.00

Estates 645 Boundaries 2 LM Estates Brick wall over 1.2m tall 35 92.39

Estates 645 Boundaries 2 LM Estates Brick wall under 1.2m High 35 92.39

Estates 646 Boundaries 3 LM Estates Brick wall over 1.2m tall 35 92.39
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Estates 646 Boundaries 3 LM Estates Metal railings to 1.2m 50 212.50

Estates 647 Boundaries 4 LM Estates Brick wall under 1.2m High 35 92.39

Estates 647 Boundaries 4 LM Estates Metal railings above 1.2m 50 212.50

Estates 648 Boundaries 5 LM Estates Brick wall over 1.2m tall 35 92.39

Estates 648 Boundaries 5 LM Estates Brick wall under 1.2m High 35 92.39

Estates 648 Boundaries 5 LM Estates Retaining wall 50 570.00

Estates 649 Boundaries 6 LM Estates Brick wall over 1.2m tall 35 92.39

Estates 649 Boundaries 6 LM Estates Brick wall under 1.2m High 35 92.39

Estates 649 Boundaries 6 LM Estates Metal railings to 1.2m 50 212.50

Estates 649 Boundaries 6 LM Estates Metal railings above 1.2m 50 212.50

Estates 650 Boundaries 7 LM Estates Brick wall over 1.2m tall 35 92.39

Estates 650 Boundaries 7 LM Estates Metal railings above 1.2m 50 212.50

Estates 650 Boundaries 7 LM Estates Metal railings to 1.2m 50 212.50

Estates 651 Boundaries 8 LM Estates Brick wall under 1.2m High 35 92.39

Estates 651 Boundaries 8 LM Estates Metal railings above 1.2m 50 212.50

Estates 651 Boundaries 8 LM Estates Retaining wall 50 570.00

Estates 652 Boundaries 9 LM Estates Metal railings above 1.2m 50 212.50

Estates 653 Boundaries 10 LM Estates Brick wall over 1.2m tall 35 92.39

Estates 658 Estate Gates 1 Num Estates Metal Road Gates 25 1800.00

Estates 659 Estate Gates 2 Num Estates Metal person gates 40 212.50

Estates 660 Play Equipment 11 M2 Estates Timber decking 30 31.50

Estates 661 Estate Others Num Estates Metal park bench 25 518.00

Estates 662 Muga Areas 5 LM Estates 4m Metal fencing 50 212.50

Estates 663 Muga Areas 6 Num Estates Youth seating Pagoda 20 4600.00

Estates 664 Greenspace 5 Num Estates Timber pergola 15 1200.00

External Buildings 444 Store Roof finish main M2 Houses None 0 0.00

External Buildings 444 Store Roof finish main M2 Houses Artificial Slates 40 53.50

External Buildings 444 Store Roof finish main M2 Houses Clay Tiles 60 79.80

External Buildings 444 Store Roof finish main M2 Houses Concrete Tiles 60 41.51

External Buildings 444 Store Roof finish main M2 Houses Felt 20 59.52

External Buildings 444 Store Roof finish main M2 Houses Glass 30 133.00

External Buildings 444 Store Roof finish main M2 Houses Metal 50 87.91

External Buildings 444 Store Roof finish main M2 Houses Natural Slate 80 74.64

External Buildings 447 Store Roof Structure main Ans Houses None

External Buildings 447 Store Roof Structure main Ans Houses Flat

External Buildings 447 Store Roof Structure main Ans Houses Lean‐To

External Buildings 447 Store Roof Structure main Ans Houses Duo Pitched

External Buildings 448 Store Wall Finish main M2 Houses None 0 0.00

External Buildings 448 Store Wall Finish main M2 Houses Pointed 60 21.55

External Buildings 448 Store Wall Finish main M2 Houses Render ‐ Chipped 50 41.75

External Buildings 448 Store Wall Finish main M2 Houses Render ‐ Plain 60 23.83

External Buildings 448 Store Wall Finish main M2 Houses Tile Hung 60 135.26

External Buildings 448 Store Wall Finish main M2 Houses Timber Clad 30 80.94

External Buildings 451 Store Wall Structure main M2 Houses None 0 0.00

External Buildings 451 Store Wall Structure main M2 Houses Cavity brickwork 100 145.00

External Buildings 451 Store Wall Structure main M2 Houses Concrete 80 66.35

External Buildings 451 Store Wall Structure main M2 Houses Solid Brick 80 145.00

External Buildings 451 Store Wall Structure main M2 Houses Solid Stone 100 325.00

External Buildings 451 Store Wall Structure main M2 Houses Timber Frame 80 312.90

External Buildings 454 Store Windows Num Houses None 0 0.00

External Buildings 454 Store Windows Num Houses DG Metal framed 30 619.13

External Buildings 454 Store Windows Num Houses DG PVCu 30 368.53

External Buildings 454 Store Windows Num Houses DG Timber 30 515.94

External Buildings 454 Store Windows Num Houses SG Timber 30 515.94

External Buildings 454 Store Windows Num Houses SG Metal 30 515.94

External Buildings 454 Store Windows Num Houses SG PVCu 30 294.82

External Buildings 456 Store Fascia Soffits & Barge LM Houses None 0 0.00

External Buildings 456 Store Fascia Soffits & Barge LM Houses Other 30 45.30

External Buildings 456 Store Fascia Soffits & Barge LM Houses PVCu 30 49.35

External Buildings 456 Store Fascia Soffits & Barge LM Houses Timber 30 45.29

External Buildings 458 Store RWG LM Houses None 0 0.00

External Buildings 458 Store RWG LM Houses Aluminium 30 64.70

External Buildings 458 Store RWG LM Houses Cast iron/metal 30 64.70

External Buildings 458 Store RWG LM Houses Finlock 60 84.11

External Buildings 458 Store RWG LM Houses Lead 30 64.70

External Buildings 458 Store RWG LM Houses PVCu 20 38.82

External Buildings 458 Store RWG LM Houses Other 30 26.77

External Buildings 460 Store Door Num Houses None 0 0.00

External Buildings 460 Store Door Num Houses Timber 30 495.00

External Buildings 460 Store Door Num Houses Metal 30 535.00

External Buildings 460 Store Door Num Houses PVCu 30 535.00

External Buildings 445 Store Roof finish main M2 Block None 0 0.00

External Buildings 445 Store Roof finish main M2 Block Artificial Slates 50 71.73

External Buildings 445 Store Roof finish main M2 Block Clay Tiles 60 79.80

External Buildings 445 Store Roof finish main M2 Block Concrete Tiles 50 41.57

External Buildings 445 Store Roof finish main M2 Block Felt 30 48.84

External Buildings 445 Store Roof finish main M2 Block Glass 40 75.04
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External Buildings 445 Store Roof finish main M2 Block Metal 50 73.12

External Buildings 445 Store Roof finish main M2 Block Natural Slate 75 74.64

External Buildings 446 Store Roof Structure main M2 Block None 0 0.00

External Buildings 446 Store Roof Structure main M2 Block Flat 65 85.00

External Buildings 446 Store Roof Structure main M2 Block Lean‐To 0 65.00

External Buildings 446 Store Roof Structure main M2 Block Duo Pitched 0 0.00

External Buildings 449 Store Wall Finish main M2 Block None 0 0.00

External Buildings 449 Store Wall Finish main M2 Block Pointed 75 21.55

External Buildings 449 Store Wall Finish main M2 Block Render ‐ Chipped 60 41.75

External Buildings 449 Store Wall Finish main M2 Block Render ‐ Plain 60 25.51

External Buildings 449 Store Wall Finish main M2 Block Tile Hung 60 135.26

External Buildings 449 Store Wall Finish main M2 Block Timber Clad 30 60.00

External Buildings 450 Store Wall Structure main M2 Block None 0 0.00

External Buildings 450 Store Wall Structure main M2 Block Cavity brickwork 80 145.00

External Buildings 450 Store Wall Structure main M2 Block Concrete 80 66.63

External Buildings 450 Store Wall Structure main M2 Block Solid Brick 80 186.39

External Buildings 450 Store Wall Structure main M2 Block Solid Stone 80 325.00

External Buildings 450 Store Wall Structure main M2 Block Timber Frame 80 312.90

External Buildings 452 Store Door Num Block None 0 0.00

External Buildings 452 Store Door Num Block Aluminium Double Glazed 20 295.00

External Buildings 452 Store Door Num Block Aluminium Single Glazed 20 295.00

External Buildings 452 Store Door Num Block Composite Double Glazed 20 295.00

External Buildings 452 Store Door Num Block Composite Single Glazed 20 295.00

External Buildings 452 Store Door Num Block Composite Unglazed 20 295.00

External Buildings 452 Store Door Num Block Hardwood Double Glazed 20 295.00

External Buildings 452 Store Door Num Block Hardwood Single Glazed 20 295.00

External Buildings 452 Store Door Num Block Hardwood Unglazed 20 295.00

External Buildings 452 Store Door Num Block PVC‐u Double Glazed 20 295.00

External Buildings 452 Store Door Num Block PVC‐u Single Glazed 20 295.00

External Buildings 452 Store Door Num Block PVC‐u Unglazed 20 295.00

External Buildings 452 Store Door Num Block Softwood Double Glazed 20 295.00

External Buildings 452 Store Door Num Block Softwood Single Glazed 20 295.00

External Buildings 452 Store Door Num Block Softwood Unglazed 20 295.00

External Buildings 453 Store Windows Num Block None 0 0.00

External Buildings 453 Store Windows Num Block DG Metal framed 30 515.94

External Buildings 453 Store Windows Num Block DG PVCu 30 368.53

External Buildings 453 Store Windows Num Block DG Timber 30 515.94

External Buildings 453 Store Windows Num Block SG Timber 30 412.75

External Buildings 453 Store Windows Num Block SG Metal 30 515.94

External Buildings 453 Store Windows Num Block SG PVCu 30 294.82

External Buildings 455 Store Fascia Soffits & Barge LM Block None 0 0.00

External Buildings 455 Store Fascia Soffits & Barge LM Block Other 30 45.30

External Buildings 455 Store Fascia Soffits & Barge LM Block PVCu 30 49.35

External Buildings 455 Store Fascia Soffits & Barge LM Block Timber 360 45.29

External Buildings 457 Store RWG LM Block None 0 0.00

External Buildings 457 Store RWG LM Block Aluminium 30 64.70

External Buildings 457 Store RWG LM Block Cast iron/metal 30 64.70

External Buildings 457 Store RWG LM Block Finlock 20 100.00

External Buildings 457 Store RWG LM Block Lead 30 38.82

External Buildings 457 Store RWG LM Block PVCu 30 38.82

External Buildings 457 Store RWG LM Block Other 30 38.82

External Buildings 459 Cycle Store Ans Block Not Applicable

External Buildings 459 Cycle Store Ans Block No

External Buildings 459 Cycle Store Ans Block Yes

External Doors 352 Entrance Doors Front Num Dwelling Internal PVCu Double Glazed 30 619.61

External Doors 352 Entrance Doors Front Num Dwelling Internal PVCu Single Glazed 30 619.61

External Doors 352 Entrance Doors Front Num Dwelling Internal PVCu Unglazed 30 619.61

External Doors 352 Entrance Doors Front Num Dwelling Internal Softwood Double Glazed 30 745.02

External Doors 352 Entrance Doors Front Num Dwelling Internal Softwood Single Glazed 30 745.02

External Doors 352 Entrance Doors Front Num Dwelling Internal Softwood Unglazed 30 745.02

External Doors 352 Entrance Doors Front Num Dwelling Internal Hardwood Double Glazed 40 1340.58

External Doors 352 Entrance Doors Front Num Dwelling Internal Hardwood Single Glazed 40 1340.58

External Doors 352 Entrance Doors Front Num Dwelling Internal Hardwood Unglazed 40 1340.58

External Doors 352 Entrance Doors Front Num Dwelling Internal Composite Double Glazed 30 1294.00

External Doors 352 Entrance Doors Front Num Dwelling Internal Composite Single Glazed 30 1294.00

External Doors 352 Entrance Doors Front Num Dwelling Internal Composite Unglazed 30 1294.00

External Doors 352 Entrance Doors Front Num Dwelling Internal Aluminium Double Glazed 30 1295.00

External Doors 352 Entrance Doors Front Num Dwelling Internal Aluminium Single Glazed 30 1295.00

External Doors 352 Entrance Doors Front Num Dwelling Internal Other Double Glazed 30 750.00

External Doors 352 Entrance Doors Front Num Dwelling Internal Other Single Glazed 30 750.00

External Doors 352 Entrance Doors Front Num Dwelling Internal Other Unglazed 30 750.00

External Doors 353 Entrance Doors Front Num Block PVCu Double Glazed 30 619.61

External Doors 353 Entrance Doors Front Num Block PVCu Single Glazed 30 619.61

External Doors 353 Entrance Doors Front Num Block PVCu Unglazed 30 619.61

External Doors 353 Entrance Doors Front Num Block Softwood Double Glazed 30 745.02

External Doors 353 Entrance Doors Front Num Block Softwood Single Glazed 30 745.02

External Doors 353 Entrance Doors Front Num Block Softwood Unglazed 30 745.02
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External Doors 353 Entrance Doors Front Num Block Hardwood Double Glazed 40 1340.58

External Doors 353 Entrance Doors Front Num Block Hardwood Single Glazed 40 1340.58

External Doors 353 Entrance Doors Front Num Block Hardwood Unglazed 40 1340.58

External Doors 353 Entrance Doors Front Num Block Composite Double Glazed 30 1294.00

External Doors 353 Entrance Doors Front Num Block Composite Single Glazed 30 1294.00

External Doors 353 Entrance Doors Front Num Block Composite Unglazed 30 1294.00

External Doors 353 Entrance Doors Front Num Block Aluminium Double Glazed 30 1295.00

External Doors 353 Entrance Doors Front Num Block Aluminium Single Glazed 30 1295.00

External Doors 353 Entrance Doors Front Num Block Other Double Glazed 30 750.00

External Doors 353 Entrance Doors Front Num Block Other Single Glazed 30 750.00

External Doors 353 Entrance Doors Front Num Block Other Unglazed 30 750.00

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal None 0 0.00

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal PVCu Double Glazed 30 619.61

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal PVCu Single Glazed 30 619.61

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal PVCu Unglazed 30 619.61

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Softwood Double Glazed 30 745.02

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Softwood Single Glazed 30 745.02

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Softwood Unglazed 30 745.02

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Hardwood Double Glazed 30 1340.58

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Hardwood Single Glazed 30 1340.58

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Hardwood Unglazed 50 1340.58

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Composite Double Glazed 30 1294.00

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Composite Single Glazed 30 1294.00

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Composite Unglazed 30 1294.00

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Aluminium Double Glazed 30 1294.00

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Aluminium Single Glazed 30 1294.00

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Other Double Glazed 30 750.00

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Other Single Glazed 30 750.00

External Doors 355 Entrance Doors Rear or Balcony Num Dwelling Internal Other Unglazed 30 850.00

External Doors 351 Entrance Doors Front Num Houses PVCu Double Glazed 30 619.61

External Doors 351 Entrance Doors Front Num Houses PVCu Single Glazed 30 619.61

External Doors 351 Entrance Doors Front Num Houses PVCu Unglazed 30 619.61

External Doors 351 Entrance Doors Front Num Houses Softwood Double Glazed 30 745.02

External Doors 351 Entrance Doors Front Num Houses Softwood Single Glazed 30 745.02

External Doors 351 Entrance Doors Front Num Houses Softwood Unglazed 30 745.02

External Doors 351 Entrance Doors Front Num Houses Hardwood Double Glazed 40 1340.58

External Doors 351 Entrance Doors Front Num Houses Hardwood Single Glazed 40 1340.58

External Doors 351 Entrance Doors Front Num Houses Hardwood Unglazed 40 1340.58

External Doors 351 Entrance Doors Front Num Houses Composite Double Glazed 30 1294.00

External Doors 351 Entrance Doors Front Num Houses Composite Single Glazed 30 1294.00

External Doors 351 Entrance Doors Front Num Houses Composite Unglazed 30 1294.00

External Doors 351 Entrance Doors Front Num Houses Aluminium Double Glazed 30 1295.00

External Doors 351 Entrance Doors Front Num Houses Aluminium Single Glazed 30 1295.00

External Doors 351 Entrance Doors Front Num Houses Other Double Glazed 30 750.00

External Doors 351 Entrance Doors Front Num Houses Other Single Glazed 30 750.00

External Doors 351 Entrance Doors Front Num Houses Other Unglazed 30 750.00

External Doors 356 Entrance Doors Rear Num Houses None 0 0.00

External Doors 356 Entrance Doors Rear Num Houses PVCu Double Glazed 30 619.61

External Doors 356 Entrance Doors Rear Num Houses PVCu Single Glazed 40 619.61

External Doors 356 Entrance Doors Rear Num Houses PVCu Unglazed 40 619.61

External Doors 356 Entrance Doors Rear Num Houses Softwood Double Glazed 30 745.00

External Doors 356 Entrance Doors Rear Num Houses Softwood Single Glazed 30 745.02

External Doors 356 Entrance Doors Rear Num Houses Softwood Unglazed 30 745.02

External Doors 356 Entrance Doors Rear Num Houses Hardwood Double Glazed 40 1340.58

External Doors 356 Entrance Doors Rear Num Houses Hardwood Single Glazed 40 1340.58

External Doors 356 Entrance Doors Rear Num Houses Hardwood Unglazed 40 1340.58

External Doors 356 Entrance Doors Rear Num Houses Composite Double Glazed 30 1294.00

External Doors 356 Entrance Doors Rear Num Houses Composite Single Glazed 30 1294.00

External Doors 356 Entrance Doors Rear Num Houses Composite Unglazed 30 1294.00

External Doors 356 Entrance Doors Rear Num Houses Aluminium Double Glazed 30 1295.00

External Doors 356 Entrance Doors Rear Num Houses Aluminium Single Glazed 30 1295.00

External Doors 356 Entrance Doors Rear Num Houses Other Double Glazed 30 750.00

External Doors 356 Entrance Doors Rear Num Houses Other Single Glazed 30 750.00

External Doors 356 Entrance Doors Rear Num Houses Other Unglazed 30 750.00

External Doors 359 Patio Doors Num Houses None 0 0.00

External Doors 359 Patio Doors Num Houses PVC‐u Single Glazed 30 1280.00

External Doors 359 Patio Doors Num Houses PVC‐u Double Glazed 30 1280.00

External Doors 359 Patio Doors Num Houses Composite Single Glazed 30 1390.27

External Doors 359 Patio Doors Num Houses Composite Double Glazed 30 1390.27

External Doors 359 Patio Doors Num Houses Other Single Glazed 30 1280.00

External Doors 359 Patio Doors Num Houses Other Double Glazed 30 1280.00

External Doors 347 Com Ent Door 1 Num Block None 0 0.00

External Doors 347 Com Ent Door 1 Num Block PVC‐u Double Glazed 30 715.93

External Doors 347 Com Ent Door 1 Num Block PVC‐u Single Glazed 30 716.00

External Doors 347 Com Ent Door 1 Num Block PVC‐u Unglazed 30 715.93

External Doors 347 Com Ent Door 1 Num Block Softwood Double Glazed 30 1941.00

External Doors 347 Com Ent Door 1 Num Block Softwood Single Glazed 30 1941.00
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External Doors 347 Com Ent Door 1 Num Block Softwood Unglazed 30 1941.00

External Doors 347 Com Ent Door 1 Num Block Hardwood Double Glazed 30 887.23

External Doors 347 Com Ent Door 1 Num Block Hardwood Single Glazed 30 887.23

External Doors 347 Com Ent Door 1 Num Block Hardwood Unglazed 30 887.23

External Doors 347 Com Ent Door 1 Num Block Composite Double Glazed 30 1941.00

External Doors 347 Com Ent Door 1 Num Block Composite Single Glazed 30 1941.00

External Doors 347 Com Ent Door 1 Num Block Composite Unglazed 30 1941.00

External Doors 347 Com Ent Door 1 Num Block Aluminium Double Glazed 30 1941.00

External Doors 347 Com Ent Door 1 Num Block Aluminium Single Glazed 30 1941.00

External Doors 347 Com Ent Door 1 Num Block Communal Doors Lining & Architraves 30 3235.00

External Doors 348 Com Ent Door 1 Integ Door & Frame M2 Block Not Applicable 0 0.00

External Doors 348 Com Ent Door 1 Integ Door & Frame M2 Block Yes 30 3235.00

External Doors 348 Com Ent Door 1 Integ Door & Frame M2 Block No 0 0.00

External Doors 349 Com Ent Door 2 Num Block None 0 0.00

External Doors 349 Com Ent Door 2 Num Block PVC‐u Double Glazed 30 715.93

External Doors 349 Com Ent Door 2 Num Block PVC‐u Single Glazed 30 1941.00

External Doors 349 Com Ent Door 2 Num Block PVC‐u Unglazed 20 715.93

External Doors 349 Com Ent Door 2 Num Block Softwood Double Glazed 20 1941.00

External Doors 349 Com Ent Door 2 Num Block Softwood Single Glazed 20 1941.00

External Doors 349 Com Ent Door 2 Num Block Softwood Unglazed 20 1941.00

External Doors 349 Com Ent Door 2 Num Block Hardwood Double Glazed 30 887.23

External Doors 349 Com Ent Door 2 Num Block Hardwood Single Glazed 20 887.23

External Doors 349 Com Ent Door 2 Num Block Hardwood Unglazed 30 100.00

External Doors 349 Com Ent Door 2 Num Block Composite Double Glazed 30 1941.00

External Doors 349 Com Ent Door 2 Num Block Composite Single Glazed 30 1941.00

External Doors 349 Com Ent Door 2 Num Block Composite Unglazed 20 1941.00

External Doors 349 Com Ent Door 2 Num Block Aluminium Double Glazed 20 1941.00

External Doors 349 Com Ent Door 2 Num Block Aluminium Single Glazed 20 1941.00

External Doors 349 Com Ent Door 2 Num Block Communal Doors Lining & Architraves 20 3235.00

External Doors 350 Com Ent Door 2 Integ Door & Frame Ans Block Not Applicable

External Doors 350 Com Ent Door 2 Integ Door & Frame Ans Block No

External Doors 350 Com Ent Door 2 Integ Door & Frame Ans Block Yes

External Wall Finish 294 Porch Wall Finish M2 Houses None 0 0.00

External Wall Finish 294 Porch Wall Finish M2 Houses Repoint 60 21.55

External Wall Finish 294 Porch Wall Finish M2 Houses Other 60 88.00

External Wall Finish 294 Porch Wall Finish M2 Houses Render ‐ Chipped 60 41.25

External Wall Finish 294 Porch Wall Finish M2 Houses Render ‐ Painted 60 60.68

External Wall Finish 294 Porch Wall Finish M2 Houses Render ‐ Plain 60 60.68

External Wall Finish 294 Porch Wall Finish M2 Houses Tile Hung 60 135.26

External Wall Finish 294 Porch Wall Finish M2 Houses Timber Clad 50 60.00

External Wall Finish 314 Wall Finish Main M2 Houses Repointing 60 21.55

External Wall Finish 314 Wall Finish Main M2 Houses PVC‐u Clad 25 45.79

External Wall Finish 314 Wall Finish Main M2 Houses Render / painted render 26 25.51

External Wall Finish 314 Wall Finish Main M2 Houses Tyrolean/pebbledash 60 41.75

External Wall Finish 314 Wall Finish Main M2 Houses Tile hanging 50 135.26

External Wall Finish 314 Wall Finish Main M2 Houses Timber cladding 30 80.94

External Wall Finish 314 Wall Finish Main M2 Houses Thermal Insulation Panel render system 35 27.50

External Wall Finish 314 Wall Finish Main M2 Houses Curtain walling 60 675.00

External Wall Finish 316 Wall Finish External (other) M2 Houses None 0 0.00

External Wall Finish 316 Wall Finish External (other) M2 Houses Repointing 60 21.55

External Wall Finish 316 Wall Finish External (other) M2 Houses PVC‐u Clad 25 45.79

External Wall Finish 316 Wall Finish External (other) M2 Houses Render/painted render 50 25.51

External Wall Finish 316 Wall Finish External (other) M2 Houses Tyrolean/pebbledash 60 41.75

External Wall Finish 316 Wall Finish External (other) M2 Houses Tile hanging 50 135.26

External Wall Finish 316 Wall Finish External (other) M2 Houses Timber cladding 30 60.00

External Wall Finish 316 Wall Finish External (other) M2 Houses Thermal Insulation Panel render system 35 27.50

External Wall Finish 316 Wall Finish External (other) M2 Houses Curtain walling 60 675.00

External Wall Finish 343 Wall Finish Extension M2 Houses Repointing 60 21.55

External Wall Finish 343 Wall Finish Extension M2 Houses PVC‐u Clad 25 45.79

External Wall Finish 343 Wall Finish Extension M2 Houses Render / painted render 50 100.00

External Wall Finish 343 Wall Finish Extension M2 Houses Tyrolean/pebbledash 60 41.75

External Wall Finish 343 Wall Finish Extension M2 Houses Tile hanging 60 135.26

External Wall Finish 343 Wall Finish Extension M2 Houses Timber cladding 50 80.94

External Wall Finish 343 Wall Finish Extension M2 Houses Thermal Insulation Panel render system 35 27.50

External Wall Finish 343 Wall Finish Extension M2 Houses Curtain walling 60 100.00

External Wall Finish 293 Porch Wall Finish M2 Block None 0 0.00

External Wall Finish 293 Porch Wall Finish M2 Block Repoint 60 21.55

External Wall Finish 293 Porch Wall Finish M2 Block Other 40 88.00

External Wall Finish 293 Porch Wall Finish M2 Block Render ‐ Chipped 60 41.25

External Wall Finish 293 Porch Wall Finish M2 Block Render ‐ Painted 20 60.68

External Wall Finish 293 Porch Wall Finish M2 Block Render ‐ Plain 60 23.83

External Wall Finish 293 Porch Wall Finish M2 Block Tile Hung 60 135.26

External Wall Finish 293 Porch Wall Finish M2 Block Timber Clad 30 60.00

External Wall Finish 315 Wall Finish Main M2 Block Repointing 60 21.55

External Wall Finish 315 Wall Finish Main M2 Block PVC Clad 25 45.79

External Wall Finish 315 Wall Finish Main M2 Block Render ‐painted render 60 25.81

External Wall Finish 315 Wall Finish Main M2 Block Tyrolean ‐ Pebbledash 60 41.75

D2669 IOD Four Estates Hunters Page 9 of Page 20



Schedule of Rates Indicative Life Cycles

One Housing Four Estates Condition Survey 

Group_Reporting Question_Ref Question_Heading Unit Category Text Typical LifeCycle Cost

External Wall Finish 315 Wall Finish Main M2 Block Tile hanging 60 135.26

External Wall Finish 315 Wall Finish Main M2 Block Timber cladding 30 60.00

External Wall Finish 315 Wall Finish Main M2 Block Thermal Insulation Panel render system 25 35.00

External Wall Finish 315 Wall Finish Main M2 Block Curtain walling 40 80.00

External Wall Finish 315 Wall Finish Main M2 Block Brick Slips 25 35.00

External Wall Finish 317 Wall Finish External Other M2 Block None 0 0.00

External Wall Finish 317 Wall Finish External Other M2 Block Repointing 60 21.55

External Wall Finish 317 Wall Finish External Other M2 Block PVC Clad 25 41.60

External Wall Finish 317 Wall Finish External Other M2 Block Render ‐painted render 60 25.51

External Wall Finish 317 Wall Finish External Other M2 Block Tyrolean ‐ Pebbledash 60 41.75

External Wall Finish 317 Wall Finish External Other M2 Block Tile hanging 40 88.00

External Wall Finish 317 Wall Finish External Other M2 Block Timber cladding 30 60.00

External Wall Finish 317 Wall Finish External Other M2 Block Thermal Insulation Panel render system 25 35.00

External Wall Finish 317 Wall Finish External Other M2 Block Curtain walling 40 675.00

External Wall Finish 317 Wall Finish External Other M2 Block Brick Slips 60 135.26

External Wall Finish 342 Wall Finish Extension M2 Block Repointing 60 21.55

External Wall Finish 342 Wall Finish Extension M2 Block PVC‐u Clad 25 45.79

External Wall Finish 342 Wall Finish Extension M2 Block Render / painted render 60 25.51

External Wall Finish 342 Wall Finish Extension M2 Block Tyrolean/pebbledash 60 23.83

External Wall Finish 342 Wall Finish Extension M2 Block Tile hanging 60 135.26

External Wall Finish 342 Wall Finish Extension M2 Block Timber cladding 30 60.00

External Wall Finish 342 Wall Finish Extension M2 Block Thermal Insulation Panel render system 35 27.50

External Wall Finish 342 Wall Finish Extension M2 Block Curtain walling 40 675.00

External Walls 257 Chimney Num Houses None 0 0.00

External Walls 257 Chimney Num Houses Shared Rebuild 60 1404.02

External Walls 257 Chimney Num Houses Stand Alone Rebuild 60 1755.03

External Walls 257 Chimney Num Houses Stand Alone Repoint/ Re render 60 35.00

External Walls 257 Chimney Num Houses Shared Repoint/ Re render 60 35.00

External Walls 260 Chimney Configuration Ans Houses None

External Walls 260 Chimney Configuration Ans Houses One Chimney Only

External Walls 260 Chimney Configuration Ans Houses 2‐3 Chimneys

External Walls 260 Chimney Configuration Ans Houses 4‐5 Chimneys

External Walls 260 Chimney Configuration Ans Houses More Than 5 Chimneys

External Walls 291 Porch Wall Structure M2 Houses None 0 0.00

External Walls 291 Porch Wall Structure M2 Houses Solid Brick 100 186.39

External Walls 291 Porch Wall Structure M2 Houses Cavity 100 145.00

External Walls 291 Porch Wall Structure M2 Houses Timber Frame 50 66.63

External Walls 291 Porch Wall Structure M2 Houses Concrete 100 66.63

External Walls 291 Porch Wall Structure M2 Houses Solid Stone 100 325.00

External Walls 291 Porch Wall Structure M2 Houses Other 50 412.50

External Walls 300 Wall Structure Main M2 Houses Cavity Brickwork 100 145.00

External Walls 300 Wall Structure Main M2 Houses Solid Brick 100 186.39

External Walls 300 Wall Structure Main M2 Houses Non traditional system build 100 412.50

External Walls 300 Wall Structure Main M2 Houses Stone 100 325.00

External Walls 300 Wall Structure Main M2 Houses Timber Frame 100 312.90

External Walls 301 Wall Structure defects (Main) M2 Houses None 0 0.00

External Walls 301 Wall Structure defects (Main) M2 Houses Replace spalling brickwork 20 43.90

External Walls 301 Wall Structure defects (Main) M2 Houses Replace wall ties 20 295.00

External Walls 304 External Walls Structural Stability Ans Houses No defects 0 0.00

External Walls 304 External Walls Structural Stability Ans Houses Bulging wall 100 207.80

External Walls 304 External Walls Structural Stability Ans Houses Cracking above lintel 100 207.80

External Walls 304 External Walls Structural Stability Ans Houses Cracking from foundation level 100 207.80

External Walls 306 Thermal insulation (Main) Ans Houses Cavity wall insulation present

External Walls 306 Thermal insulation (Main) Ans Houses Cavity wall insulation not present

External Walls 306 Thermal insulation (Main) Ans Houses Solid wall insulated

External Walls 306 Thermal insulation (Main) Ans Houses Solid wall not insulated

External Walls 306 Thermal insulation (Main) Ans Houses Cavity wall insulated render

External Walls 308 Lintels Num Houses Not visible 0 0.00

External Walls 308 Lintels Num Houses Stone 100 145.00

External Walls 308 Lintels Num Houses Concrete 100 130.00

External Walls 308 Lintels Num Houses Brickwork 100 145.00

External Walls 310 Cills LM Houses None 0 0.00

External Walls 310 Cills LM Houses Stone 100 325.00

External Walls 310 Cills LM Houses Tile 60 325.00

External Walls 310 Cills LM Houses Concrete 100 325.00

External Walls 310 Cills LM Houses Brickwork 100 325.00

External Walls 312 Mullions Num Houses Stone 100 325.00

External Walls 312 Mullions Num Houses Concrete 100 325.00

External Walls 312 Mullions Num Houses No Mullions 0 0.00

External Walls 319 Rising Damp ‐  Bridged DPC Ans Houses No

External Walls 319 Rising Damp ‐  Bridged DPC Ans Houses Yes

External Walls 320 DPC Ans Houses DPC present 0 0.00

External Walls 320 DPC Ans Houses DPC not present 0 0.00

External Walls 340 External Wall Structure  (Extension) M2 Houses None 0 0.00

External Walls 340 External Wall Structure  (Extension) M2 Houses Cavity Brickwork 100 145.00

External Walls 340 External Wall Structure  (Extension) M2 Houses Solid Brick 100 186.39

External Walls 340 External Wall Structure  (Extension) M2 Houses Non traditional system build 60 412.50
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External Walls 340 External Wall Structure  (Extension) M2 Houses Solid Stone 100 325.00

External Walls 340 External Wall Structure  (Extension) M2 Houses Timber Frame 60 412.50

External Walls 344 Thermal insulation ‐ Extension Ans Houses Cavity wall insulation present

External Walls 344 Thermal insulation ‐ Extension Ans Houses Solid wall insulated

External Walls 344 Thermal insulation ‐ Extension Ans Houses Solid wall not insulated

External Walls 344 Thermal insulation ‐ Extension Ans Houses Cavity wall insulated render

External Walls 344 Thermal insulation ‐ Extension Ans Houses Cavity wall  not insulated render

External Walls 461 Refuse Disposal Num Houses None Seen 0 0.00

External Walls 461 Refuse Disposal Num Houses Bin 15 1000.00

External Walls 461 Refuse Disposal Num Houses Bin in enclosure 15 1000.00

External Walls 258 Chimney M2 Block None 0 0.00

External Walls 258 Chimney M2 Block Shared Rebuild 60 1150.00

External Walls 258 Chimney M2 Block Stand Alone Rebuild 60 1150.00

External Walls 258 Chimney M2 Block Stand Alone Repoint/ Re render 60 35.00

External Walls 258 Chimney M2 Block Shared Repoint/ Re render 60 35.00

External Walls 292 Porch Wall Structure M2 Block None 0 0.00

External Walls 292 Porch Wall Structure M2 Block Solid Brick 80 186.39

External Walls 292 Porch Wall Structure M2 Block Cavity 80 145.00

External Walls 292 Porch Wall Structure M2 Block Timber Frame 80 312.90

External Walls 292 Porch Wall Structure M2 Block Concrete 80 66.63

External Walls 292 Porch Wall Structure M2 Block Solid Stone 80 78.23

External Walls 292 Porch Wall Structure M2 Block Other 80 412.50

External Walls 299 Wall Structure Main M2 Block Cavity Brickwork 80 145.00

External Walls 299 Wall Structure Main M2 Block Solid Brick 80 186.39

External Walls 299 Wall Structure Main M2 Block Non traditional system build 30 412.50

External Walls 299 Wall Structure Main M2 Block Stone 80 325.00

External Walls 299 Wall Structure Main M2 Block Timber Frame 80 312.90

External Walls 299 Wall Structure Main M2 Block Concrete & Panel 80 78.23

External Walls 302 Wall Structure defects (Main) M2 Block None 0 0.00

External Walls 302 Wall Structure defects (Main) M2 Block Spalling 0 43.90

External Walls 302 Wall Structure defects (Main) M2 Block Bulging 0 650.00

External Walls 302 Wall Structure defects (Main) M2 Block Structural Cracking 0 207.80

External Walls 307 Thermal insulation (Main) Ans Block Cavity wall insulation present 0 0.00

External Walls 307 Thermal insulation (Main) Ans Block Cavity wall insulation not present 0 0.00

External Walls 307 Thermal insulation (Main) Ans Block Solid wall insulated 100 45.00

External Walls 307 Thermal insulation (Main) Ans Block Solid wall not insulated 0 0.00

External Walls 307 Thermal insulation (Main) Ans Block Cavity wall insulated render 50 45.00

External Walls 309 Lintels Num Block Not visible 0 0.00

External Walls 309 Lintels Num Block Stone 60 130.00

External Walls 309 Lintels Num Block Concrete 60 130.00

External Walls 309 Lintels Num Block Brickwork 60 130.00

External Walls 311 Cills LM Block None 0 0.00

External Walls 311 Cills LM Block Stone 20 325.00

External Walls 311 Cills LM Block Tile 20 325.00

External Walls 311 Cills LM Block Concrete 20 325.00

External Walls 311 Cills LM Block Brickwork 20 325.00

External Walls 303 Rising Damp ‐  Failed DPC LM Block No 0 0.00

External Walls 303 Rising Damp ‐  Failed DPC LM Block Yes 20 1000.00

External Walls 318 Rising Damp ‐  Bridged DPC LM Block No 0 0.00

External Walls 318 Rising Damp ‐  Bridged DPC LM Block Yes 0 0.00

External Walls 339 External Wall Structure  (Extension) M2 Block None 0 0.00

External Walls 339 External Wall Structure  (Extension) M2 Block Cavity Brickwork 80 145.00

External Walls 339 External Wall Structure  (Extension) M2 Block Solid Brick 80 186.39

External Walls 339 External Wall Structure  (Extension) M2 Block Non traditional system build 80 170.93

External Walls 339 External Wall Structure  (Extension) M2 Block Solid Stone 80 325.00

External Walls 339 External Wall Structure  (Extension) M2 Block Timber Frame 80 312.90

External Walls 341 Thermal insulation (Extension) Ans Block Cavity wall insulation present

External Walls 341 Thermal insulation (Extension) Ans Block Cavity wall insulation not present

External Walls 341 Thermal insulation (Extension) Ans Block Solid wall insulated

External Walls 341 Thermal insulation (Extension) Ans Block Solid wall not insulated

External Walls 341 Thermal insulation (Extension) Ans Block Cavity wall insulated render

External Walls 341 Thermal insulation (Extension) Ans Block Cavity wall  not insulated render

External Walls 462 Refuse Disposal Storeys Block None 0 0.00

External Walls 462 Refuse Disposal Storeys Block Chute 40 1300.00

External Walls 462 Refuse Disposal Storeys Block External Enclosure Only 0 0.00

Garages 390 Garage roof construction Ans Houses None

Garages 390 Garage roof construction Ans Houses Flat

Garages 390 Garage roof construction Ans Houses lean to

Garages 390 Garage roof construction Ans Houses Pitched

Garages 392 Garage roof finish M2 Houses None 0 0.00

Garages 392 Garage roof finish M2 Houses Artificial Slates 50 71.73

Garages 392 Garage roof finish M2 Houses Clay Tiles 60 79.80

Garages 392 Garage roof finish M2 Houses Concrete Tiles 60 41.51

Garages 392 Garage roof finish M2 Houses Felt 15 48.84

Garages 392 Garage roof finish M2 Houses Metal 50 87.91

Garages 392 Garage roof finish M2 Houses Natural Slate 75 74.64

Garages 392 Garage roof finish M2 Houses AC sheet 40 37.55
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Garages 392 Garage roof finish M2 Houses Corrugated Metal 20 73.12

Garages 392 Garage roof finish M2 Houses Corrugated Mineral Cement 20 37.55

Garages 395 Garage construction M2 Houses None 0 0.00

Garages 395 Garage construction M2 Houses Brick 60 21.55

Garages 395 Garage construction M2 Houses system build concrete 50 350.00

Garages 395 Garage construction M2 Houses system build other 0 0.00

Garages 395 Garage construction M2 Houses Stonework 100 350.00

Garages 395 Garage construction M2 Houses Wood 40 60.00

Garages 396 Garage wall finish M2 Houses None 0 0.00

Garages 396 Garage wall finish M2 Houses PVC‐u Clad 25 27.50

Garages 396 Garage wall finish M2 Houses Render ‐ Chipped 50 41.75

Garages 396 Garage wall finish M2 Houses Render ‐ Painted 60 25.51

Garages 396 Garage wall finish M2 Houses Render ‐ Plain 60 25.51

Garages 396 Garage wall finish M2 Houses Tile Hung 50 135.26

Garages 396 Garage wall finish M2 Houses Timber Clad 30 60.00

Garages 396 Garage wall finish M2 Houses AC sheet 30 93.75

Garages 396 Garage wall finish M2 Houses Pointed 60 21.55

Garages 399 Garages Fascias, Soffits & Bardge LM Houses None 0 0.00

Garages 399 Garages Fascias, Soffits & Bardge LM Houses PVCu 30 49.35

Garages 399 Garages Fascias, Soffits & Bardge LM Houses Timber 30 45.29

Garages 399 Garages Fascias, Soffits & Bardge LM Houses Other 30 45.30

Garages 400 Garage RWG LM Houses None 0 0.00

Garages 400 Garage RWG LM Houses PVCu 30 38.82

Garages 400 Garage RWG LM Houses Cast Iron 60 64.70

Garages 400 Garage RWG LM Houses Other 30 38.82

Garages 402 Garage Doors Num Houses None 0 0.00

Garages 402 Garage Doors Num Houses Garage Door metal 40 742.00

Garages 402 Garage Doors Num Houses Garage Door Timber 30 612.00

Garages 405 Garage windows Num Houses None 0 0.00

Garages 405 Garage windows Num Houses Metal Windows 40 619.30

Garages 405 Garage windows Num Houses Timber Windows 30 515.94

Garages 406 Garage Pedestrian Doors Num Houses None 0 0.00

Garages 406 Garage Pedestrian Doors Num Houses Garage Door timber 30 295.00

Garages 406 Garage Pedestrian Doors Num Houses Garage Door metal 30 295.00

Garages 408 Garage Floor/ Hard Standing M2 Houses Concrete 60 74.70

Garages 408 Garage Floor/ Hard Standing M2 Houses Paving 40 55.29

Garages 408 Garage Floor/ Hard Standing M2 Houses Not seen 0 0.00

Garages 391 Garage roof construction Ans Block None

Garages 391 Garage roof construction Ans Block Flat

Garages 391 Garage roof construction Ans Block lean to

Garages 391 Garage roof construction Ans Block Pitched

Garages 393 Garage roof finish M2 Block None 0 0.00

Garages 393 Garage roof finish M2 Block Artificial Slates 50 71.73

Garages 393 Garage roof finish M2 Block Clay Tiles 60 79.80

Garages 393 Garage roof finish M2 Block Concrete Tiles 50 41.51

Garages 393 Garage roof finish M2 Block Felt 30 48.84

Garages 393 Garage roof finish M2 Block Metal 50 87.91

Garages 393 Garage roof finish M2 Block Natural Slate 75 74.64

Garages 393 Garage roof finish M2 Block AC sheet 40 37.55

Garages 393 Garage roof finish M2 Block Corrugated Metal 50 73.12

Garages 393 Garage roof finish M2 Block Corrugated Mineral Cement 50 37.55

Garages 394 Garage construction M2 Block None 0 0.00

Garages 394 Garage construction M2 Block Brick 80 145.00

Garages 394 Garage construction M2 Block system build concrete 80 145.00

Garages 394 Garage construction M2 Block system build other 80 412.50

Garages 394 Garage construction M2 Block Stonework 80 325.00

Garages 394 Garage construction M2 Block Wood 50 100.00

Garages 397 Garage wall finish M2 Block None 0 0.00

Garages 397 Garage wall finish M2 Block PVC‐u Clad 25 45.79

Garages 397 Garage wall finish M2 Block Render ‐ Chipped 75 41.75

Garages 397 Garage wall finish M2 Block Render ‐ Painted 75 80.00

Garages 397 Garage wall finish M2 Block Render ‐ Plain 75 60.68

Garages 397 Garage wall finish M2 Block Tile Hung 75 135.26

Garages 397 Garage wall finish M2 Block Timber Clad 50 80.94

Garages 397 Garage wall finish M2 Block AC sheet 75 194.10

Garages 397 Garage wall finish M2 Block Pointed 75 132.00

Garages 398 Garages Fascias, Soffits & Bardge LM Block None 0 0.00

Garages 398 Garages Fascias, Soffits & Bardge LM Block PVCu 30 49.35

Garages 398 Garages Fascias, Soffits & Bardge LM Block Timber 30 45.29

Garages 398 Garages Fascias, Soffits & Bardge LM Block Other 30 45.30

Garages 401 Garage RWG LM Block None 0 0.00

Garages 401 Garage RWG LM Block PVCu 30 38.82

Garages 401 Garage RWG LM Block Cast Iron 30 64.70

Garages 401 Garage RWG LM Block Other 30 15.00

Garages 403 Garage Doors Num Block None 0 0.00

Garages 403 Garage Doors Num Block Garage Door metal 15 742.00

Garages 403 Garage Doors Num Block Garage Door Timber 15 612.00
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Garages 404 Garage windows Num Block None 0 0.00

Garages 404 Garage windows Num Block Metal Windows 30 619.30

Garages 404 Garage windows Num Block Timber Windows 30 515.94

Garages 407 Garage Pedestrian Doors Num Block None 0 0.00

Garages 407 Garage Pedestrian Doors Num Block Garage Door timber 20 295.00

Garages 407 Garage Pedestrian Doors Num Block Garage Door metal 20 295.00

Garages 409 Garage Floor/ Hard Standing M2 Block Concrete 20 123.00

Garages 409 Garage Floor/ Hard Standing M2 Block Paving 20 39.75

Garages 409 Garage Floor/ Hard Standing M2 Block Not seen 0 0.00

Hard Surfacings 360 Steps Num Houses None 0 0.00

Hard Surfacings 360 Steps Num Houses Concrete Steps 100 51.00

Hard Surfacings 360 Steps Num Houses Metal Steps 50 105.00

Hard Surfacings 360 Steps Num Houses Timber Steps 25 28.00

Hard Surfacings 360 Steps Num Houses Stone Steps 100 82.00

Hard Surfacings 360 Steps Num Houses PC Concrete step 70 51.00

Hard Surfacings 367 Paths 1 M2 Houses Concrete 40 70.00

Hard Surfacings 367 Paths 1 M2 Houses Paving Slabs 40 68.98

Hard Surfacings 367 Paths 1 M2 Houses Brick Paviour 60 107.53

Hard Surfacings 367 Paths 1 M2 Houses Tarmac 30 50.34

Hard Surfacings 367 Paths 1 M2 Houses Gravel 20 43.50

Hard Surfacings 367 Paths 1 M2 Houses None 0 0.00

Hard Surfacings 371 Paths 2 M2 Houses None 0 0.00

Hard Surfacings 371 Paths 2 M2 Houses Brick Paviour 60 107.53

Hard Surfacings 371 Paths 2 M2 Houses Concrete 60 70.00

Hard Surfacings 371 Paths 2 M2 Houses Gravel 20 43.50

Hard Surfacings 371 Paths 2 M2 Houses Paving Slabs 40 68.98

Hard Surfacings 371 Paths 2 M2 Houses Tarmac 25 50.34

Hard Surfacings 380 Driveway M2 Houses None 0 0.00

Hard Surfacings 380 Driveway M2 Houses Brick Paviour 60 18.40

Hard Surfacings 380 Driveway M2 Houses Concrete 40 70.00

Hard Surfacings 380 Driveway M2 Houses Gravel 20 43.50

Hard Surfacings 380 Driveway M2 Houses Paving Slabs 40 68.98

Hard Surfacings 380 Driveway M2 Houses Tarmac 25 50.34

Hard Surfacings 383 Parking & External Environment Ans Houses None

Hard Surfacings 383 Parking & External Environment Ans Houses In Curtlidge

Hard Surfacings 361 Steps M2 Block None 0 0.00

Hard Surfacings 361 Steps M2 Block Concrete Steps 70 51.00

Hard Surfacings 361 Steps M2 Block Metal Steps 50 105.00

Hard Surfacings 361 Steps M2 Block Timber Steps 30 28.00

Hard Surfacings 361 Steps M2 Block Stone Steps 80 63.40

Hard Surfacings 361 Steps M2 Block PC Concrete step 70 51.00

Hard Surfacings 366 Paths 1 M2 Block Concrete 40 70.22

Hard Surfacings 366 Paths 1 M2 Block Paving Slabs 40 41.51

Hard Surfacings 366 Paths 1 M2 Block Tarmac 25 7.05

Hard Surfacings 366 Paths 1 M2 Block Brick Paviour 40 86.69

Hard Surfacings 366 Paths 1 M2 Block Gravel 20 10.00

Hard Surfacings 366 Paths 1 M2 Block None 0 0.00

Hard Surfacings 370 Paths 2 M2 Block None 0 0.00

Hard Surfacings 370 Paths 2 M2 Block Brick Paviour 40 86.69

Hard Surfacings 370 Paths 2 M2 Block Concrete 40 70.22

Hard Surfacings 370 Paths 2 M2 Block Gravel 20 51.76

Hard Surfacings 370 Paths 2 M2 Block Paving Slabs 40 41.51

Hard Surfacings 370 Paths 2 M2 Block Tarmac 25 7.05

Hard Surfacings 381 Driveways M2 Block None 0 0.00

Hard Surfacings 381 Driveways M2 Block Brick Paviour 30 18.40

Hard Surfacings 381 Driveways M2 Block Concrete 60 84.70

Hard Surfacings 381 Driveways M2 Block Gravel 20 51.76

Hard Surfacings 381 Driveways M2 Block Paving Slabs 30 90.13

Hard Surfacings 381 Driveways M2 Block Tarmac 30 50.34

Hard Surfacings 382 Roads 1 M2 Block None 0 0.00

Hard Surfacings 382 Roads 1 M2 Block Brick & Block Paving 30 13.10

Hard Surfacings 382 Roads 1 M2 Block Concrete 60 84.70

Hard Surfacings 382 Roads 1 M2 Block Gravel 20 51.76

Hard Surfacings 382 Roads 1 M2 Block Tarmac 30 50.34

Hard Surfacings 382 Roads 1 M2 Block Paving Slabs 30 90.13

Hard Surfacings 518 Roads 2 M2 Block None 0 0.00

Hard Surfacings 518 Roads 2 M2 Block Brick & Block Paving 30 13.10

Hard Surfacings 518 Roads 2 M2 Block Concrete 60 84.70

Hard Surfacings 518 Roads 2 M2 Block Gravel 20 51.76

Hard Surfacings 518 Roads 2 M2 Block Tarmac 30 129.40

Hard Surfacings 518 Roads 2 M2 Block Paving Slabs 30 90.13

Hard Surfacings 519 Paving 1 M2 Block None 0 0.00

Hard Surfacings 519 Paving 1 M2 Block Brick & Block Paving 30 13.10

Hard Surfacings 519 Paving 1 M2 Block Concrete 60 84.70

Hard Surfacings 519 Paving 1 M2 Block Gravel 20 51.76

Hard Surfacings 519 Paving 1 M2 Block Tarmac 30 129.40

Hard Surfacings 519 Paving 1 M2 Block Paving Slabs 30 90.13

D2669 IOD Four Estates Hunters Page 13 of Page 20



Schedule of Rates Indicative Life Cycles

One Housing Four Estates Condition Survey 

Group_Reporting Question_Ref Question_Heading Unit Category Text Typical LifeCycle Cost

Hard Surfacings 520 Paving 2 M2 Block None 0 0.00

Hard Surfacings 520 Paving 2 M2 Block Brick & Block Paving 30 13.10

Hard Surfacings 520 Paving 2 M2 Block Concrete 60 84.70

Hard Surfacings 520 Paving 2 M2 Block Gravel 20 51.76

Hard Surfacings 520 Paving 2 M2 Block Tarmac 30 129.40

Hard Surfacings 520 Paving 2 M2 Block Paving Slabs 30 90.13

Hard Surfacings 467 Roads M2 Block Brick Paviour 60 107.50

Hard Surfacings 467 Roads M2 Block Concrete 40 42.50

Hard Surfacings 467 Roads M2 Block Gravel 30 43.50

Hard Surfacings 467 Roads M2 Block Paving Slabs 40 68.88

Hard Surfacings 467 Roads M2 Block Tarmac 25 50.34

Hard Surfacings 467 Roads M2 Block Not Applicable 0 0.00

Heating & Hot Water 139 Cold Water Storage Ans Dwelling Internal Mains Direct 60 1100.00

Heating & Hot Water 139 Cold Water Storage Ans Dwelling Internal Tank in Roof space 30 517.09

Heating & Hot Water 139 Cold Water Storage Ans Dwelling Internal Tank In Cupboard 30 517.09

Heating & Hot Water 139 Cold Water Storage Ans Dwelling Internal Combination Tank/Cyl 30 480.31

Heating & Hot Water 139 Cold Water Storage Ans Dwelling Internal Communal 30 450.00

Heating & Hot Water 143 Roof Pipe Insulation Ans Dwelling Internal Not Applicable

Heating & Hot Water 143 Roof Pipe Insulation Ans Dwelling Internal Yes

Heating & Hot Water 143 Roof Pipe Insulation Ans Dwelling Internal Required

Heating & Hot Water 178 Heating Fuel Main Ans Dwelling Internal Gas

Heating & Hot Water 178 Heating Fuel Main Ans Dwelling Internal Electric

Heating & Hot Water 178 Heating Fuel Main Ans Dwelling Internal Solid Fuel

Heating & Hot Water 178 Heating Fuel Main Ans Dwelling Internal Oil

Heating & Hot Water 178 Heating Fuel Main Ans Dwelling Internal Biomass

Heating & Hot Water 178 Heating Fuel Main Ans Dwelling Internal Other

Heating & Hot Water 182 Heating Extent Ans Dwelling Internal None

Heating & Hot Water 182 Heating Extent Ans Dwelling Internal Full

Heating & Hot Water 182 Heating Extent Ans Dwelling Internal Partial

Heating & Hot Water 183 Boiler Num Dwelling Internal Domestic Cond Combi 15 1178.70

Heating & Hot Water 183 Boiler Num Dwelling Internal Domestic Combi 15 1178.70

Heating & Hot Water 183 Boiler Num Dwelling Internal Domestic Standard 15 1178.70

Heating & Hot Water 183 Boiler Num Dwelling Internal Night Storage 25 280.00

Heating & Hot Water 183 Boiler Num Dwelling Internal Night Storage & panel 25 328.00

Heating & Hot Water 183 Boiler Num Dwelling Internal Domestic Back Boiler & Fire Front 25 2100.00

Heating & Hot Water 183 Boiler Num Dwelling Internal Domestic Electric Wet System 15 3210.00

Heating & Hot Water 183 Boiler Num Dwelling Internal Warm Air 20 3150.00

Heating & Hot Water 183 Boiler Num Dwelling Internal Solid/ Multi Fuel Stove 25 1760.00

Heating & Hot Water 183 Boiler Num Dwelling Internal Panel Heaters Only 25 68.08

Heating & Hot Water 183 Boiler Num Dwelling Internal Communal Cond Combi 100 0.00

Heating & Hot Water 183 Boiler Num Dwelling Internal Communal Combi 100 0.00

Heating & Hot Water 183 Boiler Num Dwelling Internal Communal Standard 20 2000.00

Heating & Hot Water 183 Boiler Num Dwelling Internal No Central heating 15 1178.70

Heating & Hot Water 189 Radiators & Distribution Num Dwelling Internal Standard rads 30 94.05

Heating & Hot Water 189 Radiators & Distribution Num Dwelling Internal None 0 0.00

Heating & Hot Water 189 Radiators & Distribution Num Dwelling Internal LST Radiators 30 165.00

Heating & Hot Water 189 Radiators & Distribution Num Dwelling Internal Underfloor Heating from Boiler 0 0.00

Heating & Hot Water 190 Radiator TRVs Ans Dwelling Internal Present

Heating & Hot Water 190 Radiator TRVs Ans Dwelling Internal None

Heating & Hot Water 195 Heating Hot water Num Dwelling Internal From Combi/ Condensing Boiler 0 0.00

Heating & Hot Water 195 Heating Hot water Num Dwelling Internal Communal No Cylinder 0 0.00

Heating & Hot Water 195 Heating Hot water Num Dwelling Internal Pressurised Cylinder 30 780.00

Heating & Hot Water 195 Heating Hot water Num Dwelling Internal Non Pressurised Cylinder 30 380.31

Internal Doors 218 Internal Doors Ans Dwelling Internal Softwood Unglazed 65 135.00

Internal Doors 218 Internal Doors Ans Dwelling Internal Softwood Std Glazing 65 135.00

Internal Doors 218 Internal Doors Ans Dwelling Internal Softwood Toughened Glazing 65 135.00

Internal Doors 218 Internal Doors Ans Dwelling Internal Fire Door Std Glazing 65 375.00

Internal Doors 218 Internal Doors Ans Dwelling Internal Fire Door Toughened Glazing 65 375.00

Internal Doors 218 Internal Doors Ans Dwelling Internal Fire Door Unglazed 65 375.00

Internal Doors 218 Internal Doors Ans Dwelling Internal Composite Std Glazing 65 300.00

Internal Doors 218 Internal Doors Ans Dwelling Internal Composite Toughened Glazing 65 300.00

Internal Doors 218 Internal Doors Ans Dwelling Internal Composite Unglazed 65 300.00

Internal Doors 218 Internal Doors Ans Dwelling Internal None 0 0.00

Internal Doors 216 Internal Doors Fire Num Block None 0 0.00

Internal Doors 216 Internal Doors Fire Num Block Fire Door Std Glazing 30 673.00

Internal Doors 216 Internal Doors Fire Num Block Fire Door Toughened Glazing 30 673.00

Internal Doors 216 Internal Doors Fire Num Block Fire Door Unglazed 30 647.00

Internal Doors 217 Internal Doors Non Fire Num Block None 0 0.00

Internal Doors 217 Internal Doors Non Fire Num Block Softwood Unglazed 30 538.00

Internal Doors 217 Internal Doors Non Fire Num Block Softwood Toughened Glazing 30 538.00

Internal Doors 217 Internal Doors Non Fire Num Block Softwood Std Glazing 30 538.00

Internal Doors 217 Internal Doors Non Fire Num Block Composite Std Glazing 40 1010.00

Internal Doors 217 Internal Doors Non Fire Num Block Composite Toughened Glazing 40 1010.00

Internal Doors 217 Internal Doors Non Fire Num Block Composite Unglazed 30 538.00

Internal Structural Elements 510 Stair Structure Num Dwelling Internal None 0 0.00

Internal Structural Elements 510 Stair Structure Num Dwelling Internal Concrete Staircase 100 450.00

Internal Structural Elements 510 Stair Structure Num Dwelling Internal Steel Staircase 75 0.00
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Internal Structural Elements 510 Stair Structure Num Dwelling Internal Timber Staircase 90 1420.00

Internal Structural Elements 511 Stair Balustrade LM Dwelling Internal Missing 90 99.46

Internal Structural Elements 511 Stair Balustrade LM Dwelling Internal Timber 80 99.46

Internal Structural Elements 511 Stair Balustrade LM Dwelling Internal Steel 75 154.43

Internal Structural Elements 219 lnternal Walls Structural Stability Ans Dwelling Internal No cracking

Internal Structural Elements 219 lnternal Walls Structural Stability Ans Dwelling Internal Cracking ‐ Differential

Internal Structural Elements 219 lnternal Walls Structural Stability Ans Dwelling Internal Cracking Suspected Structural

Internal Structural Elements 221 Floors Structural Stability Ans Dwelling Internal No defects 0 0.00

Internal Structural Elements 221 Floors Structural Stability Ans Dwelling Internal Concrete Floor Heave 0 207.80

Internal Structural Elements 221 Floors Structural Stability Ans Dwelling Internal Timber Floor deflection 0 207.80

Internal Structural Elements 521 Ceiling Finishes M2 Dwelling Internal Plaster 100 100.00

Internal Structural Elements 521 Ceiling Finishes M2 Dwelling Internal Artex 100 11.18

Internal Structural Elements 521 Ceiling Finishes M2 Dwelling Internal Mixed 100 11.26

Internal Structural Elements 521 Ceiling Finishes M2 Dwelling Internal Remove Polystyrene Tiles 0 26.80

Internal Structural Elements 521 Ceiling Finishes M2 Dwelling Internal Boarded 100 21.00

Internal Structural Elements 521 Ceiling Finishes M2 Dwelling Internal Part Suspended Mixed 100 11.25

Internal Structural Elements 522 Wall Finishes M2 Dwelling Internal Plaster 100 13.56

Internal Structural Elements 522 Wall Finishes M2 Dwelling Internal Artex 100 35.00

Internal Structural Elements 522 Wall Finishes M2 Dwelling Internal Mixed 100 35.00

Internal Structural Elements 522 Wall Finishes M2 Dwelling Internal Other 100 35.00

Internal Structural Elements 478 Penetrating Walls damp Ans Dwelling Internal No

Internal Structural Elements 478 Penetrating Walls damp Ans Dwelling Internal Yes

Internal Structural Elements 480 Penetrating Roof damp Ans Dwelling Internal No

Internal Structural Elements 480 Penetrating Roof damp Ans Dwelling Internal Yes

Internal Structural Elements 481 Penetrating  Rainwater goods Ans Dwelling Internal No

Internal Structural Elements 481 Penetrating  Rainwater goods Ans Dwelling Internal Yes

Internal Structural Elements 486 Penetrating  Wdw or door openings Ans Dwelling Internal No

Internal Structural Elements 486 Penetrating  Wdw or door openings Ans Dwelling Internal Yes

Internal Structural Elements 174 Communal Stair Structure Num Block None 0 0.00

Internal Structural Elements 174 Communal Stair Structure Num Block Concrete Staircase 100 5100.00

Internal Structural Elements 174 Communal Stair Structure Num Block Steel Staircase 80 4125.00

Internal Structural Elements 174 Communal Stair Structure Num Block Timber Staircase 80 1450.00

Internal Structural Elements 175 Floor Covering stairs Num Block None 0 0.00

Internal Structural Elements 175 Floor Covering stairs Num Block carpet 15 35.00

Internal Structural Elements 175 Floor Covering stairs Num Block Vinyl sheet or tile 15 33.32

Internal Structural Elements 175 Floor Covering stairs Num Block Other 5 25.00

Internal Structural Elements 530 Floor Covering stairs Other Num Block None 0 0.00

Internal Structural Elements 530 Floor Covering stairs Other Num Block carpet 15 35.00

Internal Structural Elements 530 Floor Covering stairs Other Num Block Vinyl sheet or tile 15 33.32

Internal Structural Elements 530 Floor Covering stairs Other Num Block Other 15 45.00

Internal Structural Elements 176 Communal handrail LM Block None 0 0.00

Internal Structural Elements 176 Communal handrail LM Block Timber 50 99.46

Internal Structural Elements 176 Communal handrail LM Block metal 50 169.43

Internal Structural Elements 177 Floor finish Corridors M2 Block None 0 0.00

Internal Structural Elements 177 Floor finish Corridors M2 Block Carpet 15 35.00

Internal Structural Elements 177 Floor finish Corridors M2 Block Ceramic Tile 60 64.15

Internal Structural Elements 177 Floor finish Corridors M2 Block Vinyl sheet or tile 15 33.32

Internal Structural Elements 177 Floor finish Corridors M2 Block Non‐slip vinyl sheet 15 33.32

Internal Structural Elements 177 Floor finish Corridors M2 Block Laminate 15 33.32

Internal Structural Elements 531 Floor finish Corridors 2ndry M2 Block None 0 0.00

Internal Structural Elements 531 Floor finish Corridors 2ndry M2 Block Carpet 60 35.00

Internal Structural Elements 531 Floor finish Corridors 2ndry M2 Block Ceramic Tile 15 33.32

Internal Structural Elements 531 Floor finish Corridors 2ndry M2 Block Vinyl sheet or tile 15 33.32

Internal Structural Elements 531 Floor finish Corridors 2ndry M2 Block Non‐slip vinyl sheet 15 33.32

Internal Structural Elements 531 Floor finish Corridors 2ndry M2 Block Laminate 15 80.94

Internal Structural Elements 523 Ceiling Finishes M2 Block Plaster 60 10.79

Internal Structural Elements 523 Ceiling Finishes M2 Block Artex 60 15.18

Internal Structural Elements 523 Ceiling Finishes M2 Block Mixed 30 18.91

Internal Structural Elements 523 Ceiling Finishes M2 Block Remove Polystyrene Tiles 60 18.78

Internal Structural Elements 523 Ceiling Finishes M2 Block Boarded 30 18.08

Internal Structural Elements 523 Ceiling Finishes M2 Block Part Suspended Mixed 30 18.08

Internal Structural Elements 524 Wall Finishes M2 Block Plaster 60 6.88

Internal Structural Elements 524 Wall Finishes M2 Block Artex 50 24.25

Internal Structural Elements 524 Wall Finishes M2 Block Mixed 50 40.00

Internal Structural Elements 524 Wall Finishes M2 Block Ceramic Wall Tiles 60 38.56

Internal Structural Elements 524 Wall Finishes M2 Block Rendered 60 25.51

Internal Structural Elements 524 Wall Finishes M2 Block Other 60 40.00

Internal Structural Elements 212 Laundry Ans Block No

Internal Structural Elements 212 Laundry Ans Block Yes

Internal Structural Elements 213 Laundry Floor Covering M2 Block Vinyl 15 63.40

Internal Structural Elements 213 Laundry Floor Covering M2 Block Ceramic 20 1000.00

Internal Structural Elements 214 Laundry Sink Num Block no sink 0 0.00

Internal Structural Elements 214 Laundry Sink Num Block sink unit < 3m worktop 20 100.00

Internal Structural Elements 214 Laundry Sink Num Block sink unit > 3m worktop 20 400.00

Internal Structural Elements 215 Laundry Extract fan Num Block Extractor fan  present 13 327.00

Internal Structural Elements 215 Laundry Extract fan Num Block Extractor fan not present 0 0.00

Internal Structural Elements 215 Laundry Extract fan Num Block Install Extractor fan 0 0.00
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Internal Structural Elements 220 lnternal Walls Structural Stability Ans Block No cracking 0 0.00

Internal Structural Elements 220 lnternal Walls Structural Stability Ans Block Cracking 100 650.00

Internal Structural Elements 222 Floors Structural Stability Ans Block No defects 0 0.00

Internal Structural Elements 222 Floors Structural Stability Ans Block Concrete Floor Heave 100 650.00

Internal Structural Elements 222 Floors Structural Stability Ans Block Timber Floor deflection 100 650.00

Kitchens 166 Kitchen Units Dwelling Internal None 0 0.00

Kitchens 166 Kitchen Units Dwelling Internal Up to 5 Units 20 3575.11

Kitchens 166 Kitchen Units Dwelling Internal 6 to 8 Units 20 3930.04

Kitchens 166 Kitchen Units Dwelling Internal 9 to 12 Units 20 4170.00

Kitchens 166 Kitchen Units Dwelling Internal 13 to 15 Units 20 4412.80

Kitchens 512 Kitchen Floor M2 Dwelling Internal Vinyl 15 21.09

Kitchens 512 Kitchen Floor M2 Dwelling Internal Carpet 15 28.50

Kitchens 512 Kitchen Floor M2 Dwelling Internal Quarry Tile 30 88.65

Kitchens 512 Kitchen Floor M2 Dwelling Internal Laminate 20 38.00

Kitchens 512 Kitchen Floor M2 Dwelling Internal Timber Boarded 15 21.09

Kitchens 512 Kitchen Floor M2 Dwelling Internal Screed/Concrete 15 21.09

Kitchens 168 Kitchen Space Layout Ans Dwelling Internal Adequate Good 0 0.00

Kitchens 168 Kitchen Space Layout Ans Dwelling Internal Inadequate Poor 100 1500.00

Kitchens 168 Kitchen Space Layout Ans Dwelling Internal Not Applicable 0 0.00

Kitchens 172 Kitchen Extractor Fan Num Dwelling Internal Present 13 91.58

Kitchens 172 Kitchen Extractor Fan Num Dwelling Internal Not Present 0 0.00

Kitchens 172 Kitchen Extractor Fan Num Dwelling Internal Mechanical System 20 186.00

Kitchens 167 Kitchen Num Block None 0 0.00

Kitchens 167 Kitchen Num Block Up to 5 Units 15 3575.11

Kitchens 167 Kitchen Num Block 6 to 8 Units 15 3930.04

Kitchens 167 Kitchen Num Block 9 to 12 Units 15 4170.00

Kitchens 167 Kitchen Num Block Kitchen ‐ Catering or Commercial 15 7780.00

Kitchens 171 Kitchen Extractor Fan Num Block Present 13 91.58

Kitchens 171 Kitchen Extractor Fan Num Block Not Present 0 0.00

Kitchens 171 Kitchen Extractor Fan Num Block Install extractor fan 13 327.58

Kitchens 171 Kitchen Extractor Fan Num Block Passivent 35 388.90

Roofs 140 Roof Loft Insulation Ans Dwelling Internal 0mm 25 18.43

Roofs 140 Roof Loft Insulation Ans Dwelling Internal 0‐50mm 25 18.43

Roofs 140 Roof Loft Insulation Ans Dwelling Internal 50‐100mm 25 18.43

Roofs 140 Roof Loft Insulation Ans Dwelling Internal 100‐150mm 25 18.43

Roofs 140 Roof Loft Insulation Ans Dwelling Internal 150‐200mm 25 18.43

Roofs 140 Roof Loft Insulation Ans Dwelling Internal 200‐250mm 25 18.43

Roofs 140 Roof Loft Insulation Ans Dwelling Internal 250‐280mm 25 18.43

Roofs 140 Roof Loft Insulation Ans Dwelling Internal 280mm + 25 18.43

Roofs 140 Roof Loft Insulation Ans Dwelling Internal No access 0 0.00

Roofs 140 Roof Loft Insulation Ans Dwelling Internal Other dwelling above 0 0.00

Roofs 241 Roof Structure M2 Dwelling Internal Structurally Sound 0 0.00

Roofs 241 Roof Structure M2 Dwelling Internal Structurally unsound 100 250.00

Roofs 241 Roof Structure M2 Dwelling Internal Other dwelling Over 0 0.00

Roofs 226 Roof Finish Main M2 Houses Concrete Tiles 55 41.51

Roofs 226 Roof Finish Main M2 Houses Natural slates 75 74.64

Roofs 226 Roof Finish Main M2 Houses Artificial slates 40 71.73

Roofs 226 Roof Finish Main M2 Houses Clay 60 79.80

Roofs 226 Roof Finish Main M2 Houses Felt 20 139.52

Roofs 226 Roof Finish Main M2 Houses Asphalt 25 128.84

Roofs 226 Roof Finish Main M2 Houses Metal 40 73.12

Roofs 226 Roof Finish Main M2 Houses Water Proof membrane 25 171.00

Roofs 226 Roof Finish Main M2 Houses Sedum 30 110.00

Roofs 226 Roof Finish Main M2 Houses Other/specialist 30 105.00

Roofs 332 Roof  Finish Secondary M2 Houses None 0 0.00

Roofs 332 Roof  Finish Secondary M2 Houses Concrete Tiles 55 41.51

Roofs 332 Roof  Finish Secondary M2 Houses Natural slates 75 74.64

Roofs 332 Roof  Finish Secondary M2 Houses Artificial slates 40 71.73

Roofs 332 Roof  Finish Secondary M2 Houses Clay tiles 60 79.80

Roofs 332 Roof  Finish Secondary M2 Houses Felt 20 139.52

Roofs 332 Roof  Finish Secondary M2 Houses Asphalt 25 128.84

Roofs 332 Roof  Finish Secondary M2 Houses Metal 40 73.12

Roofs 332 Roof  Finish Secondary M2 Houses Sedum 30 110.00

Roofs 332 Roof  Finish Secondary M2 Houses Waterproof Membrane 25 171.00

Roofs 228 Flashing ‐ Main Roof LM Houses None 0 0.00

Roofs 228 Flashing ‐ Main Roof LM Houses Lead 60 38.82

Roofs 228 Flashing ‐ Main Roof LM Houses Zinc 75 38.82

Roofs 228 Flashing ‐ Main Roof LM Houses Copper 60 38.82

Roofs 228 Flashing ‐ Main Roof LM Houses Felt 20 38.82

Roofs 228 Flashing ‐ Main Roof LM Houses Other 60 38.82

Roofs 231 Fascia Soffit & Barge ‐ Main Roof LM Houses PVCu 35 45.29

Roofs 231 Fascia Soffit & Barge ‐ Main Roof LM Houses Timber 50 27.57

Roofs 231 Fascia Soffit & Barge ‐ Main Roof LM Houses Other 50 45.29

Roofs 231 Fascia Soffit & Barge ‐ Main Roof LM Houses Asbestos 30 45.29

Roofs 231 Fascia Soffit & Barge ‐ Main Roof LM Houses Open Eaves 0 0.00

Roofs 231 Fascia Soffit & Barge ‐ Main Roof LM Houses None Part Structure 0 0.00

Roofs 238 Roof Construction Type Ans Houses Duo Pitched
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Roofs 238 Roof Construction Type Ans Houses Duo Pitched with Hip end

Roofs 238 Roof Construction Type Ans Houses Flat

Roofs 238 Roof Construction Type Ans Houses Mono Pitched

Roofs 243 Roof ventilation Adequate Ans Houses None

Roofs 243 Roof ventilation Adequate Ans Houses Yes

Roofs 247 Dormer Roof Finish M2 Houses None 0 0.00

Roofs 247 Dormer Roof Finish M2 Houses Concrete Tiles 55 41.51

Roofs 247 Dormer Roof Finish M2 Houses Natural slates 75 74.64

Roofs 247 Dormer Roof Finish M2 Houses Artifical slates 40 71.73

Roofs 247 Dormer Roof Finish M2 Houses Clay Tiles 60 79.80

Roofs 247 Dormer Roof Finish M2 Houses Felt 20 139.52

Roofs 247 Dormer Roof Finish M2 Houses Asphalt 25 128.84

Roofs 247 Dormer Roof Finish M2 Houses Metal 40 73.12

Roofs 282 Roof Porch M2 Houses None 0 0.00

Roofs 282 Roof Porch M2 Houses Concrete Tiles 55 41.51

Roofs 282 Roof Porch M2 Houses Natural Slate 75 74.64

Roofs 282 Roof Porch M2 Houses Artificial Slates 40 71.73

Roofs 282 Roof Porch M2 Houses Clay 60 79.80

Roofs 282 Roof Porch M2 Houses Felt 20 48.84

Roofs 282 Roof Porch M2 Houses Metal 40 87.91

Roofs 282 Roof Porch M2 Houses Other 30 100.00

Roofs 284 Porch Roof Structure Ans Houses None

Roofs 284 Porch Roof Structure Ans Houses Lean‐To

Roofs 284 Porch Roof Structure Ans Houses Pitched

Roofs 284 Porch Roof Structure Ans Houses Flat

Roofs 284 Porch Roof Structure Ans Houses Other

Roofs 285 Porch Fascias LM Houses None 0 0.00

Roofs 285 Porch Fascias LM Houses PVCu 30 27.57

Roofs 285 Porch Fascias LM Houses Timber 50 27.57

Roofs 297 Canopies M2 Houses None 0 0.00

Roofs 297 Canopies M2 Houses GRP 25 75.74

Roofs 297 Canopies M2 Houses Concrete 80 95.00

Roofs 297 Canopies M2 Houses Timber mineral felt 20 48.84

Roofs 297 Canopies M2 Houses Glazed 40 75.74

Roofs 334 Roof Structure Extension Ans Houses Structurally Sound

Roofs 334 Roof Structure Extension Ans Houses Structurally unsound

Roofs 335 Roof Type Extension Ans Houses Duo Pitched

Roofs 335 Roof Type Extension Ans Houses Duo Pitched with Hip end

Roofs 335 Roof Type Extension Ans Houses Flat

Roofs 335 Roof Type Extension Ans Houses Mono Pitched

Roofs 338 Fascia Soffits & Barge ‐ Extension LM Houses None 0 0.00

Roofs 338 Fascia Soffits & Barge ‐ Extension LM Houses PVCu 30 27.57

Roofs 338 Fascia Soffits & Barge ‐ Extension LM Houses Timber 30 27.57

Roofs 338 Fascia Soffits & Barge ‐ Extension LM Houses Asbestos 30 45.29

Roofs 141 Roof Loft Insulation Ans Block 0mm 25 18.43

Roofs 141 Roof Loft Insulation Ans Block 0‐50mm 25 18.43

Roofs 141 Roof Loft Insulation Ans Block 50‐100mm 25 18.43

Roofs 141 Roof Loft Insulation Ans Block 100‐150mm 25 18.43

Roofs 141 Roof Loft Insulation Ans Block 150‐200mm 25 18.43

Roofs 141 Roof Loft Insulation Ans Block 200‐250mm 25 18.43

Roofs 141 Roof Loft Insulation Ans Block 250‐280mm 25 18.43

Roofs 141 Roof Loft Insulation Ans Block 280mm + 25 18.43

Roofs 141 Roof Loft Insulation Ans Block No access 0 0.00

Roofs 240 Roof Structure Ans Block Structurally Sound

Roofs 240 Roof Structure Ans Block Structurally unsound

Roofs 227 Roof Finish Main M2 Block Concrete Tiles 55 41.51

Roofs 227 Roof Finish Main M2 Block Natural slates 75 74.64

Roofs 227 Roof Finish Main M2 Block Artificial slates 40 71.73

Roofs 227 Roof Finish Main M2 Block Clay 60 79.80

Roofs 227 Roof Finish Main M2 Block Felt 20 128.84

Roofs 227 Roof Finish Main M2 Block Asphalt 25 128.84

Roofs 227 Roof Finish Main M2 Block Metal 40 73.12

Roofs 227 Roof Finish Main M2 Block Water Proof membrane 25 171.00

Roofs 227 Roof Finish Main M2 Block Sedum 30 110.00

Roofs 227 Roof Finish Main M2 Block Other/specialist 30 105.00

Roofs 333 Roof  Finish Secondary M2 Block None 0 0.00

Roofs 333 Roof  Finish Secondary M2 Block Concrete Tiles 55 41.51

Roofs 333 Roof  Finish Secondary M2 Block Natural slates 75 74.64

Roofs 333 Roof  Finish Secondary M2 Block Artificial slates 40 71.73

Roofs 333 Roof  Finish Secondary M2 Block Clay tiles 60 79.80

Roofs 333 Roof  Finish Secondary M2 Block Felt 20 128.84

Roofs 333 Roof  Finish Secondary M2 Block Asphalt 25 128.84

Roofs 333 Roof  Finish Secondary M2 Block Metal 40 73.12

Roofs 333 Roof  Finish Secondary M2 Block Sedum 30 110.00

Roofs 333 Roof  Finish Secondary M2 Block Waterproof Membrane 25 171.00

Roofs 256 Roof Fall Arrest System Ans Block No

Roofs 256 Roof Fall Arrest System Ans Block Yes
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Roofs 529 Roof Accessiblity Storeys Block Not Applicable 0 0.00

Roofs 529 Roof Accessiblity Storeys Block Fixed ladder 30 233.00

Roofs 529 Roof Accessiblity Storeys Block Ladder Required 0 0.00

Roofs 529 Roof Accessiblity Storeys Block Walk Out Access 40 443.30

Roofs 528 Lightning Protection System Storeys Block Not Applicable 0 0.00

Roofs 528 Lightning Protection System Storeys Block No 0 0.00

Roofs 528 Lightning Protection System Storeys Block Yes 30 12900.00

Roofs 229 Flashing ‐ Main Roof LM Block None 0 0.00

Roofs 229 Flashing ‐ Main Roof LM Block Lead 50 194.00

Roofs 229 Flashing ‐ Main Roof LM Block Zinc 50 194.00

Roofs 229 Flashing ‐ Main Roof LM Block Copper 60 100.00

Roofs 229 Flashing ‐ Main Roof LM Block Felt 20 48.84

Roofs 229 Flashing ‐ Main Roof LM Block Other 50 100.00

Roofs 230 Fascia Soffit & Barge ‐ Main Roof LM Block PVCu 30 27.57

Roofs 230 Fascia Soffit & Barge ‐ Main Roof LM Block Timber 40 27.57

Roofs 230 Fascia Soffit & Barge ‐ Main Roof LM Block Other 30 45.29

Roofs 230 Fascia Soffit & Barge ‐ Main Roof LM Block Asbestos 5 38.82

Roofs 230 Fascia Soffit & Barge ‐ Main Roof LM Block Open Eaves 0 0.00

Roofs 239 Roof Construction Type Ans Block Duo Pitched

Roofs 239 Roof Construction Type Ans Block Duo Pitched with Hip end

Roofs 239 Roof Construction Type Ans Block Flat

Roofs 239 Roof Construction Type Ans Block Mono Pitched

Roofs 242 Roof ventilation Ans Block None

Roofs 242 Roof ventilation Ans Block Yes

Roofs 246 Dormer Roof Finish M2 Block Concrete Tiles 55 41.51

Roofs 246 Dormer Roof Finish M2 Block Natural slates 75 74.64

Roofs 246 Dormer Roof Finish M2 Block Artifical slates 40 71.73

Roofs 246 Dormer Roof Finish M2 Block Clay Tiles 60 79.80

Roofs 246 Dormer Roof Finish M2 Block Felt 20 128.84

Roofs 246 Dormer Roof Finish M2 Block Asphalt 25 128.84

Roofs 246 Dormer Roof Finish M2 Block Metal 40 73.12

Roofs 281 Roof Porch M2 Block None 0 0.00

Roofs 281 Roof Porch M2 Block Concrete Tiles 55 41.51

Roofs 281 Roof Porch M2 Block Natural Slate 75 74.64

Roofs 281 Roof Porch M2 Block Artificial Slates 40 71.73

Roofs 281 Roof Porch M2 Block Clay 60 79.80

Roofs 281 Roof Porch M2 Block Felt 20 48.84

Roofs 281 Roof Porch M2 Block Metal 40 193.71

Roofs 281 Roof Porch M2 Block Other 30 100.00

Roofs 283 Porch Roof Structure Ans Block None

Roofs 283 Porch Roof Structure Ans Block Lean‐To

Roofs 283 Porch Roof Structure Ans Block Pitched

Roofs 283 Porch Roof Structure Ans Block Flat

Roofs 283 Porch Roof Structure Ans Block Other

Roofs 286 Porch Fascias LM Block None 0 0.00

Roofs 286 Porch Fascias LM Block PVCu 30 27.57

Roofs 286 Porch Fascias LM Block Timber 40 27.57

Roofs 298 Canopies Cantilever M2 Block None 0 0.00

Roofs 298 Canopies Cantilever M2 Block GRP 25 42.00

Roofs 298 Canopies Cantilever M2 Block Concrete 75 41.51

Roofs 298 Canopies Cantilever M2 Block Glazed 40 75.04

Roofs 336 Roof Type Extension Ans Block Duo Pitched

Roofs 336 Roof Type Extension Ans Block Duo Pitched with Hip end

Roofs 336 Roof Type Extension Ans Block Flat

Roofs 336 Roof Type Extension Ans Block Mono Pitched

Roofs 337 Fascia Soffits & Barge ‐ Extension LM Block None 0 0.00

Roofs 337 Fascia Soffits & Barge ‐ Extension LM Block PVCu 30 27.57

Roofs 337 Fascia Soffits & Barge ‐ Extension LM Block Timber 40 25.57

Roofs 337 Fascia Soffits & Barge ‐ Extension LM Block Asbestos 5 38.82

Stairs & Balconies 324 Balconies Balustrade LM Houses None 0 0.00

Stairs & Balconies 324 Balconies Balustrade LM Houses Metal 60 172.17

Stairs & Balconies 324 Balconies Balustrade LM Houses Wood 50 115.46

Stairs & Balconies 324 Balconies Balustrade LM Houses Glazed 25 180.68

Stairs & Balconies 324 Balconies Balustrade LM Houses Brickwork Rebuild 100 127.54

Stairs & Balconies 324 Balconies Balustrade LM Houses Brickwork Repoint 100 127.54

Stairs & Balconies 324 Balconies Balustrade LM Houses Bwk & Rail Rebuild 60 127.54

Stairs & Balconies 324 Balconies Balustrade LM Houses Bwk & Rail Repoint 100 127.54

Stairs & Balconies 326 Balconies Structure M2 Houses None 0 0.00

Stairs & Balconies 326 Balconies Structure M2 Houses Timber 30 194.10

Stairs & Balconies 326 Balconies Structure M2 Houses Metal 75 159.68

Stairs & Balconies 326 Balconies Structure M2 Houses Concrete 100 148.25

Stairs & Balconies 515 Balconies Finish M2 Houses Self Finish Painted 15 19.41

Stairs & Balconies 515 Balconies Finish M2 Houses Asphalt 30 134.12

Stairs & Balconies 515 Balconies Finish M2 Houses Specialist Finish 15 145.43

Stairs & Balconies 515 Balconies Finish M2 Houses Quarry Tile 50 64.56

Stairs & Balconies 515 Balconies Finish M2 Houses Timber Boards 20 75.58

Stairs & Balconies 515 Balconies Finish M2 Houses Vinyl 15 36.41
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Stairs & Balconies 325 Balconies Structure ‐ Comm M2 Block None 0 0.00

Stairs & Balconies 325 Balconies Structure ‐ Comm M2 Block Timber 100 194.10

Stairs & Balconies 325 Balconies Structure ‐ Comm M2 Block Metal 100 159.68

Stairs & Balconies 325 Balconies Structure ‐ Comm M2 Block Concrete 80 178.30

Stairs & Balconies 327 Balconies Balustrade ‐ Comm LM Block None 0 0.00

Stairs & Balconies 327 Balconies Balustrade ‐ Comm LM Block Metal 75 169.43

Stairs & Balconies 327 Balconies Balustrade ‐ Comm LM Block Wood 30 115.46

Stairs & Balconies 327 Balconies Balustrade ‐ Comm LM Block Glazed 25 180.86

Stairs & Balconies 327 Balconies Balustrade ‐ Comm LM Block Brickwork Rebuild 100 127.34

Stairs & Balconies 327 Balconies Balustrade ‐ Comm LM Block Brickwork Repoint 100 127.34

Stairs & Balconies 327 Balconies Balustrade ‐ Comm LM Block Bwk & Rail Rebuild 75 172.17

Stairs & Balconies 327 Balconies Balustrade ‐ Comm LM Block Bwk & Rail Repoint 75 100.00

Stairs & Balconies 516 Balcony Finish ‐ Comm M2 Block Self Finish Painted 15 19.41

Stairs & Balconies 516 Balcony Finish ‐ Comm M2 Block Asphalt 30 134.12

Stairs & Balconies 516 Balcony Finish ‐ Comm M2 Block Specialist Finish 15 145.43

Stairs & Balconies 516 Balcony Finish ‐ Comm M2 Block Quarry Tile 50 64.56

Stairs & Balconies 516 Balcony Finish ‐ Comm M2 Block Timber Boards 30 115.46

Stairs & Balconies 516 Balcony Finish ‐ Comm M2 Block Vinyl 15 36.41

Stairs & Balconies 328 Balconies Structure ‐ Private M2 Block None 0 0.00

Stairs & Balconies 328 Balconies Structure ‐ Private M2 Block Timber 20 126.81

Stairs & Balconies 328 Balconies Structure ‐ Private M2 Block Metal 100 195.00

Stairs & Balconies 328 Balconies Structure ‐ Private M2 Block Concrete 100 285.00

Stairs & Balconies 329 Balconies Balustrade ‐ Private LM Block None 0 0.00

Stairs & Balconies 329 Balconies Balustrade ‐ Private LM Block Metal 20 181.00

Stairs & Balconies 329 Balconies Balustrade ‐ Private LM Block Wood 20 126.81

Stairs & Balconies 329 Balconies Balustrade ‐ Private LM Block Glazed 40 359.52

Stairs & Balconies 329 Balconies Balustrade ‐ Private LM Block Brickwork Rebuild 50 200.57

Stairs & Balconies 329 Balconies Balustrade ‐ Private LM Block Brickwork Repoint 50 200.57

Stairs & Balconies 329 Balconies Balustrade ‐ Private LM Block Bwk & Rail Rebuild 50 200.57

Stairs & Balconies 329 Balconies Balustrade ‐ Private LM Block Bwk & Rail Repoint 50 200.57

Stairs & Balconies 517 Balconies Finish ‐ Private M2 Block Self Finish Painted 15 19.41

Stairs & Balconies 517 Balconies Finish ‐ Private M2 Block Asphalt 20 161.19

Stairs & Balconies 517 Balconies Finish ‐ Private M2 Block Specialist Finish 15 145.43

Stairs & Balconies 517 Balconies Finish ‐ Private M2 Block Quarry Tile 30 40.71

Stairs & Balconies 517 Balconies Finish ‐ Private M2 Block Timber Boards 15 75.88

Stairs & Balconies 517 Balconies Finish ‐ Private M2 Block Vinyl 15 36.41

Stairs & Balconies 362 External Stairs Flights Block None 0 0.00

Stairs & Balconies 362 External Stairs Flights Block Concrete Staircase ‐ straight 100 8100.00

Stairs & Balconies 362 External Stairs Flights Block Steel Staircase ‐ straight 50 5678.00

Stairs & Balconies 362 External Stairs Flights Block Timber Staircase ‐ Straight 100 2850.00

Stairs & Balconies 362 External Stairs Flights Block Steel Staircase ‐ spiral 50 5678.00

Stairs & Balconies 362 External Stairs Flights Block Timber Staircase ‐ spiral 100 2850.00

Stairs & Balconies 363 External handrail LM Block None 0 0.00

Stairs & Balconies 363 External handrail LM Block Handrails & balustrade ‐ timber 30 216.80

Stairs & Balconies 363 External handrail LM Block Handrails & balustrade ‐ Metal 50 99.46

Stairs & Balconies 363 External handrail LM Block Handrail only timber 30 28.00

Stairs & Balconies 363 External handrail LM Block Handrail only Metal 50 150.00

Windows 244 Dormer Windows Present Ans Houses No

Windows 244 Dormer Windows Present Ans Houses Yes

Windows 248 Rooflights Num Houses None 0 0.00

Windows 248 Rooflights Num Houses Velux Rooflight 30 1410.12

Windows 248 Rooflights Num Houses Roof light other 30 1564.50

Windows 267 Windows Num Houses DG PVCu 30 568.53

Windows 267 Windows Num Houses DG Timber 30 515.94

Windows 267 Windows Num Houses Metal frame DG 30 619.13

Windows 267 Windows Num Houses Metal frame SG 30 619.13

Windows 267 Windows Num Houses Sash Windows 30 715.94

Windows 267 Windows Num Houses SG Wood Windows 30 494.82

Windows 267 Windows Num Houses Triple Glazed PVCu Windows 30 638.53

Windows 267 Windows Num Houses SG PVCu 30 494.82

Windows 267 Windows Num Houses SG Sash Windows 30 715.94

Windows 270 Windows Secondary Num Houses None 0 0.00

Windows 270 Windows Secondary Num Houses DG PVCu 30 568.53

Windows 270 Windows Secondary Num Houses DG Timber 30 515.94

Windows 270 Windows Secondary Num Houses Metal frame DG 30 619.13

Windows 270 Windows Secondary Num Houses Sash Windows 30 715.94

Windows 270 Windows Secondary Num Houses Metal frame SG 30 619.13

Windows 270 Windows Secondary Num Houses SG Wood Windows 30 494.82

Windows 270 Windows Secondary Num Houses Triple Glazed PVCu Windows 30 638.53

Windows 270 Windows Secondary Num Houses SG PVCu 30 494.82

Windows 270 Windows Secondary Num Houses SG Sash Windows 30 715.94

Windows 272 Bay Windows Num Houses No 0 0.00

Windows 272 Bay Windows Num Houses Yes 30 568.53

Windows 295 Porch Windows Num Houses None 0 0.00

Windows 295 Porch Windows Num Houses DG Metal Windows 30 619.13

Windows 295 Porch Windows Num Houses DG PVCu Windows 30 568.53

Windows 295 Porch Windows Num Houses DG Wood Windows 30 515.94
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Windows 295 Porch Windows Num Houses Other Double Glazed 30 568.53

Windows 295 Porch Windows Num Houses Other Single Glazed 30 518.53

Windows 295 Porch Windows Num Houses SG Metal Windows 30 515.94

Windows 295 Porch Windows Num Houses SG Wood Windows 30 494.82

Windows 295 Porch Windows Num Houses SG PVCu Windows 30 494.82

Windows 245 Dormer Windows Present Ans Block No

Windows 245 Dormer Windows Present Ans Block Yes

Windows 249 Rooflights Num Block None 0 0.00

Windows 249 Rooflights Num Block Velux Rooflight 30 1410.12

Windows 249 Rooflights Num Block Roof light other 40 1410.12

Windows 268 Windows Dwellings Num Block DG PVCu 30 568.53

Windows 268 Windows Dwellings Num Block DG Timber 25 515.94

Windows 268 Windows Dwellings Num Block Metal frame DG 30 619.13

Windows 268 Windows Dwellings Num Block Sash Windows 50 715.94

Windows 268 Windows Dwellings Num Block Metal frame SG 30 619.13

Windows 268 Windows Dwellings Num Block SG Wood Windows 25 494.82

Windows 268 Windows Dwellings Num Block Triple Glazed PVCu Windows 30 638.53

Windows 268 Windows Dwellings Num Block SG PVCu 30 494.82

Windows 268 Windows Dwellings Num Block SG Sash Windows 30 715.94

Windows 269 Windows Secondary Num Block None 0 0.00

Windows 269 Windows Secondary Num Block DG PVCu 30 568.53

Windows 269 Windows Secondary Num Block DG Timber 25 515.94

Windows 269 Windows Secondary Num Block Metal frame DG 30 619.13

Windows 269 Windows Secondary Num Block Sash Windows 50 715.94

Windows 269 Windows Secondary Num Block Metal frame SG 30 619.13

Windows 269 Windows Secondary Num Block SG Wood Windows 25 494.82

Windows 269 Windows Secondary Num Block Triple Glazed PVCu Windows 30 638.53

Windows 269 Windows Secondary Num Block SG PVCu 30 494.82

Windows 269 Windows Secondary Num Block SG Sash Windows 30 715.94

Windows 271 Bay Windows Num Block No 0 0.00

Windows 271 Bay Windows Num Block Yes 30 568.53

Windows 273 Windows Communal Num Block None 0 0.00

Windows 273 Windows Communal Num Block DG PVCu 30 568.53

Windows 273 Windows Communal Num Block DG Timber 25 515.94

Windows 273 Windows Communal Num Block Metal frame DG 30 619.13

Windows 273 Windows Communal Num Block DG Sash Windows 30 715.94

Windows 273 Windows Communal Num Block Metal frame SG 30 619.13

Windows 273 Windows Communal Num Block SG Wood Windows 25 494.82

Windows 273 Windows Communal Num Block Triple Glazed PVCu Windows 30 638.53

Windows 273 Windows Communal Num Block SG PVCu 30 494.82

Windows 273 Windows Communal Num Block SG Sash Windows 30 715.94

Windows 274 Glazed Screens Comm M2 Block None 0 0.00

Windows 274 Glazed Screens Comm M2 Block Glazed Screen 60 1102.50

Windows 526 AOVs Communal Windows Num Block Not Applicable 0 0.00

Windows 526 AOVs Communal Windows Num Block Present 15 833.49

Windows 296 Porch Windows Num Block None 0 0.00

Windows 296 Porch Windows Num Block DG Metal Windows 30 619.13

Windows 296 Porch Windows Num Block DG PVCu Windows 30 568.53

Windows 296 Porch Windows Num Block DG Wood Windows 30 515.94

Windows 296 Porch Windows Num Block Other Double Glazed 30 568.53

Windows 296 Porch Windows Num Block Other Single Glazed 25 518.53

Windows 296 Porch Windows Num Block SG Metal Windows 25 515.94

Windows 296 Porch Windows Num Block SG Wood Windows 30 494.82

Windows 296 Porch Windows Num Block SG PVCu Windows 30 494.82
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